TECHNICAL EDUCATION AND SKILLS DEVEOPMENT AUTHORITY
CENTRAL OFFICE
2nd Semester Procurement Monitoring Report (GPPB)
(As of July to December 2023)

Code (PAP) Procurement Project PMO/End-User | "o o =2 | Mode of Procurement Actual Procurement Activity LR ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation Status. Trarea. P
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Procurement | Ads/Postof IB | Pre-Bid Conf | EU9iPility | Sub/Open of Bidders | No. of Bidders | Bid Evaluation Post Qual Resolution | \oice of Award conrast Noticeto | by ery/ Completion | '1SPECtion & Total MOOE co Total MOOE co Pre-bid Conf| Su/EEm el Post Qual n
Check Bids Recommendin Signing Proceed Acceptance of Bids | Evaluation
Conference Acceptan
g Award o
COMPLETED PROJECTS
Negouated
Supply and Delivery of Luggage NITESD-CTADD ‘Small Value Procurement 3-Apr-23 24-May-23 24-May-23 24-May-23 13-Jul-24 13-Jul-24 101 $9,996.00 £9,996.00 £9,994.00 £9,994.00 COMPLETED
Negomaied Prosr
Supply and Delivery of TESDA Gift Wrapper and PLO-PIAD Small Value Procurement 3-Mar-23 30-Mar-23 30-Mar-23 30-Mar-23 12-May-23 12-May-23 101 £16,600.00 £16,600.00 £15950.00 | P15950.00 COMPLETED
TESDA Grossgrain Ribbon PN
‘Supply and Delivery of Construction Supplies and Negonared
PPl Riviving PP NITESD-NTTA ‘Small Value Procurement 25-Apr-23 12-9ul-23 12-9ul-23 12-3ul-23 24-3ul-23 24-3ul-23 101 £81,330.00 £81,330.00 £23,008.00 | £23,008.00 COMPLETED
Negomated Pre
Supply and Delivery of TESDA Calling Card Qs0-0D Smal Value Procurement 20-Apr-23 18-3ul-23 18-3ul-23 18-3ul-23 17-Aug-23 17-Aug-23 101 £2,400.00 £2,400.00 £230000 | £2,300.00 COMPLETED
Negonaied |
Supply and Delivery of External Hard Drive and Printer | FMS-AD Small Value Procurement 29-Apr-23 25-May-23 25-May-23 25-May-23 8-Jun-23 8-Jun-23 101 $27,875.00 $27,875.00 £2551000 | $25510.00 COMPLETED
Negomated Pre
Supply and Delivery of Printer PO-LMD Smal Value Procurement 9-May-23 27-Jun-23 27-0un-23 27-Jun-23 30u123 30123 101 £30,000.00 £30,000.00 £30,000.00 | $30,000.00 COMPLETED
Supply and Delivery of T d Assestment Negorated
Pply and Delivery of Training and Assestmen HRDC ‘Small Value Procurement 10-May-23 09-Jun-23 09-Jun-23 09-Jun-23 19-0ul-23 19-0ul-23 101 £4,235.60 £4,235.60 £4,01600 | £4,016.00 COMPLETED
Materials and Supplies PR
FoppInG = OrdinaryT
Supply and Delivery ';’A;"Z'r“:‘: Office Supplies and ODCD;\"?;C’JAL Regular Office Supplies & 20-May-23 18-0ul-23 18-0ul-23 18-0ul-23 28-3ul-23 28-3ul-23 101 P45,458.36 P45,458.36 £34,360.25 | P34360.25 COMPLETED
egotated Frocurement
Supply and Delivery of Eco Bag NITESD-CTADD ‘Small Value Procurement 16-May-23 09-Jun-23 09-Jun-23 09-Jun-23 19-Jun-23 19-Jun-23 101 $25,000.00 $25,000.00 $24,000.00 $24,000.00 COMPLETED
‘Supply and Delivery of IT Equipments and e P
s P Ao FMS-MD Small Value Procurement 16-May-23 27-0un-23 27-3un-23 27-3un-23 6-Jul-23 6-dul-23 101 £80,333.00 £80,333.00 P6148566 | P61485.66 COMPLETED
Negonaied
Supply and Delivery of Visual and Audio Equipment HRDC ‘Small Value Procurement 18-May-23 16-Jun-23 16-Jun-23 16-Jun-23 10-Jul-23 10-Jul-23 101 £131,000.00 £131,000.00 £121,589.00 £121,589.00 COMPLETED

Shopping - Ordinary/
Supply and Delivery of Office Supplies and Materials | ~ PO-PRED Regular Office Supplies & 19-May-23 12-3un-23 12-3un-23 12-3un-23 4-3ul-23 4-3ul-23 101 £21,915.00 £21,915.00 £10,130.00 | P10,130.00 COMPLETED
Eqpt. Section 52.1 (b)

Supply and Delivery of IT Equipments, Parts and Negonared
PPl FAMRS AS-PD ‘Small Value Procurement 9-May-23 16-Jun-23 16-Jun-23 16-Jun-23 28-ul-23 28-Jul-23 101 £158,100.00 £158,100.00 £137,200.00 | £137,200.00 COMPLETED
Negomated Pre
Supply and Delivery of Vehicle Parts and Accessories | NITESD-OD ‘Small Value Procurement 18-May-23 26-0un-23 26-Jun-23 26-Jun-23 3-0u-23 3-0u-23 101 £35,200.00 £35,200.00 P17,72000 | P17,720.00 COMPLETED
Negonated |
Supply and Delivery of Wired Headset ROMO-SMD Small Value Procurement 18-May-23 16-Jun-23 16-Jun-23 16-Jun-23 21-3un-23 21-0un-23 101 £27,000.00 £27,000.00 £22,500.00 | P225500.00 COMPLETED

Negotaied
Supply and Delivery of LED Monitor and UPS ROMO-SMD Small Value Procurement 19-May-23 16-Jun-23 16-Jun-23 16-Jun-23 6-Jul-23 6-Jul-23 101 P68,500.00 P68,500.00 P64,750.00 | P64,750.00 COMPLETED

Negotated |
Supply and Delivery of Vehicle Parts and Accessories | AS-GSD Small Value Procurement 25-May-23 09-Jun-23 09-Jun-23 09-Jun-23 13-Jun-23 13-Jun-23 101 £11,960.00 £11,960.00 £11,300.00 | P11,300.00 COMPLETED

‘Supply and Delivery of Air Conditioning Parts and Negomated

Materials AS-GSD Small Value Procurement 27-May-23 27-Jun-23 27-Jun-23 27-Jun-23 3-Jul-23 3-Jul-23 101 P185,450.00 P185,450.00 P160,548.00 | P160,548.00 COMPLETED
SToPPING - OTainaryT
Supply and Delivery of Office Supplies ODDG-AF Regular Office Supplies & 27-May-23 12-Jul-23 12-Jul-23 12-Jul-23 26-Jul-23 26-Jul-23 101 P11,750.00 P11,750.00 P8,381.50 P8,381.50 COMPLETED
Negotated Procurement-
Supply and Delivery of Printer and Document Scanner | NITESD-GTC Small Value Procurement 27-May-23 12-Jul-23 12-Jul-23 12-Jul-23 9-Nov-23 9-Nov-23 101 40,398.00 40,398.00 £33,390.00 | £33,390.00 COMPLETED
STopPING - OraimaryT
Supply and Delivery of Office Supplies PLO-OD Regular Office Supplies & 27-May-23 16-Jun-23 16-Jun-23 16-Jun-23 21-Jun-23 21-Jun-23 101 £11,000.00 £11,000.00 P7,151.00 P7,151.00 COMPLETED
‘Supply and Delivery of Various Office Supplies and “SHopping - Ordnary! NDEXTENSION G-
i Ma‘e”a,g and Consumable mkpp FMS-AD Regular Office Supplies & 1-Jun-23 31-Aug-23 31-Aug-23 31-Aug-23 14-Sep-23 14-Sep-23 101 P310,266.24 P310,266.24 P200,177.96 | P200,177.96 COMPLETED 7-23- 6-9-23 3rd

“Shopping - Oramany

Supply and Delivery of ‘é‘g‘gl :dap‘e’ and CAT6 UTP O e Regular Office Supplies & 1-Jun-23 20-0un-23 29-3un-23 29-3un-23 29-3un-23 20-0un-23 101 £11,730.00 £11,730.00 £10,500.00 | P10,500.00 COMPLETED
Negotated Procurement
Supply and Delivery of Elecric Pencil Sharpener | NITESD-NTTA Smal Value Procurement 27-May-23 27-Jun-23 27-0un-23 27-Jun-23 7-3ul-23 7-0ul-23 101 P13,800.00 P13,800.00 P724200 | P724200 COMPLETED
"SHOpPING - Ordinary”
Supply and Delivery of Deskiop Computer ASHRMD Regular Office Supplies & 1-3un-23 03-ul-23 03-3ul-23 03-ul-23 24-Aug-23 24-Aug-23 101 £96,000.00 £96,000.00 P94,000.00 | P94,000.00 COMPLETED
NEgaated Procurement=
Printing of TESDA Official Receipts AS-GSD-CASH ‘Agency-to-Agency 0-3an-00 03-3ul-23 03-3ul-23 03-3ul-23 110023 113023 101 £48,000.00 £48,000.00 P48,000.00 | P48,000.00 COMPLETED
Negotated Procurement-
Supply and Delivery of Office Application Software | ROMO-ROMD Small Value Procurement 1-3un-23 27-3un-23 27-0un-23 27-0un-23 7-Aug-23 7-Aug-23 101 £17,000.00 £17,000.00 P13,800.00 | P13,800.00 COMPLETED
FopPINg - Ordinary
Supply and Delivery of Data Folder NLSC Regular Office Supplies & 1-9un-23 27-3un-23 27.3un-23 27.3un-23 5-3u-23 5-3u-23 101 P16,200.00 P16,200.00 PB550.00 | PB550.00 COMPLETED
Shopping - Oranan
Supply and Delivery of Paper Multicopy, A4 ASPD Regular Office Supplies & 1-3un-23 27-3un-24 27-0un-24 27-0un-24 30u123 30u123 101 £50,000.00 £50,000.00 P34,74000 | P34,740.00 COMPLETED
‘Supply and Delivery of Computer Parts (Processor NEGalETEd Procement
poly o Mem‘fm QSO-CPSDD ‘Small Value Procurement 3-9un-23 27-Jun-23 27-3un-23 27-3un-23 6-Jul-23 6-Jul-23 101 £66,000.00 £66,000.00 P64,628.00 | P64,628.00 COMPLETED
"SHOpPING - OrdinaryT
Supply and Delivery of Toner HPBSA QS0-CPSDD Regular Office Supplies & 2-3un-23 113023 113023 113023 20-2u1-23 20-2u1-23 101 P6.485.44 P6.,485.44 P580000 | P5800.00 COMPLETED
e Copioecn 1 i
Negowaed o TemenT
Supply and Delivery of Office Equipment co-cAD Smal Value Procurement 2.9un-23 19-3u1-23 19-3u1-23 19-3u1-23 28.3u1-23 28-0ul23 101 P104,000.00 | P104,00.00 P9850.00 | PO.850.00 COMPLETED
"SHOpPING - OrdinaryT
Supply and Delivery of Consumable Ink and Clearbook|  PLO-PNAD Regular Office Supplies & 3-3un-23 113023 11-3u1-23 113023 13-0u123 13-3u123 101 £21,950.00 £21,950.00 £873000 | P8730.00 COMPLETED
rre Soctinn £21 i
SHopping oranaty
Supply and Delivery of Office Supplies TESDO-PIAD Regular Office Supplies & 3.9un-23 119023 119023 113023 26.3u1-23 26-3ul23 101 £20,188.35 £20,188.35 P8470.00 | PB470.00 COMPLETED
Negotated Procurement-
Supply and Delivery of Document Scanner and UPS 1AD Small Value Procurement 6-Jun-23 27-un-23 27-3un-23 27-3un-23 6-Jul-23 6-Jul-23 101 £73,000.00 £73,000.00 P71,20500 | P71,295.00 COMPLETED
(car sz 00
SROPpIRG = CrainaryT
Supply and Delivery of Deskiop Computer ROMO-SMD Regular Office Supplies & 8-Jun-23 31-0ul-23 31-0ul-23 31-0ul-23 4-Aug-23 4-Aug-23 101 P346500.00 | P346,500.00 P342,216.00 | P342,216.00 COMPLETED

‘Supply and Delivery of Office Equipment (Projector, Negolated Procurement-
oply i quipt Jector, NLSC ‘Agency-to-Agency 9-Jun-23 12-Jul-23 12-Jul-23 12-Jul-23 14-Aug-24 14-Aug-24 101 £104,000.00 £104,000.00 P68,700.00 | P68,700.00 COMPLETED

HDMI, Extension)

Negotated Procement
Supply, Delivery and Installation of Combi Blinds | ROMO-ROMD Small Value Procurement 9-Jun-23 12-3ul-23 12-3ul-23 12-3ul-23 25-Aug-24 25-Aug-24 101 £20,000.00 £20,000.00 P12961.90 | P12,961.90 COMPLETED

STopPING - OramaryT
Supply and Delivery of Office Supplies and Materials HRDC Regular Office Supplies & 16-Jun-23 17-Aug-24 17-Aug-24 17-Aug-24 31-Aug-24 31-Aug-24 101 £13,671.33 P13,671.33 £6,00000 | P6,000.00 COMPLETED

NegowaEd o TemenT
Supply and Delivery of All-in-One Printer PO-0D Small Value Procurement 9-3un-23 13-0ul-23 13-3ul-23 13-3ul-23 5-3ul-23 5-Jul-23 101 £15,000.00 £15,000.00 £13,890.00 | P13.890.00 COMPLETED

Negotated |
1AD Small Value Procurement 14-Jun-23 13-Jul-23 13-Jul-23 13-Jul-23 18-Jul-23 18-Jul-23 101 P87,500.00 P87,500.00 £70,000.00 | #70,000.00 COMPLETED

2200

Supply and Delivery of Wireless Printer and Feeder
and Scanner

(S
Negotaed

Supply and Delivery of Digital Cordless Telephone ODDG-PP Small Value Procurement 10-Jun-23 05-Jul-23 05-Jul-23 05-Jul-23 14-Jul-24 14-Jul-24 101 £10,000.00 £10,000.00 £8,560.00 £8,560.00 COMPLETED
Negotated |
Supply and Delivery of Aircondition Window Type FMS-OD Small Value Procurement 10-Jun-23 04-Jul-23 04-Jul-23 04-Jul-23 11-Jul-23 11-Jul-23 101 P45,000.00 P45,000.00 £44,200.00 | P44,200.00 COMPLETED
(Sar g3 01
“SUppIY and Deivery of 1T EqUIpENts and Negotated
Accessories (Printer, Computer headset, Ecotank PO-PDD Small Value Procurement 16-Jun-23 13-Jul-23 13-Jul-23 13-3ul-23 8-Aug-23 8-Aug-23 101 P109,598.89 P109,598.89 P49,920.00 | P49,920.00 COMPLETED
aseas Negotated |
Supply and Delivery of Balik Bayan Box FMS-AD Small Value Procurement 16-Jun-23 18-Jul-23 18-Jul-23 18-Jul-23 19-Jul-23 19-Jul-23 101 £17,000.00 P17,000.00 £16,750.00 | P16,750.00 COMPLETED

2200

Negonaled ¥
Supply and Delivery of Office Chair FMS-AD Small Value Procurement 16-Jun-23 16-Aug-23 16-Aug-23 16-Aug-23 18-Sep-23 18-Sep-23 101 P78,000.00 P78,000.00 $72,00000 | P72,000.00 COMPLETED

Negotated |
Supply and Delivery of Document Scanner FMS-AD Small Value Procurement 16-Jun-23 01-Aug-23 01-Aug-23 01-Aug-23 14-Aug-24 14-Aug-24 101 P60,000.00 P60,000.00 £49,300.00 | P49,300.00 COMPLETED

e 2o
‘Supply and Delivery of Various office Supplies and Snopping'- Oranary?

Materials AS-PD Regular Office Supplies & 16-Jun-23 21-Jul-23 21-Jul-23 21-Jul-23 3-Aug-23 3-Aug-23 101 $746,460.00 $746,460.00 £703,670.00 [ P£703,670.00 COMPLETED
Negotated Procurement
Supply and Delivery of TESDA Flag AS-PD Small Value Procurement 16-Jun-23 31-0u-23 31-ul-23 31-ul23 17-Aug-23 17-Aug-23 101 £7,00000 £7,00000 £6,999.00 | P6,999.00 COMPLETED
SRopPING = OFaIRaRT
Supply and DE"‘”Z;@:;ISE“I‘:‘E“” Materials and PO-PDD Regular Office Supplies & 17-Jun-23 24-Aug-23 24-Aug-23 24-Aug-23 6-Sep-23 6-Sep-23 101 P49,131.12 P49,131.12 £0.00 £14,505.00 COMPLETED
Negotated Procurement
Supply and Delivery of Document Scanner and Printer | TESDO-PIAD Small Value Procurement 16-Sep-23 24-Aug-23 24-Aug-23 24-Aug-23 31-Aug-23 31-Aug-23 101 £81,000.00 £81,000.00 £43,25000 | P43,250.00 COMPLETED
Supply, Delivery and Repair of Air Condition of Coun NegOASS Froc
upply, Delivery & :";n;’m ondition of Counly | yppc Small Value Procurement 16-Jun-23 29-Jun-23 29-3un-23 29-3un-23 5-0ul-23 50ul-23 101 £50,000.00 £50,000.00 £48,000.00 | P48,000.00 COMPLETED
‘Supply and Delivery of Conference Table and Office g PR
PRy v ROMO-0D Small Value Procurement 17-Jun-23 07-Jul-23 07-Jul-23 07-Jul-23 7-Aug-23 7-Aug-23 101 £88,000.00 £88,000.00 £83,00000 | P83,000.00 COMPLETED

hair aon

Supply and Delivery of Psychological Examination Negorated

Matorals AS-HRMD Small Value Procurement 23-Jun-23 01-Aug-23 01-Aug-23 01-Aug-23 6-Sep-23 6-Sep-23 101 P9,265.20 P9,265.20 £9,265.20 £9,265.20 COMPLETED
Negowaed Procur
Supply and Delivery of Deskiop Computer AS-HRMD Small Value Procurement 17-Jun-23 03-3u1-23 03-3u1-23 03-3u1-23 110023 113023 101 P192000.00 | P192,000.00 P186,196.00 | P186,196.00 COMPLETED
Negoaed Procur
Supply and Delivery of Whiteboard ODDG-TESDO Small Value Procurement 17-3un-23 05-ul-23 05-3ul-23 05-3ul-23 21.3u-23 210123 101 £2,400.00 £2,400.00 P199323 | P199323 COMPLETED
‘Supply and Delivery of Various Specialty Paper and g PR
PRy v pecially Pap: co-cAD Small Value Procurement 17-Jun-23 16-Aug-23 16-Aug-23 16-Aug-23 7-Sep-23 7-Sep-23 101 P49,875.00 P49,875.00 £19,725.00 | P19,725.00 COMPLETED

Certificate Holder and Frame

“SoppING - Ordmary”

Supply and Delivery of Varions Consumable Ink CO-PRD Regular Office Supplies & 17-3un-23 07-3ul-23 07-3ul-23 07-3ul-23 11-3ul-24 11-3ul-24 101 $74,000.00 $74,000.00 £0.00 £45,200.00 COMPLETED
Supply and Delivery of Aircondition Window and egBtated Hiociramen-
il Wintow Type NLSC Small Value Procurement 23.3un-23 03-Aug-23 03-Aug-23 03-Aug-23 16-Aug-23 16-Aug-23 101 P140,00000 | P140,000.00 £131,065.00 | P131,065.00 COMPLETED
SRopPING = OFaIRaRT
Supply and Delivery of Various Consumable Ink co-cAD Regular Office Supplies & 22-3un-23 08-Aug-23 08-Aug-23 08-Aug-23 10-Aug-23 10-Aug-23 101 £133,00000 | 133,000.00 £87,300.00 | P87,300.00 COMPLETED
= Negotated Procurement
Supply and Delivery of Souvenir for ASEAN 2023 |\ (ot o Small Value Procurement 23.3un-23 07-Jul-23 07-Jul-23 07-Jul-23 14-9u1-23 14-9u1-23 101 £50,000.00 £50,000.00 £47,50000 | P47.500.00 COMPLETED
Supply and Delivery of Corporate Materials (Lapel NEGaTRTER Proci
upply and Delivery of an)‘“’ ate Materials (Lapel AS-0D Small Value Procurement 17-Jun-23 18-Jul-23 18-Jul-23 18-Jul-23 2-Aug-23 2-Aug-23 101 £10,000.00 £10,000.00 £9,000.00 £9,000.00 COMPLETED
SoppInG = OrcinanT
Supply and Delivery of Office Supplies PO-PRED Regular Office Supplies & 23.3un-23 31-Aug-23 31-Aug-23 31-Aug-23 5Sep-23 5.Sep-23 101 £24,860.00 £24,860.00 £12790.00 | P12.790.00 COMPLETED
ot Sarinn 21
Shopping - Oranany!
Supply and Delivery of Office Supplies PO-LMID Regular Office Supplies & 23-Jun-23 17-Oct-23 17-0ct-23 17-Oct-23 20-Oct-23 20-0ct-23 101 £17,360.00 £17,360.00 £5,418.00 £5,418.00 COMPLETED

“Siopping “Ordnary
Supply and Delivery of Office Supplies and Materials |  AS-HRMD Regular Office Supplies & 0-Jan-00 17-Aug-23 17-Aug-23 17-Aug-23 22-Aug-23 22-Aug-23 101 P106583.40 | P106,583.40 P14,71000 | P14710.00 COMPLETED
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Code (PAP) Procurement Project PMO/End-User | . 2" BB T e of Procurement ‘Actual Procurement Activity Source or ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation Status WNEILLE G
. Date of BAC :e“vfgl
’ Eligibility Sub/Open of Resolution Contract Notice to Inspection & Sub/ Open Bid ompletio
Procurement | Ads/Post of I | Pre-Bid Conf treh B Bidders | No. of Bidders | Bid Evaluation PostQual [ e i | Notice of Award it eroceed | Peliveryl Compietion | 22P2R R = Total MOOE co Total MOOE co Pre-bid Conf e | Evaluation | PostQual nl
Conference oy Acceptan
ce
"SoppINg - OrdmanT
Supply and Delivery of Consumable Ink and Toner | AS-HRMD Regular Office Supplies & 23-3un-23 07-0ul-23 07-0ul-23 07-0ul-23 12-3ul-23 123ul-23 101 P142,25000 | P142,250.00 £94,400.00 | P94,400.00 COMPLETED
Negotated Procurement
SUpply and Delivery of Brake SHoe off XPander | NITESD-OD ‘Small Value Procurement 0-Jan-00 16-Aug-23 16-Aug-23 16-Aug-23 23-Aug-23 23-Aug-23 101 $7,950.00 £7,950.00 £6,000.00 | £6,000.00 COMPLETED
Negoaed Procur
Supply and Delivery of Monitor NITESD-CTADD Small Value Procurement 23-3un-23 12-0u1-23 12-0u1-23 12-0u1-23 18-Aug-23 18-Aug-23 101 £30,000.00 £30,000.00 $25770.00 | P25,770.00 COMPLETED
FoppINg - Ordinary
Supply and Delivery of Office Supplies and Materials [NITESD-CTADD Regular Office Supplies & 23-3un-23 08-Aug-23 08-Aug-23 08-Aug-23 14-Aug-23 14-Aug-23 101 £17,500.00 £17,500.00 £10,800.00 | £10,800.00 COMPLETED
Negotated Procurement
‘Supply and Delivery of Souvenir for CBP (TESDA
upply and Del ‘VEWN‘:‘eng:)"" for CBP ( NITESD-CTADD Small Value Procurement 0-Jan-00 30-Aug-23 30-Aug-23 30-Aug-23 14-Sep-23 14-5ep-23 101 £10,600.00 £10,600.00 £10,600.00 | P10,600.00 COMPLETED
ToppIng = Ordinary!
Supply and Delivery of MS Office 365 NITESD-CTADD Regular Office Supplies & 23-3un-23 18-0ul-23 18-0ul-23 18-0ul-23 27-3u-23 27-3ul-23 101 £10,000.00 £10,000.00 P451220 | P451220 COMPLETED
Negotated Procurement
‘Supply and Delivery of Audio and Vi
P e eoonaaos isual Equipment | \irespNTTA ‘Small Value Procurement 23-Jun-23 18-Jul-23 18-Jul-23 18-Jul-23 26-ul-23 26-Jul-23 101 £19,000.00 £19,000.00 £18,150.00 | #18,150.00 COMPLETED
Negomated Procar
Supply and Delivery of Purified Drinking Water ASHRMD Small Value Procurement 23-3un-23 12-0u1-23 12-0ul-23 12-0ul-23 12-3ul-23 12-3ul-23 101 £99,000.00 £99,000.00 £88,500.00 | P88,500.00 COMPLETED
Negoaed Procur
‘Supply and Delivery of Electrical Supplies and
upply and Del “’e%‘: EH;CS rical Supplies an AS-GSD Small Value Procurement 23-Jun-23 03-Aug-23 03-Aug-23 03-Aug-23 8-Aug-23 8-Aug-23 101 P98,800.00 P98,800.00 £91,20500 | £91,205.00 COMPLETED
Negomaied Procr
Supply and Delivery of Balikbayan Box ASPD ‘Small Value Procurement 23-3un-23 12-0ul-23 12-0ul-23 12-0u1-23 19-3ul-23 19-3ul-23 101 £6,000.00 £6,000.00 £6,000.00 | $6,000.00 COMPLETED
SHoppINg - OrdinaryT
Supply and Delivery of Consumable Ink Qs0-0p Regular Office Supplies & 23-3un-23 13-0u1-23 13-0u1-23 13-0u1-23 20-0u1-23 20-3u1-23 101 £5,600.00 £5,600.00 £392000 | £3920.00 COMPLETED
Negotated Procurement
‘Supply and Delivery of IT Equipment and Accessories § s
Flentioet. Scanner and Prnten Qs0-0D Smal Value Procurement 23-0un-23 08-Sep-23 08-Sep-23 08-Sep-23 19-Sep-23 19-Sep-23 101 $52,497.00 $52,497.00 £15859.00 | P15859.00 COMPLETED
SHoppING = OrdinaryT
Supply and Delivery of Office Supplies and Materials 0 Regular Office Supplies & 22-3ul-23 16-0ct-23 16-0ct-23 16-0ct-23 26-0ct-23 26-0ct-23 101 £33,635.98 £33,635.98 £0.00 £12,601.00 COMPLETED
Negatated Procurement=
Supply and Delivery of Printing National Certificate co-cAD ‘Agency-to-Agency 22-3ul-23 06-0ul-23 06-0ul-23 06-0ul-23 17-3ul-23 17-3ul-23 101 £1,750,000.00 | P1,750,000.00 £1,750,000.00 £1,750,000.00 COMPLETED
Negotated Procurement
Supply and Delivery of Printer A--O Wirel
upply and Del "’iz“‘:m'(":ge' O Wireless ROMO-0D ‘Small Value Procurement 28-Jun-23 01-Aug-23 01-Aug-23 01-Aug-23 4-Aug-23 4-Aug-23 101 £12,950.00 £12,950.00 P12,950.00 | P12,950.00 COMPLETED
Negoraied Pros
Supply and Delivery of Printer A3 CO-PRD Small Value Procurement 28-3un-23 13-0ul-23 13-0ul-23 13-0ul-23 24-3ul-23 24-3ul-23 101 £30,000.00 £30,000.00 £26,830.00 | P26,830.00 COMPLETED
Negowaed Procur
Supply and Delivery of Printer 3-in-1 A4 and A3 CO-CAD Small Value Procurement 28-Jun-23 04-Aug-23 04-Aug-23 04-Aug-23 11-Aug-23 11-Aug-23 101 $75,000.00 $75,000.00 £50,236.00 | P59,236.00 COMPLETED
NegotaTed Procr
Supply and Delivery of Printer A3 co-op Small Value Procurement 28-3un-23 13-3ul-23 13-3ul-23 13-3ul-23 24-3u123 24-3ul-23 101 £30,000.00 £30,000.00 £26,830.00 | P26,830.00 COMPLETED
SHoppINg = OrdinaryT
Supply and Delivery Ink HP68O tri-color and black | PLO-PNAD Regular Office Supplies & 28-Jun-23 310123 310123 310123 2-Aug-23 2-Aug-23 101 £33,000.00 £33,000.00 £27,900.00 | P27,900.00 COMPLETED
ODDG-SPECIAL Shopping - Ordinary
Supply and Delivery of Office Supplies P Regular Office Supplies & 28-3un-23 31-0ul-23 31-0ul-23 31-0ul-23 2-Aug-23 2-Aug-23 101 £37,500.00 £37,500.00 £0.00 £15,200.00 COMPLETED
OD0G-SPECIAL Negotated Procurement
Supply and Delivery of Printer with Consumable Ink |54 Pt Small Value Procurement 1-9u-23 08-Aug-23 08-Aug-23 08-Aug-23 15-Aug-23 15-Aug-23 101 P68,000.00 P68,000.00 £53,980.00 | P53980.00 COMPLETED
NegowaTed Procur
Supply and Delivery of Office Chair ROMO-0D Small Value Procurement 28-3un-23 19-0ul-23 19-0ul-23 19-0ul-23 14-Aug-23 14-Aug-23 101 $7,500.00 $7,500.00 $7.40000 | P740000 COMPLETED
Negowaed Procur
‘Supply and Delivery of Customized Polo Shirt and -
Upply and Delivery of Customized Polo Shirt an woRfDOsK\LLS ‘Small Value Procurement 24-Jun-23 07-Jul-23 07-Jul-23 07-Jul-23 17-Jul-23 17-Jul-23 101 P442,300.00 P442,300.00 £439,790.00 | P439,790.00 COMPLETED
- NegowaTed Procr
Supply and Delivery of Customized Backpack |\ (0TS o Small Value Procurement 24-3un-23 07-Jul-23 07-3ul-23 07-3ul-23 14-3u1-23 14-Jul-23 101 £91,000.00 £91,000.00 £90,480.00 | P90,480.00 COMPLETED
SHoppINg = OrdinaryT
Supply and Delivery of Office Supplies obe-p Regular Office Supplies & 28-Jun-23 07-0ul-23 07-0ul-23 07-0ul-23 14-Aug-23 14-Aug-23 101 £12,100.00 £12,100.00 £2,800.00 | P2800.00 COMPLETED
Negotated Procurement
‘Supply and Delivery of Audio and Visual Equipment
Pply ary‘ A rcosaios auipr 0DG-P ‘Small Value Procurement 30-Jun-23 04-Aug-23 04-Aug-23 04-Aug-23 10-Aug-23 10-Aug-23 101 £35,000.00 £35,000.00 £19,31000 | P19,310.00 COMPLETED
Negowaed Procur
Supply and Delivery of Printers AS-PD Small Value Procurement 28-Jun-24 01-Aug-23 01-Aug-23 01-Aug-23 8-Aug-23 8-Aug-23 101 £24,000.00 £24,000.00 £21,800.00 | P21,.800.00 COMPLETED
NegowaTed Procr
Supply and Delivery of Water Dispenser ASPD Small Value Procurement 28-3un-23 31-0ul-23 31-0ul-23 31-0ul-23 8-Sep-23 8-Sep-23 101 £10,000.00 £10,000.00 £8,600.00 | P8600.00 COMPLETED
SHoppINg = OrdinaryT
‘Supply and Delivery of V: fice Supplies and
upply and Delivery ;a(:r’l‘:”: office Supplies an 0 Regular Office Supplies & 30-Jun-23 29-Sep-23 29-Sep-23 29-Sep-23 3-0ct-23 3-0ct-23 101 P52,954.69 P52,954.69 P14,451.50 | P14,451.50 COMPLETED
Negotated Procurement
Maintenance and Technical Services for the Multi- NITESD-
Reglonal TESDA Online Program (VRTOP) STESon Smal Value Procurement 24-3un-23 13-3ul-23 13-3ul-23 13-3ul-23 14-3u1-23 NIA 101 P442,65280 | P442,652.80 P442,652.80 | P442,652.80 COMPLETED
Negomaied
Hauling Services AS-HRMD Small Value Procurement 30-Jun-23 10-0u1-23 10-0u1-23 10-0u1-23 13-3ul-23 13-3u1-23 101 £30,000.00 £30,000.00 £0.00 £28,500.00 COMPLETED
NegowaTed Procr
Supply and Delivery of Corporate Materials (Vest, 7 o
Sacket, Unbrela ane Hard Cop) 0o0G-P Smal Value Procurement 6-0ul-23 08-Aug-23 08-Aug-23 08-Aug-23 13-Sep-23 13-Sep-23 101 $78,600.00 $78,600.00 P78407.00 | P78407.00 COMPLETED
Negotaied
SUpply and Delivery of Brake Shoe off XPander |  NITESD-OD Small Value Procurement 11-9u-23 16-Aug-23 16-Aug-23 16-Aug-23 22-Aug-23 23-Aug-23 101 £7,950.00 £7,950.00 £6,00000 | P6,000.00 COMPLETED
(Sar 520V
Negouaied
‘Supply and Delivery of Souvenir for CBP (TESDA
upply g yNuteb:ok) ; ( NITESD-CTADD Small Value Procurement 21-3ul-23 30-Aug-23 30-Aug-23 30-Aug-23 13-Sep-23 14-Sep-23 101 £10,600.00 £10,600.00 £10,600.00 | P10,600.00 COMPLETED
SHoppINg = OrdinaryT
Supply and Delivery of Office Supplies and Materials |  FMS-OD Regular Office Supplies & 22.0u1-23 16-0ct-23 16-0ct-23 16-0ct-23 25.0ct:23 26:0ct:23 101 £33,635.98 £33,635.98 £12,601.00 | P12,601.00 COMPLETED
s Sarinn 21
YTp—— NegoUAwd Frocurement
Supply and Delivery of Printer with Consumable Ink | 200 -2PE Small Value Procurement 1-9u-23 08-Aug-23 08-Aug-23 08-Aug-23 14-Aug-23 15-Aug-23 101 £68,000.00 £68,000.00 £53,980.00 | P53980.00 COMPLETED
Negowaed Procur
Supply and Delivery of Corporate Materials (Vest,
Sacket, Ursbrelln and Hard Cap) obe-p Small Value Procurement 6ul-23 08-Aug-23 08-Aug-23 08-Aug-23 13-Sep-23 14-Sep-23 101 P78,600.00 P78,600.00 P78407.00 | P78407.00 COMPLETED
SREPPING = OFaINART
Supply and Delivery of Data Folder NITESD-TRDD Regular Office Supplies & 1-9u-23 09-Aug-23 09-Aug-23 09-Aug-23 14-Sep-23 15-Sep-23 101 £3,200.00 £3,200.00 £2400.00 | P2400.00 COMPLETED
Sopping “Ordnany
Supply and Delivery of Consumable Ink PLO-PNAD Regular Office Supplies & 11-9u-23 11-Aug-23 11-Aug-23 11-Aug-23 15-Aug-23 16-Aug-23 101 £30,000.00 £30,000.00 £26,40000 | $26,400.00 COMPLETED
ot Savion o1 0
SHopping -Oranan
Supply and Delivery of Consumable Ink PMU-SIPTVETS Regular Office Supplies & 11-9u1-23 14-Aug-23 14-Aug-23 14-Aug-23 23-Aug-23 24-Aug-23 101 £81,400.00 £81,400.00 P72710.00 | P72,710.00 COMPLETED
Negotated Procurement
Supply and ALPS Universal Bond Plater Paper | PMU-SIPTVETS, Small Value Procurement 8ul-23 08-Aug-23 08-Aug-23 08-Aug-23 15-Aug-23 16-Aug-23 101 £12,600.00 £12,600.00 £855000 | P8,550.00 COMPLETED
(Sar 20V
Negouaied
Supply and Delivery of Printer and Document Scanner | PMU-SIPTVETS Small Value Procurement 11-9u1-23 24-Aug-23 24-Aug-23 24-Aug-23 18-Sep-23 19-Sep-23 101 £96,000.00 £96,000.00 P76,514.00 | P76514.00 COMPLETED
Negowaed Procur
Supply and Delivery of Table Top Glass (Special cut) | FMS-0D Small Value Procurement 1-9u-23 02-Aug-23 02-Aug-23 02-Aug-23 10-0ct-23 11-0ct-23 101 £21,000.00 £21,000.00 £20,570.00 | P20570.00 COMPLETED
Sor caov
Supply and Delivery of Various Vehicle Supplies, egotared Trem nos.
Matorials and Aceessories AS-GSD Smal Value Procurement 8-ul-23 23-Aug-23 23-Aug-23 23-Aug-23 5-Sep-23 6-Sep-23 101 £297,90000 | P297,900.00 £199,190.00 | $199,190.00 COMPLETED 1.7,13,14,15,16,17,1
Negotaied 6922 26 27 oot
Supply and Delivery of Drawer Steel Cabinet obe-p Small Value Procurement 1-9u-23 08-Aug-23 08-Aug-23 08-Aug-23 18-Aug-23 21-Aug-23 101 £30,000.00 £30,000.00 £28,00000 | $28,000.00 COMPLETED
(Sar 20V
Negouaied
Supply and Delivery of Wireless Mouse and UPS HRDC Small Value Procurement 8-ul-23 24-Aug-23 24-Aug-23 24-Aug-23 6-Sep-23 7-Sep-23 101 £26,975.00 £26,975.00 $24,600.00 | P24,600.00 COMPLETED items no. 1 fialed
Negotaed Procurement=
Supply and Delivery of PRinting of NTTC CO-CAD ‘Agency-to-Agency 5ul-24 18-3ul-23 18-3ul-23 18-3ul-23 18-9ul-23 18-9ul-23 101 £100,00000 | P100,000.00 £98,800.00 | P98,800.00 COMPLETED
(Sortion 2 6y
P p— Negotiaied Procurement
Supply and Delivery of Certiicate Paper vERe Small Value Procurement 8-ul-23 24-Aug-23 24-Aug-23 24-Aug-23 5-Sep-23 6-Sep-23 101 £10,000.00 £10,000.00 £9,000.00 | £9,000.00 COMPLETED
SHoppINg = OrdinaryT
Supply and Delivery of Office Supplies and
P A D omaemabie NITESD-NTTA Regular Office Supplies & 20-Jul-23 17-0ct-23 17-0ct-23 17-0ct-23 19-0ct-23 20-0ct-23 101 P15484250 | 15484250 £92,755.00 | P92,755.00 COMPLETED
ot Sarion <1 01
Shopping - Oramarny”
Supply and Delivery of Consumable Ink AS-HRMD Regular Office Supplies & 11-9u-23 24-Aug-23 24-Aug-23 24-Aug-23 29-Aug-23 30-Aug-23 101 $73,880.00 $73,880.00 $70,760.00 | P70,760.00 COMPLETED
Shopping - Ordmary! I extensIon 725"
Supply and Delivery of Office Sypplies NITESD-GTC Regular Office Supplies & 13-3ul-23 25-0ct:23 25-0ct:23 25-0ct:23 3Nov-23 6-Nov-23 101 £4,935.00 £4,935.00 £224050 | P2.24050 COMPLETED 23/7-28-23/3rd
e Savinn <1 1 avonciono2 o7
Shopping - Oramarny”
Supply and Delivery of Desktop Computer ASHRMD Regular Office Supplies & 8-ul-23 07-Aug-23 07-Aug-23 07-Aug-23 4-Aug-23 7-Aug-23 101 $288,00000 | P288,000.00 $272,994.00 | P272,994.00 COMPLETED
F Negotated Procurement-
Supply and Delivery of Tarpaulin WORLOSKILLS Small Value Procurement 8ul-23 25-3ul-23 25-3ul-23 25-3ul-23 16-Aug-23 17-Aug-23 101 £3,380.00 £3,380.00 £3,10000 | 3,100.00 COMPLETED
NegoTaed Procur
Supply and Delivery of Printer obe-p Small Value Procurement 8-ul-23 08-Aug-23 08-Aug-23 08-Aug-23 10-Aug-23 11-Aug-23 101 £30,000.00 £30,000.00 $20400.00 | $20,400.00 COMPLETED
SHOPPING - OTdmary”
Supply and Delivery of Office Supplies Qs0-0D Regular Office Supplies & 1190123 24-Aug-23 24-Aug-23 24-Aug-23 28-Sep-23 29-Sep-23 101 £3,238.64 £3,238.64 P134050 | P1.340.50 COMPLETED
Negotated Procurement
Catering Senvices NITESD-GTC Small Value Procurement 8-ul-23 16-Aug-23 16-Aug-23 16-Aug-23 28-0ul-23 nia 101 P137,50000 | P137,500.00 £112,500.00 | P112,500.00 COMPLETED
Negotated Procur
Supply and Delivery of Office Equipment ROMO-SMD Small Value Procurement 13-3ul-23 16-Aug-23 16-Aug-23 16-Aug-23 0-Jan-00 0-Jan-00 101 87,0000 87,0000 £82,530.00 | P82,530.00 COMPLETED
NegoTaed Procur
‘Supply and Delivery of Rotor Disc for Mitsubish
upply and Del ‘“e"’;p a"‘;:,' isc for Mitsubishi NITESD-OD Small Value Procurement 13-0ul-23 11-Aug-23 11-Aug-23 11-Aug-23 31-Aug-23 1-Sep-23 101 £6,000.00 P6,000.00 £5,350.00 £5,350.00 COMPLETED
SHOPPING - OTdmary”
Supply and Delivery of Office Supplies and Materials | FMS-BD Regular Office Supplies & 13-3ul-23 14-Sep-23 14-Sep-23 14-Sep-23 25-Sep-23 26-Sep-23 101 P14,559.65 P14,559.65 £7,16300 | P7.163.00 COMPLETED
e Savinn <1 1
Shopping - Oramarny TG exEnsIon 775
Supply and Delivery of Paper Multicopy FMS-AD Regular Office Supplies & 13-0u1-23 02-0ct-23 02-0ct-23 02-0ct-23 12-0ct-23 13-0ct-23 101 £3,000.00 £3,000.00 £2904.00 | £2,904.00 COMPLETED 23/7-28-23/ 3rd
Negotated Procurement EE—
Supply and Delivery of Various Trophies (Kabalikat
il it ( @1 pLo-PiAD Small Value Procurement 13-0ul-23 28-3ul-23 28-3ul-23 28-3ul-23 22-Aug-23 23-Aug-23 101 £295,00000 | P295,000.00 £237,900.00 | $237.900.00 COMPLETED
NegoTaed Procur
Supply and Delivery of Printer and Document Scanner | AS-HRMD Small Value Procurement 20-0ul-23 30-Aug-23 30-Aug-23 30-Aug-23 6-Sep-23 7-Sep-23 101 £156,00000 | P156,000.00 £156,000.00 | P156,000.00 COMPLETED
Negotated Procur
Supply and Delivery of Ergonomic Chair PO-OD Small Value Procurement 20-0ul-23 14-Aug-23 14-Aug-23 14-Aug-23 20-Aug-23 30-Aug-23 101 £10,000.00 £10,000.00 £7,89900 | $7.899.00 COMPLETED
NegoTaed Procur
Supply and Delivery of Tool and R45
upply and Delivery of ch;"s”'"g ooland RIS for | oo rrop Small Value Procurement 20-Jul-23 22-Aug-23 22-Aug-23 22-Aug-23 31-Aug-23 4-Sep-23 101 $2,400.00 $2,400.00 £2,250.00 £2,250.00 COMPLETED
Negotated Procr
Supply and Delivery Tool Box ICTO-TOD Small Value Procurement 20-0ul-23 24-Aug-23 24-Aug-23 24-Aug-23 31-Aug-23 4-Sep-23 101 £3,600.00 £3,600.00 £3,00000 | £3,000.00 COMPLETED
NegoTaed Procur
Supply and Delivery of Precision Screw Driver Set | ICTO-TOD Small Value Procurement 20-0ul-23 24-Aug-23 24-Aug-23 24-Aug-23 12-Sep-23 13-Sep-23 101 £3,000.00 £3,000.00 £2400.00 | P2400.00 COMPLETED
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Code (PAP) Procurement Project PMO/End-User | . 2" BB T e of Procurement ‘Actual Procurement Activity Source or ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation Status WNEILLE G
. Date of BAC ;ﬂ;fx:}
Procurement | Ads/Postof IB | Pre-Bid Conf | EU9iPility | Sub/Open of Bidders | No. of Bidders | Bid Evaluation Post Qual Resolution | ;e of awarg | CONUract Noticeto | by ery/ Completion | '1SPECtion & Total MOOE co Total MOOE co Pre-bid Conf Su/EEm el Post Qual nl
Check Bids Recommendin Signing Proceed Acceptance of Bids | Evaluation
Conference oy Acceptan
ce
Negouated
Supply and Delivery of UTP Cable CAT6 ICTO-ITOD ‘Small Value Procurement 20-Jul-23 22-Aug-23 22-Aug-23 22-Aug-23 31-Aug-23 4-Sep-23 101 £12,000.00 £12,000.00 £7,000.00 £7,000.00 COMPLETED
Negowaed Procur
Supply and Delivery of HOMI Cable IcTo-ToD Small Value Procurement 20-9u1-23 24-Aug-23 24-Aug-23 24-Aug-23 6-Sep-23 7-Sep-23 101 £2,400.00 £2,400.00 £1,80000 | P1,800.00 COMPLETED
SHoppIng = Orainary!
Supply and Delivery of Consumable ink (WF711) ICTO-ITOD Regular Office Supplies & 20-Jul-23 24-Aug-23 24-Aug-23 24-Aug-23 29-Aug-23 30-Aug-23 101 $25,000.00 $25,000.00 £20,550.00 £20,550.00 COMPLETED
“Sfopping “Ordnany
Supply and Delivery of Consumable ink (Epson L5190)|  ICTO-TOD Regular Office Supplies & 20-9u1-23 15-Sep-23 15-Sep-23 15-Sep-23 22.Sep-23 25-Sep-23 101 £28,000.00 £28,000.00 £560000 | P5600.00 COMPLETED
“Shopping -oranany
Supply and Delivery of Consumable Ink (Epson L5190)| ICTO-ITPMD Regular Office Supplies & 21-3ul-23 24-Aug-23 24-Aug-23 24-Aug-23 4-Sep-23 5-Sep-23 101 £14,000.00 £14,000.00 £2,600.00 £2,600.00 COMPLETED
Negotated Procurement
Supply and Delivery of Tablet Device and Printer | ICTO-TPMD Smal Value Procurement 22:0u1-23 31-Aug-23 31-Aug-23 31-Aug-23 13-5ep-23 14-Sep-23 101 £195,00000 | P195,000.00 £194,400.00 | P194,400.00 COMPLETED
SHoppIng = Orainary!
Supply and Delivery of Consumable Ink (Epson L5190)|  ICTO-0D Regular Office Supplies & 22-3ul-23 24-Aug-23 24-Aug-23 24-Aug-23 4-Sep-23 5-Sep-23 101 £28,000.00 £28,000.00 £4,800.00 £4,800.00 COMPLETED
“Sopping “Ordnany
Supply and Delivery of HP Ink 682 obe-Tes Regular Office Supplies & 22:0u1-23 14-Aug-23 14-Aug-23 14-Aug-23 17-Aug-23 18-Aug-23 101 £20,000.00 £20,000.00 P17,91520 | P17,91520 COMPLETED
“Shopping oranany
Supply and Delivery of Consumable Ink PO-CPU Regular Office Supplies & 22-Jul-23 24-Aug-23 24-Aug-23 24-Aug-23 4-Sep-23 5-Sep-23 101 $90,000.00 $90,000.00 £6,500.00 £6,500.00 COMPLETED
‘Supply and Delivery of Office Equipment and NGBl ot
s ronsarioe P PLO-PIAD ‘Small Value Procurement 29-0ul-23 10-0ct-23 10-0ct-23 10-0ct-23 16-0ct-23 17-0ct-23 101 £56,500.00 $56,500.00 £26,20500 | P26,205.00 COMPLETED
Negoaed Procur
Supply and Delivery of Office Equipment QSO-CPSDD ‘Small Value Procurement 28-Jul-23 30-Aug-23 30-Aug-23 30-Aug-23 25-Sep-23 26-Sep-23 101 48,000.00 48,000.00 $26,290.00 $26,290.00 COMPLETED
‘Supply and Delivery of Construction Supplies and NGO ot
s it PP NLSC Small Value Procurement 29-0ul-23 20-Sep-23 20-Sep-23 20-Sep-23 4-0ct-23 50ct-23 101 £162,22000 | P162,220.00 £50,738.00 | P59,738.00 COMPLETED
‘Supply and Delivery of Various office Supplies and STopIng - OrdmanT
Materials AS-PD Regular Office Supplies & 19-Jul-23 23-Aug-23 23-Aug-23 23-Aug-23 26-Sep-23 27-Sep-23 101 P414,785.00 P414,785.00 £340,570.00 £340,570.00 COMPLETED
‘Supply and Delivery of Various office Supplies and SHoppiG - OrcinanT
s Y aterials PR AS-PD Regular Office Supplies & 19-3ul-23 23-Aug-23 23-Aug-23 23-Aug-23 26-Sep-23 27-Sep-23 101 P41478500 | P414,785.00 P47.436.00 | P47436.00 COMPLETED
Negotated Procurement=
Printing of National Certificate CO-CAD ‘Agency-to-Agency 17-Jul-24 17-Aug-23 17-Aug-23 17-Aug-23 23-Aug-23 24-Aug-23 SSP $1,750,000.00 $1,750,000.00 £1,750,000.00 | ©1,750,000.00 COMPLETED
Negotiated Procurement
Supply and Delivery of Flu Vaceine AS-GSD-MDDU Small Value Procurement 2100123 08-Aug-23 08-Aug-23 08-Aug-23 17-Aug-23 18-Aug-23 101 £350,00000 | P350,000.00 £269,500.00 | $269,500.00 COMPLETED
Negowaed Procur
Supply and Delivery of Printer FMS-AD ‘Small Value Procurement 29-Jul-23 29-Sep-23 29-Sep-23 29-Sep-23 3-Oct-23 4-Oct-23 101 $26,990.00 $26,990.00 $26,960.00 $26,960.00 COMPLETED
FopPINg - Ordinary
Supply and Delivery of Consumable Ink ROMO-0D Regular Office Supplies & 20-0u1-23 13-Sep-23 13-5ep-23 13-5ep-23 14-Sep-23 15-Sep-23 101 P120,60000 | P129,600.00 P111,240.00 | P111,240.00 COMPLETED
Negotated Procurement
Supply, Delivery and installation of Sliding window NLSC ‘Small Value Procurement 29-Jul-23 20-Sep-23 20-Sep-23 20-Sep-23 20-Oct-23 23-Oct-23 101 £35,000.00 £35,000.00 £30,000.00 £30,000.00 COMPLETED
NegoaTed Proci
Facade Cleaning Services AS-GSD Smal Value Procurement 22:0u1-23 24-Aug-23 24-Aug-23 24-Aug-23 12-5ep-23 12-Sep-23 101 P785,00000 | P785,000.00 £678,850.00 | P678,850.00 COMPLETED
SHoppIng = OrdinaryT
Supply and Delivery ;L!‘:;Z:O“ Office Home and |\ re.spy.cTADD Regular Office Supplies & 29-3ul-23 13-Sep-23 13-Sep-23 13-Sep-23 18-Sep-23 19-ep-23 101 P33,560.00 P33,560.00 £28,000.00 | P28,000.00 COMPLETED
Negoated Procurement
Supply and Delivery Customized Self Inking Stamp | ROMO-ROMD Smal Value Procurement 9-Aug-23 14-Nov-23 14-Nov-23 14-Nov-23 28-Nov-23 29-Nov-23 101 £13,000.00 £13,000.00 £8,82000 | P8,820.00 COMPLETED
Negowaed Procur
Supply and Delivery of Wireless Bluetooth Speaker NITESD-NTTA ‘Small Value Procurement 29-Jul-23 13-Sep-23 13-Sep-23 13-Sep-23 10-Oct-23 11-Oct-23 101 £15,000.00 £15,000.00 £13,000.00 £13,000.00 COMPLETED
FopPINg - Ordinary
Supply and Delivery of Disinfectant Supplies NITESD-NTTA Regular Office Supplies & 9-Aug-23 16-0ct-23 16-0ct-23 16-0ct-23 25.0ct:23 26-0ct-23 101 £16,325.00 £16,325.00 £7,35000 | £7.350.00 COMPLETED
‘Supply and Delivery of Audio and Visual Equipment egotated Hiociramen-
PPl o cosoorios P ROMO-ROMD ‘Small Value Procurement 29-ul-23 16-0ct-23 16-0ct-23 16-0ct-23 7-Nov-23 8-Nov-23 101 £64,500.00 £64,500.00 £31,950.00 | #31950.00 COMPLETED
‘Supply and Delivery of Conference Microphone NegoTATed Proci
Pply Y P QS0-0D ‘Small Value Procurement 29-3ul-23 30-Aug-23 30-Aug-23 30-Aug-23 7-Nov-23 8-Nov-23 101 £12,000.00 £12,000.00 P11,480.00 | P11,480.00 COMPLETED
SHoppIng = OrdinaryT
Supply and Delivery of Consumable Ink PO-0OD Regular Office Supplies & 29-Jul-23 31-Aug-23 31-Aug-23 31-Aug-23 4-Sep-23 5-Sep-23 101 £15,000.00 £15,000.00 P6,500.00 P6,500.00 COMPLETED
“SFopping oranany
Supply and Delivery of Toner HPBSA AS-GSD Regular Office Supplies & 20-0u1-23 31-Aug-23 31-Aug-23 31-Aug-23 5-Sep23 6-Sep-23 101 P19,456.32 P19,456.32 £10,800.00 | P10,800.00 COMPLETED
Negotated Procurement
Supply and Delivery of ‘Toa;;e‘ Device (Android and | o) royp Small Value Procurement 29-3ul-23 26-Sep-23 26-Sep-23 26-Sep-23 20-0ct-23 23-0ct-23 101 P149,700.00 P149,700.00 P147,500.00 | P147,500.00 COMPLETED
NegowaTed Procr
Supply and Delivery of CCTV WiFi IP Camera IcTo-ToD Smal Value Procurement 20-0u1-23 15-Sep-23 15-Sep-23 15-Sep-23 26-Sep-23 27-Sep-23 101 £9,000.00 £9,000.00 £8,67000 | P8,670.00 COMPLETED
Negowaed Procur
Supply and Delivery of External Portable SSD Drive ICTO-ITOD ‘Small Value Procurement 29-Jul-23 13-Sep-23 13-Sep-23 13-Sep-23 22-Sep-23 25-Sep-23 101 $24,000.00 $24,000.00 £21,000.00 £21,000.00 COMPLETED
NegowaTed Procr
Supply and Delivery of Smart TV 4K UHD IcTo-ToD Smal Value Procurement 20-0u1-23 13-Sep-23 13-Sep-23 13-5ep-23 25-Sep-23 26-Sep-23 101 P145,00000 | P145,000.00 £139,000.00 | $139,000.00 COMPLETED
Negowaed Procur
Supply and Delivery of Curved Monitor IcTo-ToD Small Value Procurement 20-3u1-23 13-5ep-23 13-Sep-23 13-Sep-23 22.5ep-23 25-5ep-23 101 P128000.00 | P128000.00 £120,000.00 | $120,000.00 COMPLETED
NegoTaed Procr
Supply and Delivery of Smart Digital DoorLock IcTo-ToD Smal Value Procurement 12-Aug-23 11-0ct:23 11-0ct:23 11-0ct:23 12-Dec-23 13-Dec-23 101 £12,00000 £12,00000 P11,888.00 | P11,688.00 COMPLETED
Supply and Delivery of NAS 4 Bay and NAS SATA NegOEG proc
'pRly Y Soroge Y ICTO-ITOD Small Value Procurement 12-Aug-23 10-Oct-23 10-0ct-23 10-0ct-23 12-0ct-23 12-0ct-23 101 P76,000.00 P76,000.00 £71,500.00 | P71,500.00 COMPLETED
p— SROPpIRG = CrainaryT
Supply and Delivery of Consumable Ink et Regular Office Supplies & 1-Aug-23 15-Sep-23 15-Sep-23 15-Sep-23 18-Sep-23 19-Sep-23 101 £83,500.00 £83,500.00 £80,000.00 | P80,000.00 COMPLETED
“Sopping Oranany
Supply and Delivery of HP Laserjet HPESA Qs0-0p Regular Office Supplies & 1-Aug-23 14-5ep-23 14-Sep-23 14-Sep-23 15-Sep-23 18-Sep-23 101 5,000.00 5,000.00 P3600.00 | P3.600.00 COMPLETED
NegowaEd o TemenT
Supply and Delivery of Aircon Window type ROMO-0D Smal Value Procurement 1-Aug-23 22-5ep-23 22.Sep-23 22.Sep-23 25-Sep-23 26-Sep-23 101 £90,000.00 £90,000.00 £80,000.00 | P80,000.00 COMPLETED
Negowaed Procur
Supply and Delivery of Leather Certificate (Token) | NITESD-LOD Small Value Procurement 25-Aug-23 20-Nov-23 20-Nov-23 20-Nov-23 0-Jan-00 0-Jan-00 101 £40,000.00 £40,000.00 P55,000.00 | P55000.00 COMPLETED
‘Supply and Delivery of Electrical Supplies and NGO o
Pely ot PP AS-GSD Small Value Procurement 28-0ul-23 22-Aug-23 22-Aug-23 22-Aug-23 30-Aug-23 4-Sep-23 101 £10880000 | P108,800.00 $27,908.00 | P27908.00 COMPLETED
‘Supply and Delivery of Electrical Supplies and NEgaTatea Proct
pely Y einte PP AS-GSD ‘Small Value Procurement 28-Jul-23 22-Aug-23 22-Aug-23 22-Aug-23 22-Aug-23 23-Aug-23 101 £108,800.00 £108,800.00 £44,200.00 | £44,200.00 COMPLETED
SROPpIRG = CrainaryT
Supply and Delivery of Laptop ROMO-SMD Regular Office Supplies & 8-Aug-23 29-Aug-23 20-Aug-23 20-Aug-23 31-Aug-23 4-Sep-23 101 £84,760.00 £84,760.00 £80,000.00 | P80,000.00 COMPLETED
Sopping “Ordnany
Supply and Delivery "'::g;' A3andink Cartridge | o516 gp, Regular Office Supplies & 12-Aug-23 28-Sep-23 28-Sep-23 28-Sep-23 11-0ct-23 12-0ct-23 101 £63,000.00 £63,000.00 £6,888.00 | P6,888.00 COMPLETED
ot Sacion o1 01
SHopping —Oranan
Supply and Delivery "'::g;' A3andInk Cartidge | g0, syp Regular Office Supplies & 12-Aug-23 13-Nov-23 13-Nov-23 13-Nov-23 13-Dec-23 14-Dec-23 101 $63,000.00 $63,000.00 P46,400.00 | P46,400.00 COMPLETED
Negotated Procurement
Supply and Delivery of Smart TV Qs0-0D Small Value Procurement 12-Aug-23 20-Sep-23 20-5ep-23 20-5ep-23 27-5ep-23 28-5ep-23 101 £49,999.00 £49,999.00 £48,209.00 | P48,299.00 COMPLETED
NegoTaed Procr
Supply and Delivery of 4 Seater Waiting Chair NLSC Smal Value Procurement 12-Aug-23 26-Sep-23 26-Sep-23 26-Sep-23 9.0ct23 10-0ct-23 101 £30,000.00 £30,000.00 £28,122.00 | $28,122.00 COMPLETED
SRoppIng = OrdinaryT
Supply and Delivery of Office Supplies and Materials | PO-PRED Regular Office Supplies & 11-Aug-23 29-Sep-23 29-Sep-23 29-Sep-23 10-0ct-23 11-0ct-23 101 £22,920.00 £22,920.00 P12972.00 | P12,972.00 COMPLETED
Negowaed o TemenT
Supply and Delivery of Portable External SSD | NITESD-NTTA Smal Value Procurement 17-Aug-23 29-5ep-23 20-Sep-23 20-Sep-23 13-Nov-23 14-Nov-23 101 £98,000.00 £98,000.00 £86,800.00 | P86,800.00 COMPLETED
Negowaed Procur
Supply and Delivery of Epoxy Enamel & Epoxy Primer | HRDC Small Value Procurement 200u1-23 30-Aug-23 30-Aug-23 30-Aug-23 13-Sep-23 14-Sep-23 101 P160800.00 | P160800.00 15592000 | P155,920.00 COMPLETED
Negoaed Procur
Supply and Delivery of Gift Checks ASHRMD Small Value Procurement 29-0u1-23 08-Aug-23 08-Aug-23 08-Aug-23 16-Aug-23 16-Aug-23 101 $700,00000 | $700,000.00 £700,000.00 | $700,000.00 COMPLETED
Negowaed Procur
Supply and Delivery of Document Filinf Rack | ROMO-ROMD Small Value Procurement 12-Aug-23 12-0ct-23 12-0ct-23 12-0ct-23 12-Dec-23 13-Dec-23 101 £8,400.00 £8,400.00 P838.00 | PB388.00 COMPLETED
Supply and Delivery of Prepaid Load Card (Globe and egoraiEd e
el Y Sm"a") PO-PRED Small Value Procurement 12-Aug-23 02-0ct-23 02-0ct-23 02-0ct-23 9-0ct-23 10-0ct-23 101 £60,000.00 £60,000.00 £49,800.00 | £49,800.00 COMPLETED
‘Supply and Delivery of Android Tablet and Micro SD NEgaTaTed Proct
PRly A IcTo-ToD Small Value Procurement 11-Aug-23 11-0ct-23 11-0ct-23 11-0ct-23 26.0ct-23 27.0ct23 101 £24,000.00 £24,000.00 P23,750.00 | P23,750.00 COMPLETED
SRopPING = OFaIRaRT
Supply and Delivery "L;f:;:f'g" here and Hi-tech HRDC Regular Office Supplies & 11-Aug-23 26-Sep-23 26-Sep-23 26-Sep-23 29-Aug-23 30-Aug-23 101 P5,484.00 P5,484.00 £5,085.00 £5,085.00 COMPLETED
Negotated Procurement
Supply and Delivery of Smart TV and Moble cart TV | AS-GSD Small Value Procurement 11-Aug-23 20-ep-23 20-5ep-23 20-5ep-23 22.5ep-23 26-Sep-23 101 P110000.00 | P110,000.00 P107.559.00 | P107.559.00 COMPLETED
NegoTaed Procur
Supply and Delivery of Refrigerator AS-GSD-MDDU Small Value Procurement 4-Aug-23 11-Aug-23 11-Aug-23 11-Aug-23 15-Aug-23 16-Aug-23 101 £18,000.00 £18,000.00 £17,90000 | $17.900.00 COMPLETED
Negotaied Protre
Supply, Delivery ag‘::’,:z:‘egs"’ WTR and NTR CO-PRD ‘Agency-to-Agency 0-Jan-00 26-Aug-23 26-Aug-23 26-Aug-23 20-Sep-23 21-Sep-23 101 P660,000.00 P660,000.00 £660,000.00 | P660,000.00 COMPLETED
(rtion 2 ey
egotated Procurement
Repair of Air Conditioning System of Toyota Coaster | AS-GSD Small Value Procurement 11-Aug-23 29-5ep-23 29-Sep-23 29-Sep-23 10-0ct-23 11-0ct-23 101 £66,950.00 £66,950.00 £66,900.00 | P66,900.00 COMPLETED
oo SoppInG = OrcinarT
Supply and Delivery of Consumable Ink ohoN Regular Office Supplies & 11-Aug-23 20-ep-23 20-5ep-23 20-5ep-23 2.0c123 300123 101 £14,400.00 £14,400.00 P11,20000 | P11,20000 COMPLETED
s Sarinn o1 1
Supply, Delivery and Printing of Newsletter Volume 1 Negonated Procurement.
- (i ane Layout) TESDO-PIAD Small Value Procurement 9-Aug-23 26-Sep-23 26-Sep-23 26-Sep-23 17-Nov-23 20-Nov-23 101 £120,00000 | P120,000.00 £72,00000 | $72,000.00 COMPLETED
SoppInG = OrcinanT
Supply and Delivery of Paper Materials and Products | AS-PD Regular Office Supplies & 11-Aug-23 26-Sep-23 26-5ep-23 26-5ep-23 2.0c123 300123 101 P48436500 | P4B4,365.00 P397.428.00 | P397.428.00 COMPLETED
‘Supply and Delivery of Office Equipment and Negatatcd Frocurement
Accessories NITESD-NTTA Small Value Procurement 17-Aug-23 29-Sep-23 29-Sep-23 29-Sep-23 9-Oct-23 10-Oct-23 101 £25,000.00 £25,000.00 £17,115.00 £17,115.00 COMPLETED
Negowaed Procur
Supply and Delivery of Sublimation ID Lace AS-0D Small Value Procurement 12-ep-23 20-5ep-23 20-5ep-23 20-5ep-23 27.0ct23 30-0ct23 101 PG00000.00 | P600,000.00 £576,000.00 | P576,000.00 COMPLETED
NegoTaed Procur
Supply and Delivery of Printer FMS-AD Small Value Procurement 17-Aug-23 11-Oct-23 11-Oct-23 11-Oct-23 19-Oct-23 20-Oct-23 101 £54,416.00 £54,416.00 56,137.50 56,137.50 COMPLETED
NegowaTed Procur
Printing, Deisng nad Layout of Pamphets TESDO-PIAD Small Value Procurement 9-Aug-23 08-Sep-23 08-Sep-23 08-Sep-23 24-Aug-23 24-nug-23 101 £50,000.00 £50,000.00 P44,800.00 | P44,800.00 COMPLETED
SnoppIg - OramanT 2nd extension 9-4/9-
Supply and Delivery of Office Supplies and Materials | QSO-CPSDD Regular Office Supplies & 25-Aug-23 25.0ct-23 25.0ct-23 25.0ct-23 7-Nov-23 8-Nov-23 101 P17,450.00 P17,450.00 £16,420.00 | P16,420.00 COMPLETED 5
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2nd Semester Procurement Monitoring Report (GPPB)
(As of July to December 2023)

Code (PAP) Procurement Project PMO/End-User | . 2" BB T e of Procurement ‘Actual Procurement Activity Source or ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation Status WNEILLE G
. Date of BAC ;ﬂ;fx:}
Procurement | Ads/Postof IB | Pre-Bid Conf | EU9iPility | Sub/Open of Bidders | No. of Bidders | Bid Evaluation Post Qual Resolution | \oice of Award conrast Noticeto | by ery/ Completion | '1SPECtion & Total MOOE co Total MOOE co Pre-bid Conf| Su/EEm el Post Qual n
Check Bids Recommendin Signing Proceed Acceptance of Bids | Evaluation
Conference oy Acceptan
ce
Negouated
Supply and Delivery of Office Supplies QSO-CPSDD ‘Small Value Procurement 25-Aug-23 25-Oct-23 25-Oct-23 25-Oct-23 8-Nov-23 9-Nov-23 101 $148,500.00 $148,500.00 £64,200.00 £64,200.00 COMPLETED
RopPIng = Ordinary
Supply and Delivery of MS Office and MS Windows | QSO-CPSDD Regular Office Supplies & 17-Aug-23 26-Sep-23 26-Sep-23 26-Sep-23 28-Sep-23 29-Sep-23 101 P222,991.00 | P222,991.00 £190,000.00 | $190,000.00 COMPLETED
Negotated Frocurement
Supply and Delivery of Fire Extinguisher HCFC HRDC ‘Small Value Procurement 17-Aug-23 26-Sep-23 26-Sep-23 26-Sep-23 6-Oct-23 9-Oct-23 101 £135,000.00 $135,000.00 £52,500.00 £52,500.00 COMPLETED
‘Supply and Delivery of Rain Gutter and Deep Dish | ODDG-SPECIAL e P
s Y P ‘Small Value Procurement 17-Aug-23 10-0ct-23 10-0ct-23 10-0ct-23 19-0ct-23 20-0ct-23 101 £9,000.00 £9,000.00 £9,00000 | P9,000.00 COMPLETED
Matting for Toyota Innova CONCERN e e
‘Supply and Delivery of Construction Supplies and Negonared
pply Mme:/a‘s (St House) PP AS-GSD Small Value Procurement 17-Aug-23 20-Sep-23 20-Sep-23 20-Sep-23 26-Sep-23 27-Sep-23 101 $247,010.00 $247,010.00 P48940.00 | P48,940.00 COMPLETED
‘Supply and Delivery of Construction Supplies and e P
s teriate s PP AS-GSD Small Value Procurement 25-Aug-23 02-0ct-23 02-0ct-23 02-0ct-23 10-0ct-23 11-0ct-23 101 £39,307.00 £39,307.00 £14,081.00 | P14,081.00 COMPLETED
‘Supply and Delivery of Consumable Ink and STopp - Ornany
pply Wrt‘\/neboayd PLO-OD Regular Office Supplies & 25-Aug-23 19-Sep-23 19-Sep-23 19-Sep-23 19-Sep-23 20-Sep-23 101 $£20,000.00 $20,000.00 £18,600.00 £18,600.00 COMPLETED
Supply and Delivery of Laptop and Lazptoy Shopr “Otanay
pply ugﬁwlg;" P plop ROMO-SMD Regular Office Supplies & 12-Aug-23 29-Aug-23 29-Aug-23 29-Aug-23 1-Sep-23 4-Sep-23 101 £216,320.00 £216,320.00 £202,500.00 | P202,500.00 COMPLETED
‘Supply and Delivery of Customized Handrufted Carpet egotaed Focureme-
pply Z‘m TESDA Logo P ODG-P ‘Small Value Procurement 11-Aug-23 18-Sep-23 18-Sep-23 18-Sep-23 29-Sep-23 2-Oct-23 101 $£120,000.00 $£120,000.00 £120,000.00 £120,000.00 COMPLETED
‘Supply, Delivery and Installation of Swing Door and e P
il Y g Door 9 0DG-P Smal Value Procurement 11-Aug-23 26-Sep-23 26-Sep-23 26-Sep-23 27-Sep-23 28-Sep-23 101 £430,00000 | P430,000.00 £428,915.06 | P428,915.06 COMPLETED
Event Management Services for the Conduct of the 5th egoTared
NTESDP 2023 Grand Launch on August 25, 2023 PO-PPD Small \//ae\ie- P!,Dm"emsm 11-Aug-23 14-Sep-23 14-Sep-23 14-Sep-23 29-Aug-23 nla 101 $380,000.00 $380,000.00 P379,728.05 P379,728.05 COMPLETED
Lease of Venue for the Conduct of the 20th TESDA Negotated
iveraary AS-0D Lease of Real Property 0-Jan-00 22-Aug-23 22-Aug-23 22-Aug-23 22-Aug-23 nia 101 P750,00000 | P750,000.00 £420,000.00 | P420,000.00 COMPLETED
Regotiaied Frocarement-
Supply and Delivery of Printing of Souvenir Program TESDO-PIAD ‘Small Value Procurement 11-Aug-23 08-Sep-23 08-Sep-23 08-Sep-23 24-Aug-23 24-Aug-23 101 $60,000.00 $60,000.00 £56,000.00 £56,000.00 COMPLETED
Negomaied Prosr
Provision for Lunch and Pm Snacks for Conduct ofthe |, (; oy Small Value Procurement 12-Aug-23 22-Aug-23 22-Aug-23 22-Aug-23 22-Aug-23 22-Aug-23 101 £103,600.00 £103,600.00 £100,640.00 | P100,640.00 COMPLETED
Kabalikat and TESDA Idols PN
Events Management for TESDA 29th Year Negonared
0 Anniversary AS-OD ‘Small Value Procurement 15-Aug-23 14-Sep-23 14-Sep-23 14-Sep-23 29-Aug-23 29-Aug-23 101 375,000.00 375,000.00 P374,635.84 P374,635.84 COMPLETED
Negotated Pre
Supply and Dlivery of Scanner and Android TV | ICTO-TPMD Small Value Procurement 25-Aug-23 16-Nov-23 16-Nov-23 16-Nov-23 0-Jan-00 0-Jan-00 101 P319,619.40 | P319,619.40 P172,995.00 | P172,995.00 COMPLETED item no 2 failed
SHoppINg = OrdinaryT
Supply and Delivery of Laptop PMU-SIPTVETS Regular Office Supplies & 25-Aug-23 10-Oct-23 10-Oct-23 10-Oct-23 20-Oct-23 23-Oct-23 101 P125,895.00 P125,895.00 £122,550.00 £122,550.00 COMPLETED
Negotated Procurement-
Supply and Delivery of Alln-One Ink Tank Printer | PMU-SIPTVETS Smal Value Procurement 25-Aug-23 26-Sep-23 26-Sep-23 26-Sep-23 10-0ct-23 11-0ct-23 101 £28,876.00 £28,876.00 £27,20000 | $27.200.00 COMPLETED
Negonated |
Supply and Delivery of TESDA Indoor Flag AS-GSD ‘Small Value Procurement 25-Aug-23 20-Sep-23 20-Sep-23 20-Sep-23 27-Sep-23 28-Sep-23 101 £13,000.00 £13,000.00 £13,000.00 £13,000.00 COMPLETED
Negotated Procr
Supply and Delivery of Sliding Guide Shoe AS-GSD Smal Value Procurement 25-Aug-23 31-0ct:23 31-0ct:23 31-0ct:23 24-Nov-23 28-Nov-23 101 P97,887.31 P97,887.31 £31,160.28 | P31,160.28 COMPLETED
Negonated |
Supply and Delivery of Water Dispenser ROMO-SMD ‘Small Value Procurement 25-Aug-23 26-Sep-23 26-Sep-23 26-Sep-23 11-Oct-23 12-Oct-23 101 £10,000.00 £10,000.00 £9,990.00 £9,990.00 COMPLETED
Topping - Oramary! 2nd extension 9-4/9-
Supply and Delivery of Consumable Ink co-op Regular Office Supplies & 25-Aug-23 02-0ct-23 02-0ct-23 02-0ct-23 5-0ct-23 6-0ct23 101 £42,000.00 £42,000.00 £36,45000 | P36,450.00 COMPLETED S
Supply and Delivery of Trophies and Plague for egoted procureme-
'pRly Taé'sanay 2’02 " a NITESD-NTTA Small Value Procurement 12-Sep-23 30-Sep-23 30-Sep-23 30-Sep-23 2-0ct-23 3-0ct-23 101 P24,000.00 P24,000.00 P14,537.00 | P14,537.00 COMPLETED
Layout, Supply and Delivery of Customized TESDA NegOTa(ed Pio
yout, Suppl \ésm Anmve’syaw Coron AS-0D ‘Small Value Procurement 14-Aug-23 26-Sep-23 26-Sep-23 26-Sep-23 22-Aug-23 23-Aug-23 101 P467,500.00 P467,500.00 P464,750.00 | P464,750.00 COMPLETED
Rental or Booth CIuding Boot System MSTalaton; Negonated |
Sounds and Lights and LED Wall & Other Amenities ROMO-OD ‘Small Value Procurement 15-Aug-23 22-Aug-23 22-Aug-23 22-Aug-23 29-Aug-23 na 101 P833,920.00 833,920.00 P832,295.17 P832,295.17 COMPLETED
e Theois (3 cloae. i (lbentin od TECOA 200k s
Provision for F°°“z§fr‘|a::::,‘;:'s‘:’5"”"“u of TESDA | ss.op ‘Small Value Procurement 15-Aug-23 29-Aug-23 29-Aug-23 29-Aug-23 29-Aug-23 na 101 P800,000.00 P800,000.00 $793,500.00 | P793,500.00 COMPLETED
Provision of Meals for the Launch on hte Adaption of Negorited
! CO-PRD ‘Small Value Procurement 16-Aug-23 29-Aug-23 29-Aug-23 29-Aug-23 29-Aug-23 na 101 £60,000.00 £60,000.00 P54,400.00 P54,400.00 COMPLETED
XR Technologies in TVET falue Proct
Negotaied
Supply and Delivery of Prepaid Load Cards HRDC Smal Value Procurement 25-Aug-23 29-5ep-23 20-Sep-23 20-Sep-23 20ct23 30ct23 101 £2,000.00 £2,000.00 £1,984.00 | P1,984.00 COMPLETED
Negonated |
Supply and Delivery of Construction Supplies AS-GSD ‘Small Value Procurement 25-Aug-23 29-Sep-23 29-Sep-23 29-Sep-23 10-Oct-23 11-Oct-23 101 P34,882.00 P34,882.00 £22,780.00 £22,780.00 COMPLETED
Negotiated Procurement-
Supply and Delivery US'::'SMW with Aluminun PLO-OD Small Value Procurement 25-Aug-23 02-0ct-23 02-0ct-23 02-0ct-23 12-0ct-23 13-0ct-23 101 £9,000.00 £9,000.00 £9,000.00 £9,000.00 COMPLETED
(Sec. 53.9)
Negotiated Procurement- UNIDO
Supply and Delivery of Printin of Tarpaulin NITESD-GTC Small Value Procurement 18-Aug-23 30-Aug-23 30-Aug-23 30-Aug-23 31-Aug-23 4-Sep-23 <o £1,500.00 £1,500.00 £1,500.00 £1,500.00 COMPLETED
(Sec. 53.9)
Negotiated Procurement-
Supply and Delivery of Various TF Wire HRDC ‘Small Value Procurement 25-Aug-23 26-Sep-23 26-Sep-23 26-Sep-23 4-Oct-23 5-Oct-23 SsP $24,000.00 £24,000.00 £18,060.00 £18,060.00 COMPLETED

(Sec. 53.9)

Shopping - Ordinary/
Supply and Delivery of UPS IcTO-0D Regular Office Supplies & 25-Aug-23 10-Oct-23 10-Oct-23 10-Oct-23 17-0ct-23 18-0ct-23 101 £108,000.00 £108,000.00 P102,154.00 | P102,154.00 COMPLETED
Eqpt. Section 52.1 (b)

Negotiated Procurement-
Supply and Delivery of Automatic Alcohol Dispenser | ICTO-OD Small Value Procurement 25-Aug-23 10-Oct-23 10-Oct-23 10-Oct-23 25-0ct-23 26-Oct-23 101 £2,500.00 £2,500.00 £2,49000 | P2,490.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Printer All-in-One IcTO-0D Small Value Procurement 25-Aug-23 29-Sep-23 29-Sep-23 29-Sep-23 3-0ct-23 4-0ct-23 101 £26,000.00 £26,000.00 P17,960.00 | P17,960.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
ICTO-TPMD ‘Small Value Procurement 25-Aug-23 10-Oct-23 10-Oct-23 10-Oct-23 1-Dec-23 4-Dec-23 101 £62,000.00 £62,000.00 P44,502.00 | P44,592.00 COMPLETED

Supply and Delivery of Air Purifier and Ai Purifer
Filter (Sec. 53.9)

Shopping - Ordinary/
Supply and Delivery of Consumable Ink ICTO-TPMD Regular Office Supplies & 1-Sep-23 25-0ct-23 25-0ct-23 25-0ct-23 26-Oct-23 27-0ct-23 101 £28,000.00 £28,000.00 £8,800.00 | PB,800.00 COMPLETED
Eqpt. Section 52.1 (b)

‘Shopping - Ordinary/
Supply and Delivery of Paper Shredder ICTO-ITPMD Regular Office Supplies & 1-Sep-23 11-0ct-23 11-0ct-23 11-0ct-23 16-Oct-23 17-0ct-23 101 £5,000.00 £5,000.00 P4,99500 | P4,995.00 COMPLETED
Eqpt. Section 52.1 (b)

Negotiated Procurement-
Supply and Delivery of Office Chair ICTO-TPMD Small Value Procurement 1-Sep-23 10-Oct-23 10-Oct-23 10-Oct-23 17-0ct-23 18-0ct-23 101 £10,000.00 £10,000.00 £9,600.00 | P9,600.00 COMPLETED
(Sec. 53.9)

‘Shopping - Ordinary/
Supply and Delivery of Office Materials and Supplies ICTO-ITPMD Regular Office Supplies & 1-Sep-23 10-Oct-23 10-Oct-23 10-Oct-23 13-Oct-23 16-Oct-23 101 £8,900.00 £8,900.00 $6,715.00 $6,715.00 COMPLETED

2nd extension 9-6/9-
Eqpt. Section 52.1 (b) 11

Negotiated Procurement -
CO-CAD Agency-to-Agency 0-Jan-00 02-Oct-23 02-Oct-23 02-Oct-23 6-Nov-23 6-Nov-23 ssP. £1,855,000.00 | P1,855,000.00 £1,855,000.00 | P1,855,000.00 COMPLETED
(Section 53.5)

Supply, Delivery and Printing of National Certificate
and Cerificate of Compentency

Negotiated Procurement-
0DG-P ‘Small Value Procurement 25-Aug-23 20-Sep-23 20-Sep-23 20-Sep-23 26-0ct-23 27-0ct-23 101 65,000.00 65,000.00 £62,500.00 | P62,500.00 COMPLETED

Supply and Delivery of TESDA Customized Hologram
Sticker (Sec. 53.9)

Negotiated Procurement-
Supply, Delivery and Installation Combi Blinds PLO-OD Small Value Procurement 1-Sep-23 26-Sep-23 26-Sep-23 26-Sep-23 20-Oct-23 23-0ct-23 101 £11,000.00 £11,000.00 £8,142.00 £8,142.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
FMS-BD ‘Small Value Procurement 1-Sep-23 29-Sep-23 29-Sep-23 29-Sep-23 28-Nov-23 29-Nov-23 101 £82,000.00 £82,000.00 P78496.00 | P78,496.00 COMPLETED

‘Supply and Delivery of Office Equipment and
Accessories (500.539)

‘Shopping - Ordinary/
Supply and Delivery of Office Supplies QSO-CSDD Regular Office Supplies & 1-Sep-23 10-Oct-23 10-Oct-23 10-Oct-23 13-Oct-23 16-Oct-23 101 £15,600.00 £15,600.00 P6,446.50 P6,446.50 COMPLETED
Eqpt. Section 52.1 (b)

2nd extension 9-6/9-

Shopping - Ordinary/
Supply and Delivery of Consumable Ink Qs0-Ccspp Regular Office Supplies & 1-Sep-23 02-0ct-23 02-0ct-23 02-Oct-23 3-0ct-23 4-0ct-23 101 £50,000.00 £50,000.00 P4,800.00 | P4,800.00 COMPLETED
Eqpt. Section 52.1 (b)

Negotiated Procurement-
Supply and Delivery of Digital Mobile Trolley QSO-CSDD Small Value Procurement 8-Sep-23 10-Oct-23 10-Oct-23 10-Oct-23 17-Oct-23 18-Oct-23 101 £20,000.00 £20,000.00 P17,500.00 | P17,500.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of TESDA Emblem AS-PD ‘Small Value Procurement 1-Sep-23 20-Sep-23 20-Sep-23 20-Sep-23 0-Jan-00 0-Jan-00 101 6,500.00 6,500.00 P6216.00 | P6,216.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Water Dispenser AS-PD Small Value Procurement 1-Sep-23 26-Sep-23 26-Sep-23 26-Sep-23 4-0ct-23 5-Oct-23 101 £10,000.00 £10,000.00 £9,300.00 | £9,300.00 COMPLETED
(Sec. 53.9)
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Procurement Project

PMO/End-User

TSTTS an Eany

Mode of Procurement

Actual Procurement Activity

Source or

ABC (PhP)

Contract Cost (PhP)

Pre-
Procurement
Conference

Ads/Post of IB.

Pre-Bid Conf

Eligibility
Check

Sub/Open of
Bids

Bidders

No. of Bidders

Bid Evaluation

Post Qual

Date of BAC
Resolution

Recommendin

g Award

Notice of Award

Contract
Signing

Notice to
Proceed

Delivery/ Completion

Inspection &

Acceptance

Total

MOOE

co

Total

co

Date of Receipt of Invitation

Pre-bid Conf,

Sub/ Open
of Bids

Bid
Evaluation

Post Qual

Delivery/
Completio
nl

Acceptan

ce

Status.

Remarks

Supply and Delivery of Microsoft Office Pro Plus 2021

AS-PD

‘Shopping - Ordinary/
Regular Office Supplies &
Eqpt. Section 52.1 (b)

1-Sep-23

19-Sep-23

19-Sep-23

19-Sep-23

12-0ct-23

13-0ct-23

101

£8,800.00

£8,800.00

P8,490.00

P8,490.00

COMPLETED

Supply and Delivery of Pushcart

AS-PD

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

1-Sep-23

10-Oct-23

10-Oct-23

10-Oct-23

17-Oct-23

18-Oct-23

101

£13,000.00

£13,000.00

£13,000.00

£13,000.00

COMPLETED

Calibration of Passenger Elevator 1 and 2

AS-GSD

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

1-Sep-23

17-0ct-23

17-0ct-23

17-0ct-23

18-Oct-23

NIA

£32,335.68

£32,335.68

P32,335.68

P32,335.68

COMPLETED

Supply and Delivery of Scansnap

ICTO-0D

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

8-Sep-23

16-Oct-23

16-Oct-23

16-Oct-23

27-0ct-23

30-0ct-23

£90,000.00

£90,000.00

P71,468.00

P71,468.00

COMPLETED

Supply and Delivery of Consumable Ink

ROMO-ROMD

‘Shopping - Ordinary/
Regular Office Supplies &
Eqpt. Section 52.1 (b)

8-Sep-23

17-0ct-23

17-0ct-23

17-0ct-23

23-0ct-23

24-0ct-23

P60,800.00

P60,800.00

P41,340.00

P41,340.00

COMPLETED

Supply and Delivery of Server

ICTO-0D

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

1-Sep-23

09-Nov-23

09-Nov-23

09-Nov-23

30-Nov-23

1-Dec-23

£550,000.00

£550,000.00

P541,000.00

P541,000.00

COMPLETED

Supply and Delivery of TESDA Paper Bag

0DG-P

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

1-Sep-23

24-0ct-23

24-0ct-23

24-0ct-23

25-0ct-23

26-0ct-23

£99,000.00

£99,000.00

P98,000.00

P98,000.00

COMPLETED

Supply and Delivery of Consumable Ink

AS-HRMD

‘Shopping - Ordinary/
Regular Office Supplies &
Eqpt. Section 52.1 (b)

8-Sep-23

05-Oct-23

05-0ct-23

05-Oct-23

11-Oct-23

12-0ct-23

£355,000.00

£355,000.00

£300,000.00

£300,000.00

COMPLETED

Supply and Delivery of Portable External Hard Drive
and Optical Mouse

ICTO-ITOD

‘Shopping - Ordinary/
Regular Office Supplies &
Eqpt. Section 52.1 (b)

8-Sep-23

10-Oct-23

10-Oct-23

10-Oct-23

0-Jan-00

0-Jan-00

$23,537.28

$23,537.28

P23,499.20

P23,499.20

COMPLETED

Supply and Delivery of SSD Enclosure

ICTO-ITOD

Negotiated Procurement-
‘Small Value Procurement

(Sec. 53.9)

8-Sep-23

10-Oct-23

10-Oct-23

10-Oct-23

19-Oct-23

20-0ct-23

£1,300.00

£1,300.00

£1,100.00

£1,100.00

COMPLETED

Supplyn and Delivery of Router

ICTO-ITOD

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

8-Sep-23

11-0ct-23

11-0ct-23

11-0ct-23

18-Oct-23

19-Oct-23

£15,000.00

£15,000.00

P12,000.00

£12,000.00

COMPLETED

Supplyn and Delivery of Token (frosted mug)

0DG-P

Negotiated Procurement-
‘Small Value Procurement

(Sec. 53.9)

5-Sep-23

26-Sep-23

26-Sep-23

26-Sep-23

27-Sep-23

28-Sep-23

£49,500.00

£49,500.00

P49,500.00

P49,500.00

COMPLETED

Supply and Delivery of TESDA Emblem

0DG-P

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

5-Sep-23

26-Sep-23

26-Sep-23

26-Sep-23

25-0ct-23

26-0ct-23

£10,000.00

£10,000.00

£9,520.00

£9,520.00

COMPLETED

Supply and Delivery of Fargo Ribbon and Ultra Card
NC

AS-HRMD

Negotiated Procurement-
‘Small Value Procurement

(Sec. 53.9)

7-Sep-23

20-Sep-23

20-Sep-23

20-Sep-23

25-Sep-23

26-Sep-23

£295,600.00

£295,600.00

P289,480.00

P289,480.00

COMPLETED

Supply, Delivery and Printing of TESDA Trade Journal
Vol. 1

NITESD-TRDD

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

12-Sep-23

16-Oct-23

16-Oct-23

16-Oct-23

0-Jan-00

0-Jan-00

£204,000.00

£204,000.00

P156,000.00

P156,000.00

COMPLETED

Supply and Delivery of Lacquer Thinner and Epoxy
Enamel

HRDC

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

7-Sep-23

10-Oct-23

10-Oct-23

10-Oct-23

18-Oct-23

19-0ct-23

£204,000.00

£204,000.00

P185,800.00

P185,800.00

COMPLETED

Supply and Delivery of Desktop Computer

Qs0-0D

Shopping - Ordinary/
Regular Office Supplies &
Eqpt. Section 52.1 (b)

12-Sep-23

10-Oct-23

10-Oct-23

10-Oct-23

16-Oct-23

17-0ct-23

£49,500.00

£49,500.00

P44,500.00

P44,500.00

COMPLETED

Supply and Delivery of Office Equipment and Supplies

TESDO-PIAD

Shopping - Ordinary!
Regular Office Supplies &
Eqpt. Section 52.1 (b)

14-Sep-23

06-Dec-23

06-Dec-23

06-Dec-23

18-Dec-23

19-Dec-23

£9,440.00

£9,440.00

£8,110.00

£8,110.00

COMPLETED

item no. 3 and 4
insufficient quatation
received

Supply and Delivery of Resin Plaque

AS-HRMD

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

8-Sep-23

22-Aug-23

22-Aug-23

22-Aug-23

22-Aug-23

23-Aug-23

£4,500.00

£4,500.00

P4,500.00

P4,500.00

COMPLETED

Supply and Delivery of Post-it Flag

AS-PD

Shopping - Ordinary!
Regular Office Supplies &
Eqpt. Section 52.1 (b)

8-Sep-23

10-Oct-23

10-Oct-23

10-Oct-23

13-0ct-23

16-Oct-23

£9,000.00

£9,000.00

P5,000.00

P5,000.00

COMPLETED

Supply and Delivery of pitch Wire Binding Spines

PO-PRED

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

17-Nov-23

28-Dec-23

28-Dec-23

28-Dec-23

0-Jan-00

0-Jan-00

£24,000.00

£24,000.00

P22,425.00

P22,425.00

COMPLETED

Supply and Delivery of Electric Blower

ICTO-ITOD

Negotiated Procurement-
‘Small Value Procurement

(Sec. 53.9)

16-Sep-23

12-0ct-23

12-0ct-23

12-0ct-23

24-0ct-23

25-0ct-23

£4,600.00

£4,600.00

£3,000.00

£3,000.00

COMPLETED

Supply and Delivery of Gigabit Switch 16 ports and
Tone Tracer

ICTO-ITOD

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

16-Sep-23

10-Oct-23

10-Oct-23

10-Oct-23

24-Oct-23

25-0ct-23

£7,000.00

£7,000.00

P6,400.00

P6,400.00

COMPLETED

Supply and Delivery of IT Accessories

ICTO-ITOD

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

16-Sep-23

11-0ct-23

11-0ct-23

11-0ct-23

24-0ct-23

25-0ct-23

£5,000.00

£5,000.00

£3,600.00

£3,600.00

COMPLETED

Supply and Delivery of IT Accessories and Materials.

ICTO-ITOD

Negotiated Procurement -
Agency-to-Agency

(Section 53.5)

16-Sep-23

12-0ct-23

12-0ct-23

12-0ct-23

24-Oct-23

25-0ct-23

£10,600.00

£10,600.00

P6,600.00

P6,600.00

COMPLETED

Supply and Delivery of Extension Cable

ICTO-ITOD

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

16-Sep-23

10-Oct-23

10-Oct-23

10-Oct-23

24-0ct-23

25-0ct-23

£6,000.00

£6,000.00

P6,000.00

P6,000.00

COMPLETED

Supply and Delivery of Prepaid Load Card (Globe and
Smart)

HRDC

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

16-Sep-23

25-0ct-23

25-0ct-23

25-0ct-23

31-0ct-23

3-Nov-23

£2,000.00

£2,000.00

P1,984.00

P1,984.00

COMPLETED

Supply and Delviery of Laptop Lightweight and
Midrange and Office Application

ROMO-ROMD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

16-Sep-23

09-Nov-23

09-Nov-23

09-Nov-23

5-Jan-24

8-Jan-24

101

P418,000.00

P418,000.00

P412,887.00

P412,887.00

COMPLETED

Supply and Delivery of Construction Supplies and
Materials

AS-GSD

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

15-Sep-23

16-Oct-23

16-Oct-23

16-Oct-23

20-Oct-23

23-0ct-23

£59,500.00

£59,500.00

P54,825.00

P54,825.00

COMPLETED

Supply and Delivery of Toner HP151A

AS-PD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

21-Sep-23

16-Oct-23

16-Oct-23

16-Oct-23

10-Nov-23

13-Nov-23

101

£37,500.00

£37,500.00

P27,750.00

P27,750.00

COMPLETED

extension letter 10-
-23

Supply and Delivery of Ink HP 62 (Tricolor and black)

ROMO-SMD

Shopping - Ordinary/
Regular Office Supplies &
Eqpt. Section 52.1 (b)

21-Sep-23

09-Nov-23

09-Nov-23

09-Nov-23

13-Dec-23

14-Dec-23

£60,000.00

£60,000.00

P47,057.60

P47,057.60

COMPLETED

Supply and Delivery of Construction Supplies and
Materials

AS-GSD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

21-Sep-23

09-Nov-23

09-Nov-23

09-Nov-23

14-Nov-23

15-Nov-23

101

P449,530.00

P449,530.00

P297,910.00

P297,910.00

COMPLETED

Failed item nos.
17,1819,20,34,43,4
4,47 and 48

Supply and Delivery of Construction Supplies and
Materials

AS-GSD

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

21-Sep-23

09-Nov-23

09-Nov-23

09-Nov-23

15-Nov-23

16-Nov-23

P449,530.00

P449,530.00

£31,800.00

£31,800.00

COMPLETED

Supply and Delivery of Document Scanner and Paper
Shredder

o-

c
WORLDSKILLS

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

21-Sep-23

01-Dec-23

01-Dec-23

01-Dec-23

13-Dec-23

14-Dec-23

101

£31,000.00

£31,000.00

P24,696.00

P24,696.00

COMPLETED

failed no responsive
bidder 11-9-23 item
ni. 1

Supply and Delivery of Trolley Speaker and Extension
Cord

NITESD-CTADD

Negotiated Procurement-
Small Value Procurement

(Sec. 53.9)

23-Sep-23

25-0ct-23

25-0ct-23

25-0ct-23

26-0ct-23

27-0ct-23

£36,000.00

£36,000.00

£25,410.00

£25,410.00

COMPLETED

Supply and Delivery of Android Tablet

FMS-AD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

20-Sep-23

06-Nov-23

06-Nov-23

06-Nov-23

15-Nov-23

16-Nov-23

101

£150,000.00

£150,000.00

P148,690.00

P148,690.00

COMPLETED
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Code (PAP) Procurement Project PMO/End-User | . 2" BB T e of Procurement ‘Actual Procurement Activity Source or ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation Status WNEILLE G
. Date of BAC ;ﬂ;fx:}
Procurement | Ads/Postof IB | Pre-Bid Conf | EU9iPility | Sub/Open of Bidders | No. of Bidders | Bid Evaluation Post Qual Resolution | \oice of Award conrast Noticeto | by ery/ Completion | '1SPECtion & Total MOOE co Total MOOE co Pre-bid Conf| Su/EEm el Post Qual n
Check Bids Recommendin Signing Proceed Acceptance of Bids | Evaluation
Conference Acceptan
g Award
ce
Negotiated Procurement-
Supply and Delivery of Table Name Plate o0G-P Small Value Procurement 26-Sep-23 31.0ct23 31.0ct23 31.0ct23 15-Nov-23 16-Nov-23 101 £4,000.00 £4,000.00 P347200 | P3,472.00 COMPLETED
(Sec. 53.9)
Negotiated Procurement-
Catering Services NITESD-NTTA ‘Small Value Procurement 22-Sep-23 06-Oct-23 06-Oct-23 06-Oct-23 13-Oct-23 13-Oct-23 101 #143,000.00 #143,000.00 126,750.00 £126,750.00 COMPLETED

(Sec. 53.9)

Shopping - Ordinary/
Supply and Delivery of Consumable Ink co-cAD Regular Office Supplies & 23-Sep-23 17-Oct-23 17-Oct-23 17-Oct-23 25-0ct-23 26-Oct-23 101 £126,000.00 £126,000.00 P120,600.00 | P120,600.00 COMPLETED
Eqpt. Section 52.1 (b)

Negotiated Procurement-
Supply and Delivery of SSD and Memory Module QS0-CSpD Small Value Procurement 23-Sep-23 17-Oct-23 17-Oct-23 17-Oct-23 24-0ct-23 25-0ct-23 101 £70,000.00 £70,000.00 £54,000.00 | P54,000.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Pinlight AS-GSD Small Value Procurement 23-Sep-23 17-Oct-23 17-Oct-23 17-Oct-23 24-Nov-23 28-Nov-23 101 £12,000.00 £12,000.00 P8,850.00 | P8,850.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Philippine Flag AS-GSD Small Value Procurement 23-Sep-23 31-0ct-23 31-0ct-23 31-0ct-23 17-Nov-23 20-Nov-23 101 £36,000.00 £36,000.00 £35610.00 | P35610.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Vehicle Accessories co-0p Small Value Procurement 23-Sep-23 25-0ct-23 25-0ct-23 25-0ct-23 9-Nov-23 10-Nov-23 101 £17,500.00 £17,500.00 P12,000.00 | P12,000.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
NLSC Small Value Procurement 23-Sep-23 31-0ct-23 31-0ct-23 31-0ct-23 6-Nov-23 7-Nov-23 101 £124,000.00 £124,000.00 $74,500.00 | P74,500.00 COMPLETED

Supply and Delivery of YMCKO Ribbon and HITI
¢ (Sec. 53.9)

Negotiated Procurement-
NLSC Small Value Procurement 23-Sep-23 25-0ct-23 25-0ct-23 25-0ct-23 5-Jan-24 8-Jan-24 101 £35,000.00 £35,000.00 P34,498.00 | P34,498.00 COMPLETED

Supply and Delivery of Electronic Signature Pad and
st (Sec. 53.9)

reaming CAm

Supply and Delivery of Projector and Electric Projector Negotiated Procurement-

Soreen HRDC ‘Small Value Procurement 30-Sep-23 09-Nov-23 09-Nov-23 09-Nov-23 0-Jan-00 0-Jan-00 ssP £190,000.00 £190,000.00 P187,990.00 | P187,990.00 COMPLETED
(Sec. 53.9)
Negotiated Procurement-
Supply and Delivery of galvanized Corrugated Roof AS-GSD Small Value Procurement 27-Sep-23 09-0ct-23 09-0ct-23 09-0ct-23 11-0ct-23 12-0ct-23 101 £350,000.00 £350,000.00 P348,886.00 | P348,888.00 COMPLETED

(Sec. 53.9)

Negotiated Procurement-
ICTO-TOD ‘Small Value Procurement 29-Sep-23 14-Nov-23 14-Nov-23 14-Nov-23 12-Dec-23 13-Dec-23 101 £490,000.00 £490,000.00 P460,939.22 | P460,939.22 COMPLETED
(Sec. 53.9)

Supply and Delivery of Smart Video Conferencing
Endpoint Solution

Negotiated Procurement-
Supply and Delivery of Custom-made Working table | NITESD-GTC Small Value Procurement 3-0ct-23 09-Nov-23 09-Nov-23 09-Nov-23 23-Nov-23 24-Nov-23 101 £154,000.00 £154,000.00 P154,000.00 | P154,000.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-

Catering Services NITESD-TRDD ‘Small Value Procurement 27-Sep-23 02-Oct-23 02-Oct-23 02-Oct-23 0-Jan-00 0-Jan-00 101 $267,000.00 $267,000.00 £263,000.00 £263,000.00 COMPLETED
(Sec. 53.9)
Supply and Delivery of IT Equipment, Parts and Negotiated Procurement- extension letter item
PRl Yol Bqupment, 0oDDG-PP Small Value Procurement 30-Sep-23 13-Nov-23 13-Nov-23 13-Nov-23 28-Nov-23 29-Nov-23 101 £191,00000 | P191,000.00 P122,915.00 | P122,915.00 COMPLETED n0. 2 11-13-2023/
Accessories
(Sec. 53.9) until 12-19-2023
Negotiated Procurement-
Supply and Delivery of Office Furniture ODDG-PP ‘Small Value Procurement 7-Oct-23 01-Dec-23 01-Dec-23 01-Dec-23 0-Jan-00 0-Jan-00 101 $368,300.00 $368,300.00 P365,629.00 P365,629.00 COMPLETED
(Sec. 53.9)
Negotiated Procurement-
Supply and Delivery of Printer and Document Scanner HRDC ‘Small Value Procurement 30-Sep-23 31-Oct-23 31-Oct-23 31-Oct-23 8-Nov-23 9-Nov-23 SsP £75,000.00 £75,000.00 P57,684.00 P57,684.00 COMPLETED
(Sec. 53.9)
Negotiated Procurement-
Supply and Delivery of Office Equipment NLSC ‘Small Value Procurement 3-Oct-23 29-Nov-23 29-Nov-23 29-Nov-23 12-Dec-23 13-Dec-23 101 $68,000.00 $68,000.00 £12,970.00 £12,970.00 COMPLETED

(Sec. 53.9)

Shopping - Ordinary/
Supply and Delivery of Post it (Sign Here) ROMO-SMD Regular Office Supplies & 3-0ct-23 17-Nov-23 17-Nov-23 17-Nov-23 20-Nov-23 21-Nov-23 101 £12,000.00 £12,000.00 £10,500.00 | P10,500.00 COMPLETED
Eqpt. Section 52.1 (b)

‘Shopping - Ordinary/
Supply and Delivery of Desktop Computer ROMO-SMD Regular Office Supplies & 3-0ct-23 09-Nov-23 09-Nov-23 09-Nov-23 14-Nov-23 15-Nov-23 101 $247,500.00 $247,500.00 £237,500.00 | P237,500.00 COMPLETED
Eqpt. Section 52.1 (b)

ZNd exiension 10-31

Negotiated Procurement- 23/11-6-23 3rd
Supply and Delivery of Office Supplies and Materials PO-CPU Small Value Procurement 7-Oct-23 06-Dec-23 06-Dec-23 06-Dec-23 12-Dec-23 13-Dec-23 101 £11,120.00 £11,120.00 P7,214.00 P7,214.00 COMPLETED extension 11-8-23 /
(Sec. 53.9) 10-10-23 item no. 4

failod inc fficaint

Negotiated Procurement-
Supply and Delivery of IT Equipments and Parts PO-CPU ‘Small Value Procurement 7-0ct-23 29-Nov-23 29-Nov-23 29-Nov-23 5-Dec-23 6-Dec-23 101 £48,000.00 £48,000.00 £38,000.00 | P38,000.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Executive Chair PO-CPU Small Value Procurement 7-Oct-23 09-Nov-23 09-Nov-23 09-Nov-23 27-Dec-23 28-Dec-23 101 £7,000.00 £7,000.00 P6,999.00 | P6,999.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Cerificate Frame and Holder | ~AS-HRMD Small Value Procurement 30-Sep-23 26-0ct-23 26-0ct-23 26-0ct-23 31-0ct-23 3-Nov-23 101 £155,000.00 £155,000.00 £133,300.00 | P133,300.00 COMPLETED
(Sec. 53.9)

2nd extension 10-26-

23/10-31-23 faield

item no. 4, 6, 11.- 14
and 16

Shopping - Ordinary/
Supply and Delivery of Office Supplies and Materials | ~PLO-CLGS Regular Office Supplies & 7-Oct-23 14-Dec-23 14-Dec-23 14-Dec-23 27-Dec-23 27-Dec-23 101 P21,144.24 P21,144.24 P7.46750 | P7,467.50 COMPLETED
Eqpt. Section 52.1 (b)

‘Shopping - Ordinary/
Supply and Delivery of Paper Multicopy A4, 80gsm AS-PD Regular Office Supplies & 30-Sep-23 17-Oct-23 17-Oct-23 17-Oct-23 19-0ct-23 20-0ct-23 101 £50,000.00 £50,000.00 P48,888.00 | P48,888.00 COMPLETED
Eqpt. Section 52.1 (b)

Shopping - Ordinary/

Supply and Delivery of Consumable Toner and AS-HRMD Regular Office Supplies & 7.0ct:23 31-0ct-23 31-0ct-23 31-0ct-23 6-Nov-23 7-Nov-23 101 $569,12000 | P569,120.00 £477,60000 | P477,600.00 COMPLETED

Various Ink Eqpt. Section 52.1 (b)
en. Shopping - Ordinary/
Supply and Delivery of Data Folder, Paper Multcopy | AS-GSD. Regular Office Supplies & 7-0ct:23 31-0ct-23 31-0ct-23 31-0ct-23 3Nov-23 6-Nov-23 101 £13,000.00 £13,000.00 £10430.00 | P10,430.00 COMPLETED
and Marker RECORDS
Eqpt. Section 52.1 (b)
Negotiated Procurement-
Supply, Delivery and Installation of Swing Door AS-GSD Small Value Procurement 7-Oct-23 20-Nov-23 20-Nov-23 20-Nov-23 1-Dec-23 4-Dec-23 101 £88,981.60 £88,981.60 £88,981.60 £88,981.60 COMPLETED

(Sec. 53.9)

Shopping - Ordinary/
Supply and Delivery of Office Supplies ROMO-ROMD Regular Office Supplies & 7-0ct-23 31-0ct-23 31-0ct-23 31-0ct-23 9-Nov-23 10-Nov-23 101 £8,672.40 £8,672.40 P7.47200 | P7,472.00 COMPLETED
Eqpt. Section 52.1 (b)

‘Shopping - Ordinary/
Supply and Delivery of Consumable Ink ROMO-ROMD Regular Office Supplies & 7-Oct-23 14-Nov-23 14-Nov-23 14-Nov-23 17-Nov-23 20-Nov-23 101 £55,800.00 £55,800.00 £27,920.00 | P27,920.00 COMPLETED
Eqpt. Section 52.1 (b)

Shopping - Ordinary/
Supply and Delivery Office Supplies and Materials AS-HRMD Regular Office Supplies & 10-0ct-23 07-Dec-23 07-Dec-23 07-Dec-23 11-Dec-23 12-Dec-23 101 £132,275.00 £132,275.00 P44,833.00 | P44,833.00 COMPLETED
Eqpt. Section 52.1 (b)

‘Shopping - Ordinary/
Supply and Delivery of Office Supplies and Materials |  ODDG-PP Regular Office Supplies & 17-Oct-23 15-Dec-23 15-Dec-23 15-Dec-23 27-Dec-23 28-Dec-23 101 £39,188.48 £39,188.48 P31,896.00 | P31,896.00 COMPLETED
Eqpt. Section 52.1 (b)

Shopping - Ordinary!
ODDG-PP Regular Office Supplies & 17-0ct-23 14-Dec-23 14-Dec-23 14-Dec-23 0-Jan-00 0-Jan-00 101 £18,000.00 £18,000.00 P15,780.00 | P15,780.00 COMPLETED
Eqpt. Section 52.1 (b)

‘Supply and Delivery of Disinfectant Spray and Insect
Killer

Negotiated Procurement-
0DG-TBS Small Value Procurement 12-Oct-23 20-0ct-23 20-0ct-23 20-0ct-23 24-Oct-23 24-Oct-23 101 £112,280.00 £112,280.00 £101,052.00 | P101,052.00 COMPLETED
(Sec. 53.9)

Publication of TESDA Board Resolution 2023-01 to

Negotiated Procurement-
Supply and Delivery of Android TV ICTO-TPMD Small Value Procurement 17-0ct-23 15-Dec-23 15-Dec-23 15-Dec-23 18-Dec-23 19-Dec-23 101 £149,997.00 £149,997.00 £148,888.00 | P148,888.00 COMPLETED
(Sec. 53.9)
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Shopping - Ordinary/
Supply and Delivery of Consumable Ink PO-PPD Regular Office Supplies & 17-0ct-23 29-Nov-23 29-Nov-23 29-Nov-23 11-Dec-23 12-Dec-23 101 £22,750.00 £22,750.00 P9,450.00 | P9,450.00 COMPLETED
Eqpt. Section 52.1 (b)

Negotiated Procurement-
NITESD-LDD Small Value Procurement 20-0ct-23 29-Nov-23 29-Nov-23 29-Nov-23 1-Dec-23 4-Dec-23 101 £47,800.00 £47,800.00 £24,604.00 | P24,604.00 COMPLETED
(Sec. 53.9)

item no. 4 and 6
failed due to no bid

‘Supply and Delivery of IT Equipment, Parts and
Accessories

Negotiated Procurement-
Supply and Delivery of Paper Shredder and Printer | ODG-TBS Small Value Procurement 17-0ct-23 29-Nov-23 29-Nov-23 29-Nov-23 5-Dec-23 6-Dec-23 101 £35,000.00 £35,000.00 P32400.00 | P32,400.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Token (Frosted Mug) ODG-P Small Value Procurement 17-0ct-23 14-Nov-23 14-Nov-23 14-Nov-23 12-Dec-23 13-Dec-23 101 £75,000.00 £75,000.00 $73,000.00 | P73,000.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Certificate Frame co-cAD Small Value Procurement 19-0ct-23 20-Nov-23 20-Nov-23 20-Nov-23 1-Dec-23 4-Dec-23 101 £20,000.00 £20,000.00 P13,500.00 | P13,500.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Mirrorless Camera (Body only) | TESDO-PIAD Small Value Procurement 9-Nov-23 14-Dec-23 14-Dec-23 14-Dec-23 22-Dec-23 27-Dec-23 101 £99,800.00 £99,800.00 £85998.00 | PB85998.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Water Dispenser ICTO-TPMD Small Value Procurement 20-0ct-23 28-Dec-23 28-Dec-23 28-Dec-23 3-Jan-24 4-dan-24 101 £10,000.00 £10,000.00 £9,800.00 | P9,800.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
ICTO-TPMD Small Value Procurement 20-0ct-23 15-Dec-23 15-Dec-23 15-Dec-23 27-Dec-23 28-Dec-23 101 £40,500.00 £40,500.00 £40,300.00 | P40,300.00 COMPLETED
(Sec. 53.9)

Supply and Delivery of Remote Control Window type
Aircon

Shopping - Ordinary/
Supply and Delivery of Consumable Ink QS0-CSDD Regular Office Supplies & 23-0ct-23 29-Nov-23 29-Nov-23 29-Nov-23 14-Dec-23 14-Dec-23 101 £65,000.00 £65,000.00 P56,800.00 | P56,800.00 COMPLETED
Eqpt. Section 52.1 (b)

‘Shopping - Ordinary!
Supply and Delivery of Certtificate Papaer HRDC Regular Office Supplies & 20-0ct-23 07-Dec-23 07-Dec-23 07-Dec-23 11-Dec-23 12-Dec-23 sSSP £4,750.00 £4,750.00 £25500.00 | #2500.00 COMPLETED
Eqpt. Section 52.1 (b)

Shopping - Ordinary/
‘Supply and Delivery of Mid-Range Laptop ICTO-TPMD Regular Office Supplies & 20-0ct-23 29-Nov-23 29-Nov-23 29-Nov-23 29-Nov-23 29-Nov-23 0 £989,000.00 £989,000.00 P988,057.00 | P988,057.00 COMPLETED
Eqpt. Section 52.1 (b)

Negotiated Procurement-
Supply and Delivery of Certificate Frame 0DG-P ‘Small Value Procurement 20-Oct-23 08-Nov-23 08-Nov-23 08-Nov-23 20-Nov-23 21-Nov-23 101 25,000.00 25,000.00 210,000.00 | 210,000.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-

Supply and Delivery of TESDA Indoor Flag 0DG-TBS Small Value Procurement 20-Oct-23 20-Nov-23 20-Nov-23 20-Nov-23 1-Dec-23 1-Dec-23 101 7,000.00 7,000.00 6,500.00 6,500.00 COMPLETED
(Sec. 53.9)
Negotiated Procurement - forward to AS-OD for
Supply, Delivery and Pinting of National Certificate CO-CAD Agency-to-Agency 0-Jan-00 24-Nov-23 24-Nov-23 24-Nov-23 30-Nov-23 30-Nov-23 ssP 1,750,000.00 1,750,000.00 1,750,000.00 | 1,750,000.00 COMPLETED approval of CSW 11-
(Section 53.5) 623

Negotiated Procurement-
AS-GSD Small Value Procurement 20-Oct-23 20-Nov-23 20-Nov-23 20-Nov-23 20-Nov-23 21-Nov-23 101 98,100.00 98,100.00 92,730.00 92,730.00 COMPLETED
(Sec. 53.9)

Supply and Delivery of Air Conditioning Parts and
Accessories

Negotiated Procurement-
AS-GSD ‘Small Value Procurement 20-0ct-23 23-Nov-23 23-Nov-23 23-Nov-23 28-Nov-23 29-Nov-23 101 129,250.00 129,250.00 12,888.00 12,888.00 COMPLETED
(Sec. 53.9)

Supply and Delivery of Electrical Supplies and
Materials

Shopping - Ordinary/
Supply and Delivery of Post-t Flag 680-9 Sign Here AS-PD Regular Office Supplies & 20-Oct-23 29-Nov-23 29-Nov-23 29-Nov-23 11-Dec-23 12-Dec-23 101 11,000.00 11,000.00 7,500.00 7,500.00 COMPLETED
Eqpt. Section 52.1 (b)

‘Shopping - Ordinary/
Supply and Delivery of Consuamble Ink NITESD-eTESDA Regular Office Supplies & 20-Oct-23 20-Nov-23 20-Nov-23 20-Nov-23 21-Nov-23 22-Nov-23 101 88,000.00 88,000.00 70,400.00 70,400.00 COMPLETED
Eqpt. Section 52.1 (b)

Shopping - Ordinary/
Supply and Delivery of Consuamble Ink NITESD-eTESDA Regular Office Supplies & 20-Oct-23 20-Nov-23 20-Nov-23 20-Nov-23 21-Nov-23 22-Nov-23 101 88,000.00 88,000.00 9,300.00 9,300.00 COMPLETED
Eqpt. Section 52.1 (b)

Negotiated Procurement-
Supply and Delivery of Adjustable Mobile TV Stand Qso-0p ‘Small Value Procurement 20-Oct-23 20-Nov-23 20-Nov-23 20-Nov-23 22-Nov-23 23-Nov-23 101 10,000.00 10,000.00 8,000.00 8,000.00 COMPLETED
(Sec. 53.9)

Shopping - Ordinary/
Supply and Delivery of Office Supplies 0DG-P Regular Office Supplies & 8-Nov-23 15-Dec-23 15-Dec-23 15-Dec-23 27-Dec-23 28-Dec-23 101 36,944.00 36,944.00 27,240.00 27,240.00 COMPLETED
Eqpt. Section 52.1 (b)

2nd extension 11-16-
23/11-20-23

Negotiated Procurement-
Supply and Delivery of Office Furniture IcTO-IToD ‘Small Value Procurement 8-Nov-23 14-Dec-23 14-Dec-23 14-Dec-23 27-Dec-23 28-Dec-23 101 243,600.00 243,600.00 242,800.00 | 242,800.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
NITESD-NTTA ‘Small Value Procurement 8-Nov-23 07-Dec-23 07-Dec-23 07-Dec-23 - - 101 45,000.00 45,000.00 44,880.00 44,880.00 COMPLETED

Supply, Delivery and Installation of Frosted Glass Dry
Erase B (Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Certificate Frame CO-PRD ‘Small Value Procurement 25-Oct-23 06-Dec-23 06-Dec-23 06-Dec-23 14-Dec-23 15-Dec-23 101 35,000.00 35,000.00 29,400.00 29,400.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
PLO-CLGS Lease of Real Property 8-Nov-23 15-Nov-23 15-Nov-23 15-Nov-23 15-Nov-23 15-Nov-23 101 690,000.00 690,000.00 644,000.00 | 644,000.00 COMPLETED
and Venue (Sec. 53.10)

Room Accomodation for 2023 TESDA National
Devolution Congress

‘Shopping - Ordinary/
Supply and Delivery of Ink HP 678 (black and tri-color) | QSO-CPSDD Regular Office Supplies & 17-Nov-23 14-Dec-23 14-Dec-23 14-Dec-23 15-Dec-23 18-Dec-23 101 6,600.00 6,600.00 6,600.00 6,600.00 COMPLETED
Eqpt. Section 52.1 (b)

Shopping - Ordinary/
Supply and Delivery of Office Supplies ROMO-SMD Regular Office Supplies & 14-Nov-23 07-Dec-23 07-Dec-23 07-Dec-23 13-Dec-23 14-Dec-23 101 19,500.00 19,500.00 10,800.00 10,800.00 COMPLETED
Eqpt. Section 52.1 (b)

Negotiated Procurement-
Supply and Delivery of Office Chair ROMO-SMD Small Value Procurement 17-Nov-23 07-Dec-23 07-Dec-23 07-Dec-23 19-Dec-23 20-Dec23 | TF101 36,000.00 36,000.00 34500.000 | 34500000 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
CO-PRD Lease of Real Property 9-Nov-23 14-Nov-23 14-Nov-23 14-Nov-23 14-Nov-23 14-Nov-23 101 935,000.00 935,000.00 93500000 | 935,000.00 COMPLETED

Lease of Venue for the Conduct of 6th National TVET
Forum and Venue (Sec. 53.10)

Negotiated Procurement-
Supply and Delivery of Bone Conduction Headphone | QSO-CPSDD ‘Small Value Procurement 17-Nov-23 18-Dec-23 18-Dec-23 18-Dec-23 28-Dec-23 29-Dec-23 101 7,500.00 7,500.00 7,485.00 7,485.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Prepaid Load Cards PO-PRED Small Value Procurement 18-Nov-23 29-Dec-23 29-Dec-23 29-Dec-23 4-Jan-24 4-Jan-24 0 60,000.00 60,000.00 51,000.000 | 51,000.000 COMPLETED
(Sec. 53.9)

Shopping - Ordinary/
Supply and Delivery of Office Supplies and Materials |~ PO-PRED Regular Office Supplies & 18-Nov-23 04-Dec-23 04-Dec-23 04-Dec-23 15-Dec-23 15-Dec-23 4 12,900.00 12,900.00 7,712.50 7,712.50 COMPLETED
Eqpt. Section 52.1 (b)

N Py -
Supply and Delivery of IT Equipment Parts and legotiated Procurement

PO-PRED Small Value Procurement 18-Nov-23 03-Jan-24 03-Jan-24 03-Jan-24 0-Jan-00 0-Jan-00 101 234,800.00 234,800.00 229,900.000 | 229,900.000 COMPLETED
Accessories
(Sec. 53.9)
Negotiated Procurement-
Supply and Delivery of Purified Drinking Water AS-HRMD Small Value Procurement 16-Nov-23 14-Dec-23 14-Dec-23 14-Dec-23 18-Dec-23 19-Dec-23 101 99,000.00 99,000.00 88,500.00 88,500.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
0DG-P Small Value Procurement 24-Nov-23 15-Dec-23 15-Dec-23 15-Dec-23 22-Dec-23 25-Dec-23 101 95,000.00 95,000.00 85,998.00 85,998.00 COMPLETED

Supply and Delivery of Mirrorless Interchangeable
tens (Sec. 53.9)

Shopping - Ordinary!
‘Supply and Delivery of Ink Brother LC3617 black PO-PPD Regular Office Supplies & 24-Nov-23 03-Jan-24 03-Jan-24 03-Jan-24 0-Jan-00 0-Jan-00 101 11,250.00 11,250.00 10,950.00 10,950.00 COMPLETED
Eqpt. Section 52.1 (b)
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Negotiated Procurement-
Meals for PArticipant TESDO-PIAD Lease of Real Property 17-Nov-23 17-Nov-23 17-Nov-23 17-Nov-23 17-Nov-23 N/A 101 598,500.00 598,500.00 598,500.00 | 598,500.00 COMPLETED
and Venue (Sec. 53.10)

Negotiated Procurement-
Supply and Delivery of Trophy Resin AS-HRMD ‘Small Value Procurement 24-Nov-23 04-Dec-23 04-Dec-23 04-Dec-23 5-Dec-23 5-Dec-23 101 18,000.00 18,000.00 18,000.00 18,000.00 COMPLETED
(Sec. 53.9)

Supply and Delivery of Polo Shirt for DOLE 90th Negotiated Procurement-

AS-HRMD Small Value Procurement 30-Nov-23 15-Dec-23 15-Dec-23 15-Dec-23 5-Dec-23 6-Dec-23 101 19,500.00 19,500.00 16,500.00 16,500.00 COMPLETED
Anniversary
(Sec. 53.9)
Negotiated Procurement-
Supply and Delivery of Resin Trophy AS-HRMD ‘Small Value Procurement 2-Dec-23 14-Dec-23 14-Dec-23 14-Dec-23 15-Dec-23 15-Dec-23 101 31,500.00 31,500.00 0.00 0.00 COMPLETED
(Sec. 53.9)
Negotiated Procurement-
Supply, Delivery and Printing of Tarpaulin AS-HRMD ‘Small Value Procurement 2-Dec-23 14-Dec-23 14-Dec-23 14-Dec-23 15-Dec-23 15-Dec-23 0 2,400.00 2,400.00 2,400.00 2,400.00 COMPLETED
(Sec. 53.9)
Negotiated Procurement-
Supply and Delivery of Plague for TOEA 2022 ROMO-ROMD ‘Small Value Procurement 5-Dec-23 15-Dec-23 15-Dec-23 15-Dec-23 15-Dec-23 15-Dec-23 101 180,000.00 180,000.00 180,000.00 | 180,000.00 COMPLETED
(Sec. 53.9)
Negotiated Procurement-
Supply and Delivery of Mock Check for TOEA 2022 | ROMO-ROMD ‘Small Value Procurement 5-Dec-23 28-Dec-23 28-Dec-23 28-Dec-23 15-Dec-23 15-Dec-23 101 13,500.00 13,500.00 13,500.00 13,500.00 COMPLETED
(Sec. 53.9)
Tase of Venue Tor e Conauct of Traming P
for the capability building program on strategic Negotiated Procurement-
planning and preparation of institutional development 0 Lease of Real Property 6-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 06-Dec-23 [ 1,262,580.00 1,262,580.00 1,255,700.00 | 1,255,700.00 COMPLETED
plans of 17 Regional TVET Innovation Centerof and Venue (Sec. 53.10)

Negotiated Procurement-
AS-0D Small Value Procurement 12-Dec-23 15-Dec-23 15-Dec-23 15-Dec-23 18-Dec-23 18-Dec-23 101 380,000.00 380,000.00 37730822 | 377308.22 COMPLETED
(Sec. 53.9)

Event Management and Styling for the Conduct of
TMEOYA and TOEA Awarding

Negotiated Procurement-
AS-0D ‘Small Value Procurement 12-Dec-23 15-Dec-23 15-Dec-23 15-Dec-23 18-Dec-23 18-Dec-23 101 517,500.00 517,500.00 516,776.92 | 516,776.92 COMPLETED
(Sec. 53.9)

Provision for Mewals for the Conduct of TESDA Model
Employee of the TMEOYA and TOEA

Negotiated Procurement-
AS-0D Lease of Real Property 13-Dec-23 15-Dec-23 15-Dec-23 15-Dec-23 15-Dec-23 15-Dec-23 101 170,000.00 170,000.00 168,000.00 | 168,000.00 COMPLETED
and Venue (Sec. 53.10)

Lease of Venue for the Conduct of TMEOYA and
TOEA Awarding

‘Shopping - Ordinary/
Supply and Delivery of Consumable Ink 0oDG-P Regular Office Supplies & 15-Dec-23 20-Dec-23 20-Dec-23 20-Dec-23 20-Dec-23 21-Dec-23 101 485,500.00 485550000 480,700.00 | 480,700.00 COMPLETED
Eqgpt. Section 52.1 (b)

Shopping - Ordinary/
Supply and Delivery of Multipurpose Paper oDG-P Regular Office Supplies & 15-Dec-23 20-Dec-23 20-Dec-23 20-Dec-23 20-Dec-23 21-Dec-23 101 220,000.00 220,000.00 21700000 | 217,000.00 COMPLETED
Eqpt. Section 52.1 (b)

Negotiated Procurement-
Events Management and Styling for YEPA AS-0D ‘Small Value Procurement 20-Dec-23 21-Dec-23 21-Dec-23 21-Dec-23 21-Dec-23 21-Dec-23 0 420,000.00 420,000.00 42000000 | 420000.00 COMPLETED
(Sec. 53.9)

Negotiated Procurement-
Lease of Venue for the Conduct of YEPA 2023 AS-0D Lease of Real Property 20-Dec-23 21-Dec-23 21-Dec-23 21-Dec-23 21-Dec-23 21-Dec-23 0 1,367,124.00 1,367,124.00 1367,124.00 | 1,367,124.00 COMPLETED
and Venue (Sec. 53.10)

‘Shopping - Ordinary/
Supply and Delivery of Consumable Ink ROMO-ROMD Regular Office Supplies & 15-Dec-23 20-Dec-23 20-Dec-23 20-Dec-23 20-Dec-23 21-Dec-23 101 331,800.00 331,800.00 330,426.00 | 330426.00 COMPLETED
Eqpt. Section 52.1 (b)

Shopping - Ordinary/
Supply and Delivery of Consumable Ink ROMO-0D Regular Office Supplies & 15-Dec-23 20-Dec-23 20-Dec-23 20-Dec-23 20-Dec-23 21-Dec-23 101 270,000.00 270,000.00 269,740.00 | 269,740.00 COMPLETED
Eqpt. Section 52.1 (b)

‘Shopping - Ordinary/
Supply and Delivery of Consumable Ink FMS-0D Regular Office Supplies & 15-Dec-23 20-Dec-23 20-Dec-23 20-Dec-23 20-Dec-23 21-Dec-23 101 492,750.00 492,750.00 487,005.00 | 487,005.00 COMPLETED
Eqpt. Section 52.1 (b)

‘Shopping - Ordinary/
Supply and Delivery of Consumable Ink ROMO-SMD Regular Office Supplies & 15-Dec-23 20-Dec-23 20-Dec-23 20-Dec-23 20-Dec-23 21-Dec-23 101 472,250.00 472,250.00 469,805.00 | 469,805.00 COMPLETED
Eqpt. Section 52.1 (b)

Negotiated Procurement-

Supply and Delivery of Certficate Frame, Acric Name NLSC ‘Small Value Procurement 20-Apr-23 05-Jun-23 05-Jun-23 05-Jun-23 15-Jun-23 15-Jun-23 ssP £51,000.00 £51,000.00 P48,450.00 | P48,450.00 COMPLETED
(Sec. 53.9)

Holder and Tokens (Mugs and Notebook)

Negotiated Procurement -
CONSULTANCY SERVICES FOR ADMINISTRATIVE Highly Technical

16-009-01-00000, e o ey HRMD NO i boiin NiA NiA NiA NiA NiA NiA NiA NiA NiA 12-3an-23 13-Jan-23 310an-23 17-Jan-23 310ul23 NiA GAA P614,508.00 | P614,598.00 P614,508.00 | P614,598.00 NiA NiA NIA NiA NIA NiA NiA COMPLETED Not part of EPA
Negotiated Procurement -
CONSULTANCY SERVICES FOR TESDA Highly Technical . .. o s s
16-009-01-00000 g et e HRMD NO Picoibonping NiA NiA NiA NiA NiA NiA NiA NA NiA 12-3an-23 13-3an-23 16-Jan-23 17-3an-23 310u123 NA GAA P614598.00 | P614598.00 P614,598.00 | P614,598.00 NIA NA NA NiA NA NA NA COMPLETED Not part of EPA
53.7)
HIRING OF CONSULTANCY SERVICES OF THE Neg‘:"a::“ :’e‘zﬁ:‘:i:e"‘ -
16-009-01-00000| OFFICE OF THE DEPUTY DIRECTOR GENERAL TESDO NO i boiion NA NA NA NA NA NA NA NA NA 13-Feb-23 28-Feb-23 03-Mar-23 02-Mar-23 30-Sep-23 NiA GAA £420,00000 | P420,000.00 £420,000.00 | P420,000.00 NiA NiA NIA NiA NIA NiA NiA COMPLETED Not part of EPA
FOR TESD OPERATIONS (TESDO)
Negotiated Procurement -
16-008-01-00000| CONSULTANCY SEE\SES{\SSTR THE ADAPT AND Qso NO C"‘;?";';/‘ ‘T;‘fs“’("sfc' NIA NIA NIA NIA NIA NA NA NIA NA 10-Mar-23 03-Apr-23 04-Apr-23 05-Apr-23 31-0ct-23 NA GAA £1,018,984.90 | P1,018,984.90 £1,018,984.90 | P1,018,984.90 NIA NIA NIA NIA NIA NIA NIA COMPLETED Not part of EPA
53.7)
STUDY ON PH TVET LABOR MARKET Neg‘:"a::“ :’e‘zﬁ:‘:i:e"‘ -
16-00-01-00000|  INFORMATION: INPUT TO ADDRESS THE JOB | PO-PRED NO o NA NA NA NA NA NA NA NA NA 17-Apr-23 - - - 31.Dec-23 NIA GAA | P3,500.000.00 | P3,500,000.00 £3,500,000.00 | P3,500,000.00 NA NA NA NA NA NA NA COMPLETED Not part of EPA
SKILLS MISMATCH
CONSULTANCY SERVICES ON THE ASSESSMENT Negotiated Procurement -
AND EVALUATION OF TESDA PURSUANT TO R.A e
16-009-01-00000| NO 11899 OR THE SECOND CONGRESSIONAL PPD-PO NO PCh Ao NA NA NiA NiA NiA NiA NiA NA NiA 19-Apr-23 19-Apr-23 12-May-23 13-May-23 13-3ul-23 NiA GAA £346,00000 | P346,000.00 £346,00000 | $346,000.00 NiA NiA NA NiA NA NA NA COMPLETED Not part of EPA
COMMISSION ON EDUCATION (EDCOM) AND THE ' (Sec.
3RD INDEPENDENT REVIEW
HIRING OF CONSULTANT FOR THE NE“‘:_“"E::"“ TP:’CE‘:"E:E"‘ -
16-009-01-00000| PREPARATION OF TESDA'S APPLICATION FOR co NO ot NiA NiA NiA NA NiA NiA NiA NiA NiA 24-Apr-23 04-Apr-23 05-May-23 08-May-23 30-Nov-23 NiA can P530,460.00 | P530460.00 P530,460.00 | P530,460.00 NA NA NA NA NA NA NA COMPLETED Not part of EPA
1S0 17024
HIRING OF CONSULTANT FOR THE NEQ‘L"‘B':Id 'T:"":“:"Ie'"le""
16-009-01-00000| ESTABLISHMENT OF THE PQF-NCC PERMANENT Qso NO Comants (Sas N/A N/A N/A N/A N/A NA NA N/A N/A 06-Jun-23 - - - - NA GAA £300,000.00 £300,000.00 £300,000.00 | $300,000.00 N/A N/A NIA N/A NIA NIA NIA COMPLETED Not part of EPA
SECRETARIAT (Sec.
53.7)
ENGAGEMENT OF CONSULTANT/ RESOURCE Negotiated Procurement -
PERSON TO COACH AND MENTOR TESDA IN ITS Highly Technical . i i i }
16-000-01-00000 | S0 ION CERTIHED UNDER 180 | MO-FMS NO oot NiA NiA NiA NA NA NiA NiA NiA NiA 17-Apr-23 NIA GAA | P3,500.000.00 | P3,500,000.00 £3,500,000.00 | P3,500,000.00 NA NA NA NA NA NA NA CANCELLED Not part of EPA

9001:2015 STANDARDS CY 2022

ComMISSIon on AUGT,
Philippine Chamber of Commerce and Industry,
Philippine Institute for Supply Management,
Philippine Jesuit Prison Service
Real Life Foundation Inc

16-009-01-00000 cONSTRUC?é’%i;?gax:EETECSENTER FOR NITESD NO COMPETITIVE BIDDING 8-Dec-21 15-Dec-21 - 27-Dec-21 29-Dec-21 03-Mar-22 03-Mar-22 14-Mar-22 05-Apr-22 07-Apr-22 21-Jul-23 21-Jul-23 GAA £39,999,981.57 | P39,999,981.57

10-Dec-21 - 10-Dec-21 | 10-Dec-21 | 09-Feb-22 COMPLETED Not part of EPA

Commission on AUdI,
Philippine Chamber of Commerce and Industry,
CONSTRUCTION OF INNOVATION CENTER FOR Dec. bec. R  Dec.  Dec. Mar- Mar- Mar- Ao Aor Philippine Institute for Supply Management, g R g  Dec. M CONTRACT
16-009-01-00000 TESDA RTC KORPHIL-DAVAO NITESD NO COMPETITIVE BIDDING 8-Dec-21 15-Dec-21 27-Dec-21 29-Dec-21 08-Mar-22 08-Mar-22 17-Mar-22 12-Apr-22 13-Apr-22 GAA | P39,999,98157 | P39,999,981.57 ehilinpine Jestit Prison Sendce 10-Dec-21 10-Dec-21 | 10-Dec-21 | 03-Mar-22 TERMINATED Not part of EPA
Real Life Foundation Inc

Comission o AUGIE
Philippine Chamber of Commerce and Industry,
Philippine Institute for Supply Management,
Philippine Jesuit Prison Service
Real Life Foundation Inc

16-009-01-00000 pROCUREMEN;TOCFNLCE;?L'\‘J\T‘%SVSTEMS FOR NITESD NO COMPETITIVE BIDDING | 23-Nov-21 8-Dec-21 15-Dec-21 - 27-Dec-21 29-Dec-21 22-Feb-22 03-Mar-22 17-Mar-22 26-Apr-22 27-Apr-22 7-Mar-23 15-Nov-23 GAA P94,606,057.85 | P94,606,057.85

09-Dec-21 - 09-Dec-21 | 09-Dec-21 | 17-Feb-22 COMPLETED Not part of EPA

Eommission on UG,
Philippine Chamber of Commerce and Indusiry,
16-000-01-00000| PROCUREMENT OF LEARNING SYSTEMS FOR NITESD NO COMPETITIVE BIDDING | 23-Nov-21 8-Dec-21 15-Dec-21 - 27-Dec-21 29-Dec-21 22-Feb-22 03-Mar-22 17-Mar-22 26-Apr-22 27-Apr-22 21-0ct:22 13-Sep-23 GAA | P11831,93088 | P11,831930.88 5,000,000.00 | P5,000,000.00 Philippine Institute for Supply Management,
RTC-NCR (LOT 19) Philippine Jesuit Prison Service
Real Life Foundation Inc

09-Dec-21 - 09-Dec-21 | 09-Dec-21 | 17-Feb-22 COMPLETED Not part of EPA
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2nd Semester Procurement Monitoring Report (GPPB)

(As of July to December 2023)

Code (PAP) Procurement Project PMO/End-User | . 2" BB T e of Procurement ‘Actual Procurement Activity Source or ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation Status WNEILLE G
. Date of BAC gjﬂ;fx:}
Procurement | Ads/Postof IB | Pre-Bid Conf | EU9iPility | Sub/Open of Bidders | No. of Bidders | Bid Evaluation Post Qual Resolution | \oice of Award conrast Noticeto | by ery/ Completion | '1SPECtion & Total MOOE co Total MOOE co Pre-bid Conf| Su/EEm el Post Qual n
Check Bids Recommendin Signing Proceed Acceptance of Bids Evaluation
Conference Acceptan
g Award P
CommISSTon o AU,
Philippine Chamber of Commerce and Industry,
16-009-01-00000| "ROCUREMENT OF LEARNING SYSTEMS FOR NITESD NO COMPETITIVE BIDDING | 23-Nov-21 8-Dec-21 15-Dec-21 - 27-Dec-21 29-Dec-21 22-Feb-22 03-Mar-22 17-Mar-22 26-Apr-22 27-Apr-22 20-Feb-23 21-Sep-23 GAA | P17,098,23084 | P17,098,239.84 Philippine Institute for Supply Management, 09-Dec-21 09-Dec-21 | 09-Dec-21 | 17-Feb-22 COMPLETED Not part of EPA
RTC-NCR (LOT 21) Philippine Jesuit Prison Service
Real Life Foundation Inc
T SSion on AUGIT
Procurement of Starter Toolkits for the Implementation 1. Nikka Tradin 2): ";L‘?:’"féﬁ:g?;’:,;f;?"'f'f:a:'a'de":::l"y
16-009-01-00000| of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 03-Oct-22 29-Oct-22 10-Now-22 - 24-Nov-22 2 Girlteki Inc. 9 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 19-Jul-23 7-Aug-23 GAA $4,195,019.88 $4,195,019.88 $2,733,868.08 | P2,733,868.08 ) 4pgh " 3 it P Pply s 9 29-Oct-22 24-Nov-22 24-Nov-22 28-Nov-22 COMPLETED Not part of EPA
(TR (o7 1) . 3 ) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
= S T a—
Procurement of Starter Toolkits for the Implementation| 2 : ":Lpl'""e Chlam‘ fe" ‘;' Cgm'""“i: and '"d“s‘"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | 1. Nikka Trading| ~ 01-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 4-Aug-23 GAA P1474,978.14 | P1474,978.14 P901,888.86 | P901,888.86 ) ‘A‘J"g‘h"‘ﬁp;fn‘e“;s:l’l P‘:I"S‘;Z S::‘;ffme" 29-Oct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 2) 5) Real Life Foundation Inc.
RS mission on AU
Procurement of Starter Toolkits for the Implementation| 2): ";L‘?:’"féﬁ:g?;’:,;f;?"'f'f:a:'a'de":::l"y
16-009-01-00000| of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 03-Oct-22 29-Oct-22 10-Now-22 - 24-Nov-22 1. Nikka Trading’ 01-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 28-Jul-23 GAA P719,859.96 P719,859.96 P373,886.28 | P373,886.28 ) 4pgh I 3 it P Pply s 9 29-Oct-22 24-Nov-22 24-Nov-22 28-Nov-22 COMPLETED Not part of EPA
STER) (LOT 3 ) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
= S T a—
Procurement of Starter Toolkits for the Implementation| 2 : ":Lpl'""e Chlam‘ fe" ‘;' Cgm'""“i: and '"d“s‘"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | 1. Nikka Trading| ~ 01-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 28-Jul-23 GAA P65,719.96 P65,719.96 P38,767.88 | P38,787.88 ) ‘A‘J"g‘h"‘ﬁp;fn‘e“;s:l’l P‘:I"S‘;Z S::‘;ffme" 29-Oct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 4) 5) Real Life Foundation Inc.
RS mission on AU
Procurement of Starter Toolkits for the Implementation| 2): ";L‘?:’"féﬁ:g?;’:,;f;?"'f'f:a:'a'de":::l"y
16-009-01-00000| of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 03-Oct-22 29-Oct-22 10-Now-22 - 24-Nov-22 1. Nikka Trading’ 01-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 22-Jun-23 GAA P331,725.96 P331,725.96 £198,388.49 | P198,388.49 ) 4pgh " 3 it P Pply s 9 29-Oct-22 24-Nov-22 24-Nov-22 28-Nov-22 COMPLETED Not part of EPA
(STER) (LOT 8 ) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
= S T a—
Procurement of Starter Toolkits for the Implementation| 1. Nikia Train 2):":;7":""9 Chlam‘ fe" ‘;' Cgm'""“i: and '"d“s‘"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 20Nov2z | 91 02-3an-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 30-Aug-23 GAA P5914,338.56 | P5914,338.56 P4,060,548.16 | P4,060,548.16 ) ‘A‘J"g‘h"‘ﬁp;fn‘e“;s:l’l P‘:I"S‘;Z S::‘;ffme" 29-Oct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 6) 5) Real Life Foundation Inc.
S mission on A
Procurement of Starter Toolkits for the Implementation Z): ";'L‘T:“‘"T;;’::gf;’eﬁ;rcg:""f’fd:’a‘“e"'fe“:l"y
16-009-01-00000| of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 03-Oct-22 29-Oct-22 10-Now-22 - 24-Nov-22 1. Nikka Trading’ 01-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 21-Jul-23 7-Aug-23 GAA P3,477,564.80 P3,477,564.80 P2,396,143.08 | P2,396,143.08 ) 4pgh " 3 it P Pply s 9 29-Oct-22 24-Nov-22 24-Nov-22 28-Nov-22 COMPLETED Not part of EPA
TER) LOTT) ) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
o Eommission on AU
Procurement of Starter Toolkits for the Implementation| 2 : “":"hpl'""e Cr;a'“‘ :’e" "" Cg'“"‘f'i: and '"““S‘W
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | 1. Nikka Trading|  01-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 11-Jul-23 30-Aug-23 GAA P18,679,849.50 | P18,679,849.50 ) ‘A‘J"mﬁp:fﬂ‘e“;sz’l P‘:IZ‘:)Z S::‘\:g:’“e" 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 8) 5) Real Life Foundation Inc.
RS ission on A
Procurement of Starter Toolkits for the Implementation 1. Nikka Tradin Z): ";'L‘T:“‘"T;;’::gf;’eﬁ;rcg:""f’fd:’a‘“e"'fe“:l"y
16-009-01-00000| of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 03-Oct-22 29-Oct-22 10-Now-22 - 24-Nov-22 2. Girlteki Inc. 9 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 19-Jul-23 4-Aug-23 GAA P30,576,990.55 | P30,576,990.55 ) 4pgh " 3 it P Pply s 9 29-Oct-22 24-Nov-22 24-Nov-22 28-Nov-22 COMPLETED Not part of EPA
STER) (LOT 8 ) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
o Eommission on AU
Procurement of Starter Toolkits for the Implementation| 2 : “":"hpl'""e Cr;a'“‘ :’e" "" Cg'“"‘f'i: and '"““S‘W
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | 1. Nikka Trading| ~ 01-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 28-Jul-23 GAA P216,908.40 P216,908.40 P121,288.20 | P121,288.20 ) lf,"ﬁ'h".e :fn‘e“JZSz:l P‘:IZ‘:)Z S::‘\:g:’“e" 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 10) 5) Real Life Foundation Inc.
RS ission on A
Procurement of Starter Toolkits for the Implementation Z): ";'L‘T:“‘"T;;’::gf;’eﬁ;rcg:""f’fd:’a‘“e"'fe“:l"y
16-009-01-00000| of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 03-Oct-22 29-Oct-22 10-Now-22 - 24-Nov-22 1. Nikka Trading’ 01-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 28-Jul-23 GAA P116,674.25 P116,674.25 P83,288.00 P83,288.00 ) 4pgh " 3 it P Pply s 9 29-Oct-22 24-Nov-22 24-Nov-22 28-Nov-22 COMPLETED Not part of EPA
(STER) (OT 11) ) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
o Eommission on AU
Procurement of Starter Toolkits for the Implementation| 1. Nikka Tradin 2):“":":"""9 Cr;a'“‘ :’e" "" Cg'“"‘f'i: and '"““S‘W
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 2eNov2z |5 e 91 02-3an-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 30-Aug-23 GAA P12,919,183.76 | P12,919,183.76 P8,433,986.38 | P8,433,986.38 ) lf,"ﬁ'h".e :fn‘e“JZSz:l P‘:IZ‘:)Z S::‘\:g:’“e" 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 12) 5) Real Life Foundation Inc.
I Al L a—
Procurement of Starter Toolkits for the Implementation 1. Nikka Tradin Z): ";'L‘T:“‘"T;;’::gf;’eﬁ;rcg:""f’fd:’a‘“e"'fe“:l"y
16-009-01-00000| of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 03-Oct-22 29-Oct-22 10-Now-22 - 24-Nov-22 2. Girlteki Inc. 9 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 7-Aug-23 GAA P13,208,204.38 | P13,208,204.38 P8,322,410.78 | P8,322,410.78 ) 4pgh " 3 it P Pply s 9 29-Oct-22 24-Nov-22 24-Nov-22 28-Nov-22 COMPLETED Not part of EPA
(STER) (OT 13) ) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
o Eommission on AuAI
Procurement of Starter Toolkits for the Implementation| 2 : “":"hpl'""e Cr;a'“‘ :’e" "" Cg'“"‘f'i: and '"““S‘W
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | 1. Nikka Trading| ~ 01-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 21-Jul-23 4-Aug-23 GAA P1,976496.28 | P1,976,496.28 P1,415,249.88 | P1,415,249.88 ) ‘A‘)"mﬁp:fﬂ‘e“;sz’l P‘:IZ‘;: S:"‘V?S;’“e" 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 14) 5) Real Life Foundation Inc.
IR AL a—
Procurement of Starter Toolkits for the Implementation 2)3" "Fi';“‘l“'"en(;'::;‘l‘ fel'e",;?g'“'"f’f:'a:’a‘“e'"f::l"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program |  SMD-ROMO NO COMPETITIVE BIDDING 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | 1. Nikka Trading| ~ 01-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 4-Aug-23 GAA P1,161,058.08 | P1,161,058.08 P790,760.88 | P790,760.88 ) ‘4"’2"” ! ”J tp“““y s 9 29-Oct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STER) (o7 18) ) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
S L a—
Procurement of Starter Toolkits for the Implementation| 2);"":";"'"9 Cr;a"t‘ “’e" "" Cgm’"‘e'ﬁ and '""”st"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | 1. Nikka Trading| ~ 01-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 4-Aug-23 GAA P1,140,904.00 | P1,140,904.00 £800,387.20 | P800,387.20 ) !)“ﬁ'h"le Efn‘e“lzszl’( P‘:IZ‘;: S:"‘V?S;’“e" 29-Oct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 16) 5) Real Life Foundation Inc.
IR AL a—
Procurement of Starter Toolkits for the Implementation 2)3" "Fi';“‘l“'"en(;'::;‘l‘ fel'e",;?g'“'"f’f:'a:’a‘“e'"f::l"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 | 1. Nikka Trading| ~ 01-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 1-Aug-23 GAA P324,842.00 P324,842.00 $249,888.00 | £249,888.00 ) ‘4"’2"” ! ”J tp“““y s 9 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STER) (ot 1) ) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
T Tsabera S L a—
Procurement of Starter Toolkits for the Implementation| L'ée"htc'm’ 2 ; "":"hplp'"e Cr;a"t‘ “’e" "" Cgm’"‘e'ﬁ and '""”st"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 ) D:':i"m 03-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 4-Aug-23 GAA P2,778,36642 | P2,778,366.42 £1,923,886.98 | P1,923,886.98 ) ‘A‘)“mﬁp:fﬂ‘e“;sz’l P‘:IZ‘;: S:"‘V?S;’“e" 29-Oct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 18) Intertrade Corp. 5) Real Life Foundation Inc.
2 Nibbn Teaing £ Toancoscnn cod Aot Mo
Procurement of Starter Toolkits for the Implementation| 1. Dominion z);";':?ﬁ'"?g::g:ﬁ':,;?g:""‘e'fﬂea::de'"ﬁ:::'y
16-009-01-00000| of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 Intertrade Corp. 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 23-Jun-23 29-Jun-23 GAA P234,839.50 P234,839.50 P182,388.00 | P182,388.00 4)')2'““ ine Jesuit Pnps[:)z Semcge 29-Oct-22 24-Nov-22 24-Nov-22 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 19) 2. Nikka Trading PP
5) Real Life Foundation Inc.
S L a—
Procurement of Starter Toolkits for the Implementation| 1. Dominion 2);"":";"'"9 Cr;a"t‘ “’e" "" Cgm’"‘e'ﬁ and '""”st"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | Intertrade Corp. |~ 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 29-Jun-23 GAA P118,816.50 P118,816.50 £91,248.00 | P91,248.00 ) !Dme “sn‘e“lzs"’( P‘:Z‘;z S:'”acgj’“e" 29-Oct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 20) 2. Nikka Trading ) Philippi it pri v
5) Real Life Foundation Inc.
T-Dommion IR AL a—
Procurement of Starter Toolkits for the Implementation ;"‘z’i’f:i:;g’r 2)3" "Fi';“‘l“'"en(;'::;‘l‘ fel'e",;?g'“'"f’f:'a:’a‘“e'"f::l"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program |  SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 " gl 04-3an-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 25-May-23 1-Jun-23 GAA P9,237,155.84 | P9,237,155.84 $5,777,024.00 | £5,777,024.00 ) !rghmppm‘e”ksw p‘:g‘;z Semge 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 21) Enterprise Corp., 5) Real Life Foundation Inc.
— S ALy T a—
Procurement of Starter Toolkits for the Implementation 1. Dominion 2 3" ""}"h"l'""e C';E": fe" "" C;’“”"f’;’f and '"d”sl"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | Intertrade Corp. |~ 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 3-Aug-23 GAA P820,377.80 P820,377.80 £450,480.30 | P450,480.30 ) !pgl:f st “Je °" qu y sa"age“‘e" 29-Oct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 22) 2. Nikka Trading ) Philippine Jesit Prison Service
5) Real Life Foundation Inc.
T Dommon L a—
Procurement of Starter Toolkits for the Implementation ;"'z'i'f“i CZ"" 2): "",'L"I"'"e C':a"“ fe" ",' Cg'“'"‘e’f: and "‘d“s‘"y
16-009-01-00000 of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 '3 I:ab’: ""9|  03-3an-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 17-Aug-23 GAA P1,943553.97 | P1,943553.97 £1,303,688.85 | P1,303,688.85 ) L;;";'h"lﬁ "fn‘E”JZS::[ p‘:l"s‘;z S::‘:f:'“*" 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 23) ppi
Livelihood 5) Real Life Foundation Inc.
TG | Tadmg SR AL T a—
Procurement of Starter Toolkits for the Implementation EN; ,z“:‘ém 2 ;"}‘}"hﬁ:"'";‘é"l:;’::;'e"';f;? "‘f’ﬁa:g"e'"f::t"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov22 | G'\)rltek\ m" 04-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 27-Aug-23 GAA P4,483,646.72 | P4,483,646.72 £1,986,218.22 | P1,986,218.22 A)"gm ine Jesuit p""s‘;: SWCQE 29-Oct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 24) 4. ACMI Office 5) Real Life Foundation Inc.
oo IR AL a—
1. Nikka Trading
Procurement of Starter Toolkits for the Implementation| 2. Girlteki Inc. 2 ;"":'LT'"?"C'::'T:S" "" fgm '"‘e';e :"d ""“d“;"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program |  SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 20-Oct-22 10-Nov-22 - 24-Nov-22 | 3. ACMI Office 03-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 30-Aug-23 GAA P21,054,915.78 | P21,054,915.78 P9,788,974.82 | P9,788,974.82 a)pgmﬁ ‘SHE”JZS:“ p‘:l"s‘;z S:':f: e 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 25) Systems PP
5) Real Life Foundation Inc.
ppines Inc. O\ Tenncmaranou and Annoimbakilin: Ashsa
Tycammission on Audit
1. Nikka Trading
Procurement of Starter Toolkits for the Implementation 2. Girlteki Inc. 2 3" ""}"h"l'""e C';E": fe" "" C;’“”"f’;’f and '"d”sl"y
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | 3.ACMIOffice |  03-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 21-Jul-23 17-Aug-23 GAA P3,677,007.66 | P3,677,007.66 P1,778,382.28 | P1,778,382.28 ) !{’g‘h"ﬁ “fn‘ “Je O." p‘:f": sa:‘;‘ge'“e" 29-Oct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 26) Systems Ppine Jesult Prison Senice
5) Real Lwe Fnundauon Inc.
Philippines Inc. £ Teancnammns o imeabitin Mol
Ty Cammission o Auat
Procurement of Starter Toolkits for the Implementation 12 N"\i:k;r;f‘t"eg 2);"",';"7:"'"?"5'::"‘“?6" ",’ rcg'“'"f’i: :"“ ""“d“:‘"y
16-009-01-00000| of FY 2022 Special Training for Employment Program [  SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 eymtems 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 17-Aug-23 GAA P1,353,660.28 | P1,353,660.28 £700,320.80 | P700,320.80 Afgmﬁ e Josuit P Sorea 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 27) ¥t PP
Philippines Inc. 5) Real Life Foundation Inc.
SR Ly T a—
Procurement of Starter Toolkits for the Implementation In}gz‘;';‘;“(':"; 2) ;h'\:hh?:‘:ln;?;:g‘t‘::‘ve c'; ?;T m‘er(;:a:;d elr'\::::vy
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 2¢-Nov2z | OO m:g 03-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 25-May-23 1-Jun-23 GAA P18,295,938.81 | P18,295,938.81 A)"gm pine Jesuit p""s‘l: SWCQE 29-Oct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 28) 3. Girlteki Inc. 5) Real Life Foundation Inc.
B[ a—
Procurement of Starter Toolkits for the Implementation 1. Dominion 2 3" "",';"’I"'"e C':a"“ fe" ‘;’ rcg'“'"f’i: and "‘d“s‘"y
16-009-01-00000| of F'Y 2022 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 | Intertrade Corp | 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 30-Aug-23 GAA P1,788,060.06 | P1,788,060.06 £906,338.61 | P906,338.61 ) ‘4‘)"2'“’“““" e Josult i Semnes " 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 29) 2. Nikka Trading PP
5) Real Life Foundation Inc.
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2nd Semester Procurement Monitoring Report (GPPB)
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SIS an Eany
Code (PAP) Procurement Project PMO/End-User | 7.~ %7 ="' | Mode of Procurement Actual Procurement Activity Sourceor ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation SEE e,  Femares
ore. Date of BAC Deivery/
Eligibility | Sub/Open of Resolution Contract Notice to Inspection & i [eminzim
Procurement | Ads/Post of IB | Pre-Bid Conf Bidd; b P Sub/ Open Bid
pectisnon i B idders | No. of Bidders | Bid Evaluation PostQual | oot | Noticeof Award | (CHTEE eroceed | Peliveryl Compietion | 22P2R R = Total MOOE co Total MOOE co Pre-bid Conf e | Evaluation | PostQual nl
g Award Acceptan
1) on Audrt e
Procurement of Starter Toolkits for the Implementation 1. Dominion 2) Philippine Chamber of Commerce and Industry
16-009-01-00000 | of FY 2022 Special Training for Employment Program [ SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | Intertrade Corp |~ 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 4-Aug-23 GAA P2,42602340 | P2426,023.40 P1,477,380.60 | P1,477,380.60 3) Philippine Institute for Supply Management -Oct-: -Nov-: -Nov- -Nov-:
(STER) (LOT 30) e g 426, ,426,023. 477, 477, oG et 1o S 20.0ct:22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
5) Real Life Foundation Inc.
R R issIon on AU
Procurement of Starter Toolkits for the Implementation| 1. Dominion 2) Philippine Chamber of Commerce and Industry
16-009-01-00000| of FY 2022 Special STrammg for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 | Intertrade Corp | 02-Jan-00 28-Nov-22 05-3an-23 05-3an-23 01-Feb-23 21-Feb-23 22-Feb-23 25-0ul-23 GAA P43,654.54 P43,654.54 P341,861.28 | P341,861.28 3 P"""’"'r"“e Institute for Supply Management 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 31) 2. Nikka Trading 4) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
= S e N —
Procurement of Starter Toolkits for the Implementation 1. Dominion 2) Philippine Chamber of Commerce and Industry
16-009-01-00000 | of FY 2022 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | Intertrade Corp | 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 19-3ul-23 GAA £102,040.00 £102,040.00 P75688.00 | P75,688.00 3) Philippine Institute for Supply Management -Oct- -Nov- -Nov- -Nov-
(orem Cor ) Inenvade Core \ ,040. y y oG et o S 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
5) Real Life Foundation Inc.
R R issIon on AU
Procurement of Starter Toolkits for the Implementation| 1. Dominion 2) Philippine Chamber of Commerce and Industry
16-009-01-00000 | of FY 2022 Special Training for Employment Program |  SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 | Intertrade Corp | 02-Jan-00 28-Nov-22 05-Jan-23 01-Feb-23 21-Feb-23 03-Mar-23 06-Mar-23 2-Aug-23 GAA P188,914.78 P188,914.78 £154,888.09 | P154,888.09 3) Philippine Institute for Supply Management
g g g g 29-Oct-22 24-Nov- -| - -Jan-;
(oTem (LOT 39) e " Phitomne Jesuit Praon Servios o ov-22 | 24-Nov-22 | 27-Jan-23 COMPLETED Not part of EPA
5) Real Life Foundation Inc.
= S NV —
Procurement of Starter Toolkits for the Implementation 1. Dominion 2) Philippine Chamber of Commerce and Industry
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | Intertrade Corp |~ 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 30-Aug-23 GAA P376,630.02 P376,630.02 P264,202.38 | P264,202.38 3) Philippine Institute for Supply Management -Oct-: -Nov-: -Nov- -Nov-:
(STEP) (LOT 34) S g . ,630. ; ; PG et o S 20.0ct:22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
5) Real Life Foundation Inc.
R R issIon on AU
Procurement of Starter Toolkits for the Implementation| 1 Niea Traing 2) Philippine Chamber of Commerce and Industry
00901 . et et o . o . ice
16-009-01-00000| of FY 2022 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 03-0ct-22 29-0ct-22 10-Nov-22 24-Nov-22 teme 02-3an-00 28-Nov-22 05-3an-23 05-3an-23 01-Feb-23 21-Feb-23 22-Feb-23 19-0ul-23 7-Aug-23 GAA P4,204,490.40 | P4,204,490.40 $2,869,606.08 | P2,869,606.08 3) Philippine Institute for Supply Management 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 35) 4) Philippine Jesuit Prison Service
Philippines Inc. 5) Real Life Foundation Inc.
= S NV —
Procurement of Starter Toolkits for the Implementation| \ : ?‘7';“”(':“" 2) Philippine Chamber of Commerce and Industry
g oot o o . . ntertrade Corp . o o
16-009-01-00000 | of FY 2022 Spema: ST Tr:lswjr}gL fg; ig\playmem Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 2aNov2z | NGO | 03900 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 2-Jun-23 2-Jun-23 GAA P15,064,898.54 | P15,064,898.54 3 ""‘L"‘W'"E Institute for Supply Management 29-Oct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
) 1) Philippine Jesuit Prison Service
3. Girlteki Inc. 5) Real Life Foundation Inc.
R A issIon on AU
Procurement of Starter Toolkits for the Implementation| 1. Dominion 2) Philippine Chamber of Commerce and Industry
16-009-01-00000| of FY 2022 Special Training for Employment Program [ SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 | Intertrade Corp | 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 21-0ul-23 4-Aug-23 GAA P1,954,023.50 | P1,954,023.50 £1,048,487.75 | P1,948,487.75 3) Philippine Institute for Supply Management
1954, 1954, 1,948, 1,948, 29-Oct-22 24-Nov-: -| - -NoV-
(STEP) (LOT 37) 2. Nikka Trading 4) Philippine Jesuit Prison Service . fov-22 | 24-Nov22 | 28-Now22 COMPLETED Not part of EPA
5) Real Life Foundation Inc.
TV I T e
Procurement of Starter Toolkits for the Implementation ) TDramng 2) Philippine Chamber of Commerce and Industry
16-009-01-00000 | of FY 2022 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov- ominion -Jan-| -Nov- -Jan- -Jan-: -Feb- -Feb- _Feb- -Mar-: -Apr- 3) Philippine Institute for Supply Management
P e (gL for 3ajp ym g ov2z | e Corp | %4900 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 29-Mar-23 5-Apr-23 GAA P1,396,021.82 | P1,396,021.82 £1,059,640.00 | P1,059,640.00 ) Aj"gh”mpme Pl e 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
3. Nikka Trading 5) Real Life Foundation Inc.
TnE ST A
Procurement of Starter Toolkits for the Implementation ;"‘z’:(’:“f (':’“’ 2) Philippine Chamber of Commerce and Industry
16-009-01-00000| of FY 2022 Special Training for Employment Program [ - SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 ikka trading | 953an-00 28-Nov-22 05-Jan-23 13-Feb-23 03-Mar-23 09-Mar-23 14-Mar-23 7-Aug-23 GAA | P50935198.20 | P50,935,198.20 3) Philippine Institute for Supply Management
,935, ,935, 29-Oct-22 -NOV- -| % -Feb-;
(oTER) (LOT 39) 3. Girlteki Inc. ") Phiomme Jesuit Praon Sorvios o 24-Nov-22 | 24-Nov-22 | 08-Feb-23 COMPLETED Not part of EPA
4I lerit . 5) Real Life Foundation Inc.
1. Nikka Trading e (SN a—
Procurement of Starter Toolkits for the Implementation 2. Girlteki Inc. 2) Philippine Chamber of Commerce and Industry
16-009-01-00000| of FY 2022 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | 3.ACMIOffice | 03-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 2-un-23 2-Jun-23 GAA P4,926,678.47 | P4,926,678.47 £3,842,805.12 | P3,842,805.12 3) Philippine Institute for Supply Management 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 40) Systems 4) Philippine Jesuit Prison Service
Philippines Inc. 5) Real Life Foundation Inc.
T Eommissionon AT
Procurement of Starter Toolkits for the Implementation| 1. Nida Trading 2) Philippine Chamber of Commerce and Industry
009-01- ' .. o o . o X co
16-009-01-00000| of FY 2022 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 03-0ct-22 29-0ct-22 10-Nov-22 24-Nov-22 eteme 02-3an-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 21-3ul-23 30-Aug-23 GAA P2652,396.21 | P2,652,396.21 $2,216,752.80 | P2,216,752.80 3) Philippine Institute for Supply Management 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 41) 4) Philippine Jesuit Prison Service
Incorporated 5) Real Life Foundation Inc.
e (SN —
Procurement of Starter Toolkits for the Implementation 12 N“\ETMT(;?;""Q 2) Philippine Chamber of Commerce and Industry
16-009-01-00000| of FY 2022 Spema: ST T’:I;‘Jn(gL g:; igiplaymem Program | SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-Oct-22 10-Nov-22 24-Nov-22 Satems 02-3an-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 19-0ul-23 23-0u-23 GAA £3,090,375.44 | P3,090,375.44 $2,588,779.28 | P2,588,779.28 3 ""‘l“""“e Institute for Supply Management 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
) ) Philippine Jesuit Prison Service
Philippines Inc 5) Real Life Foundation Inc.
T T ST A
Procurement of Starter Toolkits for the Implementation| 2 Gireli nc. 2) Philippine Chamber of Commerce and Industry
16-009-01-00000| of FY 2022 Special Training for Employment Program [ - SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 ert 04-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 6-Jun-23 6-Jun-23 GAA | P4430372277 | P44,303,722.77 3) Philippine Institute for Supply Management
1,303, 1,303, 29-Oct-22 -NoOV- -| % -NOV-;
(oTeR) (LOT 43) Stainless Steel " Phitomme Jesuit Praon Sorvios o 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
Inc. e 5) Real Life Foundation Inc.
TN g I i a—
Procurement of Starter Toolkits for the Implementation 2. Girlteki Inc. 2) Philippine Chamber of Commerce and Industry
16-009-01-00000| of FY 2022 Sy ial Tr for Emple -f -Oct- )-Oct- -1 - -1 -Jan-( - - -Jan-; -Jan-; - - - - X - 3) Philippine Institute for Supply Management
pec (ST’:‘S‘)“(’QLO; ArAn)p loyment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 20Nov-2z | o et | 049000 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 30-Aug-23 GAA | P16250,798.76 | P16,250,798.76 ) A)"ghmppme et P o aemen 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
4. AQCMl Office 5) Real Life Foundation Inc.
1. Nikka Trading IR AL a—
Procurement of Starter Toolkits for the Implementation| 2. Girlteki Inc. 2) Philippine Chamber of Commerce and Industry
16-009-01-00000| of FY 2022 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 | 3.ACMIOffice |  03-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 30-Aug-23 GAA P5,08491368 | P5,084,913.68 £3,197,846.85 | P3,197,846.85 3) Philippine Institute for Supply Management 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 45) Systems 4) Philippine Jesuit Prison Service
Philippines Inc. 5) Real Life Foundation Inc.
1. Nikka Trading B LV —
Procurement of Starter Toolkits for the Implementation 2. Girlteki Inc. 2) Philippine Chamber of Commerce and Industry
16-009-01-00000 of FY 2022 Spec\a: ;r:usmg for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-Oct-22 10-Nov-22 - 24-Nov-22 | 3.ACMIOffice |  03-Jan-00 28-Nov-22 05-3an-23 05-3an-23 01-Feb-23 21-Feb-23 22-Feb-23 4-Aug-23 GAA P7,302719.84 | P7,302,719.84 $5,201,849.68 | £5,201,849.68 3) Philippine Institute for Supply Management 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
) (LOT 46) Systems 4) Philippine Jesuit Prison Service
Philippines Inc. 5) Real Life Foundation Inc.
1. Nikka Trading S Tseion O A
Procurement of Starter Toolkits for the Implementation| 2. Girlteki Inc. 2) Philippine Chamber of Commerce and Industry
16-009-01-00000| of FY 2022 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 | 3.ACMIOffice |  03-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 2-3un-23 GAA P4,630,136.94 | P4,630,136.94 £3,426,285.72 | P3,426,285.72 3) Philippine Institute for Supply Management 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
(STEP) (LOT 47) Systems 4) Philippine Jesuit Prison Service
ppines Inc. 5) Real Life Foundation Inc.
B LV —
Procurement of Starter Toolkits for the Implementation 12"‘"\‘2:“’\3,"7(;?&'"9 2) Philippine Chamber of Commerce and Industry
16-009-01-00000 of FY 2022 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 ¢ | 02-3an-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 2:3un-23 26-0ul-23 GAA P1,587,247.20 | P1,687,247.20 £1,289,395.80 | P1,289,395.80 3) Philippine Institute for Supply Management -Oct-
(STEP) (LOT 48) 587, 587,247 289, 289, ' Phillpine Jesuit Prison Sendce 29-0ct-22 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
5) Real Life Foundation Inc.
IR AL a—
Procurement of Starter Toolkits for the Implementation| 1. Nika Trading 2) Philippine Chamber of Commerce and Industr
P 2. ACMI Office Y
16-009-01-00000 | of FY 2022 Special Training for Employment Program |  SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-0ct-22 10-Nov-22 - 24-Nov-22 02-Jan-00 28-Nov-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 30-Aug-23 GAA P739,419.94 P739,419.94 P610,08541 | P610,085.41 3) Philippine Institute for Supply Management
g g | | 29-Oct-22 -Nov- -NOV-;
(oTem) (LOT 49) Systems " Phiiomne Jesuit Praon Sorvos o 24-Nov-22 | 24-Nov-22 | 28-Nov-22 COMPLETED Not part of EPA
Philippines Inc. 5) Real Life Foundation Inc.
NS L= LT —
Procurement of Starter Toolkits for the Implementation | 2) Philippine Chamber of Commerce and Industry
16-009-01-00000|  of FY 2022 Universal Access to Quality Tertiary SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 28:Nov-22 | 1. Nikka Trading| ~ 01-Jan-00 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 9-Aug-23 GaAA P603,872.82 P603,872.82 $372,786.30 | P372,786.30 3) Philippine Institute for Supply Management -Oct- - Nov-
Education (UAQTEA) - Diploma Program (LOT 1) o g o ' g 4) Philippine Jesuit Prison Service 29-0ct-22 28-Nov-22 | 28-Nov-22 | 02-Dec-22 COMPLETED Not part of EPA
5) Real Life Foundation Inc.
e ssIon D AT
Procurement of Starter Toolkits for the Implementation| 2) Philippine Chamber of Commerce and Industr
p y
16-009-01-00000 of FY 2022 Universal Access to Quality Tertiary | SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-Oct-22 10-Nov-22 - 28-Nov-22 | 1. Nikka Trading| ~ 01-Jan-00 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 12-3u-23 GAA P69,247.80 P69,247.80 P45393.00 | P45393.00 3) Philippine Institute for Supply Management
' i 3 ), 29-Oct-2: -Nov-: -| - | -
Education (UAQTEA) - Diploma Program (LOT 2) 4) Philippine Jesuit Prison Service <22 26-Nov-22 | 28:-Now-22 | 02-Dec-22 COMPLETED Not part of EPA
5) Real Life Foundation Inc.
iSO on AU
Procurement of Starter Toolkits for the Implementation| 2) Philippine Chamber of Commerce and Industry
16-009-01-00000|  of FY 2022 Universal Access to Quality Tertiary SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 28:Nov-22 | 1. Nikka Trading| ~ 01-Jan-00 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 8-Aug-23 GAA $222,179.00 $222,179.00 £140,335.00 | P140,335.00 3) Philippine Institute for Supply Management -Oct- - Nov-
Education (UAQTEA) - Diploma Program (LOT 3) ig- 3 3 X X 4) Philippine Jesuit Prison Service 29-Oct-22 28-Nov-22 28-Nov-22 02-Dec-22 COMPLETED Not part of EPA
5) Real Life Foundation Inc.
RS (L a—
Procurement of Starter Toolkits for the Implementation| 2) Philippine Chamber of Commerce and Industr
p y
16-009-01-00000  of FY 2022 Universal Access to Quality Tertiary | SMD-ROMO NO COMPETITIVE BIDDING | 03-0ct-22 29-Oct-22 10-Nov-22 - 28-Nov-22 | 1. Nikka Trading| ~ 01-Jan-00 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 20-ul-23 GAA P266,496.80 P266,496.80 P142,404.50 | P142,404.50 3) Philippine Institute for Supply Management
Education (UAQTEA) - Diploma Program (LOT 4) 4) Philippine Jesuit Prison Service 9-Oct-22 28-Nov-22 | 28:-Now-22 | 02-Dec-22 COMPLETED Not part of EPA
5) Real Life Foundation Inc.
T T I i i
Procurement of Starter Toolkits for the Implementation \ f ?0';”"27" 2) Philippine Chamber of Commerce and Industry
16:009-01-00000|  of FY 2022 Universal Access to Quality Tertiary | SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 28-Nov-zz | fterrade Corb | g5 54 09 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 21-3u1-23 3-Aug-23 GAA P879,144.93 | PB79,144.93 P704,825.85 | P704,825.85 3) Philippine Institute for Supply Management -Oct-
Education (UAQTEA) - Diploma Program (LOT 5) 3. ACMI Office Ig- d d d X 4) Philippine Jesuit Prison Service 29-Oct-22 28-Nov-22 28-Nov-22 02-Dec-22 COMPLETED Not part of EPA
. Syems 5) Real Life Foundation Inc.
TR iy N e T
Procurement of Starter Toolkits for the Implementation| 2. Dominion 2) Philippine Chamber of Commerce and Industr
p Intertrade Corp ’
16-009-01-00000|  of FY 2022 Universal Access to Quality Tertiary SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-0ct-22 10-Nov-22 - 28-Nov-22 03-Jan-00 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 21-Jul-23 7-Aug-2: 3) Philippine Institute for Supply Management
923 GAA PO7843179 | PO78431.79 $758,004.65 | P758,904.65 20-0ct:22 -Nov- . -Dec-
Education (UAQTEA) - Diploma Program (LOT 6) 3. ACMI Office 4) Philippine Jesdit Prison Service 9-Oct 28-Nov-22 | 28:-Now-22 | 02-Dec-22 COMPLETED Not part of EPA
L ystems 5) Real Life Foundation Inc.
P Trating I i
Procurement of Starter Toolkits for the Implementation \ f ?0';”"27" 2) Philippine Chamber of Commerce and Industry
16:009-01-00000|  of FY 2022 Universal Access to Quality Tertiary | SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 28-Nov-zz | terrade Corb | g5 50 09 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 9-Aug-23 GAA | P2,674989.30 | P2,674,989.30 £1,158,810.00| P1,158,810.00 3) Philippine Institute for Supply Management -Oct-
Education (UAQTEA) - Diploma Program (LOT 7) 3. ACMI Office ig- 074, 074, ¥ . B X 4) Philippine Jesuit Prison Service 29-Oct-22 28-Nov-22 28-Nov-22 02-Dec-22 COMPLETED Not part of EPA
. Syems 5) Real Life Foundation Inc.
TR iy N e T
Procurement of Starter Toolkits for the Implementation| 2. Dominion 2) Philippine Chamber of Commerce and Industr
p Intertrade Corp ’
16-009-01-00000|  of FY 2022 Universal Access to Quality Tertiary SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-0ct-22 10-Nov-22 - 28-Nov-22 03-Jan-00 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 12-Jul-23 7-Aug-2: 3) Philippine Institute for Supply Management
1g-23 GAA P784,730.40 P784,730.40 P514,941.80 | P514,941.80 29-Oct-22 -Nov-Z - - -4
Education (UAQTEA) - Diploma Program (LOT 8) 3. ACMI Office 4) Philippine Jesdit Prison Service 9-Oct 28-Nov-22 | 28-Now-22 | 02-Dec-22 COMPLETED Not part of EPA
L ystems 5) Real Life Foundation Inc.
P Trating I i i
Procurement of Starter Toolkits for the Implementation \ f ?0';”"33" 2) Philippine Chamber of Commerce and Industry
16-009-01-00000|  of FY 2022 Universal Access to Quality Tertiary | SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 28-Nov-zz | terrade Corb |45 54 09 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 21-3u-23 GAA P47,778.30 P47,778.30 P40,867.20 | P40,867.20 3) Philippine Institute for Supply Management
Education (UAQTEA) - Diploma Program (LOT 9) 3. ACMI Office 4) Philippine Jesuit Prison Service 9-Oct-22 28-Nov-22 28-Nov-22 02-Dec-22 COMPLETED Not part of EPA
. Syems 5) Real Life Foundation Inc.
TR iy N e T
Procurement of Starter Toolkits for the Implementation 2. Dominion 2) Philippine Chamber of Commerce and Industry
P Intertrade Corp Y
16-009-01-00000|  of FY 2022 Universal Access to Quality Tertiary SMD-ROMO NO COMPETITIVE BIDDING | 03-Oct-22 29-0ct-22 10-Nov-22 - 28-Nov-22 03-Jan-00 02-Dec-22 05-Jan-23 13-Feb-23 27-Feb-23 08-Mar-23 13-Mar-23 17-0ul-23 GAA P252,719.64 P252,719.64 £250,578.00 | P250,578.00 3) Philippine Institute for Supply Management -Oct- -Nov- -Nov- -Feb-
Education (UAQTEA) - Diploma Program (LOT 10) 3. ACMI Office " 19 g g 4) Philippine Jesdit Prison Service 20-0ct22 28-Nov-22 | 28:-Nov-22 | 08-Feb-23 COMPLETED Not part of EPA
_Systems 5) Real Life Foundation Inc.




TECHNICAL EDUCATION AND SKILLS DEVEOPMENT AUTHORITY

CENTRAL OFFICE

2nd Semester Procurement Monitoring Report (GPPB)

(As of July to December 2023)

Code (PAP) Procurement Project PMO/End-User | . 2" BB T e of Procurement ‘Actual Procurement Activity Source or ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation Status WNEILLE G
. Date of BAC gjﬂ;fx:}
Procurement | Ads/Postof IB | Pre-Bid Conf | EU9iPility | Sub/Open of Bidders | No. of Bidders | Bid Evaluation Post Qual Resolution | \oice of Award conrast Noticeto | by ery/ Completion | '1SPECtion & Total MOOE co Total MOOE co Pre-bid Conf| Su/EEm el Post Qual n
Check Bids Recommendin Signing Proceed Acceptance of Bids | Evaluation
Conference Acceptan
g Award 4
T Traang by o ATaT
Procurement of Starter Toolkits for the Implementation| \ f [‘)":‘"2’" 2):":;7":""9 Chlam‘ fe" ‘;' Cgm'""“i: and '"d“s‘"y
16-009-01-00000| Y 2022 Universal Access to Quality Tertiary SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 28-Nov-22 | 'ntertrade Cop | g3 55000 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 21-Jul-23 17-Aug-23 GAA P901,081.09 P901,081.09 P618,800.00 | P618,800.00 ) Philippine Institte for Supply Management 29-Oct-22 - 28-Nov-22 | 28-Nov-22 | 02-Dec-22 COMPLETED Not part of EPA
3. ACMI Office 4) Philippine Jesuit Prison Service
Education (UAQTEA) - Diploma Program (LOT 11)
Systems 5) Real Life Foundation Inc.
TN Trading R R issIon on AU
ProcurementofSrter Toolis o the Implemenatn 2 bominon 2 Phippine Chanber of Commerce and sty
16-009-01-00000| of FY 2022 Universal Access to Quality Tertiary SMD-ROMO NO COMPETITIVE BIDDING 03-Oct-22 29-Oct-22 10-Now-22 - 28-Nov-22 P 03-Jan-00 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 30-Aug-23 GAA P19,689,172.56 | £19,689,172.56 £8,329,478.40 | P8,329,478.40 ) ppi Pply g 29-Oct-22 - 28-Nov-22 28-Nov-22 02-Dec-22 COMPLETED Not part of EPA
3. ACMI Office 4) Philippine Jesuit Prison Service
Education (UAQTEA) - Diploma Program (LOT 12)
Systems 5) Real Life Foundation Inc.
T L""VT;;:E = S e N —
Procurement of Starter Toolkits for the Implementation| Trading 2 : ":Lpl'""e Chlam‘ fe" ‘;' Cgm'""“i: and '"d“s‘"y
16-009-01-00000| Y 2022 Universal Access to Quality Tertiary SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 28-Nov-22 |2. Nikka Trading| ~ 03-Jan-00 02-Dec-22 05-Jan-23 13-Feb-23 27-Feb-23 08-Mar-23 13-Mar-23 12-Jul-23 21-Jul-23 GAA P757,085.33 P757,085.33 P734,931.70 | P734,931.70 ) ‘A‘Vg'h’“ﬁ “fn;“JZS::l P‘:I"S‘;Z S::‘;ffme" 29-Oct-22 - 28-Nov-22 | 28-Nov-22 | 08-Feb-23 COMPLETED Not part of EPA
Education (UAQTEA) - Diploma Program (LOT 13) 3. Dominion ) Philippi
5) Real Life Foundation Inc.
Intertrade Corp ) Tenncmne, b il
T Commission oh Audi
Procurement of Starter Toolkits for the Implementation 1é N;'\ék;r;fd‘!;g 2 ; ";L‘?r’"fﬁ::g?;’:,;?g? "'f'f:a:;de":::l"y
16-009-01-00000| of FY 2022 Universal Access to Quality Tertiary SMD-ROMO NO COMPETITIVE BIDDING 03-Oct-22 29-Oct-22 10-Now-22 - 28-Nov-22 . Systems 02-Jan-00 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 19-Jul-23 GAA P11,761,862.07 | P11,761,862.07 P7,224,580.02 | P7,224,580.02 ) 4)pghlhpp\l'\8 Jesuit Pnpspﬂz SEYVVCQE 29-Oct-22 - 28-Nov-22 28-Nov-22 02-Dec-22 COMPLETED Not part of EPA
Education (UAQTEA) - Diploma Program (LOT 14) Philippines Inc. 5) Real Life Foundation Inc.
= S NV —
Procurement ofSrer Toolits o th Iplemencaton 1 NidaTraing 2 Philine Camber ofCommerce a1 sty
16-009-01-00000 Y 2022 Universal Access to Quality Tertiary SMD-ROMO NO COMPETITIVE BIDDING |~ 03-Oct-22 29-Oct-22 10-Nov-22 - 28-Nov-22 " sstems 02-Jan-00 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 18-Jul-23 GAA P547,945.20 P547,945.20 P378,879.60 | P378,879.60 ) ‘A‘Vg'h’“ﬁ “fn;“JZS::l P‘:I"S‘;Z S::‘;ffme" 29-Oct-22 - 28-Nov-22 | 28-Nov-22 | 02-Dec-22 COMPLETED Not part of EPA
Education (UAQTEA) - Diploma Program (LOT 15) ¥t ) Philippi
Philippines Inc. 5) Real Life Foundation Inc.
R R issIon on AU
Procurement of Starter Toolkits for the Implementation 1§ NAEK;,T;:!;Q 2) ;T‘nﬁ:\m?n?:nag?ﬂe u'; ?;T mwerf:a::d Elrr::::vy
16-009-01-00000| of FY 2022 Universal Access to Quality Tertiary SMD-ROMO NO COMPETITIVE BIDDING 03-Oct-22 29-Oct-22 10-Now-22 - 28-Nov-22 . Systems 02-Jan-00 02-Dec-22 05-Jan-23 05-Jan-23 01-Feb-23 21-Feb-23 22-Feb-23 26-Jul-23 GAA P7,984,594.92 P7,984,594.92 £5,335,911.30 | P5,335,911.30 ) 4)pghlhpp\l'\8 Jesuit Pnpspﬂz SEYVVCQE 29-Oct-22 - 28-Nov-22 28-Nov-22 02-Dec-22 COMPLETED Not part of EPA
Education (UAQTEA) - Diploma Program (LOT 16) Philippines Inc. 5) Real Life Foundation Inc.
= S NV —
Supply and Delivery of One (1) Unit Passenger Van 2):":;7":""9 Chlam‘ fe" ‘;' Cgm'""“i: and '"d“s‘"y POST-
16-009-01-00000|  and Six (6) Units Pickup Trucks for Technical GSD NO COMPETITIVE BIDDING | 16-Mar-23 22-Mar-23 30-Mar-23 - 12-Apr-23  |LUTION TECHN|  01-Jan-00 19-Apr-23 10-May-23 - - - - - - GAA £13,818,900.02 | P13,818,900.02 - - - ) Philippine Institute for Supply Managemen 16-Mar-23 | 12-Apr-23 | 12-Apr-23 | 19-Apr-23 | 10-May-23 - FAILED QUALIFIC | Not part of EPA
4) Philippine Jesuit Prison Service
Education and Skills Development Authority (LOT 1) ATION
5) Real Life Foundation Inc.
R A issIon on AU
Supply and Delivery of One (1) Unit Passenger Van 2): ";L?:’"?nir::g‘:i'eﬁgfgz""f'm::“e"'f:::'y POST-
16-009-01-00000|  and Six (6) Units Pickup Trucks for Technical GSD NO COMPETITIVE BIDDING | 16-Mar-23 22-Mar-23 30-Mar-23 - 12-Apr-23 | GENCARS INC.|  01-Jan-00 19-Apr-23 10-May-23 - - - - - - GAA £13,818,900.02 | P13,818,900.02 - - - ) Philippi Pply 9 16-Mar-23 | 12-Apr-23 | 12-Apr-23 | 19-Apr-23 | 10-May-23 - FAILED QUALIFIC |  Not part of EPA
4) Philippine Jesuit Prison Service
Education and Skills Development Authority (LOT 2) ATION
5) Real Life Foundation Inc.
T URGHGY, e, e (S N —
2. HLYC Trading 2) Philippine Chamber of Commerce and Industry
S Procurement of Learning Systems for TESDA L e . . o 3. Philcox i Y - . i i i B 3 . . . 3) Philippine Insiitute for Supply Management  Ape: . May- May- May-
16-009-01-00000| Learning Center 4.0 Ready (LOT 1) NITESD NO COMPETITIVE BIDDING 16-Mar-23 25-Mar-23 03-Apr-23 03-May-23 (Philippines) Inc. 03-Jan-00 10-May-23 23-Jun-23 GAA £11,079,850.94 | P11,079,859.94 4) Philippine Jesuit Prison Service 03-Apr-23 03-May-23 03-May-23 10-May-23 CANCELLED Not part of EPA
Joint Venture 5) Real Life Foundation Inc.
i nie T et e
2) Philippine Chamber of Commerce and Industry .
16.000-01-00000|  "rocurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 | Joint Venture wit|  01-Jan-00 10-May-23 - - - - - GAA | P25718,183.86 | P25718,183.86 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 - FAILED EVALUATI|  Not part of EPA
Learning Center 4.0 Ready (LOT 2) 4) Philippine Jesuit Prison Service on
5) Real Life Foundation Inc.
T FioKT Global e (SN a—
Concepts Inc. 2) Philippine Chamber of Commerce and Industry
S Procurement of Learning Systems for TESDA L . . . ayps |2 HLYC Trading| o, 1 Y - . i i i B 3 . . . 3) Philippine Insiitute for Supply Management  Ape:  May- May- . May-
16-009-01-00000| Learning Center 4.0 Ready (LOT 3) NITESD NO COMPETITIVE BIDDING 16-Mar-23 25-Mar-23 03-Apr-23 03-May-23 3. Philcox 04-Jan-00 10-May-23 23-Jun-23 GAA £2,815,098.00 £2,815,098.00 4) Philippine Jesuit Prison Service 03-Apr-23 03-May-23 03-May-23 10-May-23 CANCELLED Not part of EPA
(Philippines) Inc. 5) Real Life Foundation Inc.
THEVC Trating R ssIon o AUt
2. ACMI Office 2) Philippine Chamber of Commerce and Industry
16.000-01-00000|  "rocurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 Systems 03-Jan-00 10-May-23 23-Jun-23 - - - - B B GAA | P34,168,768.34 | P34,168,768.34 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 4) Philippines Inc. 4) Philippine Jesuit Prison Service
MESCO Inc. 5) Real Life Foundation Inc.
TREYC TTadng e (SN —
2. ACMI Office 2) Philippine Chamber of Commerce and Industry
16-009-01-00000|  "rocurement of Learing Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 Systems 04-Jan-00 10-May-23 23-Jun-23 - - - - - - GAA | P11,946,000.00 | P11,946,000.00 - - - 3) Philippine Insitute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 5) Philippines Inc. 4) Philippine Jesuit Prison Service
—~ MESCO Inc 5) Real Life Foundation Inc.
TRCMT Office R ssIon o AUt
Systems 2) Philippine Chamber of Commerce and Industry
Procurement of Learning Systems for TESDA Philippines Inc. 3) Philippine Institute for Supply Management
-009-01-( 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 03-Jan-00 10-May-23 23-Jun-23 - - - - - - GAA P14,540,141.48 | P14,540,141.48 - - - 03-Apr-23 03-May-23 03-May-23 10-May-23
16-009-01-00000| Learning Center 4.0 Ready (LOT 6) NITESD NO COMPETITIVE BIDDING \pI ly- — MESCO Inc. y- g d g d 4) Philippine Jesuit Prison Service \pr ly- ly- 1y- CANCELLED Not part of EPA
Joint Venture 5) Real Life Foundation Inc.
T-ACHI Ofiice e (SN —
Systems 2) Philippine Chamber of Commerce and Industry
Procurement of Learning Systems for TESDA . - . . o Philippines Inc. e Y e ) i i i . . . . . 3) Philippine Institute for Supply Management - Apr- May- - May- May-
16-009-01-00000| Learning Center 4.0 Ready (LOT 7) NITESD NO COMPETITIVE BIDDING 16-Mar-23 25-Mar-23 03-Apr-23 03-May-23 _ MESCO Inc. 03-Jan-00 10-May-23 16-Jun-23 GAA P16,504,438.57 | P16,504,438.57 4) Philippine Jesuit Prison Service 03-Apr-23 03-May-23 03-May-23 10-May-23 CANCELLED Not part of EPA
Joint Venture 5) Real Life Foundation Inc.
P — L= —
Verkating 2) Philippine Chamber of Commerce and Industry
16-000-01-00000|  "rocurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 | 2. ACMIOffice | 02-Jan-00 10-May-23 16-Jun-23 - - - - - - GAA | P4042864994 | P40,428649.94 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 | 16-dun-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 8) Stems 4) Philippine Jesuit Prison Service
¥t 5 Real Lite Foundaton in
Philippines Inc. o oy it Al
T ESmmission on Audt
2) Philippine Chamber of Commerce and Industry
Procurement of Learning Systems for TESDA " . . . " o g . . i i . . i . i i 3) Philippine Institute for Supply Management Ao Ny Moy Ny
16-009-01-00000| Learning Center 4.0 Ready (LOT 9) NITESD NO COMPETITIVE BIDDING 16-Mar-23 25-Mar-23 03-Apr-23 03-May-23  |ce Systems Philif| 01-Jan-00 10-May-23 23-Jun-23 GAA £13,921,776.00 | P13,921,776.00 4) Philippine Jesuit Prison Service 03-Apr-23 03-May-23 03-May-23 10-May-23 CANCELLED Not part of EPA
5) Real Life Foundation Inc.
e ssIon o AT
2) Philippine Chamber of Commerce and Industry
Procurement of Learning Systems for TESDA 3) Philippine Institute for Supply Management
-009-01-( 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23  [ce Systems Phili 01-Jan-00 10-May-23 23-Jun-23 - - - - - - GAA P42,325,764. 42,325,764 - - - 03-Apr-23 03-May-23 03-May-23 10-May-23
16-009-01-00000| Learning Center 4.0 Ready (LOT 10) NITESD NO COMPETITIVE BIDDING - - \pr- ly- yst ilig| 1y- ur ,325,764.09 ,325,764.09 4) Philippine Jesuit Prison Service \pr 1y- ly-: 1y- CANCELLED Not part of EPA
5) Real Life Foundation Inc.
T A(,Ml Office S ission on AU
Syst 2) Philippine Chamber of Commerce and Industry
Procurement of Learning Systems for TESDA . - . . o thhppmes nc. e Y - ) i i i . . . . . 3) Philippine Institute for Supply Management - Apr- May- - May- May-
16-009-01-00000 | Learning Center 4.0 Ready (LOT 11) NITESD NO COMPETITIVE BIDDING 16-Mar-23 25-Mar-23 03-Apr-23 03-May-23 02-Jan-00 10-May-23 23-Jun-23 GAA P51,728,657.31 P51,728,657.31 4) Philippine Jesuit Prison Service 03-Apr-23 03-May-23 03-May-23 10-May-23 CANCELLED Not part of EPA
Equipment & 5) Real Life Foundation Inc.
Covinnorod SRRt W O
2) Philippine Chamber of Commerce and Industry
16-000-01-00000|  "rocurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23  pxatronics Market|  01-Jan-00 10-May-23 16-Jun-23 - - - - B B GAA £9,003,415.08 | P9,003,415.08 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 | 16-Jun-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 12-A) 4) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
PRT— NS L= LT —
Viarketing 2) Philippine Chamber of Commerce and Industry
16.000-01-00000|  "rocurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 | 2. ACMIOffice | 02-Jan-00 10-May-23 16-Jun-23 - - - - - - GAA | P13,530924.00 | P13530,924.00 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 | 16-Jun-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 12-B) Sateme, 4) Philippine Jesuit Prison Service
¥ 5) Real Life Foundaton inc.
Philippines Inc. &) Teancnaran, snbabiling Msnnel,
TSSO o AT
2) Philippine Chamber of Commerce and Industry
16-000-01-00000|  "rocurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 | Machine Solutio| ~ 01-Jan-00 10-May-23 23-Jun-23 - - - - B B GAA P1,179,866.16 | P1,179,866.16 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 | 23-Jun-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 13) 4) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
iSO on AU
2) Philippine Chamber of Commerce and Industry
Procurement of Learning Systems for TESDA o e o . o e e s . i i i . . i i i 3) Philippine Insiitute for Supply Management Aoy o o o s
16-009-01-00000| Learning Center 4.0 Ready (LOT 14) NITESD NO COMPETITIVE BIDDING 16-Mar-23 25-Mar-23 03-Apr-23 03-May-23 Gabigroup Inc. 01-Jan-00 10-May-23 23-Jun-23 GAA £40,035,704.25 | P40,035,704.25 4) Philippine Jesuit Prison Service 03-Apr-23 03-May-23 03-May-23 10-May-23 23-Jun-23 CANCELLED Not part of EPA
5) Real Life Foundation Inc.
e Tsaion O AT
2) Philippine Chamber of Commerce and Industry
Procurement of Learing Systems for TESDA 3) Philippine Institute for Supply Management BID
009-01- 16-Mar-2: 25-Mar-2: - Apr-2: B  May-2: B B - B B - - - B B AA P 2121 | P1 21.21 - - R B R B R
16-009-01-00000 Learning Center 4.0 Ready (LOT 15) NITESD NO COMPETITIVE BIDDING 6-Mar-23 5-Mar-23 03-Apr-23 03-May-23 G/ 10,080,0: 10,080,0: 4) Philippine Jesuit Prison Service FAILED OPENING Not part of EPA
5) Real Life Foundation Inc.
T ALYC Tradmg RSN VL =T —
2. ACMI Office 2) Philippine Chamber of Commerce and Industry
16.000-01-00000|  "rocurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 03-Jan-00 10-May-23 23-3un-23 - - - - - - GAA | P67221144.44 | P67,221,144.44 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 | 23-Jun-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 16) 4) Philippine Jesuit Prison Service
3. Philcox 5) Real Life Foundation Inc.
= e Tsaion O AT
2) Philippine Chamber of Commerce and Industry
16-000-01-00000|  PrOcUrement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 [ce Systems Phili|  01-Jan-00 10-May-23 23-0un-23 - - - - - - GAA | P2077504639 | P20,775,046.39 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 | 23-Jun-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 17) ) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
NS VL = T —
1. HLYC Trading 2) Philippine Chamber of Commerce and Industry
16.000-01-00000|  "rocurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 | 2 ACMI Offic 02-Jan-00 10-May-23 23-Jun-23 - - - - - - GAA P4,914,62020 | P4,914,620.20 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 | 23-Jun-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 18) 4) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
T HLYC Traaing IR AL a—
2. ACMI Omce 2) Philippine Chamber of Commerce and Industry
16-000-01-00000|  ProcUrement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 System: 03-Jan-00 10-May-23 23-9un-23 - - - - - - GAA | P22,602:86578 | P22,602,865.78 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 | 23-Jun-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 19) Phlhppmes Inc. 4) Philippine Jesuit Prison Service
Pmlcux 5) Real Life Foundation Inc.
= BRSNS VLI = - —
1. HLYC Trading 2) Philippine Chamber of Commerce and Industry
16.000-01-00000|  "rocurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 | 2 ACMI Offic 02-Jan-00 10-May-23 23-Jun-23 - - - - - - GAA | P36710170.20 | P36,710,170.20 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 | 23-Jun-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 20) Systems 4) Philippine Jesuit Prison Service
Philippines Inc. 5) Real Life Foundation Inc.
T Pronet B[ a—
Systems 2) Philippine Chamber of Commerce and Industry
16-000-01-00000|  Frocurement of Learing Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 Integrated 02-3an-00 10-May-23 23-Jun-23 - - - - - - GAA P5748,93264 | P5.748,932.64 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 | 23-Jun-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 21) etworl 4) Philippine Jesuit Prison Service
Solutions Inc. 5) Real Life Foundation Inc.
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Code (PAP) Procurement Project PMO/End-User | . 2" BB T e of Procurement ‘Actual Procurement Activity Source or ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation Status WNEILLE G
. Date of BAC ;ﬂ;fx:}
Procurement | Ads/Postof IB | Pre-Bid Conf | EU9iPility | Sub/Open of Bidders | No. of Bidders | Bid Evaluation Post Qual Resolution | ;e of awarg | CONUract Noticeto | by ery/ Completion | '1SPECtion & Total MOOE co Total MOOE co Pre-bid Conf Su/EEm el Post Qual nl
Check Bids. Recommendin Signing Proceed Acceptance of Bids | Evaluation
Conference Acceptan
g Award P
T o ATaT
2) Philippine Chamber of Commerce and Industry
16-009-01-00000|  Frocurement of Leaming Systems for TESDA NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 |ce Systems Phili|  01-Jan-00 10-May-23 23-Jun-23 - - - - - - GAA P560,38299 | P560,382.99 - - - 3) Philippine Institute for Supply Management 03-Apr-23 | 03-May-23 | 03-May-23 | 10-May-23 | 23-Jun-23 CANCELLED Not part of EPA
Learning Center 4.0 Ready (LOT 22) 4) Philippine Jesuit Prison Service
5) Real Life Foundation Inc.
R R issIon on AU
2) Philippine Chamber of Commerce and Industry
Procurement of Learning Systems for TESDA 3) Philippine Institute for Supply Management BID
-009-01- 16-Mar-23 25-Mar-23 03-Apr-23 - 03-May-23 - - - - - - - - - - GAA $1,252,475.12 $1,252,475.12 - - - - - - - -
16-009-01-00000 Learning Center 4.0 Ready (LOT 23) NITESD No COMPETITIVE BIDDING o N i i 4) Philippine Jesuit Prison Service FAILED oPENING | Notpartof EPA
5) Real Life Foundation Inc.
= S e N —
2) Philippine Chamber of Commerce and Industry
 005.0L Procurement of Learning Systems for TESDA Mar Mar - Aor . ey . . . . . . . . . . . . . 3) Philippine Institute for Supply Management . . . . . BID
16-009-01-00000) Loaming Center 4.0 Ready (LOT 24) NITESD NO COMPETITIVE BIDDING | 16-Mar-23 25-Mar-23 03-Apr-23 03-May-23 GAA | P1.20685356 | P1,206,853.56 ) Phiionme Jesuit Praon Servce FAILED opeNiNG|  Notpartof EPA
5) Real Life Foundation Inc.
R R issIon on AU
Procurement of Learning Equipment and Systems for 2);"","h'?l"""f"?::gfﬁ';;fg?"‘f’f:a:’a‘“e"r‘“"::l"y
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) NITESD NO COMPETITIVE BIDDING | 07-Aug-23 11-Aug-23 18-Aug-23 - - lce Systems Philif| ~ 01-Jan-00 19-Sep-23 16-Oct-23 - - - - - GAA £79,146,840.89 | P79,146,840.89 - - - 4)pghlh e Josuit p”"s‘gi chge 18-Aug-23 - - 19-Sep-23 - - FAILED Not part of EPA
(Lot 1) PP
5) Real Life Foundation Inc.
= S NV —
Procurement of Learning Equipment and Systems for 2 ;":Lﬁﬁ'"fé”;g:;:;;f;?’"f’;"a:’a‘“;f:::‘"y .
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) NITESD NO COMPETITIVE BIDDING | 07-Aug-23 11-Aug-23 18-Aug-23 - - - - - - - - - - - - GAA P1,218534.44 | P1,218,534.44 - - PP Pply Manag 18-Aug-23 - - - - - FAILED Not part of EPA
LoT 2.0) 4) Philippine Jesuit Prison Service OPENING
5) Real Life Foundation Inc.
R R issIon on AU
Procurement of Learning Equipment and Systems for 2);"","h'?l"""f"?::gfﬁ';;fg?"‘f’f:a:’a‘“e"r‘“"::l"y .
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) | NITESD NO COMPETITIVE BIDDING | 07-Aug-23 11-Aug-23 18-Aug-23 - - - - - - - - - - - - GAA $685,522.88 $685,522.88 - - e Pply Manag 18-Aug-23 - - - - - FAILED Not part of EPA
4) Philippine Jesuit Prison Service OPENING
(LOT 2:D)
5) Real Life Foundation Inc.
= S NV —
Procurement of Learning Equipment and Systems for 2 ;":Lﬁﬁ'"fé”;g:;:;;f;?’"f’;"a:’a‘“;f:::‘"y .
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) NITESD NO COMPETITIVE BIDDING | 07-Aug-23 11-Aug-23 18-Aug-23 - - - - - - - - - - - - GAA P1,244,462.13 | P1,244,462.13 - - PP Pply Manag 18-Aug-23 - - - - - FAILED Not part of EPA
(oT 2.8) 4) Philippine Jesuit Prison Service OPENING
5) Real Life Foundation Inc.
R A issIon on AU
Procurement of Learning Equipment and Systems for z);ﬁ;’g‘?ﬁ'"?ﬂ?::gf:{'eﬁgrcgz""f’f:'a:’a‘“e‘"fe“:l"y .
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) | NITESD NO COMPETITIVE BIDDING | 07-Aug-23 11-Aug-23 18-Aug-23 - - - - - - - - - - - - GAA £4,355,995.68 | P4,355,995.68 - - e Pply Manag 18-Aug-23 - - - - - FAILED Not part of EPA
4) Philippine Jesuit Prison Service OPENING
(LOT 3)
5) Real Life Foundation Inc.
e (S N —
Procurement of Learning Equipment and Systems for 2 ;".‘}"hfl"""fnce”;g:;;‘"gfg’u“"‘f'i:a:;“;f:;‘:t"y POST-
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) NITESD NO COMPETITIVE BIDDING | 07-Aug-23 11-Aug-23 18-Aug-23 - - Anjene Industries | 01-Jan-00 19-Sep-23 16-Oct-23 - - - - - - GAA P1,675,843.96 | P1,675,843.96 - - Aj"gh”mpme Pl e 18-Aug-23 - - 19-Sep23 | 27-Oct-23 FAILED QUALIFIC | Not part of EPA
5) Real Life Foundation Inc. ATION
T aocoiscn e,
Procurement of Learning Equipment and Systems for z);ﬁ;’g‘?ﬁ'"?ﬂ?::gf:{'eﬁgrcgz""f’f:'a:’a‘“e‘"fe“:l"y .
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) | NITESD NO COMPETITIVE BIDDING | 07-Aug-23 11-Aug-23 18-Aug-23 - - - - - - - - - - - - GAA P2413707.12 | P2,413707.12 - - e Pply Manag 18-Aug-23 - - - - - FAILED Not part of EPA
4) Philippine Jesuit Prison Service OPENING
(LOT 10)
5) Real Life Foundation Inc.
TNk TTading e (SN a—
Procurement of Starter Toolkits for the Implementation 2 A0 Offce 2 ;".‘}"hfl"""fnce”;g:;;‘"gfg’u“"‘f'i:a:;“;f:;‘:t"y POST-
16-009-01-00000 | of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 9-Aug-23 17-Aug-23 - 29-Sep-23 ¥ 04-Jan-00 04-Oct-23 28-Dec-23 - - - - - - GAA P2,869,563.40 | P2,869,563.40 - - P pply Manag 17-Aug-23 - 29-Sep-23 | 04-Oct-23 | 22-Dec-23 FAILED QUALIFIC | Not part of EPA
(STEP) (Lot 38) Philippines Inc. 4) Philippine Jesuit Prison Service ATION
3. Girlteki Inc. 5) Real Life Foundation Inc.
E— R ssIon o AUt P
2) Philippine Chamber of Commerce and Industry
Procurement of Learning Systems for TESDA 3) Philippine Institute for Supply Management OPENING
16-009-01-00000| NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 24-Nov-23 - 07-Dec-23 - - - - 08-Dec-23 - - - - - GAA P50,206,767.02 | P50,206,767.02 - - 09-Nov-23 | 14-Nov-23 | 22Nov-23 | 11-Dec-23 | 18-Dec-23 - FAILED BIDDING | NO BIDS
Learning Center 4.0 Ready — Re-bidding (LOT 3) 4) Philippine Jesuit Prison Service
RECEIVE
5) Real Life Foundation Inc. [
e SR S A -
2) Philippine Chamber of Commerce and Industry OPENING
16-009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 24-Nov-23 - 07-Dec-23 - - - - 08-Dec-23 - - - - - GAA P2,364,644.20 | P2,364,544.20 - - 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 | 22Nov-23 | 11-Dec-23 | 18Dec-23 - FAILED BIDDING | NO BIDS
Learning Center 4.0 Ready — Re-bidding (LOT 12) 4) Philippine Jesuit Prison Service RECEVE
5) Real Life Foundation Inc. >
SR A —
2) Philippine Chamber of Commerce and Industry
Procurement of Learning Systems for TESDA 3) Philippine Institute for Supply Management OPENING
16-009-01-00000| NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 24-Nov-23 - 07-Dec-23 - - - - 08-Dec-23 - - - - - GAA P21,045,040.91 | P21,045,040.91 - - 09-Nov-23 | 14-Nov-23 | 22-Nov-23 | 11-Dec-23 | 18-Dec-23 - FAILED BIDDING | NO BIDS
Learning Center 4.0 Ready — Re-bidding (LOT 14-A) 4) Philippine Jesuit Prison Service
RECEIVE
5) Real Life Foundation Inc. [
e SR S A -
2) Philippine Chamber of Commerce and Industry OPENING
16-000-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 24-Nov-23 - 07-Dec-23 - - E - 08-Dec-23 E E E - - GAA | P21,04504091 | P21,045,040.91 E E 3) Philippine Insiitute for Supply Management 09-Nov-23 | 14-Nov23 | 22-Now-23 | 11-Dec-23 | 18-Dec-23 - FAILED BIDDING | NO BIDS
Learning Center 4.0 Ready — Re-bidding (LOT 14-B) 4) Philippine Jesuit Prison Service RECEVE
5) Real Life Foundation Inc. >
IR AL a— o
2) Philippine Chamber of Commerce and Industry
Procurement of Learning Systems for TESDA 3) Philippine Institute for Supply Management OPENING
16-009-01-00000| NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 24-Nov-23 - 07-Dec-23 - - - - 08-Dec-23 - - - - - GAA P14,708,728.72 | P14,708,728.72 - - 09-Nov-23 | 14-Nov-23 | 22-Nov-23 | 11-Dec-23 | 18-Dec-23 FAILED BIDDING | NO BIDS
Learning Center 4.0 Ready — Re-bidding (LOT 16) 4) Philippine Jesuit Prison Service
RECEIVE
5) Real Life Foundation Inc. [y
e SR S A "
2) Philippine Chamber of Commerce and Industry OPENING
16-000-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 24-Nov-23 - 07-Dec-23 - - - - 08-Dec-23 - - - - GAA P650627.68 | P650,627.68 - - 3) Philippine Insiitute for Supply Management 09-Nov-23 | 14-Nov-23 | 22-Nov-23 | 11-Dec23 | 18-Dec-23 FAILED BIDDING | NO BIDS
Learning Center 4.0 Ready — Re-bidding (LOT 21) 4) Philippine Jesuit Prison Service RECEVE
5) Real Life Foundation Inc. >
e ssIon o AT P
2) Philippine Chamber of Commerce and Industry
Procurement of Learning Systems for TESDA 3) Philippine Institute for Supply Management OPENING
16-009-01-00000 NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 24-Nov-23 - 07-Dec-23 - - - - 08-Dec-23 - - - - GAA P650,627.68 P650,627.68 - - 09-Nov-23 | 14-Nov-23 | 22-Nov-23 | 11-Dec-23 | 18-Dec-23 FAILED BIDDING | NO BIDS
Learning Center 4.0 Ready — Re-bidding (LOT 22) 4) Philippine Jesuit Prison Service RECEIVE
5) Real Life Foundation Inc. [y
T Vanance S ission on AU
Security Agency 2) Philippine Chamber of Commerce and Industry
16-009-01-00000|  Provision of Securly Senvices Requirements for oD YEs COMPETITIVE BIDDING | 09-Nov-23 14Nov23 | 22:Nov23 - 04-Dec-23 02-3an-00 07-Dec-23 21.Dec-23 - E E E - - NEP | P30.261777.00 | P30,261777.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov23 | 22-Nov-23 CANCELLED
TESDA Complex for FY 2024 2. Grand Meritus 4) Philippine Jesuit Prison Service
Security Agency 5) Real Life Foundation Inc.
IR AL a— CPENING
Procurement of Learning Systems for TESDA SECTION 53.1 2) Philippine Chamber of Commerce and Industry
Learning Center 4.0 Ready undertaken through NEGOTIATED ec. ec. bec. R Dec. R R i R R i i . R R R R 3) Philippine Institute for Supply Management R R Dec. R R SEALED
16-009-01-00000| Request for Quotation (Negotiated Procurement - Two NITESD NO PROCUREMENT - TWO. 18-Dec-23 20-Dec-23 21-Dec-23 27-Dec-23 GAA P2,364,544.20 P2,364,544.20 4) Philippine Jesuit Prison Service 19-Dec-23 FAILED BIDDING QUOTATI
Failed Bidding) (LOT 12) FAILED BIDDINGS 5) Real Life Foundation Inc. ON
S L a— OPERING
Procurement of Learning Systems for TESDA SECTION 53.1 2) Philippine Chamber of Commerce and Industry OF
00901 Learning Center 4.0 Ready undertaken through NEGOTIATED Dec. Dec. Dec. . Dec. . . ) . . ) ) ) . . ; ; 3) Philippine Institute for Supply Management ; . Dec- . ; ; SEALED
16:009-01:00000 oo uotation (Negotiated Procurement - Two NITESD NO PROCUREMENT - Two | 18°Dec23 20-Dec-23 21-Dec-23 27-Dec-23 GAA P1,206,853.56 | P1,206,853.56 "4 Phillopine Jesuit Prison Serice 19-Dec-23 FAILED BDDING | 55y
Failed Bidding) (LOT 22) FAILED BIDDINGS 5) Real Life Foundation Inc. ON
Total Alloted Budget of Procurement Activities £1,407,889,462.46
Total Contract Price of Procurement Activities Conducted £490,800,270.64
Total Savings (Total Alloted Budget - Total Contract Price) £917,089,191.82
ONGOING PROCUREMENT ACTIVITIES
Supply, Deli nd Printing of National Technical Negotiated Procurement- 4/24/2023 extension
upply, Delivery ai 'g of National Technical PO-PPD Small Value Procurement 18-Aug-23 13-Sep-23 13-Sep-23 13-Sep-23 - - 101 £200,000.00 £200,000.00 £176,750.00 | P176,750.00 ONGOING letter ( Due to no
Education Skills Development Plan
(Sec. 53.9) Stock)
Supply and Delivery of Supplies and Trainin Shopping - Ordinary/
upply and Deliver y:e":""’ 'es and Training AS-HRMD Regular Office Supplies & 21-Sep-23 25-0ct-23 25-0ct-23 25-0ct-23 - - 101 £29,000.00 £29,000.00 £23108.00 | P23,108.00 ONGOING
Eqpt. Section 52.1 (b)
Negotiated Procurement-
Supply and Delivery of Thermal Label Sticker oDG-P Small Value Procurement 27-Sep-23 - - - - - 0 £25,000.00 £25,000.00 £18,000.00 | P18,000.00 ONGOING
(Sec. 53.9)
Supply and Delivery of Construction Supplies and Negotiated Procurement:
PPl Riviving PP HRDC Small Value Procurement 17-Nov-23 28-Dec-23 28-Dec-23 28-Dec-23 - - ssP 128,470.00 128,470.00 125,900,600 | 125,900.600 ONGOING
(Sec. 53.9)
Shopping - Ordinary!/ ncelled by the
Supply and Delivery of Consumable Ink (HP62) | ODDG-TESDO Regular Office Supplies & 3.0ct-23 25-0ct-23 25-0ct-23 25-0ct-23 - - 101 £43,500.00 £43,500.00 $24,750.00 | £24,750.00 ONGOING cancelled by the
supplier
Eqpt. Section 52.1 (b)
Shopping - Ordinary!/
Supply and Delivery of Windwos 10 Pro, MS Office PO-CPU Regular Office Supplies & 7-0ct-23 03-Jan-24 03-Jan-24 03-Jan-24 - - 101 P165,000.00 P165,000.00 P44,274.00 | P44,274.00 ONGOING item no. 3 cancelled
2019 and Laptop by end user 11-16-23
Eqpt. Section 52.1 (b)
Negotiated Procurement-
Supply. Delvery and Insalation of Managed Netork | c10,r0p Small Value Procurement 13-0ct-23 14-Dec-23 14-Dec-23 14-Dec-23 - - 101 P980,000.00 | P980,000.00 P950,000.00 | P950,000.00 ONGOING
(Sec. 53.9)
Shopping - Ordinary!/
Supply and Delivery of Office Supplies AS-HRMD Regular Office Supplies & 5-Oct-23 31-Oct-23 31-Oct-23 31-Oct-23 - - 101 $6,232.00 $6,232.00 £6,312.00 £6,312.00 ONGOING
Eqpt. Section 52.1 (b)
Negotiated Procurement-
Supply. Delivery and Printing of Brochure and Booklet | NITESD-GTC Small Value Procurement 17-0ct-23 07-Dec-23 07-Dec-23 07-Dec-23 - - UNIDO CC|  P139,00000 | P139,000.00 £96,800.00 | P96,800.00 ONGOING
(Sec. 53.9)
Negotiated Procurement-
Supply and Delivery of Training Kit ICTO-ITPMD ‘Small Value Procurement 17-Oct-23 - - - - - o £25,000.00 £25,000.00 £20,300.00 £20,300.00 ONGOING
(Sec. 53.9)
Shopping - Ordinary/ 2nd extension 10-26-
Supply and Delivery of Consumable Ink PMU-SIPTVETS Regular Office Supplies & 17-0ct-23 - - - - - 0 £4,200.00 £4,200.00 P1,97800 | £1,078.00 ONGOING
23/10-31-23
Eqpt. Section 52.1 (b)
Shopping - Ordinary!/ cancelled by enduser|
Supply and Delivery of Premium Photo Paper ODG-P Regular Office Supplies & 18-Oct-23 - - - - - o $57,000.00 $57,000.00 £56,058.75 £56,058.75 ONGOING Y
Eqpt. Section 52.1 (b)
Negotiated Procurement- cancelled by enduser
Supply and Delivery of Customized TESDA Paper Bag AS-OD ‘Small Value Procurement 17-Oct-23 - - - - - o £100,194.00 £100,194.00 £100,000.00 | £100,000.00 ONGOING 1717y723
(Sec. 53.9)
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TTanea;

Remarks

Supply, Delivery and installation of Decal Sticker for
TESDA Vehicle

AS-GSD

Negotiated Procurement-
Small Value Procurement
(Sec.53.9)

19-0ct-23

01-Dec-23

01-Dec-23

01-Dec-23

101

P38,000.00

P38,000.00

£37,000.00

£37,000.00

ONGOING

Supply and Delivery of Personalized Seal with Wood
and Brass Plate

CO-CAD

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

19-0ct-23

P12,606.72

P12,606.72

P12,606.72

P12,606.72

ONGOING

Supply and Delivery of Office Equipments.

PMU-SIPTVETS

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

20-0ct-23

P19,400.00

P19,400.00

P18,766.64

P18,766.64

ONGOING

Google Teaching and Learning Upgrade License for
TESDA Google Workspace

ICTO-ITOD

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

17-Nov-23

03-Jan-24

03-Jan-24

03-Jan-24

101

P246,600.00

P246,600.00

$246,951.94

$246,951.94

ONGOING

Supply and Delivery of TESDA Emblem

AS-0D

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

20-0ct-23

20-Nov-23

20-Nov-23

20-Nov-23

101

P26,000.00

P26,000.00

£24,848.00

$24,848.00

ONGOING

Supply and Delivery of Consumable Ink

oDG-P

‘Shopping - Ordinary!
Regular Office Supplies &
Eqpt. Section 52.1 (b)

20-0ct-23

29-Nov-23

29-Nov-23

29-Nov-23

101

£39,000.00

£39,000.00

£35,400.00

£35,400.00

ONGOING

Supply and Delivery of TESDA Emblem

0DG-TBS

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

20-0ct-23

20-Nov-23

20-Nov-23

20-Nov-23

101

£10,000.00

£10,000.00

£9,520.00

£9,520.00

ONGOING

Supply and Delivery of Token (Bo, Pen, Umbrella and
Journal

TESDO-PIAD

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

20-0ct-23

01-Dec-23

01-Dec-23

01-Dec-23

101

P250,000.00

P250,000.00

£233,000.00

£233,000.00

ONGOING

Supply and Delivery of Consumable Ink and Office
Supplies

PO-CPU

‘Shopping - Ordinary/
Regular Office Supplies &
Eqpt. Section 52.1 (b)

8-Nov-23

P144,400.00

P144,400.00

£89,196.25

£89,196.25

ONGOING

item no. 9,10 and 11
failed insifficient bid

Supply and Delivery of Token (Tumbler)

ICTO-ITPMD

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

20-0ct-23

£20,000.00

£20,000.00

P14,375.00

P14,375.00

ONGOING

Hiring of Re-Certification Services for ISO 9001:2015
(5th Certfication Cycle)

FMS-MD

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

9-Nov-23

08-Jan-24

08-Jan-24

08-Jan-24

101

P537,600.00

P537,600.00

P537,600.00

P537,600.00

ONGOING

Supply and Delivery of Wi-Fi Router

PO-OD

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

8-Nov-23

14-Dec-23

14-Dec-23

14-Dec-23

101

£30,000.00

£30,000.00

£28,000.00

£28,000.00

ONGOING

Supply and Delivery of Paper Shredder

FMS-AD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

8-Nov-23

18-Dec-23

18-Dec-23

18-Dec-23

P14,000.00

£14,000.00

£13,920.00

£13,920.00

ONGOING

Supply and Delivery of UPS with AVR, Extension Cord
and Paper Puncher

FMS-AD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

17-Nov-23

£9,200.00

£9,200.00

£8,520.00

£8,520.00

ONGOING

Supply and Delivery of Office Supplies

TESDO-PIAD

Shopping - Ordinary!
Regular Office Supplies &
Eqpt. Section 52.1 (b)

17-Nov-23

03-Jan-24

03-Jan-24

03-Jan-24

£20,150.00

£20,150.00

£4,820.00

£4,820.00

ONGOING

Supply and Delivery of Token (Frosted Mug)

0DG-P

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

17-Nov-23

£80,000.00

£80,000.00

£79,000.00

£79,000.00

ONGOING

Supply, Delivery and Installation of Vertical Combi
Blinds

PLO-OD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

17-Nov-23

14-Dec-23

14-Dec-23

14-Dec-23

P67,500.00

P67,500.00

P41,180.00

P41,180.00

ONGOING

Supply and Delivery of Laptop

PO-LMID

Shopping - Ordinary!
Regular Office Supplies &
Eqpt. Section 52.1 (b)

17-Nov-23

£40,000.00

£40,000.00

£0.00

£0.00

ONGOING

2nd extension 11-24-
23/11-28-23

Supply and Delivery of IT Equipment Parts and
Accessories

PO-LMID

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

24-Nov-23

P144,800.00

P144,800.00

£0.00

£0.00

ONGOING

Supply and Delivery of Office Supplies

o-

WORLDSKILLS

Shopping - Ordinary!
Regular Office Supplies &
Eqpt. Section 52.1 (b)

1-Dec-23

£10,953.91

£10,953.91

£503.00

£503.00

ONGOING

2nd extension 12-1-
23/12-11-23

Supply and Delivery of Office Supplies

WORLDSKILLS

Shopping - Ordinary!
Regular Office Supplies &
Eqpt. Section 52.1 (b)

1-Dec-23

£10,953.91

£10,953.91

P7,650.00

£7,650.00

ONGOING

Supply and Delivery of Bondpaper A3

NITESD-CTADD
ATVERC

Shopping - Ordinary!
Regular Office Supplies &
Eqpt. Section 52.1 (b)

1-Dec-23

P3,800.00

£3,800.00

£3,700.00

£3,700.00

ONGOING

Supply and Delivery of Fargo HDP Color Ribbon and
Fargo DTC1250e

AS-HRMD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

8-Dec-23

P914,618.00

P914,618.00

£914,618.00

£914,618.00

ONGOING

Supply, Delivery and Printing of NITESD
Accomplishment Report

NITESD-OD

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

0-Jan-00

P274,000.00

P274,000.00

£0.00

£0.00

ONGOING

Supply and Delivery of Printer

ICTO-ITPMD

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

8-Dec-23

£30,000.00

£30,000.00

£27,000.00

£27,000.00

ONGOING

Supply and Delivery of Laptop

ROMO-SMD

Shopping - Ordinary!
Regular Office Supplies &
Eqpt. Section 52.1 (b)

8-Dec-23

£211,900.00

£211,900.00

£0.00

£0.00

ONGOING

Supply and Delivery of Philippine and TESDA Flag

0DG-TBS

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

8-Dec-23

£13,000.00

£13,000.00

£0.00

£0.00

ONGOING

Supply and Delivery of Preapid Load Card

HRDC

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

8-Dec-23

£2,000.00

£2,000.00

£1,984.00

£1,984.00

ONGOING

Supply and Delivery of 3" Long Horizontal Arch File

HRDC

Shopping - Ordinary!
Regular Office Supplies &
Eqpt. Section 52.1 (b)

8-Dec-23

P6,950.00

P6,950.00

£0.00

£0.00

ONGOING

Supply and Delivery of PRrinter

ODDG-TESDO

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

8-Dec-23

£21,000.00

£21,000.00

£20,900.00

£20,900.00

ONGOING

Supply and Delivery of Souvenir Papeweight

WORLDSKILLS

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

30-Nov-23

£16,000.00

£16,000.00

£0.00

£0.00

ONGOING

Supply and Delivery of Office Equipment

NITESD-CTADD
ATVERC

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

8-Dec-23

£72,000.00

£72,000.00

£0.00

£0.00

ONGOING

Supply, Delivery and Printing of Tarpaulin

AS-HRMD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

2-Dec-23

£2,400.00

£2,400.00

£2,400.00

£2,400.00

ONGOING

Supply and Delivery of Office Equipment, Materials
and Consumable Ink

0DG-P

Negotiated Procurement-
Small Value Procurement
(Sec. 53.9)

12-Dec-23

P42,226.00

P42,226.00

£0.00

£0.00

ONGOING

‘Supply and Delivery of Mid Range Desktop and Laptop

FMS-AD

Shopping - Ordinary!
Regular Office Supplies &
Eqpt. Section 52.1 (b)

12-Dec-23

P95,800.00

P95,800.00

£83,315.00

£83,315.00

ONGOING

Supply and Delivery of Printer

FMS-AD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

12-Dec-23

£26,990.00

£26,990.00

$26,000.00

$26,000.00

ONGOING

Supply and Delivery of Water Dispenser

FMS-AD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

12-Dec-23

£8,000.00

£8,000.00

£7,500.00

$7,500.00

ONGOING

Supply and Delivery of Token (Golf umbrella, Neck
pillow, draw string bag, desk calendar and 2024
planner notebook

ODDG-TESDO

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

12-Dec-23

£50,000.00

£50,000.00

£0.00

£0.00

ONGOING

no quotation
received 1-2-2024

Supply and Delivery of Token (Golf umbrella, Neck
pillow, draw string bag, desk calendar and 2024
planner notebook

ODDG-TESDO

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

12-Dec-23

£50,000.00

£50,000.00

£0.00

£0.00

ONGOING

no quotation
received 1-2-2024

Supply and Delivery of Consumable Ink and Office
Supplies

ODDG-PP

Shopping - Ordinary/
Regular Office Supplies &
Eqpt. Section 52.1 (b)

12-Dec-23

£30,030.00

£30,030.00

£0.00

£0.00

ONGOING

Supply and Delivery of High Speed Document
Scanner

0DG-TBS

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

12-Dec-23

£40,000.00

£40,000.00

£0.00

£0.00

ONGOING

Supply and Delivery of Office Chair

1AD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

12-Dec-23

P48,000.00

P48,000.00

$27,584.00

$27,584.00

ONGOING

Supply and Delivery of Web Camera and Wired
Headset

1AD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

12-Dec-23

P57,600.00

P57,600.00

£34,000.00

£34,000.00

ONGOING

Supply and Delivery of Window Type Aircon

1AD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

12-Dec-23

£90,000.00

£90,000.00

£83,990.00

£83,990.00

ONGOING

Supply and Delivery of Desktop Computer, Memory
8GB and 1TB 3.5 inch

NITESD-CTADD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

12-Dec-23

£56,099.00

£56,099.00

£49,509.00

£49,509.00

ONGOING

Supply and Delivery of Smart Air-Conditioning Unit

ICTO-ITOD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

12-Dec-23

P280,000.00

P280,000.00

£0.00

£0.00

ONGOING

Supply and Delivery of UPS and Laptop

ICTO-ITOD

Negotiated Procurement-
‘Small Value Procurement
(Sec. 53.9)

12-Dec-23

P260,000.00

P260,000.00

$258,888.00

$258,888.00

ONGOING

Supply and Delivery of Digital Voice Recorder

ICTO-ITPMD

Shopping - Ordinary/
Regular Office Supplies &
Eqpt. Section 52.1 (b)

12-Dec-23

£16,000.00

£16,000.00

£15,800.00

£15,800.00

ONGOING

Supply and Delivery of External Hard Drive

ICTO-ITPMD

Shopping - Ordinary/
Regular Office Supplies &
Eqpt. Section 52.1 (b)

12-Dec-23

£8,000.00

£8,000.00

£7,500.00

£7,500.00

ONGOING




TECHNICAL EDUCATION AND SKILLS DEVEOPMENT AUTHORITY
CENTRAL OFFICE
2nd Semester Procurement Monitoring Report (GPPB)
(As of July to December 2023)

Code (PAP) Procurement Project PMO/End-User | . 2" BB T e of Procurement ‘Actual Procurement Activity Source or ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation Status WNEILLE G
Date of BAC Deivery)
i Eligibility Sub/Open of Resolution Contract Notice to Inspection & Sub/ Open Bid [eomntiED
Procurement | Ads/Post of I | Pre-Bid Conf Bidders | No. of Bidders | Bid Evaluation Post Qual Notice of Award oni Delivery/ Completion Total MOOE co Total MOOE co Pre-bid Conf > Post Qual n
Check Bids Recommendin Signing Proceed Acceptance of Bids | Evaluation
Conference oy Acceptan

ce

‘Shopping - Ordinary!
Supply and Delivery of Office Supplies and Materials | ICTO-ITPMD Regular Office Supplies & 12-Dec-23 0 £19,072.96 £19,072.96 £0.00 £0.00 ONGOING
Eqpt. Section 52.1 (b)

Negotiated Procurement-
Printing of Green TVET Journal Volume IV NITESD-GTC Small Value Procurement 12-Dec-23 0 P180,000.00 P180,000.00 £0.00 £0.00 ONGOING
(Sec. 53.9)

Negotiated Procurement -
HRDC Agency-to-Agency 12-Dec-23 0 P212,835.00 P212,835.00 £0.00 £0.00 ONGOING

Supply and Delivery of Electrical and Construction
S ! (Section 53.5)

upplies and Materials

Supply and Delivery of Construction Supplies and Negotiated Procurement-
pply Y PP HRDC Small Value Procurement 12-Dec-23 _ _ _ _ _ 0 P97,680.00 P97,680.00 £0.00 £0.00 ONGOING
Materials (Sec. 53.9)

Suppyl and Delivery of Electrical Supplies and Negotiated Procurement-
PPyt Y PPl HRDC Small Value Procurement 12-Dec-23 _ _ _ _ 0 P24,835.00 P24,835.00 £0.00 £0.00 ONGOING
Materials (Sec. 53.9)

Negotiated Procurement-
HRDC Small Value Procurement 12-Dec-23 0 P50,049.00 P50,049.00 £0.00 £0.00 ONGOING

Supply and Delivery of Construction Supplies and
Vaterials (Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Stainless PEgbar for Animation HRDC Small Value Procurement 12-Dec-23 0 £9,100.00 £9,100.00 £0.00 £0.00 ONGOING
(Sec. 53.9)

Negotiated Procurement-
Supply and of Carpentry Supplies and Materials HRDC Small Value Procurement 12-Dec-23 _ 0 P54,460.00 P54,460.00 £0.00 £0.00 ONGOING
(Sec. 53.9)

Negotiated Procurement-
ICTO-TOD Small Value Procurement 12-Dec-23 0 P264,293.98 P264,293.98 £258,888.00 | P258,888.00 ONGOING

Supply and Delivery of NAS 8 bay and NAS Sata
Storage (Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Alcohol 500mI, Clearbook A4, [\ -eco oran Small Value Procurement 12.Dec-23 0 £6,978.00 £6,978.00 P0.00 £0.00 ONGOING
and Battery AA (Sec. 53.9) - B B B

‘Shopping - Ordinary/
Supply and Delivery of Laptop PLO-PND-TWC Regular Office Supplies & 12-Dec-23 0 £50,000.00 £50,000.00 £0.00 £0.00 ONGOING
Eqpt. Section 52.1 (b)

Negotiated Procurement-
Supply and Delivery of Portable Trolley Speaker | PLO-PND-TWC Small Value Procurement 12-Dec-23 _ 0 P16,000.00 P16,000.00 P15,750.00 | P15,750.00 ONGOING
(Sec. 53.9)

Shopping - Ordinary!
Supply and Delivery of Office Supplies PLO-PND-TWC Regular Office Supplies & 12-Dec-23 0 P77,261.40 P77,261.40 £0.00 £0.00 ONGOING
Eqpt. Section 52.1 (b)

Supply and Delivery of Motorpool Supplies and Negotiated Procurement-

AS-GSD ‘Small Value Procurement 12-Dec-23 _ _ _ _ _ 0 £165,900.00 £165,900.00 £0.00 £0.00 ONGOING
Materials
(Sec. 53.9)
‘Shopping - Ordinary!
Supply and Delivery of Office Supplies PLO-PNAD Regular Office Supplies & 12-Dec-23 _ _ _ _ _ 0 P13,267.48 P13,267.48 £0.00 £0.00 ONGOING

Eqpt. Section 52.1 (b)

Shopping - Ordinary!
Supply and Delivery of Office Supplies FMS-MD Regular Office Supplies & 12-Dec-23 0 P6,648.97 P6,648.97 £0.00 £0.00 ONGOING
Eqpt. Section 52.1 (b)

‘Shopping - Ordinary/
Regular Office Supplies & 12-Dec-23 0 £94,500.00 £94,500.00 £0.00 £0.00 ONGOING
Eqpt. Section 52.1 (b)

NITESD-

Supply and Delivery of Consumable Ink TESDA

‘Shopping - Ordinary/
FMS-AD Regular Office Supplies & 12-Dec-23 o £134,105.50 £134,105.50 £0.00 £0.00 ONGOING

Supply and Delivery of Office Supplies and
C le Ink Eqpt. Section 52.1 (b)

onsumable Int

Negotiated Procurement-

Supply and Delivery of TESDA Envelope and LEGAL ‘Small Value Procurement 12-Dec-23 B B B _ _ o £8,000.00 £8,000.00 £0.00 £0.00 ONGOING
Letterhead DIVISION
(Sec. 53.9)
Negotiated Procurement -
Printing of NCICOC Cards co-cAp ‘Agency-to-Agency 18-Dec-23 _ _ _ _ _ 0 £100,000.00 | P100,000.00 £100,000.00 | P100,000.00 ONGOING
(Section 53.5)
Negotiated Procurement-
Supply and Delivery of Token (Powerbank) TESDO-PIAD Small Value Procurement 21-Dec-23 _ _ _ _ _ 0 P250,000.00 P250,000.00 £0.00 £0.00 ONGOING
(Sec. 53.9)
Negotiated Procurement-
Supply and Delivery of Printer ROMO-ROMD Small Value Procurement 21-Dec-23 _ _ _ _ _ 0 £30,000.00 £30,000.00 £0.00 £0.00 ONGOING
(Sec. 53.9)
oL ‘Shopping - Ordinary/
Supply and Delivery of Office Supplies and Materials | =% Regular Office Supplies & 21-Dec-23 _ _ _ _ _ 0 P118,419.70 P118,419.70 £0.00 £0.00 ONGOING

Eqpt. Section 52.1 (b)

Negotiated Procurement-

Supply and Delivery of IT Equipment Parts and PLO-CLGS Small Value Procurement 21.Dec-23 0 P12520000 | P125200.00 £0.00 £0.00 ONGOING
Accessories - - - - -
(Sec. 53.9)
‘Shopping - Ordinary!
Supply and Delivery Office Supplies ICTO-ITPMD Regular Office Supplies & 21-Dec-23 _ _ _ _ _ 0 $7,500.00 $7,500.00 £0.00 £0.00 ONGOING

Eqpt. Section 52.1 (b)

Supply and Delivery of IT Equipment Parts and Negotiated Procurement:
upply ivery Aup! ICTO-ITOD Small Value Procurement 21-Dec-23 _ _ _ _ 0 P499,800.00 P499,800.00 £0.00 £0.00 ONGOING
Accessories (Sec. 53.9)

Negotiated Procurement-
Supply and Delivery of Multifunction ink jet Printer |  NITESD-OD Small Value Procurement 21-Dec-23 0 £30,000.00 £30,000.00 £25,00000 | £25,000.00 ONGOING
(Sec. 53.9)

Shopping - Ordinary!
Supply and Delivery of Office Supplies and Materials | PLO-PIAD Regular Office Supplies & 21-Dec-23 0 P44,458.20 P44,458.20 £0.00 £0.00 ONGOING
Eqpt. Section 52.1 (b)

Shopping - Ordinary!
Supply and Delivery of Office Supplies and Materials | PLO-CLGS Regular Office Supplies & 21-Dec-23 0 £38,700.00 £38,700.00 £0.00 £0.00 ONGOING
Eqpt. Section 52.1 (b)

Negotiated Procurement-

Supply and Delivery of IT Equipment Parts and PLO-CLGS ‘Small Value Procurement 0-3an-00 0 £99,700.00 £99,700.00 £0.00 £0.00 ONGOING
Accessories - - - - -
(Sec. 53.9)
Shopping - Ordinary/
Supply and Delivery of Office Supplies and NITESD-OD Regular Office Supplies & 21-Dec-23 _ _ _ _ _ 0 £21,825.00 £21,825.00 £0.00 £0.00 ONGOING

Consumable Ink Eqpt. Section 52.1 (b)

Negotiated Procurement-

Printing of Newsletter Volume II Design and Layout | TESDO-PIAD ‘Small Value Procurement 21-Dec-23 _ _ _ _ _ 0 £120,000.00 £120,000.00 £0.00 £0.00 ONGOING
(Sec. 53.9)
Shopping - Ordinary!
Supply and Delivery of Consumable Ink AS-PD Regular Office Supplies & 30-Dec-24 _ _ _ _ _ 0 P53,230.00 P53,230.00 £17,22000 | P17,220.00 ONGOING

Eqpt. Section 52.1 (b)

Supply and Delivery of Office Supplies and Shopping - Ordinary/

AS-PD Regular Office Supplies & 30-Dec-24 _ _ _ N N 0 P489,625.00 P489,625.00 £485,888.00 | P485,888.00 ONGOING
Consumable Ink
Eqpt. Section 52.1 (b)
STUDY ON PH TVET LABOR MARKET Negotiated Procurement - ON-GOING
16-009-01-00000|  INFORMATION: INPUT TO ADDRESS THE JOB PO-PRED NO Agency-to-Agency (Sec. NIA NIA NIA NIA NIA N/A NIA 17-Apr-23 - 30-Jun-23 - NIA GAA 350000000 | 3,500,000.00 3,500,000.00 | 3,500,000.00 NIA NIA NIA NIA NIA NIA NIA Not part of EPA
CONTRACT
SKILLS MISMATCH
ENGAGEMENT OF CORPORATE OPERATIONS Negotiated Procurement - ON-GOING
16-009-01-00000|  CONSULTANT FOR THE OFFICE OF THE onG NO Highly Technical NIA NIA N/A NIA NIA NIA NIA N/A NIA 28-Jul-23 08-Aug-23 08-Aug-23 11-Aug-23 NIA GAA 600,000.00 600,000.00 600,000.00 | 600,000.00 NIA NIA N/A NIA NIA NIA NIA CONTRACT Not part of EPA
DIRECTOR GENERAL (ODG) Consultants (Sec. 53.7)
ENGAGEMENT OF CORPORATE OPERATIONS Negotiated Procurement - ON-GOING
16-009-01-00000|  CONSULTANT FOR THE OFFICE OF THE opG NO Highly Technical NIA NIA NIA NIA NIA NIA NIA NIA NIA 28-0ul-23 07-Aug-23 11-Aug-23 11-Aug-23 NIA [ 360,000.00 360,000.00 360,000.00 | 360000.00 NIA NIA NIA NIA NIA NIA NIA CONTRACT Not part of EPA
DIRECTOR GENERAL (ODG) Consultants (Sec. 53.7)
ENGAGEMENT OF CORPORATE OPERATIONS Negotiated Procurement - ON-GOING
16-009-01-00000|  CONSULTANT FOR THE OFFICE OF THE onG NO Highly Technical NIA NIA N/A N/A N/A NIA NIA NIA NIA 04-Aug-23 18-Aug-23 22-Aug-23 22-Aug-23 NIA GAA 600,000.00 600,000.00 600,000.00 | 600,000.00 NIA NIA N/A NIA N/A NIA NIA CONTRACT Not part of EPA
DIRECTOR GENERAL (ODG) Consultants (Sec. 53.7)
ENGAGEMENT OF CORPORATE OPERATIONS Negotiated Procurement - ON-GOING
16-009-01-00000|  CONSULTANT FOR THE OFFICE OF THE opG NO Highly Technical NIA NIA NIA NIA NIA NIA NIA NIA NIA 04-Aug-23 18-Aug-23 22-Aug-23 22-Aug-23 NIA [ 300,000.00 300,000.00 300,000.00 | 300000.00 NIA NIA NIA NIA NIA NIA NIA CONTRACT Not part of EPA
DIRECTOR GENERAL (ODG) Consultants (Sec. 53.7)

Negotiated Procurement -

2023 EVALUATION STUDY OF TESDA SPECIAL ON-GOING
16-000-01-00000| 12 e LOVMENT PROGRAM (STEP) PO NO ighly Technical NA NA NA NA NA NiA NiA NiA NA 23-0ct:23 21-Nov-23 NiA GAA 592,200.00 592,200.00 592,20000 | 592,200.00 NA NA NA NA NiA NA NA SNy Not part of EPA
Consultants (Sec. 53.7)
2023 EVALUATION STUDY OF TESDA SPECIAL Negotiated Procurement - ON-GOING

16-009-01-00000 PO NO Highly Technical N/A N/A N/A N/A N/A NIA NIA NIA NIA 23 October 2023 21-Nov-23 NIA GAA 464,400.00 464,400.00 464,400.00 | 464,400.00 NIA N/A NIA N/A NIA N/A N/A Not part of EPA

TRAINING FOR EMPLOYMENT PROGRAM (STEP) Consultants (Sec. 88.7) CONTRACT
T-ACWTOTCE ) O AT
Procurement of Learning Equipment and Systems for Systems 2) Philippine Chamber of Commerce and Industry ON-GOING DELIVERY
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) [ NITESD NO COMPETITIVE BIDDING | ~ 07-Aug-23 11-Aug-23 18-Aug-23 - - Philippines Inc. 2 19-Sep-23 16-0ct-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 27437,688.53 | 27.437,68853 26,500,000.00 | 26,500,000.00 3) Philippine Institute for Supply Management 18-Aug-23 - - 19-Sep-23 | 13-Dec-23 OF GOODS Not part of EPA
LOT 2-A) 2. Hexatronics 4) Philippine Jesuit Prison Service
TR Gifice L Bmmission on Adar
Procurement of Learning Equipment and Systems for Systems 2) Philippine Chamber of Commerce and Industry ON-GOING DELIVERY
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) | NITESD NO COMPETITIVE BIDDING | 07-Aug-23 11-Aug-23 18-Aug-23 - - Philippines Inc. 2 19-Sep-23 16-0ct-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GaA 31544,401.68 | 31,544,401.68 315500,500.00 | 31,500,500.00 3) Philippine Institute for Supply Management 18-Aug-23 - - 19-Sep-23 | 13-Dec-23 OF GOODS Not part of EPA
2. Hexatronics 4) Philippine Jestit Prison Service

Ty Commission o Add
Procurement of Learning Equipment and Systems for 2) Philippine Chamber of Commerce and Industry

1. Hexatronics ONGOING DELIVERY

16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) | NITESD NO COMPETITIVE BIDDING | 07-Aug-23 11-Aug-23 18-Aug-23 - - ekt 01-Jan-00 19-Sep-23 16-0ct-23 27-0ct:23 30-Nov-23 07-Dec-23 14-Dec 23 GAA 7.28600000 | 7,286,00000 7,286,000.00 | 7,286,000.00 3) Philippine Institute for Supply Management 18-Aug-23 - - 19-Sep-23 | 27-Oct-23 OF GOODS Not part of EPA
(LoT 4) 9 4) Philippine Jesuit Prison Service
TACWITOTiCE L Bmmission on Adar

Procurement of Learning Equipment and Systems for Systems 2) Philippine Chamber of Commerce and Industry
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) NITESD NO COMPETITIVE BIDDING 07-Aug-23 11-Aug-23 18-Aug-23 - - Philippines Inc. 03-Jan-00 19-Sep-23 16-Oct-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 22,053,414.51 22,053,414.51 22,042,143.58 | 22,042,143.58 3) Philippine Institute for Supply Management 18-Aug-23 - - 19-Sep-23 13-Dec-23
(Lot 5) 2. Felta-Multi 4) Philippine Jesuit Prison Service

ON-GOING DELIVERY
'OF GOOD: Not part of EPA
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CENTRAL OFFICE

2nd Semester Procurement Monitoring Report (GPPB)

(As of July to December 2023)

Code (PAP) Procurement Project PMO/End-User | o 2t =2V T Mode of Procurement Actual Procurement Activity Soureeor ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation Status L | emarnes
. Date of BAC gjﬂ;fx:}
Procurement | Ads/Postof IB | Pre-Bid Conf | EU9iPility | Sub/Open of Bidders | No. of Bidders | Bid Evaluation Post Qual Resolution | \oice of Award conrast Noticeto | by ery/ Completion | '1SPECtion & Total MOOE co Total MOOE co Pre-bid Conf| Su/EEm el Post Qual n
o Check Bids Recommendin Signing Proceed Acceptance of Bids | Evaluation frEren
g Award o
TProner Ty COMMISSIoN O AUGIT
Procurement of Learning Equipment and Systems for Systems 2) Philippine Chamber of Commerce and Industry ON-GOING DELIVERY
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) NITESD NO COMPETITIVE BIDDING 07-Aug-23 11-Aug-23 18-Aug-23 - - Philippines Inc. 03-Jan-00 19-Sep-23 16-Oct-23 27-Oct-23 30-Nov-23 07-Dec-23 14-Dec-23 GAA 1,999,704.96 1,999,704.96 1,596,978.00 | 1,596,978.00 3) Philippine Institute for Supply Management 18-Aug-23 - 19-Sep-23 27-Oct-23 OF GOODS Not part of EPA
(LoTe) 2. ACMI Office 4) Philippine Jesuit Prison Service
e STy Eommission on Addt
Procurement of Learning Equipment and Systems for 1. ACMI Office 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) | NITESD NO COMPETITIVE BIDDING | 07-Aug-23 11-Aug-23 18-Aug-23 - - Systems 01-Jan-00 19-Sep-23 16-0ct-23 27-0ct:23 30-Nov-23 07-Dec-23 14-Dec-23 GAA 1120028778 | 11,290,287.78 11,290,000.00 | 11,290,000.00 3) Philippine Institute for Supply Management 18-Aug-23 - 19-5ep-23 | 27-Oct-23 OF GO0DS Not part of EPA
Philippines Inc. 4) Philippine Jesuit Prison Service
T-ACWITOMGcE S ommssion o ATaT
Procurement of Learning Equipment and Systems for ystems 2) Philippine Chamber of Commerce and Industry ON-GOING DELIVERY
16-009-01-00000| the 2021 Regional TVET Innovation Centers (RTICs) NITESD NO COMPETITIVE BIDDING 07-Aug-23 11-Aug-23 18-Aug-23 - - Philippines Imc. 02-Jan-00 19-Sep-23 16-Oct-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 7,647,162.87 7,647,162.87 7,642,525.00 | 11,290,000.00 3) Philippine Institute for Supply Management 18-Aug-23 - 19-Sep-23 13-Dec-23 OF GOODS Not part of EPA
2. Muchi 4) Philippine Jesuit Prison Service
T idtona STy Eommission on Addt
Procurement of Starter Toolkits for the Implementation Trading 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000 | of FY 2023 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-5ep-2023 | 2. Nikka Trading 6 04-0ct23 16-0ct-23 20-Nov-23 30-Nov-23 14-Dec-23 15-Dec-23 GAA 5493250.20(  5493,259.20 3,268,780.00 | 3,288,780.00 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023| 4-0ct-2023 | 16-Oct-23 OF GO0DS Not part of EPA
(STEP) (Lot 1) 3. Philippine 4) Philippine Jesuit Prison Service
S R S ommssion o ATaT
Procurement of Starter Toolkits for the Implementation| Corporate ssasoss| 55365048 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Distribution 7 04-Oct-23 16-Oct-23 20-Nov-23 30-Nov-23 14-Dec-23 15-Dec-23 GAA : : : : 2,808,532.80 | 2,808,532.80 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 16-Oct-23 OF GOODS Not part of EPA
(STEP) (Lot 2) Corporation 4) Phippine Jesuit Prison Service
S Fman 1y Commission on Audt
of Starter Toolkits for the Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 |  Distribution 6 04-0ct23 16-0ct-23 20-Nov-23 04-Dec-23 22-Dec-23 27-Dec-23 GAA 2,504519.50(  2)504,519.50 135243850 | 1,352,438.50 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023| 4-0ct-2023 | 16-Oct-23 OF GOODS Not part of EPA
(STEP) (Lot 3) Corporation 4 Philippine Jesuit Prison Service
R S5
Procurement of Starter Toolkits for the Implementation| Corporate 15427000 15427000 2) Philippine Chamber of Commerce and Industry RECOMMENDED FOR
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Distribution 7 04-Oct-23 05-Dec-23 05-Dec-23 GAA h h 95,647.20 95,647.20 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 | 05-Dec-23 AWARD Not part of EPA
(STEP) (Lot 4) Corporation 4) Philippine Jesuit Prison Service
S Fman STy Commission on Audt
Procurement of Starter Toolkits for the Implementation Corporate 565.514.07 565.514.07 2) Philippine Chamber of Commerce and Industry RECOMMENDED FOR
16-009-01-00000 | of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 |  Distribution 6 04-0ct23 05-Dec-23 05-Dec-23 GAA - - 486,338.60 | 486,338.60 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023| 4-0ct-2023 | 05-Dec-23 ARG Not part of EPA
(STEP) (Lot 5) Corporation 4) Philippine Jesuit Prison Service
TNiwE Traang S mmssion o ATaT
Procurement of Starter Toolkits for the Implementation| 2. Power Arc 8304.68020|  8304.680.20) 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Industrial 7 04-Oct-23 16-Oct-23 16-Oct-23 09-Nov-23 29-Nov-30 30-Nov-30 GAA ) ! ) ! 5,540,884.50 | 5,540,884.50 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 16-Oct-23 OF GOODS Not part of EPA
(STEP) (Lot 6) Machinery Corp. 4) Philippine Jesuit Prison Service
BT STy Eommission on Audt
Procurement of Starter Toolkits for the Implementation Corporate 820485353 820465353 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program |  SMD-ROMO NO COMPETITIVE BIDDING 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Distribution 8 04-Oct-23 16-Oct-23 16-Oct-23 09-Nov-23 29-Nov-30 30-Nov-30 GAA o o 5,158,524.60 | 5,158,524.60 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 16-Oct-23 Not part of EPA
(STEP) (Lot 7) Corporation 4) Philippine Jesuit Prison Service
BTy
Procurement of Starter Toolkits for the Implementation Trading 2) Philippine Chamber of Commerce and Industry RECOMMENDED FOR
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 | 2. Philman 8 04-0ct:23 05-Dec-23 05-Dec-23 GAA 15,607,096.96| 15,607,096.96 9,088,448.64 | ©,988,448.64 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-0ct-2023 | 05-Dec-23 ARG Not part of EPA
(STEP) (Lot 8) Corporate 4) Philppine Jesuit Prison Service
T iman Ty Commission on Auat
Procurement of Starter Toolkits for the Implementation Corporate 18.360.248.16|  18.360.248.16 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program |  SMD-ROMO NO COMPETITIVE BIDDING 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Distribution 7 04-Oct-23 16-Oct-23 16-Oct-23 09-Nov-23 29-Nov-30 30-Nov-30 GAA o o 11,141,185.04 | 11,141,185.04 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 16-Oct-23 OF GOODS Not part of EPA
(STEP) (Lot 9) Corporation #) Philippine Jesuit Prison Service
TiE Tradng S Eomimsson on ATdR
Procurement of Starter Toolkits for the Implementation 2. ACMI omce 86,535.00 86,535.00 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 5 04-Oct-23 16-Oct-23 16-Oct-23 14-Nov-23 05-Dec-23 06-Dec-23 GAA : : 51,055.80 51,055.80 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 16-Oct-23 OF GOODS Not part of EPA
(STEP) (Lot 10) thppmes Inc. 4) Philippine Jesuit Prison Service
TNk Trading STy Eommission on Audt
Procurement of Starter Toolkits for the Implementation 2. Power Arc 117.252.80 117.252.80 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program |  SMD-ROMO NO COMPETITIVE BIDDING 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Industrial 6 04-Oct-23 16-Oct-23 16-Oct-23 09-Nov-23 05-Dec-23 30-Nov-30 GAA " " 73,842.40 73,842.40 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 16-Oct-23 Not part of EPA
(STEP) (Lot 11) Machinery Corp 4) Philippine Jesuit Prison Service
Vi P Eammission on AuaT
Procurement of Starter Toolkits for the Implementation Trading 14.246215.20|  14.246.215.20 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 2. Philman 8 04-Oct-23 16-Oct-23 16-Oct-23 09-Nov-23 29-Nov-30 30-Nov-30 GAA b h b h 854157150 | 8,541,571.50 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 16-Oct-23 OF GOODS Not part of EPA
(STEP) (Lot 12) Corporate 4) Philippine Jesuit Prison Service
TR STy Eommission on Audt
Procurement of Starter Toolkits for the Implementation Corporate 1194209333 1194209333 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program |  SMD-ROMO NO COMPETITIVE BIDDING 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Distribution 8 04-Oct-23 16-Oct-23 16-Oct-23 09-Nov-23 29-Nov-30 30-Nov-30 GAA o o 7,395,986.61 | 7,395,986.61 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 16-Oct-23 Not part of EPA
(STEP) (Lot 13) Corporation 4) Philippine Jesuit Prison Service
TiwE Tradng S oSO on ATdR
Procurement of Starter Toolkits for the 2. Power Arc 145650484 1.456,504.84] 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Industrial 6 04-Oct-23 16-Oct-23 16-Oct-23 09-Nov-23 29-Nov-30 30-Nov-30 GAA ' : ' : 964,582.32 964,582.32 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 16-Oct-23 OF GOODS Not part of EPA
(STEP) (Lot 14) Machinery Corp., 4) Philppine Jesuit Prison Service
Tistec Power Ty Eommission on Audt
Procurement of Starter Toolkits for the Implementation Inc. 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 | 2. Nikka Trading 7 04-0ct23 16-0ct-23 16-0ct-23 09-Nov-23 29-Nov-30 30-Nov-30 GAA 50485965  594,859.65 39395070 | 393,950.70 3 Philippine nsite for Supply Management 17-Aug-23 29-5ep-2023| 4-0ct-2023 | 16-Oct-23 oF GO0 Not part of EPA
(STEP) (Lot 15) 3. Power Arc 4) Philippine Jesuit Prison Service
TR TTAGTg \fff:a'r}\}'n"wsrsTé'rT S AT
Procurement of Starter Toolkits for the Implementation 2. Power Arc 84722435 84722435 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Industrial 6 04-Oct-23 16-Oct-23 16-Oct-23 09-Nov-23 29-Nov-30 30-Nov-30 GAA h h 508,986.50 508,986.50 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 16-Oct-23 OF GOODS Not part of EPA
(STEP) (Lot 16) Machinery Corp., 4) Philippine Jesuit Prison Service
Tvtee Power S Bmmission on Ador
Procurement of Starter Toolkits for the Implementation Inc. 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000 | of FY 2023 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 | 2. Nikka Trading 6 04-0ct:23 16-0ct-23 16-0ct-23 09-Nov-23 20-Nov-30 30-Nov-30 GAA 64,449.15 64,449.15 4548600 | 45486.00 3) Philippine Institute for Supply Management 17-Aug-23 29-5ep-2023 | 4-0ct-2023 | 16-Oct-23 Not part of EPA
(STEP) (Lot 17) 3. ACMI Office 4) Philippine Jesuit Prison Service
TR TTA0Ng S Sommsson o ATd
Procurement of Starter Toolkits for the Implementation 2. ACMI Office 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Systems 5 04-0ct:23 16-0ct-23 16-0ct-23 09-Nov-23 29-Nov-30 30-Nov-30 GAA 55620260 556202.60 397.83650 | 397.836.50 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-0ct-2023 | 16-Oct-23 o o Not part of EPA
(STEP) (Lot 18) thhppmes Inc. 4) Philippine Jesuit Prison Senice
ToNKKETTRGg Sy ommission on Auor
Procurement of Starter Toolkits for the Implementation 2. ACMI Office 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 4 04-0ct:23 16-0ct-23 16-0ct-23 14-Nov-23 05-Dec-23 06-Dec-23 GAA 4533297.99| 453329799 2,765310.90 | 2,765,310.90 3) Philippine Institute for Supply Management 17-Aug-23 29-5ep-2023 | 4-0ct-2023 | 16-Oct-23 Not part of EPA
(STEP) (Lot 19) 4) Philippine Jesuit Prison Service
S Eommsson o ATd
Procurement of Starter Toolkits for the Implementation 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 6 04-0ct:23 16-0ct-23 16-0ct-23 14-Nov-23 05-Dec-23 06-Dec-23 GAA 1277604.10(  1277.604.10 88154348 | 88154348 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-0ct-2023 | 16-Oct-23 o o Not part of EPA
(STEP) (Lot 20) a) anppme Jesuit Prison Service
Sy ommission on Avar
Procurement of Starter Toolkits for the Implementation Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20.Sep-2023 |  Distribution 5 04-0ct:23 16-0ct-23 16-0ct-23 14-Nov-23 05-Dec-23 06-Dec-23 GAA 64704352 64724352 44659692 | 446,596.92 3) Philippine Institute for Supply Management 17-Aug-23 29-5ep-2023 | 4-0ct-2023 | 16-Oct-23 P Not part of EPA
(STEP) (Lot 21) Corporation #) Philippine Jesuit Prison Service
R S Sommsson o ATd
Procurement of Starter Toolkits for the Implementation Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 |  Distribution 7 04-0ct:23 16-0ct-23 16-0ct-23 09-Nov-23 29-Nov-30 30-Nov-30 GAA 5222034.16| 522203416 3,138,456.40 | 3,138,458.40 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-0ct-2023 | 16-Oct-23 o o Not part of EPA
(STEP) (Lot 22)  Corporation 4) Philippine Jesuit Prison Service
AN Sy ommission on Auor
Procurement of Starter Toolkits for the Implementation Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20.Sep-2023 |  Distribution 8 04-0ct:23 16-0ct-23 20-Nov-23 30-Nov-23 14-Dec-23 15-Dec-23 GAA 72,007135.40|  72,097,135.40 51,546,585.58 | 51,546,585.58 3) Philippine Institute for Supply Management 17-Aug-23 29-5ep-2023 | 4-0ct-2023 | 16-Oct-23 Not part of EPA
(STEP) (Lot 23) Corporation 4) Philippine Jesuit Prison Service
R S Sommssion o ATd
Procurement of Starter Toolkits for the Implementation Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 |  Distribution 10 04-0ct:23 16-0ct-23 16-0ct-23 09-Nov-23 29-Nov-30 30-Nov-30 GAA 21,078867.69| 2197886760 10,484,386.20 | 10,484,386.20 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-0ct-2023 | 16-Oct-23 o o Not part of EPA
(STEP) (Lot 24) Corporation 4) Philippine Jesuit Prison Service
e S Bmmission on Adar
Procurement of Starter Toolkits for the Implementation Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000 of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20.Sep-2023 |  Distribution 7 04-0ct-23 16-0ct-23 20-Nov-23 30-Nov-23 14-Dec-23 15-Dec-23 GAA 1,655930.08| 165593008 1,008,149.80 | 1,008,149.80 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-0ct-2023 | 16-Oct-23 el Not part of EPA
(STEP) (Lot 25) Corporation ) Philipine Jesuit Prison Service
RN S17 o
Procurement of Starter Toolkits for the Implementation| Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 1710812023 - 20.Sep-2023 |  Distribution 6 04-0ct:23 16-0ct-23 16-0ct-23 09-Nov-23 20-Nov-30 30-Nov-30 GAA 3,688,256.00(  3,688,256.00 2,428,665.20 | 2,428,665.20 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023| 4-0ct2023 | 16-0ct-23 OF GOODS Not part of EPA
(STEP) (Lot 26) Corporation a) thppme Jesuit Prison Service
RN S ommission o Auot
Procurement of Starter Toolkits for the Implementation Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000 of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20.Sep-2023 |  Distribution 5 04-0ct-23 16-0ct-23 16-0ct-23 14-Nov-23 05-Dec-23 06-Dec-23 GAA 1171224.45| 117122445 86670560 | 866,705.60 3) Phiipaine nstte for Supply Uanagement 17-Aug-23 29-5ep-2023 | 4-0ct-2023 | 16-Oct-23 el Not part of EPA
(STEP) (Lot 27) Corporation 4) Pi ine Jesuit Prison Service
P :\1 Commission o AGGT
Procurement of Starter Toolkits for the Implementation| Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000 | of FY 2023 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Distribution 5 04-Oct-23 16-Oct-23 16-Oct-23 14-Nov-23 05-Dec-23 06-Dec-23 GAA 71520813 71520813 457,731.12 457,731.12 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 | 16-Oct-23 OF GOODS Not part of EPA
(STEP) (Lot 28) Corporation 4) Philippine Jesuit Prison Service
AN L emmission on Aot
Procurement of Starter Toolkits for the Implementation Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000 of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20.5ep-2023 |  Distribution 6 04-0ct-23 16-0ct-23 16-0ct-23 14-Nov-23 05-Dec-23 06-Dec-23 GAA 5725643.00( 572564300 3,836,170.00 | 3,836,170.00 3) Philippine Institute for Supply Management 17-Aug-23 29-5ep-2023 | 4-0ct-2023 | 16-Oct-23 Pl Not part of EPA
(STEP) (Lot 29) Corporation 4) Philippine Jesuit Prison Service
PN
Procurement of Starter Toolkits for the Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Distribution 5 04-Oct-23 16-Oct-23 16-Oct-23 14-Nov-23 05-Dec-23 06-Dec-23 GAA 5,405,464.68 5,405,464.68 3,459,489.18 | 3,459,489.18 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-Oct-2023 16-Oct-23 OF GOODS Not part of EPA
(STEP) (Lot 30) Corporation 4) Philippine Jesuit Prison Service
AN L Bmmission on Aot
Procurement of Starter Toolkits for the Implementation Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000 of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 |  Distribution 6 04-0ct-23 16-0ct-23 20-Nov-23 04-Dec-23 22.Dec-23 27-Dec-23 GAA 16,551864.84| 16,551,864.84 13,5725509.24 | 13,572500.24 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-0ct-2023 | 16-Oct-23 oF Qo0 Not part of EPA
(STEP) (Lot 31) Corporation 4) Philippine Jesuit Prison Service
T-Rikka Trading S Eomimssion on Auo
Procurement of Starter Toolkits for the Implementation| 2. Philippine 2) Philippine Chamber of Commerce and Industry RECOMMENDED FOR
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 1710812023 - 20-5ep-2023 | Run Hui Trading 5 04-0ct-23 27-Dec-23 27-Dec-23 GAA 1307,029.90|  1,307,029.90 1,307,029.90 | 1,307,029.90 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023| 4-0ct-2023 | 27-Dec-23 AWARD Not part of EPA
(STEP) (Lot 32) Corporation a) thppme Jesuit Prison Service
= ERiman S ommission o Avor
Procurement of Starter Toolkits for the Implementation Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000 of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 |  Distribution 8 04-0ct-23 16-0ct-23 16-0ct-23 14-Nov-23 05-Dec-23 06-Dec-23 GAA 36,259150.40|  36,259,150.40 15,591,383.06 | 15,591,383.06 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023 | 4-0ct-2023 | 16-Oct-23 oF Qo0 Not part of EPA
(STEP) (Lot 33) Corporation 4)Philipine Jesuit Prison Service
TR
Procurement of Starter Toolkits for the Implementation Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 |  Distribution 5 04-0ct:23 16-0ct-23 16-0ct-23 09-Nov-23 29-Nov-30 30-Nov-30 GAA 2,750,000.00(  2,750,000.00 2,565,750.00 | 2,565,750.00 3) Philippine Institute for Supply Management 17-Aug-23 29-Sep-2023| 4-0ct-2023 | 16-0ct-23 OF GOODS Not part of EPA
(STEP) (Lot 34) Corporation 4) Philippine Jesuit Prison Service
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Code (PAP) Procurement Project PMO/End-User | . 2" BB T e of Procurement ‘Actual Procurement Activity Source or ABC (PhP) Contract Cost (PhP) List of Invited Observers Date of Receipt of Invitation Status WNEILLE G
. Date of BAC gjﬂ;fx:}
Procurement | Ads/Postof IB | Pre-Bid Conf | EU9iPility | Sub/Open of Bidders | No. of Bidders | Bid Evaluation Post Qual Resolution | \oice of Award conrast Noticeto | by ery/ Completion | '1SPECtion & Total MOOE co Total MOOE co Pre-bid Conf| Su/EEm el Post Qual n
Check Bids Recommendin Signing Proceed Acceptance of Bids | Evaluation
Conference Acceptan
g Award R
TN TTaamg Ty COMMISSIoN O AUGIT
Procurement of Starter Toolkits for the Implementation| 2. Philippine 2) Philippine Chamber of Commerce and Industry RECOMMENDED FOR
16-009-01-00000 | of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 | Run Hui Trading 5 04-0ct-23 27-Dec-23 27-Dec-23 GAA 160114460  1601,144.60 1,601,144.60 | 1,601,144.60 3) Philippine Institute for Supply Management 17-Aug-23 - 29-Sep-2023 | 4-0ct-2023 | 27-Dec-23 ARG Not part of EPA
(STEP) (Lot 35) Corporation 4) Philippine Jesuit Prison Service
1 Phiman STy Eommission on Addt
Procurement of Starter Toolkits for the Implementation| Corporate 2) Philippine Chamber of Commerce and Industry
16-009-01-00000 | of FY 2023 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 |  Distribution 8 04-0ct23 16-0ct-23 16-0ct-23 30-Nov-23 GAA 39,263,224.00| 39,263,224.00 18,631,400.00 | 18,631,400.00 3) Philippine Institute for Supply Management 17-Aug-23 - 20-Sep-2023| 4-0ct2023 | 16-0ct23 | NI AWARDED Not part of EPA
(STEP) (Lot 36)  Corporation 4) Philippine Jesuit Prison Service
L S ommssion o ATaT
Procurement of Starter Toolkits for the Implementation| Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000 | of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20.Sep-2023 |  Distribution 8 04-0ct-23 16-0ct:23 16-0ct:23 09-Nov-23 29-Nov-30 30-Nov-30 GAA 317116800  3171,168.00 2,00091168 | 209091168 3) Philippine Institute for Supply Management 17-Aug-23 - 29-Sep-2023 | 4-0ct-2023 | 16-0ct-23 pael Not part of EPA
(STEP) (Lot 37) Corporation 4) Philippine Jesuit Prison Service
Pt STy Eommission on Addt
Procurement of Starter Toolkits for the Implementation| Corporate 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20.Sep-2023 |  Distribution 6 04-0ct23 16-0ct-23 16-0ct-23 09-Nov-23 20-Nov-30 30-Nov-30 GAA 9.951456.32|  9,951,456.32 3,680902.40 | 3,880,902.40 3) Philippine Institute for Supply Management 17-Aug-23 - 29-Sep-2023| 4-0ct-2023 | 16-Oct-23 OF GO0DS Not part of EPA
(STEP) (Lot 39)  Corporation 4) Philippine Jesuit Prison Service
L S ommssion o ATaT
Procurement of Starter Toolkits for the Implementation| Corporate 2) Philippine Chamber of Commerce and Industry RECOMMENDED FOR
16-009-01-00000 | of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 |  Distribution 7 04-0ct-23 16-0ct:23 28-Dec-23 GAA 150,230,432.00| 150,230,432.00 148,020,000.00 148,020,000.00 3) Philippine Institute for Supply Management 17-Aug-23 - 29-Sep-2023 | 4-0ct-2023 | 22-Dec-23 ARG Not part of EPA
(STEP) (Lot 40) Corporation 4)Philippine Jesuit Prison Service:
S Fman 1y Commission on Audt
of Starter Toolkits for the Corporate 2) Philippine Chamber of Commerce and Industry ONGOING POST-
16-009-01-00000| of FY 2023 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20.5ep-2023 |  Distribution 8 04-0ct23 16-0ct-23 GAA 115,824,192.00| 115,824,192.00 3) Philippine Institute for Supply Management 17-Aug-23 - 29-Sep-2023| 4-0ct-2023 | 16-Oct-23 QUALIFICATION Not part of EPA
(STEP) (Lot 41) Corporation 4)Philppine Jesuit Prison Servce PROCESS
TN TR S5
Procurement of Starter Toolkits for the Implementation| 2. ACMI Offce 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000 | of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 4 04-0ct-23 16-0ct:23 16-0ct:23 14-Nov-23 GAA 258862461 258862461 2,045,008.77 | 2,045,008.77 3) Philippine Institute for Supply Management 17-Aug-23 - 29-Sep-2023 | 4-0ct-2023 | 16-Oct-23 o aoaD. Not part of EPA
(STEP) (Lot 42) thhppmes Inc. 4) Philippine Jesuit Prison Service
ToNRka Trading STy Eommission on Addt
Procurement of Starter Toolkits for the Implementation| 2. ACMI Office 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Systems 4 04-0ct23 16-0ct-23 16-0ct-23 09-Nov-23 GAA 361681953 361681953 3,071687.04 | 3,071,687.04 3) Philippine Institute for Supply Management 17-Aug-23 - 29-Sep-2023| 4-0ct-2023 | 16-Oct-23 OF GO0DS Not part of EPA
(STEP) (Lot 43) Philippines Inc. 4) Philippine Jesuit Prison Service
TNRRE TR S mmssion o ATaT
Procurement of Starter Toolkits for the Implementation| 2. ACMI Office 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000 | of FY 2023 Special Training for Employment Program | - SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Systems 4 04-0ct-23 16-0ct:23 16-0ct:23 14-Nov-23 GAA 2,153668.33 215366833 1,852154.48 | 185215448 3) Philippine Institute for Supply Management 17-Aug-23 - 29-Sep-2023 | 4-0ct-2023 | 16-Oct-23 pcael Not part of EPA
(STEP) (Lot 44) Philippines Inc. 4) Philippine Jesuit Prison Service
TATK Generar STy Eommission on Audt
Procurement of Starter Toolkits for the Implementation| Merchandising 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 20-Sep-2023 | 2. Nikka Trading 4 04-0ct23 16-0ct-23 20-Nov-23 04-Dec-23 GAA 119,638,876.45| 119,638,876.45 116,049,710.16|116,049,710.16 3) Philippine Institute for Supply Management 17-Aug-23 - 29-5ep-2023| 4-0ct-2023 | 16-Oct-23 Not part of EPA
(STEP) (Lot 45) 3. Girlteki Inc 4) Philippine Jesuit Prison Service
TONIRKE TG
Procurement of Starter Toolkits for the Implementation| 2. ACMI Office 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program |  SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Systems 5 04-0ct:23 16-0ct:23 16-0ct:23 14-Nov-23 GAA 37,565111.10| 37,565,111.10 29,676,423.90 | 20,676,423.90 3) Philippine Institute for Supply Management 17-Aug-23 - 29-Sep-2023 | 4-0ct-2023 | 16-Oct-23 o o, Not part of EPA
(STEP) (Lot 46) Philippines Inc. 4)Philippne Jesut Prison Service:
ToNRKa Tradng Ty Commission on Auat
Procurement of Starter Toolkits for the Implementation| 2. ACMI Office 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 Systems 5 04-0ct23 16-0ct-23 16-0ct-23 14-Nov-23 GAA 4,446383.04|  4,446,38304 3,601570.08 | 3,601,570.08 3) Philippine Institute for Supply Management 17-Aug-23 - 29-5ep-2023| 4-0ct-2023 | 16-Oct-23 oF GO0 Not part of EPA
(STEP) (Lot 47) Philippines Inc. 4)Philppine Jesuit Prison Servce
NG TR S Eomimsson on ATdR
Procurement of Starter Toolkits for the Implementation| 2. ACMI ffce 2) Philippine Chamber of Commerce and Industry ONGOING DELIVERY
16-009-01-00000| of FY 2023 Special Training for Employment Program | SMD-ROMO NO COMPETITIVE BIDDING | 07-Aug-23 09-Aug-23 17/08/2023 - 29-Sep-2023 4 04-0ct:23 16-0ct:23 16-0ct:23 14-Nov-23 GAA 2,325388.68|  2:325,388.68 1,683563.68 | 1883,563.68 3) Philippine Institute for Supply Management 17-Aug-23 - 29-Sep-2023 | 4-0ct-2023 | 16-Oct-23 o oae Not part of EPA
(STEP) (Lot 48) thhppmes nc 4) Philippine Jesuit Prison Service
STy Eommission on Audt
Procurement of Fuel and Lubricants (Gasoline and petron 2) Philippine Chamber of Commerce and Industry RECOMMENDED FOR
16-009-01-00000|  Diesel) Through Fuel Card System for the TESDA GsD YES COMPETITIVE BIDDING | 09-Nov-23 14-Nov23 | 221112023 - 4-Dec-2023 1 07-Dec-23 21-Dec-23 21-Dec-23 NEP 881888276 881888276 8,167,344.04 | 8,187,344.04 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov23 |22-Nov-2023 | 7-Dec-2023 | 15-Dec-23
Corporation AWARD
Central Office Service Vehicles for FY 2024 4) Philippine Jesuit Prison Service
T-Ows Copy S oSO on ATd
Systems Inc. 2) Philippine Chamber of Commerce and Industry
16-009-01-00000 PrVision of P""“’g‘::’f;‘zfi’;"gg;z‘" TESDA Central Gsp YES COMPETITIVE BIDDING | 09-Nov-23 14-Nov-23 2211112023 . 4-Dec-2023 2. UBIX 2 07-Dec-23 21-Dec-23 21-Dec-23 NEP 237534319|  2,375,343.19 1,255333.20 | 1,255333.20 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 7-Dec-2023 | 15-Dec-23 RECOMA""I‘VEL“F?? FOR
Corporation 4) Philippine Jesuit Prison Service
BT STy Eommission on Audt
Philippines 2) Philippine Chamber of Commerce and Industry
16-009-01-00000|  FroVision of Janitorial Services Requirements for GSD YES COMPETITIVE BIDDING | 09-Nov-23 14-Nov-23 2211112023 - 4-Dec-2023 | International Inc. 2 07-Dec-23 21-Dec-23 21-Dec-23 NEP 25,869,420.36 | 25,869,420.36 24,767,279.28 | 24,767,279.28 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 7-Dec-2023 | 15-Dec-23 RECOMMENDED FOR
TESDA Central Office for FY 2024 AWARD
2. One Merit 4) Philippine Jesuit Prison Service
EER—— S oSO on ATdR
S::; gw:?:)lﬁ::sgws’kf ”irfékﬁmffgfﬁ.xsh 2) Philippine Chamber of Commerce and Industry RECOMMENDED FOR
16-009-01-00000| P ) NO COMPETITIVE BIDDING | 09-Nov-23 14-Nov-23 22/11/2023 - 2-Dec2023 | Zoomhub Inc. 1 07-Dec-23 21-Dec-23 21-Dec-23 GAA 15,959,829.98| 15,950,820.98 15,940,000.00 | 15,940,000.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 7-Dec-2023 | 15-Dec-23
Education and Skills Development Authority (TESDA) AWARD
4)Philippne Jesut Prison Service:
Rebidding o
Ty Eommission on Audt
2) Philippine Chamber of Commerce and Industry
16-009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 2411112023 . 7-Dec-2023 | Unotronix Inc. 1 11-Dec-23 21-Dec-23 21-Dec-23 22.Dec-23 28-Dec-23 29-Dec-23 GAA 11,079,859.94| 11,079,850.94 11,061,000.00 | 11,061,000.00 3) Pmnppme Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 11-Dec-2023| 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready - Re-bidding (LOT 1) OF GOODS
4) Philippine Jesuit Prison Service
\E SmTSSIon o AT
2) Philippine Chamber of Commerce and Industry
16-000-01-00000| | rocurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 241112023 . 7-Dec-2023 | Hytec Power nc. 1 11-Dec-23 21-Dec-23 21-Dec-23 22-Dec-23 28-Dec-23 20-Dec-23 GAA 25718,183.86| 25,718,183.86 25,708,174.00 | 25,708,174.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 11-Dec-2023 | 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready — Re-bidding (LOT 2) OF GOODS
4) Philippine Jesuit Prison Service
S Bmmission on Ador
2) Philippine Chamber of Commerce and Industry
16.009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 2411112023 . 7-Dec-2023 | Hytec Power Inc. 1 11-Dec-23 18-Dec-23 21-Dec-23 22.Dec-23 28-Dec-23 29-Dec-23 GAA 34,555,261.40| 34,555,261.40 34,545,261.00 | 34,545,261.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 11-Dec-2023| 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready - Re-bidding (LOT 4)
4) Philippine Jesuit Prison Service
S ComSSIon on AT
1. Hytec Power
2) Philippine Chamber of Commerce and Industry
16-009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Now23 | 2411112023 - 7-Dec-2023 2 11-Dec-23 18-Dec-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 40,428,649.94| 40,428,649.94 40,000,000.00 | 40,000,000.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov23 | 22-Nov-2023 | 11-Dec-2023 | 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready — Re-bidding (LOT 5) 2. Hexatronics OF GOODS
4)Philppine Jesut Prison Servce
Marketing ippine )
T EommIsSion o AGGT
1. Hytec Power
2) Philippine Chamber of Commerce and Industry
16.009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 24/11/2023 - 7-Dec-2023 nc. 2 11-Dec-23 18-Dec-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 13,921,776.00| 13,921,776.00 13,911,776.00 | 13,911,776.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 11-Dec-2023 | 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready - Re-bidding (LOT 6) 2. Hexatronics
4) Philippine Jesuit Prison Service
Marketing £\ Bagt i i Covndotion tng
T Comimission on AGT
1. Hytec Power
2) Philippine Chamber of Commerce and Industry
16:009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Now23 | 2411112023 - 7-Dec-2023 nc 2 11-Dec-23 18-Dec-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 43,560,000.00( 43,560,000.00 43,550,000.00 | 43,550,000.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov23 | 22-Nov-2023 | 11-Dec-2023 | 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready — Re-bidding (LOT 7) 2. Hexatronics OF GOODS
4) Philppine Jesut Prison Servce
Marketing ite Coyndation ine
S Bmmission on Adot
2) Philippine Chamber of Commerce and Industry
16.009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 2411112023 . 7.Dec2023 | Hexaronics 1 11-Dec-23 18-Dec-23 21-Dec-23 22.Dec-23 28-Dec-23 29-Dec-23 GAA 45917,688.53| 45,917,688.53 45,500,000.00 | 45,500,000.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 11-Dec-2023| 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready - Re-bidding (LOT 8) Marketing OF GOODS
4)Philppine Jesuit Prison Serice
S Sommsson o ATd
2) Philippine Chamber of Commerce and Industry
16-009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Now23 | 2411112023 - 7-Dec-2023 | Hexatronics 1 11-Dec-23 18-Dec-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 19,473,696.00| 19,473,696.00 18,500,000.00 | 18,500,000.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov23 |22-Nov-2023 | 11-Dec-2023 | 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready — Re-bidding (LOT 9) Marketing OF GOODS
4) Philippine Jesuit Prison Service
S Bmmission on Adar
2) Philippine Chamber of Commerce and Industry
16.009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 2411112023 . 7.Dec2023 | Hexaronics 1 11-Dec-23 18-Dec-23 21-Dec-23 22.Dec-23 28-Dec-23 29-Dec-23 GAA 9,002,907.54| 9,002,907.54 8,950,000.00 | 8,950,000.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 11-Dec-2023| 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready  Re-bidding (LOT 10) Marketing
4) Philippine Jesuit Prison Service
S Sommssion o ATd
2) Philippine Chamber of Commerce and Industry
16-009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Now23 | 2411112023 - 7-Dec-2023 | Hexatronics 1 11-Dec-23 18-Dec-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 13,530924.00| 13,530,924.00 13,200,000.00 | 13,200,000.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov23 |22-Nov-2023 | 11-Dec-2023 | 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready — Re-bidding (LOT 11) Marketing OF GOODS
4) Philippine Jesuit Prison Service
TWora S Bmmission on Adar
Solution 2) Philippine Chamber of Commerce and Industry
16-009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 24/11/2023 - 7-Dec-2023 | Technology Inc. 2 11-Dec-23 18-Dec-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 45,500,946.01| 45,500,946.01 45,476,000.00 | 45,476,000.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 11-Dec-2023 | 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready  Re-bidding (LOT 13) OF GOODS
2. Digital ) Philipine Jesuit Prison Service
S17 o
2) Philippine Chamber of Commerce and Industry
16-000-01-00000| | _Procurement of Learing Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 241112023 - 7-Dec-20p3 | World Solution 1 11-Dec-23 18-Dec-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 30,590,397.69| 30,590,397.69 29,684,372.00 | 29,684,372.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 11-Dec-2023 | 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready — Re-bidding (LOT 15) Technology Inc. OF GOODS
4)Philppine Jesuit Prison Service
S ommission o Auot
2) Philippine Chamber of Commerce and Industry
16-009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 24/11/2023 - 7-Dec-2023 | World Solution 1 11-Dec-23 18-Dec-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 7,462,751.40| 7,462,751.40 6,140,000.00 | 6,140,000.00 3) thppme Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 11-Dec-2023 | 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready  Re-bidding (LOT 17) Technology Inc. ) Do Jesult Prs Seorves OF GOODS
:\l Commission o AGGT
2) Philippine Chamber of Commerce and Industry
16-000-01-00000| | _Procurement of Learing Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 17-Nov-23 24/11/2023 - 7-Dec-20p3 | World Solution 1 11-Dec-23 18-Dec-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 25,431,405.77| 25,431,405.77 24,009,673.00 | 24,009,673.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 |22-Nov-2023 | 11-Dec-2023 | 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready — Re-bidding (LOT 18) Technology Inc. OF GOODS
4) Philippine Jesuit Prison Service
S ommission o Auot
2) Philippine Chamber of Commerce and Industry
16-009-01-00000| | Procurement of Learning Systems for TESDA NITESD NO COMPETITIVE BIDDING | 14-Nov-23 | #sussesssssuntt | essssusistion - s | WOrid Solution 1 11 December 2023 |  18-Dec-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 36,710,170.20| 36,710,170.20 34,102,173.00 | 34,102,173.00 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 | 22-Nov-23 | 11-Dec-23 | 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready  Re-bidding (LOT 19) Technology Inc. OF GOODS
4) Philippine Jesuit Prison Senvice
Pronet Systems
2) Philippine Chamber of Commerce and Industry
16-009-01-00000| | _Procurement of Learing Systems for TESDA NITESD NO COMPETITIVE BIDDING |  14-Nov-23 | it | sistsitsiitivnis - rrr— L 1 11 December 2023 |  18-Dec-23 21-Dec-23 22-Dec-23 28-Dec-23 29-Dec-23 GAA 693281952|  6,932,819.52 5,078,738.26 | 5,078,738.26 3) Philippine Institute for Supply Management 09-Nov-23 | 14-Nov-23 | 22-Nov-23 | 11-Dec-23 | 18-Dec-23 ONGOING DELIVERY
Learning Center 4.0 Ready — Re-bidding (LOT 20) Network OF GOODS
4) Philippine Jesuit Prison Service
Solution Inc. ilippine Jesult Prison Ser
ACWTOTICE T Commission on AuG NGOG
Lz’anrf:r:y?:eer:\en: pryt Sﬁﬁ?ﬂi&iﬂfiﬁg: NEcoTATED Systems 2) Philippine Chamber of Commerce and Industry TECHNIC
16-009-01-00000) 9 v 9 NITESD NO 18-Dec-23 | m | - s | Philippines Inc. - 1 28 December 2023 - 28-Dec-23 |28 December 2023|  29-Dec-23 28-Dec-23 GAA 50,206,767.02 | 50,206,767.02 50,206,700.00 | 50,206,700.00 3) Philippine Institute for Supply Management - - 19-Dec-23 - -
Request for Quotation (Negotiated Procurement - Two PROCUREMENT - TWO s e ) Do Jesult Prao S EVALOAT!
Failed Bidding) (LOT 3) FAILED BIDDINGS esgo Ine. o IIPPING Jesult Prison Service o
T Commission on Addi ONGUING
L':’a"fr:;e"g’e':‘e"" :"’;;‘;’fd S"J’Z‘;e"‘";‘;’"ﬁigi ii‘ég?mfg; ACMI Office 2) Philippine Chamber of Commerce and Industry TECHNIC
16-009-01-00000 9 v 9 NITESD NO 18-Dec-23 | i | WA - s | Systems 1 28 December 2023 - 28-Dec-23 28-Dec-23 29-Dec-23 28-Dec-23 GAA 1912592120 | 1912592120 19,125,900.00 | 19,125,900.00 3) Philippine Institute for Supply Management - - 19-Dec-23 - -
Request for Quotation (Negotiated Procurement - Two PROCUREMENT - TWO i ) P Sost P Sanice vt
Failed Bidding) (LOT 14-A) FAILED BIDDINGS PP hiippine Jesuit Prison Sen P
S Bmmission on Adar NGOG
LZ’aﬂr?nL:rr\eT:Zr:\eD: PR Sﬁﬁ?ﬂi&iﬂfﬁﬁﬁ. NEcoTATED ACMI Office 2) Philippine Chamber of Commerce and Industry TECHNIC
16-009-01-00000) 9 v 9 NITESD NO 18-Dec-23 | m | - | Systems 1 28 December 2023 - 28-Dec-23 |28 December 2023|  29-Dec-23 28-Dec-23 GAA 101011971 | 191911071 1,019100.00 | 1,919,100.00 3) Philippine Institute for Supply Management - - 19-Dec-23 - - AL
Request for Quotation (Negotiated Procurement - Two PROCUREMENT - TWO e ) Pippne dest P Sar EVALOAT!
Failed Bidding) (LOT 14-B) FAILED BIDDINGS ppines inc. pine Jesuit Prison Service AL
ONGUNG
Leaing Coter 40 Ready omoahon rouh NecoTATED word Soluion 2 PhlppineChamber of Commerce and ndusty TECHNIC
16-009-01-00000, 9 v 9 NITESD NO 18-Dec-23 | mii | WL - - 1 28 December 2023 - 28Dec-23 |28 December 2023|  29-Dec-23 28-Dec-23 GAA 14,708,728.72 | 14,708,728.72 14,690,000.00 | 14,690,000.00 3) Philippine Institute for Supply Management - - 19-Dec-23 - - AL
Request for Quotation (Negotiated Procurement - Two PROCUREMENT - TWO Technology Inc. ) Phiionine Jesuit Praon Servos EVALUATI
Failed Bidding) (LOT 16) FAILED BIDDINGS ppine Jesuit Prison Sen e




TECHNICAL EDUCATION AND SKILLS DEVEOPMENT AUTHORITY
CENTRAL OFFICE
2nd Semester Procurement Monitoring Report (GPPB)

(As of July to December 2023)
Code (PAP) Procurement Project PMO/End-User | "o o =2 | Mode of Procurement Actual Procurement Activity LR ABC (PhP) Contract Cost (PhP) Listof Invited Observers Date of Receipt of Invitation Sre e, et
e Date of BAC g)ﬂ‘;fx;
Procurement | Ads/Postof IB | Pre-Bid Conf | EU9iPility | Sub/Open of Bidders | No. of Bidders | Bid Evaluation Post Qual Resolution |\ o1ice of Award conrast Noticeto | by ery/ Completion | '1SPECtion & Total MOOE co Total MOOE co Pre-bid Conf| Eligibility | Sub/Open el Post Qual n
Check Bids Recommendin Signing Proceed Acceptance Check of Bids | Evaluation
Conference Acceptan
g Award o
Ty COMMISSIoN O AUGIT CPENNG
L':’a"rf;":e'f;':‘s: ;e;’;;"a% S‘f‘:fe’“’fa L‘;'"T‘E’fj"h iigg?mfg; ACMI Office 2) Philippine Chamber of Commerce and Industry oF
16-009-01-00000 9 y o NITESD NO 18-Dec-23 - s | Systems 1 28 December 2023 28-Dec-23 |28 December 2023|  29-Dec-23 28-Dec-23 GAA 650,627.68 650,627.68 650,600.00 | 650,600.00 3) Philippine Institute for Supply Management - 19-Dec-23 - - - SEALED
Request for Quotation (Negotiated Procurement - Two PROCUREMENT - TWO Phillines inc "4 Philopine Jesuit Prison Sende QUOTATI
Failed Bidding) (LOT 21) FAILED BIDDINGS op hIlppING sesull Prison Sen o
Total Alloted Budget of On-going Procurement Activities £1,349,619,001.88 P1,160,983,712.84
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