Page 1 of 23

											Actual Pr	ocurement	Activities						<u>г</u>		ABC (PhP)		Co	ontract Cost (PhP)			Da	ate of Recei	pt of Invita	tion]
Image: Properties Properity Properity Properity Properity Properity Properity Properity Properity Properity Properity Properity Properity Properity Properi	(PAP)	roject	10/End- User	an Early Procur I ement Activit	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB		Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio	Post Qual	Date of BAC Resoluti on Recomm ending					&	Source of Funds	Total		со			-		Pre-bid Conf	Eligibility	Sub/ Open of	Bid Evaluatio	Post	Completion/ Acceptance (If	(Explaining changes from the
Subsection Subsection Subsection <	Layout and offset Printing of	of Appual	PO-CPU			N/A	06-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	26-03-2024	26-03-2024	26-03-2024	18-07-2024	18-07-2024		250,000.00	250,000.00		214,500.00	214,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image Image <td>TESDA Website Hosting ar Colocation (Web Server and</td> <td>nd 1U and IC</td> <td>CTO-ITOD</td> <td>No N</td> <td>P-53.9 - Small Value</td> <td>N/A</td> <td>18-01-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>20-03-2024</td> <td>20-03-2024</td> <td>20-03-2024</td> <td>1-Mar-2024 1-Apr-2024 6-May-2024</td> <td>1-Mar-2024 1-Apr-2024 6-May-2024</td> <td>Government of the Philippines</td> <td>554,000.00</td> <td>554,000.00</td> <td></td> <td>498,000.00</td> <td>498,000.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>	TESDA Website Hosting ar Colocation (Web Server and	nd 1U and IC	CTO-ITOD	No N	P-53.9 - Small Value	N/A	18-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-03-2024	20-03-2024	20-03-2024	1-Mar-2024 1-Apr-2024 6-May-2024	1-Mar-2024 1-Apr-2024 6-May-2024	Government of the Philippines	554,000.00	554,000.00		498,000.00	498,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image: And the state of the state	Internet Subscription (Main)	n) IC	CTO-ITOD	No Di	irect Contracting	N/A	11-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	22-01-2024	22-01-2024	22-01-2024				1,377,600.00	1,377,600.00		1,377,600.00	1,377,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image: And set in the	Internet Subscription (Back	kup) IC	CTO-ITOD	No Di	irect Contracting	N/A	11-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	22-01-2024	22-01-2024	22-01-2024	N/A	N/A		1,040,400.00	1,040,400.00		1,040,400.00	1,040,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
N N N N N <			SDO-PIAD			N/A	18-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-02-2024	20-02-2024	20-02-2024	6-Jun-2024 5-Jul-2024	6-Jun-2024 5-Jul-2024		529,999.91	529,999.91		504,000.00	504,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image: Properties in the state of the state state of the state of the state of the state of the sta	Supply, Delivery and Installa Elevator Parts	llation of	AS-GSD			N/A	08-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	23-02-2024	23-02-2024	23-02-2024	27-02-2024	27-02-2024		62,102.07	62,102.07		62,102.07	62,102.07		N/A	N/A	N/A	N/A	N/A	N/A		
Norm Norm Norm Norm N	Supply and Delivery of Offic and Materials	ice supplies	AS-PD	No O	ffice Supplies and Equipment	N/A	18-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-04-2024	01-04-2024	01-04-2024	24-04-2024	24-04-2024		466,089.00	466,089.00		364,501.00	364,501.00		N/A	N/A	N/A	N/A	N/A	N/A		
Normal Area Normal Area Normal Area Normal Are	Supply and Delivery of Exec Chair	ecutive TE	SDO-PIAD			N/A	06-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-04-2024	02-04-2024	02-04-2024	05-04-2024	05-04-2024		50,000.00	50,000.00		35,490.00	35,490.00		N/A	N/A	N/A	N/A	N/A	N/A		
Note Note Note N	Supply, Delivery of IT Parts, Accessories and Extension	s, n Cord	FMS-AD			N/A	08-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-04-2024	17-04-2024	17-04-2024	13-05-2024	13-05-2024		6,394.16	6,394.16		4,574.00	4,574.00		N/A	N/A	N/A	N/A	N/A	N/A		
Norw Norw Norw Norw N			CO-CAD	No N	P-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-03-2024	20-03-2024	20-03-2024	12-04-2024	12-04-2024		50,000.00	50,000.00		50,000.00	50,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Normal Normal No No No No </td <td>Supply and Delivery of Cons Toner</td> <td>nsumable AS-I</td> <td>HRMD-FSTP</td> <td></td> <td></td> <td>N/A</td> <td>08-03-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>30-04-2024</td> <td>30-04-2024</td> <td>30-04-2024</td> <td>24-05-2024</td> <td>24-05-2024</td> <td></td> <td>235,000.00</td> <td>235,000.00</td> <td></td> <td>222,000.00</td> <td>222,000.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>	Supply and Delivery of Cons Toner	nsumable AS-I	HRMD-FSTP			N/A	08-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	30-04-2024	30-04-2024	30-04-2024	24-05-2024	24-05-2024		235,000.00	235,000.00		222,000.00	222,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image: state	Supply and Delivery of Bottle	ttled Fish C	DDDG-PP	No N	P-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-03-2024	21-03-2024	21-03-2024	23-04-2024	23-04-2024		39,000.00	39,000.00		33,000.00	33,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Norw	Supply and Delivery of Fire and Materials	e Equipment	NLSC	No N	P-53.9 - Small Value rocurement	N/A	20-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-04-2024	17-04-2024	17-04-2024	06-08-2024	06-08-2024		80,100.00	80,100.00		76,095.00	76,095.00		N/A	N/A	N/A	N/A	N/A	N/A		
Normation Normation Normation Normation <th< td=""><td>Supply and delivery of certif</td><td>tificate RC</td><td>MO-ROMD</td><td></td><td></td><td>N/A</td><td>05-04-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>10-05-2024</td><td>10-05-2024</td><td>10-05-2024</td><td>23-05-2024</td><td>23-05-2024</td><td></td><td>20,000.00</td><td>20,000.00</td><td></td><td>17,000.00</td><td>17,000.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></th<>	Supply and delivery of certif	tificate RC	MO-ROMD			N/A	05-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	10-05-2024	10-05-2024	10-05-2024	23-05-2024	23-05-2024		20,000.00	20,000.00		17,000.00	17,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image: Normation in the state of t		ring ball and	AS-GSD			N/A	05-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	15-05-2024	15-05-2024	15-05-2024	20-05-2024	20-05-2024		112,992.45	112,992.45		100,886.12	100,886.12		N/A	N/A	N/A	N/A	N/A	N/A		
Image: Norme and point of the sector of the secto		rious Office NI	TESD-GTC		ffice Supplies and Equipment	N/A	05-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-06-2024	05-06-2024	05-06-2024	07-06-2024	07-06-2024		4,700.00	4,700.00		2,397.50	2,397.50		N/A	N/A	N/A	N/A	N/A	N/A		
Image: Note of the state of the st	Supply and delivery of Desk Computer	sktop OD	DG-TESDO		ffice Supplies and Equipment	N/A	05-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	06-05-2024	06-05-2024	06-05-2024	04-07-2024	04-07-2024		98,000.00	98,000.00		96,700.00	96,700.00		N/A	N/A	N/A	N/A	N/A	N/A		
N N		sumable ink OD	DG-TESDO	No O	ffice Supplies and Equipment	N/A	05-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	30-04-2024	30-04-2024	30-04-2024	20-06-2024	20-06-2024		67,500.00	67,500.00		66,950.00	66,950.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image: And participant and partitandex and partitant and participant and participant an	Supply and Delivery of Vario Supplies and Materials	rious Office NIT	TESD-NTTA	No O	hopping 52.1(b) - Regular ffice Supplies and Equipment o available in PS	N/A	05-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	01-07-2024	01-07-2024		35,000.00	35,000.00		24,979.00	24,979.00		N/A	N/A	N/A	N/A	N/A	N/A		
Normation Normation <t< td=""><td></td><td></td><td>MO-ROMD</td><td></td><td></td><td>N/A</td><td>09-04-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>24-05-2024</td><td>24-05-2024</td><td>24-05-2024</td><td>03-07-2024</td><td>03-07-2024</td><td></td><td>55,000.00</td><td>55,000.00</td><td></td><td>47,700.00</td><td>47,700.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></t<>			MO-ROMD			N/A	09-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	24-05-2024	24-05-2024	24-05-2024	03-07-2024	03-07-2024		55,000.00	55,000.00		47,700.00	47,700.00		N/A	N/A	N/A	N/A	N/A	N/A		
Normalization Normali (N)	Supply and Delivery of Vario Supplies and Materials	rious Office IC	TO-ITPMD	No O	ffice Supplies and Equipment	N/A	09-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-06-2024	21-06-2024	21-06-2024	02-07-2024	02-07-2024	Government of the Philippines (current year's budget)	22,472.50	22,472.50		17,794.25	17,794.25		N/A	N/A	N/A	N/A	N/A	N/A		
k k			CO-CAD			N/A	05-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	22-04-2024	22-04-2024	22-04-2024	15-05-2024	15-05-2024		80,000.00	80,000.00		80,000.00	80,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Interpretational field Optimization Opt	Supply and Delivery of Offic	ice Chair	FMS-AD			N/A	27-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	16-05-2024	16-05-2024	16-05-2024	24-05-2024	24-05-2024		6,000.00	6,000.00		5,500.00	5,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Name Name </td <td>15 meter cord length and Al</td> <td>ension wheel All-in-One</td> <td>PO-LMID</td> <td></td> <td></td> <td>N/A</td> <td>27-04-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>21-05-2024</td> <td>21-05-2024</td> <td>21-05-2024</td> <td>24-05-2024</td> <td>24-05-2024</td> <td></td> <td>35,600.00</td> <td>35,600.00</td> <td></td> <td>30,960.00</td> <td>30,960.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>	15 meter cord length and Al	ension wheel All-in-One	PO-LMID			N/A	27-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-05-2024	21-05-2024	21-05-2024	24-05-2024	24-05-2024		35,600.00	35,600.00		30,960.00	30,960.00		N/A	N/A	N/A	N/A	N/A	N/A		
Legacies Action Action No. No. No. No. N		ous office	PO-PRED			N/A	27-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-08-2024	01-08-2024	01-08-2024	02-08-2024	02-08-2024	Government of the Philippines (current year's budget)	39,100.00	39,100.00		37,322.00	37,322.00		N/A	N/A	N/A	N/A	N/A	N/A		
k k	decal stickers for TESDA S	llation of Service	AS-PD			N/A	16-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	15-05-2024	15-05-2024	15-05-2024	27-06-2024	27-06-2024		14,000.00	14,000.00		13,300.00	13,300.00		N/A	N/A	N/A	N/A	N/A	N/A		
Abs display and statistication with an advaluable in available in the statistic in the statis tratistic in the statistic in the statistic in the s	Supply and Delivery of Offic	ice Chair OD	DG-TESDO			N/A	27-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	10-06-2024	10-06-2024	10-06-2024	16-07-2024	16-07-2024		35,000.00	35,000.00		32,495.00	32,495.00		N/A	N/A	N/A	N/A	N/A	N/A		
I establisher HEC N NRA NR NRA NRA NRA NRA N			U-SIPTVETS	No O	ffice Supplies and Equipment	N/A	18-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	10-07-2024	10-07-2024	10-07-2024	18-07-2024	18-07-2024		65,900.00	65,900.00		49,271.00	49,271.00		N/A	N/A	N/A	N/A	N/A	N/A		
Suppliand Calcings of Matrices and Materials PO-FRED No Office Supplies and Equipment NiA	diskstation NAS and Harddi		HRDC			N/A	03-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	26-06-2024	26-06-2024	26-06-2024	05-07-2024	05-07-2024		69,057.00	69,057.00		65,455.00	65,455.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and believery of various office AS-PD No Office Supples and Materials NA NA NA NA <th< td=""><td>Supply and Delivery of Vario Supplies and Materials</td><td>rious Office</td><td>PO-PRED</td><td>No O</td><td>ffice Supplies and Equipment</td><td>N/A</td><td>03-05-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>25-06-2024</td><td>25-06-2024</td><td>25-06-2024</td><td>28-06-2024</td><td>28-06-2024</td><td></td><td>51,200.00</td><td>51,200.00</td><td></td><td>32,890.00</td><td>32,890.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></th<>	Supply and Delivery of Vario Supplies and Materials	rious Office	PO-PRED	No O	ffice Supplies and Equipment	N/A	03-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	28-06-2024	28-06-2024		51,200.00	51,200.00		32,890.00	32,890.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and letivery of valuation of the supplies and figuipment N/A		rious Office	AS-PD	No O	ffice Supplies and Equipment	N/A	26-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	16-05-2024	16-05-2024	16-05-2024	27-05-2024	27-05-2024		498,168.00	498,168.00		486,000.00	486,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Paper Bag OUG-P NO Value Procurement (Sec. 53.9) N/A		rious Office	AS-PD	No O	ffice Supplies and Equipment	N/A	26-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-06-2024	05-06-2024	05-06-2024	19-06-2024	19-06-2024		361,975.00	361,975.00		93,015.00	93,015.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of consumable Ink Division N/A 03-05-2024 N/A		tomized	ODG-P	No Vi	egotiated Procurement- Small alue Procurement (Sec. 53.9)	N/A	03-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-05-2024	17-05-2024	17-05-2024	18-06-2024	18-06-2024		108,000.00	108,000.00		108,000.00	108,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and delivery of const			No O	ffice Supplies & Eqpt. Section	N/A	03-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-06-2024	05-06-2024	05-06-2024	06-06-2024	06-06-2024		16,800.00	16,800.00		13,986.00	13,986.00		N/A	N/A	N/A	N/A	N/A	N/A		

Page 1 of 23

Page 2 of 23

										Actual Pr	rocurement	Activities								ABC (PhP)		c	ontract Cost (PhP))			D	ate of Rece	ipt of Invita	tion		
100010	Code (PAP) Procurement Project		an Early Procur ement Activit	Mode of Procurement							Post Qual	BAC Resoluti on Recomm ending					&	Source of Funds	Total	MOOE	со	Total	MOOE	co		Pre-bid Conf	Eligibility Check	Open of	Evaluatio	Post Qual	Completion/ Acceptance (If	(Explaining changes from the
i i i i i i i i i i <t< td=""><td>30x20 box type acrylic and 24x16</td><td>ICTO-ITOD</td><td>No</td><td></td><td>N/A</td><td>03-05-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>15-07-2024</td><td>15-07-2024</td><td>15-07-2024</td><td>19-08-2024</td><td>19-08-2024</td><td></td><td>70,000.00</td><td>70,000.00</td><td></td><td>64,000.00</td><td>64,000.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></t<>	30x20 box type acrylic and 24x16	ICTO-ITOD	No		N/A	03-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	15-07-2024	15-07-2024	15-07-2024	19-08-2024	19-08-2024		70,000.00	70,000.00		64,000.00	64,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Additional and antice of a strain and antice	Supply and delivery of Webcam	CO-CAD	No		N/A	03-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-06-2024	21-06-2024	21-06-2024	27-06-2024	27-06-2024		35,415.00	35,415.00		29,767.44	29,767.44		N/A	N/A	N/A	N/A	N/A	N/A		
Image Image <td>Supply and delivery of consumable In</td> <td>k PMU-SIPTVET</td> <td>6 No</td> <td>Office Supplies & Eqpt. Section</td> <td>N/A</td> <td>17-05-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>04-07-2024</td> <td>04-07-2024</td> <td>04-07-2024</td> <td>05-07-2024</td> <td>05-07-2024</td> <td></td> <td>17,100.00</td> <td>17,100.00</td> <td></td> <td>9,900.00</td> <td>9,900.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>	Supply and delivery of consumable In	k PMU-SIPTVET	6 No	Office Supplies & Eqpt. Section	N/A	17-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	04-07-2024	04-07-2024	04-07-2024	05-07-2024	05-07-2024		17,100.00	17,100.00		9,900.00	9,900.00		N/A	N/A	N/A	N/A	N/A	N/A		
image: product in term image: product in term<	Supply and delivery of Printer	PMU-SIPTVETS	8 No		N/A	17-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	02-07-2024	02-07-2024		15,000.00	15,000.00		14,338.00	14,338.00		N/A	N/A	N/A	N/A	N/A	N/A		
Norma Alt	Supply and delivery of Vellum board paper	HRDC	No		N/A	17-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2024	24-06-2024	24-06-2024	17-07-2024	17-07-2024		5,300.00	5,300.00		3,800.00	3,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image Image <th< td=""><td>Supply and delivery of Aircon window type 2.5 HP</td><td>NITESD-CTADE</td><td>D No</td><td></td><td>N/A</td><td>24-05-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>02-07-2024</td><td>02-07-2024</td><td>02-07-2024</td><td>09-07-2024</td><td>09-07-2024</td><td></td><td>99,798.00</td><td>99,798.00</td><td></td><td>99,798.00</td><td>99,798.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></th<>	Supply and delivery of Aircon window type 2.5 HP	NITESD-CTADE	D No		N/A	24-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-07-2024	02-07-2024	02-07-2024	09-07-2024	09-07-2024		99,798.00	99,798.00		99,798.00	99,798.00		N/A	N/A	N/A	N/A	N/A	N/A		
Norma Norma <th< td=""><td>Supply and delivery of coffee Table and Sofa 2 seater</td><td>LEGAL DIVISION</td><td></td><td></td><td>N/A</td><td>17-05-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>21-06-2024</td><td>21-06-2024</td><td>21-06-2024</td><td>08-07-2024</td><td>08-07-2024</td><td></td><td>23,646.00</td><td>23,646.00</td><td></td><td>20,300.00</td><td>20,300.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></th<>	Supply and delivery of coffee Table and Sofa 2 seater	LEGAL DIVISION			N/A	17-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-06-2024	21-06-2024	21-06-2024	08-07-2024	08-07-2024		23,646.00	23,646.00		20,300.00	20,300.00		N/A	N/A	N/A	N/A	N/A	N/A		
i i i i i <	Supply and delivery of Executive Cha				N/A	17-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-06-2024	21-06-2024	21-06-2024	11-07-2024	11-07-2024		28,392.00	28,392.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
b b	Supply and delivery of Trophy for 2024 PNSC		No		N/A	24-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	07-08-2024	07-08-2024	07-08-2024	26-08-2024	26-08-2024		5,000.00	5,000.00		4,760.00	4,760.00		N/A	N/A	N/A	N/A	N/A	N/A		
Norw No No No No No	Supply and delivery of office supplies parts and accessories	NITESD-LDD	No		N/A	24-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	26-06-2024	26-06-2024	26-06-2024	03-07-2024	03-07-2024		34,675.00	34,675.00		29,460.00	29,460.00		N/A	N/A	N/A	N/A	N/A	N/A		
No. No. <td>Supply and delivery of Laptop</td> <td>AS-OD</td> <td>No</td> <td></td> <td>N/A</td> <td>11-05-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>24-06-2024</td> <td>24-06-2024</td> <td>24-06-2024</td> <td>02-07-2024</td> <td>02-07-2024</td> <td></td> <td>49,900.00</td> <td>49,900.00</td> <td></td> <td>49,888.00</td> <td>49,888.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>	Supply and delivery of Laptop	AS-OD	No		N/A	11-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2024	24-06-2024	24-06-2024	02-07-2024	02-07-2024		49,900.00	49,900.00		49,888.00	49,888.00		N/A	N/A	N/A	N/A	N/A	N/A		
New Property New Propery New Property New Propery New Property New Property <td></td> <td>IAD</td> <td>No</td> <td></td> <td>N/A</td> <td>24-05-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>20-06-2024</td> <td>20-06-2024</td> <td>20-06-2024</td> <td>27-06-2024</td> <td>27-06-2024</td> <td></td> <td>27,000.00</td> <td>27,000.00</td> <td></td> <td>27,000.00</td> <td>27,000.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>		IAD	No		N/A	24-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-06-2024	20-06-2024	20-06-2024	27-06-2024	27-06-2024		27,000.00	27,000.00		27,000.00	27,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Norward No No No No	Mobile TV cart and Pointing	IAD	No		N/A	28-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	15-07-2024	15-07-2024	15-07-2024	07-08-2024	07-08-2024		41,800.00	41,800.00		35,696.70	35,696.70		N/A	N/A	N/A	N/A	N/A	N/A		
Normation Normation Normation Normation <th< td=""><td></td><td>IAD</td><td>No</td><td></td><td>N/A</td><td>25-05-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>20-06-2024</td><td>20-06-2024</td><td>20-06-2024</td><td>08-07-2024</td><td>08-07-2024</td><td></td><td>21,000.00</td><td>21,000.00</td><td></td><td>19,753.10</td><td>19,753.10</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></th<>		IAD	No		N/A	25-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-06-2024	20-06-2024	20-06-2024	08-07-2024	08-07-2024		21,000.00	21,000.00		19,753.10	19,753.10		N/A	N/A	N/A	N/A	N/A	N/A		
Normation Normation <t< td=""><td>Supply and delivery of Laptop</td><td>PO-OD</td><td></td><td></td><td>N/A</td><td>24-05-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>02-07-2024</td><td>02-07-2024</td><td>02-07-2024</td><td>09-07-2024</td><td>09-07-2024</td><td></td><td>49,000.00</td><td>49,000.00</td><td></td><td>40,966.00</td><td>40,966.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></t<>	Supply and delivery of Laptop	PO-OD			N/A	24-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-07-2024	02-07-2024	02-07-2024	09-07-2024	09-07-2024		49,000.00	49,000.00		40,966.00	40,966.00		N/A	N/A	N/A	N/A	N/A	N/A		
Norm Norm Norm N	Supply and delivery of Office supplies parts and Accessories	s AS-GSD			N/A	28-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	22-07-2024	22-07-2024	22-07-2024	11-11-2024	11-11-2024		106,600.00	106,600.00		106,496.00	106,496.00		N/A	N/A	N/A	N/A	N/A	N/A		
Network Network <t< td=""><td></td><td>s FMS-AD</td><td>No</td><td></td><td>N/A</td><td>28-05-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>09-07-2024</td><td>09-07-2024</td><td>09-07-2024</td><td>16-07-2024</td><td>16-07-2024</td><td></td><td>95,500.00</td><td>95,500.00</td><td></td><td>83,120.00</td><td>83,120.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></t<>		s FMS-AD	No		N/A	28-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	09-07-2024	09-07-2024	09-07-2024	16-07-2024	16-07-2024		95,500.00	95,500.00		83,120.00	83,120.00		N/A	N/A	N/A	N/A	N/A	N/A		
n 1	Supply and delivery of Uniform		No		N/A	28-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-07-2024	05-07-2024	05-07-2024	09-08-2024	09-08-2024		122,850.00	122,850.00		101,250.00	101,250.00		N/A	N/A	N/A	N/A	N/A	N/A		
Norman Norma Norma Norma <td>Supply and delivery of Windows 11 Pro</td> <td>FMS-AD</td> <td>No</td> <td></td> <td>N/A</td> <td>28-05-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>24-06-2024</td> <td>24-06-2024</td> <td>24-06-2024</td> <td>27-06-2024</td> <td>27-06-2024</td> <td></td> <td>14,999.00</td> <td>14,999.00</td> <td></td> <td>9,500.00</td> <td>9,500.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>	Supply and delivery of Windows 11 Pro	FMS-AD	No		N/A	28-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2024	24-06-2024	24-06-2024	27-06-2024	27-06-2024		14,999.00	14,999.00		9,500.00	9,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
1 Price 1 Pr	Supply and Delivery of Office supplie and Materials	s CO-PRD	No	Office Supplies and Equipment	N/A	30-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2024	24-06-2024	24-06-2024	04-07-2024	04-07-2024	Government of the Philippines (current year's budget)	57,500.00	57,500.00		44,900.00	44,900.00		N/A	N/A	N/A	N/A	N/A	N/A		
N N		ROMO-OD	No		N/A	30-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-06-2024	21-06-2024	21-06-2024	01-07-2024	01-07-2024		45,000.00	45,000.00		40,698.00	40,698.00		N/A	N/A	N/A	N/A	N/A	N/A		
Conderward Norman Norma Norm<	Supply and Delivery of Consumable Ink	PLO-OD		Office Supplies and Equipment	N/A	30-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-07-2024	05-07-2024	05-07-2024	11-07-2024	11-07-2024	Government of the Philippines (current year's budget)	36,000.00	36,000.00		34,325.40	34,325.40		N/A	N/A	N/A	N/A	N/A	N/A		
Price Out Out Out </td <td></td> <td>ODDG-TESDO</td> <td></td> <td></td> <td>N/A</td> <td>30-05-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>25-06-2024</td> <td>25-06-2024</td> <td>25-06-2024</td> <td>01-07-2024</td> <td>01-07-2024</td> <td></td> <td>10,000.00</td> <td>10,000.00</td> <td></td> <td>6,000.00</td> <td>6,000.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>		ODDG-TESDO			N/A	30-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	01-07-2024	01-07-2024		10,000.00	10,000.00		6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
b g () 10 ()	Supply and Delivery of Certificate Frame	ODG-P			N/A	28-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	08-07-2024	08-07-2024	08-07-2024	17-07-2024	17-07-2024	Government of the Philippines (current year's budget)	65,675.00	65,675.00		65,675.00	65,675.00		N/A	N/A	N/A	N/A	N/A	N/A		
k k	Supply and Delivery of TESDA Paper Bag	TESDO-PIAD			N/A	31-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-07-2024	02-07-2024	02-07-2024	31-07-2024	31-07-2024		180,000.00	180,000.00		180,000.00	180,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
k k	Supply and Delivery of Resin Plaque	AS-HRMD-FST	No		N/A	28-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-07-2024	02-07-2024	02-07-2024	04-07-2024	04-07-2024		13,500.00	13,500.00		10,500.00	10,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image: Not of the states NA OC-AD NA OC-AD NA NA NA NA <		CO-CAD	No		N/A	05-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	15-07-2024	15-07-2024	15-07-2024	20-12-2024	20-12-2024		227,950.00	227,950.00		226,250.00	226,250.00		N/A	N/A	N/A	N/A	N/A	N/A		
I and differentiaties OC-CAD No Office Supples and Equipment NA Office Supples and Equipment NA	Supply and Delivery of Office supplie and Materials	s CO-CAD	No	Office Supplies and Equipment	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	09-08-2024	09-08-2024	09-08-2024	20-08-2024	20-08-2024	Government of the Philippines (current year's budget)	23,000.00	23,000.00		8,850.00	8,850.00		N/A	N/A	N/A	N/A	N/A	N/A		
c equipment parts and accessories CO-CAD N/N Procurement N/N N/N <td>Supply and Delivery of Office supplie and Materials</td> <td>s CO-CAD</td> <td>No</td> <td>Office Supplies and Equipment</td> <td>N/A</td> <td>06-06-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>09-08-2024</td> <td>09-08-2024</td> <td>09-08-2024</td> <td>14-08-2024</td> <td>14-08-2024</td> <td></td> <td>23,000.00</td> <td>23,000.00</td> <td></td> <td>2,750.00</td> <td>2,750.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>	Supply and Delivery of Office supplie and Materials	s CO-CAD	No	Office Supplies and Equipment	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	09-08-2024	09-08-2024	09-08-2024	14-08-2024	14-08-2024		23,000.00	23,000.00		2,750.00	2,750.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Consumation No Office Supplies and Equipment NA NA </td <td></td> <td>CO-CAD</td> <td>No</td> <td></td> <td>N/A</td> <td>06-06-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>17-07-2024</td> <td>17-07-2024</td> <td>17-07-2024</td> <td>07-08-2024</td> <td>07-08-2024</td> <td></td> <td>42,000.00</td> <td>42,000.00</td> <td></td> <td>40,950.00</td> <td>40,950.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>		CO-CAD	No		N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-07-2024	17-07-2024	17-07-2024	07-08-2024	07-08-2024		42,000.00	42,000.00		40,950.00	40,950.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Printer CO-CAD No	Supply and Delivery of Consumable Ink	CO-CAD		Office Supplies and Equipment	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2024	02-08-2024	02-08-2024	14-08-2024	14-08-2024		205,425.00	205,425.00		202,900.00	202,900.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Consumable PLO-PNAD N/A Objective N/A N/A <td>Supply and Delivery of Printer</td> <td>CO-CAD</td> <td>No</td> <td></td> <td>N/A</td> <td>06-06-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>17-07-2024</td> <td>17-07-2024</td> <td>17-07-2024</td> <td>26-07-2024</td> <td>26-07-2024</td> <td></td> <td>70,000.00</td> <td>70,000.00</td> <td></td> <td>37,623.24</td> <td>37,623.24</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>	Supply and Delivery of Printer	CO-CAD	No		N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-07-2024	17-07-2024	17-07-2024	26-07-2024	26-07-2024		70,000.00	70,000.00		37,623.24	37,623.24		N/A	N/A	N/A	N/A	N/A	N/A		
Usuppy and Denvery of Collosinations PLO-PNAD No Office Supplies and Equipment N/A	Supply and Delivery of Printer	CO-CAD	No		N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-07-2024	17-07-2024	17-07-2024	30-07-2024	30-07-2024	Government of the Philippines (current year's budget)	70,000.00	70,000.00		8,500.00	8,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Consumable Ink	PLO-PNAD	No	Office Supplies and Equipment	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-07-2024	17-07-2024	17-07-2024	06-08-2024	06-08-2024		174,000.00	174,000.00		162,150.00	162,150.00		N/A	N/A	N/A	N/A	N/A	N/A		

Page 2 of 23

Page 3 of 23

									Actual Pr	rocurement	Activities								ABC (PhP)		c	ontract Cost (PhP))			D	ate of Rece	ipt of Invita	tion		
Code (PAP) Procurement Project	PMO/En User	Is this an Early Procu emen Activi y?	r Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf		Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resoluti on Recomm ending Award	Notice of Award			Delivery/ Completion	Inspection & Acceptanc e	Source of Funds	Total	MOOE	со	Total	MOOE	co	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Supply and Delivery of Medal with ribbon	CO- WORLDSKII	LS No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-07-2024	02-07-2024	02-07-2024	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	108,000.00	108,000.00		100,800.00	100,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Souvenirs	CO- WORLDSKII	LS No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-07-2024	17-07-2024	17-07-2024	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	50,800.00	50,800.00		50,800.00	50,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Document Scanner	AS-GSD- RECORDS	3 No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	04-07-2024	04-07-2024	Government of the Philippines (current year's budget)	80,000.00	80,000.00		79,000.00	79,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Toner, HP 107A	AS-PD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	31-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	27-06-2024	27-06-2024	27-06-2024	28-06-2024	28-06-2024	Government of the Philippines (current year's budget)	42,000.00	42,000.00		39,600.00	39,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
Printing of WTR Certificate	CO-PRD	No	NP-53.9 - Small Value Procurement	N/A	31-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	25-06-2024	25-06-2024	25-06-2024	16-09-2024	16-09-2024	Government of the Philippines (current year's budget)	299,970.00	299,970.00		299,970.00	299,970.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of TESDA Emblem	AS-OD	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-06-2024	21-06-2024	21-06-2024	01-07-2024	01-07-2024	Government of the Philippines (current year's budget)	8,000.00	8,000.00		7,817.60	7,817.60		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery Wireless dual band USB Adapter	FMS-AD	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-07-2024	05-07-2024	05-07-2024	16-07-2024	16-07-2024	Government of the Philippines (current year's budget)	15,400.00	15,400.00		12,600.00	12,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply. Delivery and installation of Sintra board, 6 feet (width) x 4 feet (length) 5mm thickness	HRDC	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-07-2024	05-07-2024	05-07-2024	29-08-2024	29-08-2024	Government of the Philippines (current year's budget)	30,422.32	30,422.32		17,520.00	17,520.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply, Delivery and installation of Sintra board, 2 meters (width) x 1.2 meters (length) 5mm thickness	HRDC	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-07-2024	05-07-2024	05-07-2024	29-08-2024	29-08-2024	Government of the Philippines (current year's budget)	16,171.65	16,171.65		7,998.98	7,998.98		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Laptop	PO-PRED	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-09-2024	20-09-2024	20-09-2024	26-09-2024	26-09-2024	Government of the Philippines (current year's budget)	140,400.00	140,400.00		122,940.00	122,940.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Laptop	істо-ітоі	D No	NP-53.9 - Small Value Procurement	N/A	11-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2024	02-08-2024	02-08-2024	09-08-2024	09-08-2024	Government of the Philippines (current year's budget)	72,284.78	72,284.78		65,477.00	65,477.00		N/A	N/A	N/A	N/A	N/A	N/A		
Annual subscription of Microsoft Office pro for 3-license	NITESD-CTA	DD No	NP-53.9 - Small Value Procurement	N/A	11-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2024	02-08-2024	02-08-2024	05-08-2024	05-08-2024	Government of the Philippines (current year's budget)	12,000.00	12,000.00		11,694.00	11,694.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of TESDA customized Paper bag	AS-OD	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	10-07-2024	10-07-2024	10-07-2024	17-07-2024	17-07-2024	Government of the Philippines (current year's budget)	55,500.00	55,500.00		55,500.00	55,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Disposable Raincoats	AS-HRMD-FS	TP No	NP-53.9 - Small Value Procurement	N/A	31-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	06-06-2024	06-06-2024	06-06-2024	07-06-2024	07-06-2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00		6,250.00	6,250.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Corporate giveaways	ODG-P	No	NP-53.9 - Small Value Procurement	N/A	01-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2024	18-06-2024	18-06-2024	28-06-2024	28-06-2024	Government of the Philippines (current year's budget)	830,000.00	830,000.00		776,000.00	776,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Printer and consumable Ink	ROMO-OE) No	NP-53.9 - Small Value Procurement	N/A	01-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2024	18-06-2024	18-06-2024	28-06-2024	28-06-2024	Government of the Philippines (current year's budget)	618,200.00	618,200.00		596,000.00	596,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Printer and consumable Ink	HRDC	No	NP-53.9 - Small Value Procurement	N/A	01-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2024	18-06-2024	18-06-2024	28-06-2024	28-06-2024	Government of the Philippines (current year's budget)	630,200.00	630,200.00		596,000.00	608,200.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Office suppli and consumable Ink	QSO-CTAE	D No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	11-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	23-06-2024	23-06-2024	23-06-2024	12-08-2024	12-08-2024	Government of the Philippines (current year's budget)	6,170.00	6,170.00		2,600.00	2,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Office suppli and consumable Ink	QSO-CTAD	D No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	11-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	23-06-2024	23-06-2024	23-06-2024	02-08-2024	02-08-2024	Government of the Philippines (current year's budget)	6,170.00	6,170.00		400.00	400.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of various Trophies for Kabalikat and Idol ng TESDA 2024	PLO-PNA	No No	NP-53.9 - Small Value Procurement	N/A	08-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	16-07-2024	16-07-2024	16-07-2024	06-09-2024	06-09-2024	Government of the Philippines (current year's budget)	230,000.00	230,000.00		183,395.00	183,395.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Executive Ch	nair ODG-P	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-07-2024	05-07-2024	05-07-2024	16-07-2024	16-07-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery Consumable In 682	k ODG-TBS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	11-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-07-2024	17-07-2024	17-07-2024	19-07-2024	19-07-2024	Government of the Philippines (current year's budget)	25,000.00	25,000.00		24,244.00	24,244.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery Quadrivalent Influenza Vaccine 2024	AS-GSD-MD	DU No	NP-53.9 - Small Value Procurement	N/A	13-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-07-2024	17-07-2024	17-07-2024	26-07-2024	26-07-2024	Government of the Philippines (current year's budget)	394,200.00	394,200.00		336,000.00	336,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Nameplate	PLO-PNAI	No No	NP-53.9 - Small Value Procurement	N/A	13-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2024	02-08-2024	02-08-2024	14-08-2024	14-08-2024	Government of the Philippines (current year's budget)	12,000.00	12,000.00		10,800.00	10,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Office suppli	ies PLO-PNAI	D No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2024	02-08-2024	02-08-2024	13-08-2024	13-08-2024	Government of the Philippines (current year's budget)	36,000.00	36,000.00		32,400.00	32,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Office suppli	ies PLO-PNAI	D No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2024	02-08-2024	02-08-2024	27-08-2024	27-08-2024	Government of the Philippines (current year's budget)	12,100.00	12,100.00		6,880.00	6,880.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Water Dispenser	NITESD-LD	D No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	26-06-2024	26-06-2024	26-06-2024	03-07-2024	03-07-2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00		9,100.00	9,100.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Paper Shred	der FMS-MD	No	NP-53.9 - Small Value Procurement	N/A	25-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	22-07-2024	22-07-2024	22-07-2024	30-07-2024	30-07-2024	Government of the Philippines (current year's budget)	5,699.20	5,699.20		5,200.00	5,200.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Consumable Ink	AS-GSD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	19-07-2024	19-07-2024	19-07-2024	26-07-2024	26-07-2024	Government of the Philippines (current year's budget)	31,000.00	31,000.00		27,500.00	27,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of IT parts and accessories	PLO-PNA	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	27-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2024	02-08-2024	02-08-2024	20-08-2024	20-08-2024	Government of the Philippines (current year's budget)	22,375.20	22,375.20		20,666.00	20,666.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Office suplies and materials	S PLO-PNA	No No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	28-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	07-10-2024	07-10-2024	07-10-2024	14-10-2024	14-10-2024	Government of the Philippines (current year's budget)	10,149.00	10,149.00		5,985.00	5,985.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of IT parts and accessories	PO-LMID	No	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	07-08-2024	07-08-2024	07-08-2024	14-08-2024	14-08-2024	Government of the Philippines (current year's budget)	32,500.00	32,500.00		29,970.00	29,970.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Various IT equipment parts and accessories	FMS-MD	No	NP-53.9 - Small Value Procurement	N/A	27-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-08-2024	01-08-2024	01-08-2024	09-08-2024	09-08-2024	Government of the Philippines (current year's budget)	402,000.00	402,000.00		373,946.00	373,946.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Laptop	PO-LMID	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	28-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2024	02-08-2024	02-08-2024	06-08-2024	06-08-2024	Government of the Philippines (current year's budget)	45,000.00	45,000.00		42,989.00	42,989.00		N/A	N/A	N/A	N/A	N/A	N/A		

Page 3 of 23

Page 4 of 23

$\frac{1}{1} \sum_{i=1}^{n} \sum_{i=1}^$	Pre-bid												Domoster
	Conf				Pre-bid Conf	id Eligi Che	ligibility Check	y Sub, Open Bids	n of Eval	Bid valuatio n	Post Qual	Delivery/ Completion Acceptanc (If applicable	e APP)
Supply, Delivery and installation of Roler Blinds FMS-BD No NP-53.9 - Small Value Procurement N/A 09-07-2024 09-07-2024 01-08-2024	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Publication of approved TESDA Baard Resolution Nos. 2024-02.03(A, and ODG-TBS Value) Procurement Value) N/A 07-06-2024 N/A N/A N/A N/A N/A N/A N/A N/A N/A 19-06-2024 19-06-2024 19-06-2024 24-06-2024 24-06-2024 24-06-2024 33,009.60 39,00	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Catering Services NITESD-GTC No NP-53.9-Small Value Procurement N/A 02-07-2024 02-07-2024 18-07-2024 <th< td=""><td>N/A</td><td>N/A</td><td>N/A</td><td>N</td><td>N/A</td><td>N</td><td>N/A</td><td>N/A</td><td>A N</td><td>N/A</td><td>N/A</td><td></td><td></td></th<>	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Dining table ODG-TBS No NP-53.9-Small Value NA 08-06-2024 NA NA NA NA NA 06-07-2024 05-07-2024 11-07-2024 11-07-2024 Government of the Philippines (current year's budget) 90,000.00 90,000.00 90,000.00 85,000.00 85,000.00 NA NA	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Executive Chair ODG-TBS No NP53.9-Small Value N/A	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Executive Chair ODG-TBS No NP-53.9-Small Value Procurement NA 08-06-2024 NA NA NA NA 19-07-2024 19-07-2024 30-07-202	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Lease of Venue and Catering Services for TESDA-DepEd-CHED Workshop Embedment of TVET Senior High Schood Curriculum	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Consumable Int PO-PPD No Shopping 52.1(b)-Regular Office Supply and Legupment office Supply and Legupment N/A N/A <th< td=""><td>N/A</td><td>N/A</td><td>N/A</td><td>N</td><td>N/A</td><td>N</td><td>N/A</td><td>N/A</td><td>A N</td><td>N/A</td><td>N/A</td><td></td><td></td></th<>	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Interview Interview Interview Number of Laptop Numb	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Consumable Ink OSO-CSDD No Stopping 52.1(b)-Regular Office Supplies and Equipment office Supplies and Equipment NIA NIA NIA NIA NIA NIA NIA Supplicit Supplicit <th< td=""><td>N/A</td><td>N/A</td><td>N/A</td><td>N</td><td>N/A</td><td>N</td><td>N/A</td><td>N/A</td><td>A N</td><td>N/A</td><td>N/A</td><td></td><td></td></th<>	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supplexed delivery of Various AS-GSD No NP-53.9-Small Value NIA Size NiA	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Office supplies AS-GSD No Stopping 52.1(b)-Regular Office Supplies and Equipment office Supplies and Equipment N/A 25-06-2024 N/A N/A N/A N/A 01-08-2024 01-08-2024 01-08-2024 06-08-20	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Consumable Ink As-GSB N Shopping 52.1(b)-Regular Office Supplies and Equipment indicates in PS N/A	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supplex Supplex As-GSD No Strapping 52.1(b)-Regular Office Supplex N/A N/	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Image: Supply and delivery Fire Extinguisher As-GSD No NP-53.9 - Small Value N/A Scale NA N/A N/A<	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Subscription of Daily Newspaper for the Month of July to December 2024 No NP-53.9 - Small Value N/A N/A <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N</td> <td>N/A</td> <td>N</td> <td>N/A</td> <td>N/A</td> <td>A N</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Sofase with center table, gray color FMS-AD No Producement NA 2-06-202 NA	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of TESDA flag 3 k oft No NP-53.9 - Small Value N/A 25-06-2024 N/A N/A N/A N/A N/A N/A N/A N/A 1-06-2024 21-08-2024 0-9-9-2024 Government of the Philippines (current year's budget) 5,760.00 5,700.00 5,700.00 N/A N/A N/A	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Electrical Supples and Materials NLSC No NP-53.9 - Small Value Procurement N/A 27.06-2024 N/A N/	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of IT parts and accessionies New New NA 27-06-2024 NA	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of L-shape Table D/MSION N P. 53.9 - Small Value Procurement N NA 05-07-2024 N/A	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supples and Materials HRDC No NP-53.9 - Small Value NA 27-06-2024 NA NA 27-06-2024 NA	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Office supplies AS-OD No Procurement Visco	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Android Tablet IAD No NP-53.9 - Small Value Procurement NA 27.06-2024 NA NA NA NA NA 21.08-2024 21.08-2024 22.08-2024 22.08-204 44,800.00 44,800.00 44,500.00 44,500.00 44,500.00 44,500.00 44,500.00 Additional	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of consumable in K NTESD- of TESDA No Shopping 52 (10). Regular Office Supples and Equipment office Supples NA 0.507-0224 NA NA NA NA NA 0.108-2024 0.108-2024 0.2-08-204 <th< td=""><td>N/A</td><td>N/A</td><td>N/A</td><td>N</td><td>N/A</td><td>N</td><td>N/A</td><td>N/A</td><td>A N</td><td>N/A</td><td>N/A</td><td></td><td></td></th<>	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Vehicle parts and accessories Po-OD N PS-3.9 - Small Value Procurement NA 0.507-2024 NA NA NA NA NA 0.508-2024 0.508-2024 12-08-2024 12-08-204	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Sublimation paper ODG-P No NP-53 - Small Value Procurement N/A N/A<	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Animation supplies and materials No Shopping 52-1(b) - Regular Office Supplies and Equipment no available in PS N/A	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Vehicle parts HRDC No NP-53.9 - Small Value Procurement N/A N/A N/A N/A N/A N/A 19-09-2024 19-09-2024 19-09-2024 30-09-2024 Government of the Philippines (current year's budget) 19,500.00 1	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
a Consumative IIIA no available in PS	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Publication of signed coint Memorandum Circular of Ensuring Quality Assured Assertion for High School Certification of Senior High School No NP-53 9 - Small Value Procurement N/A	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of Labor. No. NP-53.9 - Small Value N/A 29-06-2024 N/A N/A <t< td=""><td>N/A</td><td>N/A</td><td>N/A</td><td>N</td><td>N/A</td><td>N</td><td>N/A</td><td>N/A</td><td>A N</td><td>N/A</td><td>N/A</td><td></td><td></td></t<>	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		
Supply and delivery of office supplies and materials ODG-PP No Shopping 52.1(b)-Regular Office Supples and Equipment no available in PS N/A N/A N/A N/A N/A N/A N/A 1-0-2024 30-10-2024 Government of the Philippines (current year's budget) 34,399.68 34,399.6	N/A	N/A	N/A	N	N/A	N	N/A	N/A	A N	N/A	N/A		

Page 4 of 23

Page 5 of 23

					1					Actual Pr	ocurement	Activities								ABC (PhP)	c	ontract Cost (PhP	')			Da	ate of Recei	ipt of Invita	ation		
Code (PAP) Procurement Pro	roject	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility S Check I	Sub/Ope n of Bids	Bid	Post Qual	Date of BAC Resoluti				Delivery/ Completion	Inspection & Acceptanc e	Source of Funds	Total	моое со	Total	моое	co	List of Invited Observers	Pre-bid Conf	Eligibility	Sub/ Open of Bids	Bid	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Supply and delivery of Clean supplies and materials	aning	ODDG-PP	No	NP-53.9 - Small Value Procurement	N/A	13-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	09-09-2024	09-09-2024	09-09-2024	13-09-2024	13-09-2024	Government of the Philippines (current year's budget)	37,137.52	37,137.52	25,635.00	25,635.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Printe	ter N	NITESD-CTADD		NP-53.9 - Small Value Procurement	N/A	10-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-08-2024	21-08-2024	21-08-2024	18-09-2024	18-09-2024	Government of the Philippines (current year's budget)	9,600.00	9,600.00	7,848.00	7,848.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of variou equipment	ious IT	FMS-AD		NP-53.9 - Small Value Procurement	N/A	13-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-09-2024	20-09-2024	20-09-2024	26-09-2024	26-09-2024	Government of the Philippines (current year's budget)	244,996.00	244,996.00	91,307.27	91,307.27		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Laptor	top N	NITESD-CTADD		Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2024	02-08-2024	02-08-2024	05-08-2024	05-08-2024	Government of the Philippines (current year's budget)	49,500.00	49,500.00	47,998.00	47,998.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of IT equ parts and accessories	quipment	CO-CAD		NP-53.9 - Small Value Procurement	N/A	18-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	30-08-2024	30-08-2024	30-08-2024	10-09-2024	10-09-2024	Government of the Philippines (current year's budget)	33,400.00	33,400.00	19,350.00	19,350.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Printe	ter A	AS-HRMD-FSTP		NP-53.9 - Small Value Procurement	N/A	10-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	19-08-2024	19-08-2024	19-08-2024	22-08-2024	22-08-2024	Government of the Philippines (current year's budget)	34,000.00	34,000.00	27,400.00	27,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of IT equ parts and accessories	quipment	ICTO-ITPMD		NP-53.9 - Small Value Procurement	N/A	18-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	30-08-2024	30-08-2024	30-08-2024	10-09-2024	10-09-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	21,000.00	21,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of office and materials	e supplies	AS-HRMD-FSTP		Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	N/A	18-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-10-2024	01-10-2024	01-10-2024	10-10-2024	10-10-2024	Government of the Philippines (current year's budget)	73,691.00	73,691.00	29,610.00	29,610.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Laptor	top	ROMO-SMD	No	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	N/A	18-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	14-10-2024	14-10-2024	14-10-2024	29-10-2024	29-10-2024	Government of the Philippines (current year's budget)	211,900.00	211,900.00	194,750.00	194,750.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Printe Cheque	ted Mock	ROMO-ROMD		NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-08-2024	05-08-2024	05-08-2024	22-08-2024	22-08-2024	Government of the Philippines (current year's budget)	13,500.00	13,500.00	5,500.00	5,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Plaqu 2023 awardees	que TOEA	ROMO-ROMD		NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	07-08-2024	07-08-2024	07-08-2024	26-08-2024	26-08-2024	Government of the Philippines (current year's budget)	180,000.00	180,000.00	142,464.00	142,464.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Plaqu TOEA finalist	que for	ROMO-ROMD		NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	07-08-2024	07-08-2024	07-08-2024	26-08-2024	26-08-2024	Government of the Philippines (current year's budget)	36,000.00	36,000.00	30,240.00	30,240.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of ribbor wrapper	on and	AS-OD		NP-53.9 - Small Value Procurement	N/A	18-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-09-2024	05-09-2024	05-09-2024	09-09-2024	09-09-2024	Government of the Philippines (current year's budget)	21,800.00	21,800.00	21,400.00	21,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of White	iteboard C	ODDG-SPECIAL CONCERN		NP-53.9 - Small Value Procurement	N/A	03-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	29-07-2024	29-07-2024	29-07-2024	06-08-2024	06-08-2024	Government of the Philippines (current year's budget)	8,000.00	8,000.00	7,888.00	7,888.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Table Plate	le Name C	DDDG-SPECIAL CONCERN		NP-53.9 - Small Value Procurement	N/A	03-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	29-07-2024	29-07-2024	29-07-2024	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	8,000.00	8,000.00	7,500.00	7,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of TESD		DDDG-SPECIAL	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	29-07-2024	29-07-2024	29-07-2024	09-08-2024	09-08-2024	Government of the Philippines (current year's budget)	28,000.00	28,000.00	27,000.00	27,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
and Philippine Flag with pole Supply and delivery of Lapto	0	DDDG-SPECIAL	No	NP-53.9 - Small Value	N/A	04-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	29-07-2024	29-07-2024	29-07-2024	05-08-2024	05-08-2024	Government of the Philippines	49,900.00	49,900.00	49,888.00	49,888.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Vario		CONCERN DDDG-SPECIAL		Procurement NP-53.9 - Small Value	-							-						(current year's budget) Government of the Philippines			-										
Furniture & Fixtures		CONCERN	NO	Procurement	N/A	20-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	29-07-2024	29-07-2024	29-07-2024	30-07-2024	30-07-2024	(current year's budget)	280,500.00	280,500.00	209,000.00	209,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of IT equ parts and accessories		ODDG-SPECIAL CONCERN	NO	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	29-07-2024	29-07-2024	29-07-2024	07-08-2024	07-08-2024	Government of the Philippines (current year's budget)	31,600.00	31,600.00	29,988.00	29,988.00		N/A	N/A	N/A	N/A	N/A	N/A		L
Suppy and delivery of Corpor Token	orate	ODG-P		NP-53.9 - Small Value Procurement	N/A	13-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	15-08-2024	15-08-2024	15-08-2024	20-08-2024	20-08-2024	Government of the Philippines (current year's budget)	200,000.00	200,000.00	200,000.00	200,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Deskt Computer	ktop	TESDO-PIAD		Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	19-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	09-09-2024	09-09-2024	09-09-2024	25-09-2024	25-09-2024	Government of the Philippines (current year's budget)	225,000.00	225,000.00	219,200.00	219,200.00		N/A	N/A	N/A	N/A	N/A	N/A		
Subscription of CD Asia Onl	nline	LEGAL		NP-53.9 - Small Value	N/A	17-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	09-09-2024	09-09-2024	09-09-2024	14-10-2024	14-10-2024	Government of the Philippines	145,600.00	145,600.00	145,600.00	145,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Custo		DIVISION		Procurement NP-53.9 - Small Value		+										-		(current year's budget) Government of the Philippines													+
paper bag	tormized	ODG-P	INU	Procurement	N/A	10-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	15-08-2024	15-08-2024	15-08-2024	20-08-2024	20-08-2024	(current year's budget)	114,000.00	114,000.00	114,000.00	114,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Bamb	nboo Pen	ODG-P		NP-53.9 - Small Value Procurement	N/A	13-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	19-08-2024	19-08-2024	19-08-2024	18-09-2024	18-09-2024	Government of the Philippines (current year's budget)	150,000.00	150,000.00	150,000.00	150,000.00		N/A	N/A	N/A	N/A	N/A	N/A		1
Supply and delivery of Troph	ohy A	AS-HRMD-FSTP		NP-53.9 - Small Value	N/A	05-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2024	02-08-2024	02-08-2024	06-09-2024	06-09-2024	Government of the Philippines	31,500.00	31,500.00	31,500.00	31,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
(TMEOYA) Supply and delivery of Toner		AS-HRMD-FSTP	No	Procurement Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-07-2024	N/A	N/A	N/A	N/A	N/A	N/A		14-08-2024			16-08-2024	(current year's budget) Government of the Philippines (current year's budget)	362,000.00	362,000.00	332,600.00			N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of office	e supplies	ODG-P	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	09-08-2024	09-08-2024	09-08-2024	20-08-2024	20-08-2024	Government of the Philippines (current year's budget)	3,840.00	3,840.00	2,604.00	2,604.00		N/A	N/A	N/A	N/A	N/A	N/A		
Lease of Venue for the 1st C ASEAN 2025	1	CO- WORLDSKILLS		NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-08-2024	07-08-2024	07-08-2024	12-09-2024	12-09-2024	Government of the Philippines (current year's budget)	2,353,995.46	2,353,995.46	2,267,000.00	2,267,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Suppl materials for Information Net	otwork	CO- WORLDSKILLS		NP-53.9 - Small Value Procurement	N/A	13-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	08-08-2024	08-08-2024	08-08-2024	09-08-2024	09-08-2024	Government of the Philippines (current year's budget)	380,657.50	380,657.50	329,850.00	329,850.00		N/A	N/A	N/A	N/A	N/A	N/A		
Cabling Supply and delivery of Variou	ous	CO-	No	NP-53.9 - Small Value	N/A	10-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	08-08-2024	08-08-2024	08-08-2024	09-08-2024	09-08-2024	Government of the Philippines	136,332.50	136,332.50	117,650.00	117,650.00		N/A	N/A	N/A	N/A	N/A	N/A		
Carpentry Supplies and mate Supply and delivery of variou supplies and materials	ous Office	CO- WORLDSKILLS	No	Procurement Shopping 52.1(b) - Regular Office Supplies and Equipment	N/A	13-07-2024	N/A	N/A	N/A	N/A	N/A	N/A			08-08-2024		15-08-2024	(current year's budget) Government of the Philippines (current year's budget)	329,486.50	329,486.50	214,936.00			N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Vario	ious	ODDG-TVET	No	no available in PS NP-53.9 - Small Value	N/A	04-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	29-07-2024	29-07-2024	29-07-2024	30-07-2024	30-07-2024	Government of the Philippines	230,000.00	230,000.00	180,200.00	180,200.00		N/A	N/A	N/A	N/A	N/A	N/A		
Furniture & Fixture		ODDG-TVET		Procurement NP-53.9 - Small Value														(current year's budget) Government of the Philippines													
Supply and Delivery of Callin	lling Card	PARTNERSHIP	NO	Procurement	N/A	04-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2024	02-08-2024	02-08-2024	16-08-2024	16-08-2024	(current year's budget)	7,500.00	7,500.00	7,500.00			N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Table Nameplate	ne l	ODDG-TVET PARTNERSHIP		NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2024	02-08-2024	02-08-2024	30-08-2024	30-08-2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00	10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of TESE Philippine Flag with Pole	SDA Flag &	ODDG-TVET PARTNERSHIP		NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	29-07-2024	29-07-2024	29-07-2024	09-08-2024	09-08-2024	Government of the Philippines	28,000.00	28,000.00	27,000.00	27,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Philippine Flag with Pole Printer		ODDG-TVET	No	NP-53.9 - Small Value	N/A	04-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	30-07-2024	30-07-2024	30-07-2024	05-08-2024	05-08-2024	(current year's budget) Government of the Philippines	21,600.00	21,600.00	19,988.00	19,988.00		N/A	N/A	N/A	N/A	N/A	N/A		
Laptop		ODDG-TVET		Procurement NP-53.9 - Small Value	N/A	04-07-2024	N/A	N/A	N/A	N/A N/A	N/A	N/A		30-07-2024		-	05-08-2024	(current year's budget) Government of the Philippines	49.900.00	49,900.00	49,888.00			N/A	N/A	N/A	N/A	N/A	N/A		t
Supply, Delivery and Installa	1	PARTNERSHIP ODDG-TVET	NO	Procurement NP-53.9 - Small Value								-						(current year's budget) Government of the Philippines													
Customized floor to Ceiling C	Cabinet I	PARTNERSHIP	NO	Procurement	N/A	04-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	23-07-2024	23-07-2024	23-07-2024	06-08-2024	06-08-2024	(current year's budget)	49,500.00	49,500.00	45,000.00	45,000.00		N/A	N/A	N/A	N/A	N/A	N/A		+
Supply and Delivery of IT Eq Parts & Accessories		ODDG-TVET PARTNERSHIP		NP-53.9 - Small Value Procurement	N/A	09-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-08-2024	01-08-2024	01-08-2024	06-08-2024	06-08-2024	Government of the Philippines (current year's budget)	33,500.00	33,500.00	33,388.00	33,388.00		N/A	N/A	N/A	N/A	N/A	N/A		
Lease of Venue for the Cond TESDA-DepED Validation of	of the	QSO-CTADD	No	NP-53.9 - Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-07-2024	12-07-2024	12-07-2024	17-07-2024	17-07-2024	Government of the Philippines	462,000.00	462,000.00	420,000.00	420,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Const	ne for			Procurement NP-53.9 - Small Value		-										2-Oct-2024	2-Oct-2024	(current year's budget) Government of the Philippines													
supplies and materials		AS-GSD	NO	Procurement	N/A	18-07-2024	N/A	N/A	N/A	N/A	N/A	N/A		23-09-2024		0.0+2024	2-Oct-2024	(current year's budget)	413,755.00	413,755.00	319,034.04			N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Plumb supplies and Materials	noing	AS-GSD	NO	NP-53.9 - Small Value Procurement	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-10-2024	01-10-2024	01-10-2024	22-10-2024	22-10-2024	Government of the Philippines (current year's budget)	105,160.00	105,160.00	59,150.00	59,150.00		N/A	N/A	N/A	N/A	N/A	N/A		l
Supply and delivery of Office	ce Supplies	NLSC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment	N/A	18-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024	20-11-2024	20-11-2024	27-11-2024	27-11-2024	Government of the Philippines (current year's budget)	21,950.00	21,950.00	3,185.00	14,941.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Certif	tificate	CO-		no available in PS NP-53.9 - Small Value														Government of the Philippines								<u> </u>					
Holder and Vellum Board pa		WORLDSKILLS	INO	Procurement	N/A	18-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	08-08-2024	08-08-2024	08-08-2024	12-08-2024	12-08-2024	(current year's budget)	42,600.00	42,600.00	37,000.00	37,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Mock	ck Cheque	CO- WORLDSKILLS	No	NP-53.9 - Small Value Procurement	N/A	12-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	08-08-2024	08-08-2024	08-08-2024	15-08-2024	15-08-2024	Government of the Philippines (current year's budget)	6,000.00	6,000.00	3,750.00	3,750.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Custo Lanyard, ID case and Voting		CO- WORLDSKILLS		NP-53.9 - Small Value Procurement	N/A	18-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	12-08-2024	12-08-2024	12-08-2024	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	14,550.00	14,550.00	14,500.00	14,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Clipber	board and	ROMO-SMD		NP-53.9 - Small Value	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-08-2024	21-08-2024	21-08-2024	13-09-2024	13-09-2024	Government of the Philippines	10,500.00	10,500.00	9,500.00	9,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Steel Cabinet				Procurement								-				1		(current year's budget)	.,			1			1	1	-			1	L

Page 5 of 23

Page 6 of 23

	1								Actual Pr	ocurement Ac	tivities								ABC (PhP)		<u> </u>	ntract Cost (PhP	1			D	ate of Recei	nt of Invita	tion		
Code (PAP) Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid	Post Qual Re Re e	ate of BAC esoluti		Contract Signing		Delivery/ Completion	Inspection & Acceptanc e	Source of Funds	Total	MOOE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf		Sub/	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Supply and delivery of Office Supplies	ROMO-SMD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment	N/A	09-08-2024	N/A	N/A	N/A	N/A	N/A	N/A 0	09-10-2024	09-10-2024	09-10-2024	21-10-2024	21-10-2024	Government of the Philippines (current year's budget)	13,500.00	13,500.00		10,470.00	10,470.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Customized Yakan Handloom Weaving Dolls	CO- WORLDSKILLS	No	no available in PS NP-53.9 - Small Value Procurement	N/A	18-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 1	12-08-2024	12-08-2024	12-08-2024	16-09-2024	16-09-2024	Government of the Philippines (current year's budget)	100,000.00	100,000.00		38,000.00	38,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Office Supplies	AS-GSD		Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 2	20-09-2024	20-09-2024	20-09-2024	25-09-2024	25-09-2024	Government of the Philippines (current year's budget)	18,834.46	18,834.46		12,713.00	12,713.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Office Supplies and Materials	ICTO-OD		Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 2	20-09-2024	20-09-2024	20-09-2024	30-10-2024	30-10-2024	Government of the Philippines (current year's budget)	33,500.00	33,500.00		28,735.00	28,735.00		N/A	N/A	N/A	N/A	N/A	N/A		
Lease of Venue for the conduct of PMO Mid-Year Performance Review and Catch-Up Planning Workshop including Meals and Accomodation on 15 July 2024 to 15July 2024 for 30	PMU-SIPTVETS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A 1	15-07-2024	15-07-2024	15-07-2024	15-07-2025	15-07-2025	Government of the Philippines (current year's budget)	320,100.00	320,100.00		313,500.00	313,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
pax in a Hotel within Baguio area Purufied Drinking Water	AS-HRMD-FSTP	No	NP-53.9 - Small Value Procurement	N/A	30-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 2	20-08-2024	20-08-2024	20-08-2024	28-08-2024	28-08-2024	Government of the Philippines	88,500.00	88,500.00		88,500.00	88,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Electrical supplies and Materials	AS-GSD		NP-53.9 - Small Value Procurement	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 2	20-09-2024	20-09-2024	20-09-2024	09-10-2024	09-10-2024	(current year's budget) Government of the Philippines (current year's budget)	97,650.00	97,650.00		64,531.85	64,531.85		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Air conditioning parts and accessories	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	17-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 1	11-09-2024	11-09-2024	11-09-2024	16-09-2024	16-09-2024	Government of the Philippines (current year's budget)	164,550.00	164,550.00		148,168.00	148,168.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Water Dispenser	PO-FRPDD	No	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 3	30-08-2024	30-08-2024	30-08-2024	20-09-2024	20-09-2024	Government of the Philippines (current year's budget)	15,000.00	15,000.00		11,995.00	11,995.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Laptop	PO-FRPDD		Shopping 52.1(b) - Regular Office Supplies and Equipment	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 2	25-09-2024	25-09-2024	25-09-2024	10-10-2024	10-10-2024	Government of the Philippines (current year's budget)	192,000.00	192,000.00		191,980.00	191,980.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of IT Equipment Parts and Accessories	ROMO-SMD	No	NP-53.9 - Small Value Procurement	N/A	09-08-2024	N/A	N/A	N/A	N/A	N/A	N/A 2	23-09-2024	23-09-2024	23-09-2024	30-09-2024	30-09-2024	Government of the Philippines (current year's budget)	133,000.00	133,000.00		120,000.00	120,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery Fire Extinguisher	CO- WORLDSKILLS	No	NP-53.9 - Small Value Procurement	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 1	12-08-2024	12-08-2024	12-08-2024	15-08-2024	15-08-2024	Government of the Philippines (current year's budget)	170,500.00	170,500.00		80,600.00	80,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Round Wood Frame with Carvings of Kalesa Artwork and Philippines	CO- WORLDSKILLS		NP-53.9 - Small Value Procurement	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 1	12-08-2024	12-08-2024	12-08-2024	16-09-2024	16-09-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Barong Tagalog and Filipiniana	CO- WORLDSKILLS CO-	NO	NP-53.9 - Small Value Procurement NP-53.9 - Small Value	N/A	31-07-2024	N/A	N/A	N/A	N/A				12-08-2024	12-08-2024	16-09-2024	16-09-2024	Government of the Philippines (current year's budget) Government of the Philippines	130,000.00	130,000.00		117,750.00	117,750.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of PNSC Kit	WORLDSKILLS	NO	Procurement	N/A	30-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 1	16-08-2024	16-08-2024	16-08-2024	16-08-2024	16-08-2024	(current year's budget)	365,000.00	365,000.00		364.00	364.00		N/A	N/A	N/A	N/A	N/A	N/A		
	CO- WORLDSKILLS	INO	NP-53.9 - Small Value Procurement	N/A	30-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 1	12-08-2024	12-08-2024	12-08-2024	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	189,151.00	189,151.00		185,000.00	185,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Materials for PNCS 2024 at Worldtrade Center	CO- WORLDSKILLS	No	NP-53.9 - Small Value Procurement NP-53.9 - Small Value	N/A	31-07-2024	N/A	N/A	N/A	N/A				12-08-2024	12-08-2024	16-08-2024	16-08-2024	Government of the Philippines (current year's budget) Government of the Philippines	595,700.00	595,700.00		588,888.00	588,888.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Resin Plaque Loyalty Awardee Supply and Delivery of Materials for	AS-HRMD-FSTP CO-	NO	NP-53.9 - Small Value Procurement NP-53.9 - Small Value	N/A	31-07-2024	N/A	N/A	N/A	N/A				21-08-2024	21-08-2024	06-09-2024	06-09-2024	(current year's budget) Government of the Philippines	69,000.00	69,000.00		69,000.00	69,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Restaurant Services Supply and Delivery of Philippine Flag	WORLDSKILLS	No	Procurement NP-53.9 - Small Value	N/A N/A	31-07-2024	N/A N/A	N/A	N/A N/A	N/A N/A		-		12-08-2024	12-08-2024	13-08-2024	13-08-2024 20-11-2024	(current year's budget) Government of the Philippines	145,340.00	145,340.00		144,990.00	144,990.00		N/A N/A	N/A	N/A	N/A	N/A	N/A		
and TESDA Flag Suppy, Delivery and Installation of	ODDG-TESDO	INU	Procurement NP-53.9 - Small Value	N/A N/A	31-07-2024 31-07-2024	N/A N/A	N/A N/A	N/A N/A	N/A N/A				02-10-2024 20-09-2024	02-10-2024 20-09-2024	20-11-2024 30-10-2024	30-10-2024	(current year's budget) Government of the Philippines	24,000.00	24,000.00		43,544.40	43,544.40		N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A		
Window Combi Blinds Supply and Delivery of Heavy Duty	ICTO-OD	No	Procurement NP-53.9 - Small Value	N/A	06-09-2024	N/A	N/A	N/A	N/A				01-10-2024	01-10-2024	09-10-2024	09-10-2024	(current year's budget) Government of the Philippines	5.000.00	5,000.00		4,550.00	4,550.00		N/A	N/A	N/A	N/A	N/A	N/A		
door knob Supply and Delivery of Consumable Ink and Office Supplies	QSO-CTADD	No	Procurement Shopping 52.1(b) - Regular Office Supplies and Equipment	N/A	31-07-2024	N/A	N/A	N/A	N/A		N/A 2	20-09-2024	20-09-2024	20-09-2024	08-11-2024	08-11-2024	(current year's budget) Government of the Philippines (current year's budget)	9,918.00	9,918.00		4,960.00	4,960.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Printer	PLO-PIAD	No	no available in PS NP-53.9 - Small Value Procurement	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 0	01-10-2024	01-10-2024	01-10-2024	09-10-2024	09-10-2024	Government of the Philippines (current year's budget)	43,500.00	43,500.00		43,314.00	43,314.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Mug Press Machine	TESDO-PIAD	No	NP-53.9 - Small Value Procurement	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 1	19-08-2024	19-08-2024	19-08-2024	28-08-2024	28-08-2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00		9,800.00	9,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Office Supplies and Materials	QSO-CTADD		Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-08-2024	N/A	N/A	N/A	N/A	N/A	N/A 2	23-09-2024	23-09-2024	23-09-2024	02-10-2024	02-10-2024	Government of the Philippines (current year's budget)	9,415.00	9,415.00		6,910.00	6,910.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Dry Seal Embosser Supply and Delivery of Electrical	HRDC HRDC	No	NP-53.9 - Small Value Procurement NP-53.9 - Small Value	N/A	03-09-2024	N/A	N/A N/A	N/A N/A	N/A N/A					02-10-2024	15-10-2024	-	Government of the Philippines (current year's budget) Government of the Philippines	3,494.48	3,494.48 39,528.20		2,492.00	2,492.00		N/A	N/A	N/A N/A	N/A	N/A	N/A N/A		
supplies and Materials Supply and Delivery of Console Table	ODDG-TVET	No	Procurement NP-53.9 - Small Value	N/A N/A	20-07-2024	N/A N/A	N/A	N/A	N/A				01-10-2024	10-09-2024	18-09-2024	09-10-2024	(current year's budget) Government of the Philippines	39,528.20	16,000.00		7,500.00	15,000.00		N/A N/A	N/A	N/A	N/A	N/A	N/A		
Lease of Venue	QSO-CTADD	No	Procurement NP-53.10 Lease of Real Property	N/A	N/A	N/A	N/A	N/A	N/A				07-08-2024	07-08-2024	29-07-2024	29-07-2024	(current year's budget) Government of the Philippines	500,000.00	500,000.00		500,000.00	500,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of IT Equipment Parts and Accessories	AS-PD	No	and Venue NP-53.9 - Small Value Procurement	N/A	13-08-2024	N/A	N/A	N/A	N/A		N/A (08-10-2024	08-10-2024	08-10-2024	18-10-2024	18-10-2024	(current year's budget) Government of the Philippines (current year's budget)	375,500.00	375,500.00		341,074.00	341,074.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Laptop	PLO-PNAD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-08-2024	N/A	N/A	N/A	N/A	N/A	N/A 0	01-10-2024	01-10-2024	01-10-2024	03-10-2024	03-10-2024	(current year's budget) Government of the Philippines (current year's budget)	46,800.00	46,800.00		46,000.00	46,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery Tokens and Corporate Giveaways	TESDO-PIAD	No	NP-53.9 - Small Value Procurement	N/A	10-08-2024	N/A	N/A	N/A	N/A	N/A	N/A 0	09-09-2024	09-09-2024	09-09-2024	16-10-2024	16-10-2024	Government of the Philippines (current year's budget)	400,000.00	400,000.00		400,000.00	400,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Resin Plaque (DDG Bertiz) Maintenance and Technical Support	AS-HRMD-FSTP	NO	NP-53.9 - Small Value Procurement	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 2	21-08-2024	21-08-2024	21-08-2024	09-09-2024	09-09-2024	Government of the Philippines (current year's budget)	3,500.00	3,500.00		3,500.00	3,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
for the TESDA Online Program (TOP)	GILODA	INU	NP-53.9 - Small Value Procurement	N/A	10-08-2024	N/A	N/A	N/A	N/A	N/A	N/A 1	10-09-2024	10-09-2024	10-09-2024	10-Sep-2024 03-Oct-2024	10-Sep-2024 03-Oct-2024	Government of the Philippines (current year's budget)	307,652.80	307,652.80		307,652.80	307,652.80		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Calling Card	CO- WORLDSKILLS	INO	NP-53.9 - Small Value Procurement Shopping 52.1(b) - Regular	N/A	31-07-2024	N/A	N/A	N/A	N/A				13-08-2024	13-08-2024	22-08-2024	22-08-2024	Government of the Philippines (current year's budget)	3,285.00	3,285.00		3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of IT Equipment Parts and Accesoories	ROMO-OD	No	Office Supplies and Equipment no available in PS	N/A	02-08-2024	N/A	N/A	N/A	N/A	N/A	N/A 2	20-11-2024	20-11-2024	20-11-2024	29-11-2024	29-11-2024	Government of the Philippines (current year's budget)	490,400.00	490,400.00		435,297.00	435,297.00		N/A	N/A	N/A	N/A	N/A	N/A		
Safekeeping Supplies & Materials for PNSC 2024 Supplies and Materials for Information	CO- WORLDSKILLS CO-	NO	NP-53.9 - Small Value Procurement NP-53.9 - Small Value	N/A	31-07-2024	N/A	N/A	N/A	N/A				12-08-2024	12-08-2024	15-08-2024	15-08-2024	Government of the Philippines (current year's budget)	57,000.00	57,000.00		56,888.00	56,888.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supplies and Materials for Information Network Cabling Supply and Delivery of Printer for	CO- WORLDSKILLS CO-	NO	NP-53.9 - Small Value Procurement NP-53.9 - Small Value	N/A	31-07-2024	N/A	N/A	N/A	N/A			14-08-2024	14-08-2024	14-08-2024	16-08-2024	16-08-2024	Government of the Philippines (current year's budget) Government of the Philippines	168,000.00	168,000.00		168,000.00	168,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
PNSC 2024 Supply and Delivery of Fashion	WORLDSKILLS	NO	Procurement	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 1	12-08-2024	12-08-2024	12-08-2024	16-08-2024	16-08-2024	(current year's budget)	595,700.00	595,700.00		588,888.88	588,888.88		N/A	N/A	N/A	N/A	N/A	N/A		
Technology Supplies & Materials for PNSC 2024	CO- WORLDSKILLS		NP-53.9 - Small Value Procurement Shopping 52.1(b) - Regular	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A 1	13-08-2024	13-08-2024	13-08-2024	14-08-2024	14-08-2024	Government of the Philippines (current year's budget)	20,400.00	20,400.00		20,300.00	20,300.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Desktop Supply and Delivery of Aircon Window	QSO-CPSDD		Office Supplies and Equipment NP-53.9 - Small Value	N/A	13-08-2024	N/A	N/A	N/A	N/A				23-09-2024	23-09-2024	02-10-2024	02-10-2024	Government of the Philippines (current year's budget) Government of the Philippines	198,000.00	198,000.00		161,460.00	161,460.00		N/A	N/A	N/A	N/A	N/A	N/A		
type Supply and Delivery of Various IT	ROMO-OD	NO	Procurement Shopping 52.1(b) - Regular	N/A	13-08-2024	N/A	N/A	N/A	N/A				20-09-2024	20-09-2024	30-09-2024	30-09-2024	(current year's budget) Government of the Philippines	99,798.00	99,798.00		83,980.00	83,980.00		N/A	N/A	N/A	N/A	N/A	N/A		
Equipment Parts & Accessories Supply and Delivery of consumable	QSO-OD QSO-OD		Office Supplies and Equipment Shopping 52:1(b) - Regular Office Supplies and Equipment	N/A N/A	06-09-2024	N/A N/A	N/A N/A	N/A N/A	N/A N/A				31-10-2024	31-10-2024 01-10-2024	07-11-2024	07-11-2024	(current year's budget) Government of the Philippines	86,400.00	86,400.00		46,647.00 8,400.00	46,647.00 8,400.00		N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A		
Ink Supply and Delivery of Steel Lateral	QSO-OD	No	NP-53.9 - Small Value Procurement	N/A	06-09-2024	N/A	N/A	N/A	N/A				01-10-2024	01-10-2024	02-10-2024	04-10-2024	(current year's budget) Government of the Philippines (current year's budget)	12,000.00	15,000.00		9,800.00	9,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
Cabinet Supply and Delivery of Office Supplies and Materials			Shopping 52.1(b) - Regular Office Supplies and Equipment	N/A	16-08-2024	N/A	N/A	N/A	N/A			11-09-2024	11-09-2024	11-09-2024	13-09-2024	13-09-2024	(current year's budget) Government of the Philippines (current year's budget)	26,380.00	26,380.00		23,075.00	23,075.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Printing of Corporate Logo and replacementof	TESDO-PIAD- CCU	No	NP-53.9 - Small Value Procurement	N/A	10-08-2024	N/A	N/A	N/A	N/A	N/A	N/A (09-09-2024	09-09-2024	09-09-2024	11-10-2024	11-10-2024	Government of the Philippines (current year's budget)	55,000.00	55,000.00		55,000.00	55,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
packaging for provided power bank Supply and Delivery IT Equipment Parts and Accessories	PMU-SIPTVETS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A 3	31-10-2024	31-10-2024	31-10-2024	12-11-2024	12-11-2024	Government of the Philippines (current year's budget)	129,000.00	129,000.00		88,150.00	88,150.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery IT Equipment Parts and Accessories	PMU-SIPTVETS		Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A 3	31-10-2024	31-10-2024	31-10-2024	08-11-2024	08-11-2024	Government of the Philippines (current year's budget)	129,000.00	129,000.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Lei for the VIPs (Kabalikat and Idols)	PLO-PNAD	No	NP-53.9 - Small Value Procurement	N/A	03-08-2024	N/A	N/A	N/A	N/A	N/A	N/A (05-09-2024	05-09-2024	05-09-2024	22-08-2024	22-08-2024	Government of the Philippines (current year's budget)	39,500.00	39,500.00		37,920.00	37,920.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply, Delivery and Printing of Tarpaulin for LRT Stations	CO- WORLDSKILLS		NP-53.9 - Small Value Procurement	N/A	08-08-2024	N/A	N/A	N/A	N/A	N/A	N/A 2	20-08-2024	20-08-2024	20-08-2024			Government of the Philippines (current year's budget)	99,990.00	99,990.00		77,550.00	77,550.00		N/A	N/A	N/A	N/A	N/A	N/A		

Page 6 of 23

Page 7 of 23

				1					Actual P	rocurement	Activities								ABC (PhP)		c	ontract Cost (PhP)			Da	te of Recei	ot of Invitat	ion		
Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procur Mode of Procurement Activit y?	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resoluti on Recomm ending Award				Delivery/ Completion	Inspection & Acceptanc e	Source of Funds	Total	MOOE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
	Supply and Delivery of Media Tokens	CO-	No NP-53.9 - Small Value	N/A	10-08-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-08-2024 01-0	8-2024 0	1-08-2024	18-09-2024	18-09-2024	Government of the Philippines	100,000.00	100,000.00		40,000.00	40,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Motor Vehicle	AS-GSD	No NP-53.9 - Small Value	N/A	13-08-2024	N/A	N/A	N/A	N/A	N/A	N/A			5-09-2024	01-10-2024	01-10-2024	(current year's budget) Government of the Philippines	194.680.00	194.680.00		170,421.00	170,421.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Parts & accessories Supply and Delivery of Resin Plaque (Saa)	AS-HRMD-FSTP	No Procurement NP-53.9 - Small Value Procurement	N/A	16-08-2024	N/A	N/A	N/A	N/A	N/A	N/A			2-08-2024	27-08-2024	27-08-2024	(current year's budget) Government of the Philippines	5,000.00	5,000.00		4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Pamphlets	TESDO-PIAD	No NP-53.9 - Small Value	N/A	10-08-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-08-2024 21-0	8-2024 2	1.08.2024	27-08-2024	27-08-2024	(current year's budget) Government of the Philippines	66.000.00	66,000.00		44,800.00	44,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
	(Design Layout & Printing) Lease of Venue, 2024 PNSC and 1st	CO-	No Procurement No NP-53.10 Lease of Real Property								-						(current year's budget) Government of the Philippines				-										
	OCM ASEAN 2025	WORLDSKILLS CO-	NP-53 10 Lease of Real Property	IN/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			1-08-2024	21-08-2024	21-08-2024	(current year's budget) Government of the Philippines	55,118,545.96	55,118,545.96		52,885,000.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Lease of Venue Supply and Delivery of Desktop and	WORLDSKILLS PLO-PNAD	No and Venue Snopping 52.1(b) - Kegular No Office Supplies and Equipment	N/A N/A	N/A 06-09-2024	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A			1-10-2024	09-04-2024	09-04-2024	(current year's budget) Government of the Philippines	260,467.20 50,400.00	260,467.20 50,400.00		26,467.20 47,825.00	26,467.20 47,825.00		N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A		
	Extension cord Lease of Venue (TESDA Seal of	CO-CAD	No NP-53.10 Lease of Real Property		N/A	N/A	N/A	N/A	N/A	N/A	N/A			6-08-2024	06-08-2024	06-08-2024	(current year's budget) Government of the Philippines	985,200.00	985,200.00		985,200.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Integrity and AC- applicants) Lease of Venue (Accreditation and		ND 53 10 Longe of Real Dreports														(current year's budget) Government of the Philippines														
	Recognition (STAR) Program for STAR Implements and TVI applicants	CO-PRD	No and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01-10-2024 01-1	0-2024 0	1-10-2024	06-08-2024	06-08-2024	(current year's budget)	998,400.00	998,400.00		998,400.00	998,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Indoor Phil. Flag and TESDA Flag	HRDC	No NP-53.9 - Small Value Procurement	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	11-10-2024 11-1	0-2024 1	1-10-2024	20-11-2024	20-11-2024	Government of the Philippines (current year's budget)	52,800.00	52,800.00		37,000.00	37,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Deep Mish Matting	CO-OD	No NP-53.9 - Small Value Procurement Shopping 52.1(b) - Regular	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A		-	8-10-2024	14-10-2024	14-10-2024	Government of the Philippines (current year's budget) Government of the Philippines	7,000.00	7,000.00		5,880.00	5,880.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Consumable Ink Supply and Delivery of Executive	CO-PRD LEGAL	No Office Supplies and Equipment No NP-53.9 - Small Value	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A			3-09-2024	24-09-2024	24-09-2024	(current year's budget) Government of the Philippines	54,000.00	54,000.00		34,350.00	34,350.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Chair Supply and Delivery of External Drive	DIVISION	NU Procurement	N/A N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A			1-10-2024	22-10-2024	22-10-2024	(current year's budget) Government of the Philippines	14,196.00	14,196.00		13,780.00	13,780.00		N/A N/A	N/A	N/A	N/A	N/A	N/A		
<u> </u>	& Flash Drive Supply and Delivery of A3 Photo Distors	ODG-TBS ODDG-TESDO	NO Procurement No NP-53.9 - Small Value	N/A N/A	06-09-2024	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A			5-09-2024	14-10-2024 04-10-2024	14-10-2024 04-10-2024	(current year's budget) Government of the Philippines	3,467.00	3,467.00		3,280.00	3,280.00		N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A		
<u> </u>	Picture Frame Supply and Delivery of Printer	CO-PRD	No Procurement No Procurement Value Procurement	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A			1-10-2024	03-10-2024	03-10-2024	(current year's budget) Government of the Philippines (current year's budget)	75,000.00	75,000.00		72,500.00	72,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Dormitory Supplies and Materials (Garments)	NITESD-NTTA	No NP-53.9 - Small Value Procurement	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A			3-10-2024	15-10-2024	15-10-2024	(current year's budget) Government of the Philippines (current year's budget)	438,000.00	438,000.00		428,388.00	428,388.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Executive Chair	LEGAL DIVISION	No NP-53.9 - Small Value Procurement	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-10-2024 01-1	0-2024 0	1-10-2024	03-10-2024	03-10-2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00		10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Consumable Ink	TESDO-PIAD	No Office Supplies and Equipment	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	15-10-2024 15-1	0-2024 1	5-10-2024	16-10-2024	16-10-2024	Government of the Philippines (current year's budget)	44,375.64	44,375.64		23,556.00	23,556.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Accommodation for Capabality Building Program for TESDA System for TVET Accreditation and Recognition (STAR) Program for STAR Implementers and TVI Applicants	CO-PRD	No NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-08-2024 14-0	8-2024 1	4-08-2024	14-08-2024	14-08-2024	Government of the Philippines (current year's budget)	32,000.00	32,000.00		32,000.00	32,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Vehicle Parts & Accessories	FMS-OD	No Negotiated Procurement- Small Value Procurement (Sec. 53.9)	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	25-11-2024 25-1	1-2024 2	5-11-2024	27-11-2024	27-11-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00		1,800.00	1,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Consumable Ink	QSO-CPSDD	No Office Supplies and Equipment no available in PS	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-10-2024 01-1	0-2024 0	1-10-2024	09-10-2024	09-10-2024	Government of the Philippines (current year's budget)	40,450.00	40,450.00		25,080.00	25,080.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply Delivery & Printing of the IDs	HRDC	No NP-53.9 - Small Value Procurement	N/A	07-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024 20-1	1-2024 2	0-11-2024	21-11-2024	21-11-2024	Government of the Philippines (current year's budget)	80,000.00	80,000.00		54,000.00	54,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Rental of Generator Set	ROMO-SMD	No NP-53.9 - Small Value Procurement	N/A	09-08-2024	N/A	N/A	N/A	N/A	N/A	N/A	08-08-2024 08-0	8-2024 0	8-08-2024	17-09-2024	17-09-2024	Government of the Philippines (current year's budget)	49,000.00	49,000.00		46,368.00	46,368.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Various Office Supplies and Materials for the Conduct of Awards and Recognition Night Program	AS-HRMD	No NP-53.9 - Small Value Procurement Shooping 52, 1(b) - Kegular	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-08-2024 21-0	8-2024 2	1-08-2024	22-08-2024	22-08-2024	Government of the Philippines (current year's budget)	200,000.00	200,000.00		194,755.00	194,755.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Laptop Supply and Delivery of Pressure	CO-PRD	No Office Supplies and Equipment	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A			1-10-2024	10-10-2024	10-10-2024	Government of the Philippines (current year's budget) Government of the Philippines	225,000.00	225,000.00		224,750.00	224,750.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Washer	NLSC	No Procurement	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-10-2024 01-1	0-2024 0	1-10-2024	03-10-2024	03-10-2024	(current year's budget)	30,000.00	30,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Canva Pro and Microsoft 365 Family (Annual Plan)	QSO-OD	No NP-53.9 - Small Value Procurement	N/A.	07-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-10-2024 01-1	0-2024 0	1-10-2024	03-10-2024	03-10-2024	Government of the Philippines (current year's budget)	13,000.00	13,000.00		5,900.00	5,900.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Tower Extension	ICTO-ITPMD	Procurement	N/A	07-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-10-2024 01-1	0-2024 0	1-10-2024	02-10-2024	02-10-2024	Government of the Philippines (current year's budget)	4,000.00	4,000.00		3,600.00	3,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Ink BrotherLC3617 BK	PO-PPD	No Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	19-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	11-10-2024 11-1	0-2024 1	1-10-2024	15-10-2024	15-10-2024	Government of the Philippines (current year's budget)	18,750.00	18,750.00		16,509.50	16,509.50		N/A	N/A	N/A	N/A	N/A	N/A		
	Publication of Invitation to Bid	PMU-SIPTVETS	No NP-53.9 - Small Value Procurement	N/A	10-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	02-10-2024 02-1	0-2024 0	2-10-2024	03-Oct-2024 30-Oct-2024	03-Oct-2024 30-Oct-2024	Government of the Philippines (current year's budget)	43,500.56	43,500.56		14,784.00	14,784.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Executive Chair	QSO-CPSDD	No NP-53.9 - Small Value Procurement	N/A	17-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	03-10-2024 03-1	0-2024 0	3-10-2024	08-10-2024	08-10-2024	Government of the Philippines (current year's budget)	336,000.00	336,000.00		336,000.00	336,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Suppy and Delivery of Office Supplies/ Materials	NITESD-OD	No NP-53.9 - Small Value Procurement	N/A	20-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	09-10-2024 09-1	0-2024 0	9-10-2024	17-10-2024	17-10-2024	Government of the Philippines (current year's budget)	29,000.00	29,000.00		24,280.00	24,280.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Tire Expander	QSO-OD	No NP-53.9 - Small Value Procurement	N/A	10-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024 20-1	1-2024 2	0-11-2024	25-11-2024	25-11-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00		16,000.00	16,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Multifunction Printer	NITESD-OD	No NP-53.9 - Small Value Procurement	N/A	19-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	11-10-2024 11-1	0-2024 1	1-10-2024	17-10-2024	17-10-2024	Government of the Philippines (current year's budget)	32,000.00	32,000.00		25,500.00	25,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply, Delivery and Installation of Split type Airconditioner	ICTO-ITPMD	No NP-53.9 - Small Value Procurement	N/A	19-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	11-11-2024 11-1	1-2024 1	1-11-2024	29-11-2024	29-11-2024	Government of the Philippines (current year's budget)	96,000.00	96,000.00		94,000.00	94,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply, Delivery and Installation of Sliding Door	ICTO-ITPMD	NP-53.9 - Small Value Procurement	N/A	21-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	19-11-2024 19-1	1-2024 1	9-11-2024	06-12-2024	06-12-2024	Government of the Philippines (current year's budget)	270,004.27	270,004.27	<u> </u>	270,004.27	270,004.27		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Purified Drinking Water	AS-HRMD-FSTP		N/A	19-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	09-10-2024 09-1	0-2024 0	9-10-2024	14-10-2024	14-10-2024	Government of the Philippines (current year's budget)	88,500.00	88,500.00		88,500.00	88,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Cross-Cut	LEGAL	NP-53.9 - Small Value	N/A	19-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	09-10-2024 09-1	0-2024 0	9-10-2024	17-10-2024	17-10-2024	Government of the Philippines	38,593.00	38,593.00	<u> </u>	36,000.00	36,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Shredder and Digital Voice Recorder Supply and Delivery of Flat Monitor, Diable	DIVISION FMS-BD	NP-53.9 - Small Value	N/A	21-09-2024	N/A	N/A	N/A	N/A	N/A	N/A			4-10-2024	07-11-2024	07-11-2024	(current year's budget) Government of the Philippines	10,000.00	10,000.00		5,275.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Black Supply and Delivery of Steel filing	LEGAL	No NP-53.9 - Small Value	N/A	20-09-2024	N/A	N/A	N/A	N/A	N/A	N/A			5-10-2024	05-11-2024	05-11-2024	(current year's budget) Government of the Philippines	54,995.00	54,995.00		42,750.00	42,750.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Cabinet Supply and Delivery of Smart TV, IT	DIVISION	NP-53.9 - Small Value														(current year's budget) Government of the Philippines														
<u> </u>	Equipment Parts & Accessories Supply and Delivery of Consumable	ROMO-OD NITESD-	Shopping 52.1(b) - Regular	N/A	26-09-2024	N/A	N/A	N/A	N/A	N/A	N/A			1-11-2024	15-11-2024	15-11-2024	(current year's budget) Government of the Philippines	175,000.00	175,000.00		103,210.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Ink	eTESDA	No Office Supplies and Equipment no available in PS Negotiated Procurement- Small	N/A	26-09-2024	N/A	N/A	N/A	N/A	N/A	N/A			8-11-2024	08-11-2024	08-11-2024	(current year's budget)	47,500.00	47,500.00		38,500.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Water Dispenser	NITESD-OD	Value Procurement (Sec. 53.9)	N/A	26-09-2024	N/A	N/A	N/A	N/A	N/A	N/A			8-10-2024	07-11-2024	07-11-2024	(current year's budget)	10,000.00	10,000.00		8,268.00			N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery Of Office Supplies & Materials	AS-PD	No NP-53.9 - Small Value Procurement	N/A	28-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024 20-1	1-2024 2	0-11-2024	26-11-2024	26-11-2024	Government of the Philippines (current year's budget)	15,500.00	15,500.00		9,360.00	9,360.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of TESDA Central Office Official Receipt (O.R)	AS-GSD-CASH	No NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-10-2024 15-1	0-2024 1	5-10-2024	07-11-2024	07-11-2024	Government of the Philippines (current year's budget)	60,500.00	60,500.00		60,500.00	60,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Trimmer/Cutting Machine & Office Chair	FMS-AD	No NP-53.9 - Small Value Procurement	N/A	20-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	08-10-2024 08-1	0-2024 0	8-10-2024	14-10-2024	14-10-2024	Government of the Philippines (current year's budget)	15,297.00	15,297.00		14,050.00	14,050.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Laptop & Desktop Computer	FMS-AD	No NP-53.9 - Small Value Procurement	N/A	26-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	16-12-2024 16-1	2-2024 1	6-12-2024	27-12-2025	27-12-2025	Government of the Philippines (current year's budget)	461,895.00	461,895.00		427,275.00	427,275.00		N/A	N/A	N/A	N/A	N/A	N/A		

Page 7 of 23

Page 8 of 23

Lode of Description Pro-Proc Ads/Post Pre-bid Eligibility Sub/Ope Bid Post Original Pre-bid Eligibility Sub/Ope Bi										Actual Pro	ocurement	Activities	1					I		ABC (PhP)		c	ontract Cost (PhP))			D	ate of Rece	ipt of Invita	tion		
Norm Norm Norm Norm Norm	Code (PAP) Pr	rocurement Project		an Early Procur ement Activit						Evaluatio	Post Qual	BAC Resoluti on Recomm ending				ry/	&	Source of Funds	Total	MOOE	со	Total	MOOE	со				Open of	Evaluatio	Post C Qual A	Completion/ Acceptance (If	Remarks (Explaining changes from the APP)
	Supply	y and Delivery of Office Supplies	NITESD-LDD	No Office Supplies and Equipment	N/A	26-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024 20-11-2	20-11	-2024 26-11-2	024 26-1	11-2024		7,738.08	7,738.08		4,405.00	4,405.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image: Marrier Mar			NITESD-LDD	NO Procurement	N/A	25-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	08-11-2024 08-11-20	024 08-11	-2024 11-11-2	024 11-1	11-2024	(current year's budget)	10,000.00	10,000.00		8,404.00	8,404.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Parts 8	& Accessories	ICTO-ITOD	No Procurement	N/A	26-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024 20-11-2	20-11	-2024 29-11-2	024 29-1	11-2024	(current year's budget)	121,000.00	121,000.00		116,300.00	116,300.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image Image Image Image <th< td=""><td>Parts 8</td><td>& Accessories</td><td></td><td>Procurement</td><td></td><td></td><td></td><td></td><td></td><td></td><td>-</td><td></td><td></td><td></td><td></td><td></td><td></td><td>(current year's budget)</td><td>,</td><td>,</td><td></td><td>-</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Parts 8	& Accessories		Procurement							-							(current year's budget)	,	,		-										
Desc Desc Desc Desc Desc Desc Des	set	, , , , , ,		NO Procurement												-		(current year's budget)														
	Visual Supply	Equipment y and Delivery of Samsung		No NP-53.9 - Small Value	-							-				-		Government of the Philippines														
No No No No No No No No No <	Supply	y and Delivery of Various IT		NP-53.9 - Small Value							-						-	Government of the Philippines	266.468.00	,		201.194.00			N/A							
				NP-53.9 - Small Value	N/A		N/A			N/A	N/A	N/A		_		_	12-2024	Government of the Philippines							N/A	N/A			N/A	N/A		
N N N N N N N N N N N N N N N N N N	Supply	y and Delivery of Various		NP-53.9 - Small Value												-		Government of the Philippines	462,999.00													
N N N N N N N N N N N N N N N N N <	Supply	y and Delivery of Water	CBTVETO	No NP-53.9 - Small Value	N/A	26-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-10-2024 17-10-2	17-10	-2024 22-10-2	024 22-1	10-2024	Government of the Philippines	15,000.00	15,000.00		12,380.00	12,380.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image: Properties Image: Properties Image: Properties Image: Properties Image: Properties Image: Properiis Image: Properiis Image: Properiis Image: Properiis Image: Properiis Image: Properiis Image: Properiis Image: Properiis Image: Properiis Image: Propropropro Image: Properiis Image:			CBTVETO	Procurement	N/A	26-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	28-10-2024 28-10-2	28-10	-2024 15-11-2	024 15-1	11-2024	Government of the Philippines	305,000.00	305,000.00		7,303.57	301,303.28		N/A	N/A	N/A	N/A	N/A	N/A		
Image: Protect in the state of the			CBTVETO	No Office Supplies and Equipment	N/A	26-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	28-10-2024 28-10-2	28-10	-2024 06-11-2	024 06-1	11-2024	(current year's budget)	399,992.00	399,992.00		380,000.00	380,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image: state Image: state<	Service	es		Procurement	-													(current year's budget)	,			,	,									
image image <t< td=""><td>Trainer</td><td>r Certificate (NTTC)</td><td>NITESD-</td><td>NP-53.9 - Small Value</td><td></td><td></td><td> </td><td></td><td></td><td></td><td></td><td></td><td></td><td>_</td><td></td><td></td><td></td><td>(current year's budget) Government of the Philippines</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Trainer	r Certificate (NTTC)	NITESD-	NP-53.9 - Small Value										_				(current year's budget) Government of the Philippines														
Image: state Image: state Image: state Image: state Image: state </td <td></td> <td></td> <td></td> <td>Shopping 52.1(b) - Regular</td> <td>-</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>-</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>Government of the Philippines</td> <td></td> <td>-</td> <td></td> <td></td>				Shopping 52.1(b) - Regular	-							-						Government of the Philippines												-		
Norm Norm Norm Norm	Supply	y and Delivery of Laptop	CO-CAD	No Office Supplies and Equipment	N/A		N/A			N/A	N/A	N/A	20-11-2024 20-11-2	20-11	-2024 02-12-2	024 02-1	12-2024	Government of the Philippines	96,000.00	96,000.00		93,998.00	93,998.00		N/A	N/A			N/A			
Processe Processe Processe Processe Processe Processe Processe Processe Processe Processe Processe Processe Process Process <th< td=""><td>Supply</td><td>y and Delivery of Printer</td><td>QSO-CPSDD</td><td>No NP-53.9 - Small Value Procurement</td><td>N/A</td><td>27-09-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>28-10-2024 28-10-2</td><td>28-10</td><td>-2024 30-10-2</td><td>024 30-1</td><td>10-2024</td><td>Government of the Philippines</td><td>32,000.00</td><td>32,000.00</td><td></td><td>29,600.00</td><td>29,600.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></th<>	Supply	y and Delivery of Printer	QSO-CPSDD	No NP-53.9 - Small Value Procurement	N/A	27-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	28-10-2024 28-10-2	28-10	-2024 30-10-2	024 30-1	10-2024	Government of the Philippines	32,000.00	32,000.00		29,600.00	29,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
			PARTNERSHI	No Office Supplies and Equipment	N/A	05-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-10-2024 21-10-2	21-10	-2024 28-10-2	024 28-1	10-2024		147,000.00	147,000.00		111,315.00	111,315.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image Image <th< td=""><td></td><td>y and Delivery of Consumable d Various Office Supplies</td><td></td><td>No Office Supplies and Equipment</td><td>N/A</td><td>04-10-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>12-12-2024 12-12-2</td><td>124 12-12</td><td>-2024 26-12-2</td><td>024 26-1</td><td>12-2024</td><td></td><td>60,570.00</td><td>60,570.00</td><td></td><td>33,491.75</td><td>33,491.75</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></th<>		y and Delivery of Consumable d Various Office Supplies		No Office Supplies and Equipment	N/A	04-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024 12-12-2	124 12-12	-2024 26-12-2	024 26-1	12-2024		60,570.00	60,570.00		33,491.75	33,491.75		N/A	N/A	N/A	N/A	N/A	N/A		
Name Nam Na Na Na Na Na Na Na Na Na <td></td> <td></td> <td>AS-GSD-MDD</td> <td></td> <td>N/A</td> <td>27-09-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>10-10-2024 10-10-20</td> <td>124 10-10</td> <td>-2024 14-10-2</td> <td>024 14-1</td> <td>10-2024</td> <td></td> <td>416,000.00</td> <td>416,000.00</td> <td></td> <td>388,000.00</td> <td>388,000.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>			AS-GSD-MDD		N/A	27-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	10-10-2024 10-10-20	124 10-10	-2024 14-10-2	024 14-1	10-2024		416,000.00	416,000.00		388,000.00	388,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
N N N N N N N N N N N N N N N N NN			NITESD-NTT		N/A	27-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	03-10-2024 03-10-2	03-10	-2024 08-10-2	024 08-1	10-2024		18,000.00	18,000.00		10,200.26	10,200.26		N/A	N/A	N/A	N/A	N/A	N/A		
No. No. No. No. <			NITESD-NTT	NO Procurement	N/A	27-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	03-10-2024 03-10-2	024 03-10	-2024 09-10-2	024 09-1	10-2024	Government of the Philippines (current year's budget)	260,000.00	260,000.00		228,000.00	228,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Network Note No No No No No No No			NLSC	No Office Supplies and Equipment	N/A	08-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	11-11-2024 11-11-2	11-11	-2024 05-12-2	024 05-1	12-2024	(current year's budget)	315,000.00	315,000.00		313,250.00	313,250.00		N/A	N/A	N/A	N/A	N/A	N/A		
Norm Norm Norm Norm No	Table a	and Mobile Pedestal		No Procurement Shopping 52.1(b) - Kegular														(current year's budget)														
Image: Properticie Image: Properticie Image: Properticie Image: Properticie Image: Properiis Image: Properiis <				NP-53.9 - Small Value	-												-	(current year's budget) Government of the Philippines	,	-		.,										
No. No. No. No. No.	,			NP-53.9 - Small Value														Government of the Philippines		.,		,										
Norm Norm Norm Norm No	Supply Table 8	y and Delivery of Conference & Office Chair		No. NP-53.9 - Small Value	N/A	08-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-11-2024 05-11-2	024 05-11-	-2024 28-11-2	024 28-1	11-2024	Government of the Philippines	14,400.00	14,400.00		44,400.00	44,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
No. No. <td></td> <td></td> <td>ODDG-PP</td> <td></td> <td>N/A</td> <td>08-10-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>20-11-2024 20-11-2</td> <td>20-11</td> <td>-2024 29-11-2</td> <td>024 29-1</td> <td>11-2024</td> <td></td> <td>125,500.00</td> <td>125,500.00</td> <td></td> <td>111,015.00</td> <td>111,015.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>			ODDG-PP		N/A	08-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024 20-11-2	20-11	-2024 29-11-2	024 29-1	11-2024		125,500.00	125,500.00		111,015.00	111,015.00		N/A	N/A	N/A	N/A	N/A	N/A		
i>i>i>i>i>i>i>i>i>i>i>i>i>i>i>i>i i>i>i>i <i>i>i>i<i>i>i>i<i>i>i>i<i>i>i>i<i<i>i>i<i<i>i>i<i<i>i>i<i<i>i>i<i<i>i>i<i<i>i>i<i<i>i>i<i<i>i>i<i<iii<iiii<iiiii<iiiii<iiiii<iiiii<iiii< td=""><td></td><td></td><td>ICTO-ITOD</td><td></td><td>N/A</td><td>14-10-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>27-11-2024 27-11-2</td><td>27-11</td><td>-2024 03-12-2</td><td>024 03-1</td><td>12-2024</td><td></td><td>400,000.00</td><td>400,000.00</td><td></td><td>398,888.00</td><td>398,888.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></i<iii<iiii<iiiii<iiiii<iiiii<iiiii<iiii<></i<i></i<i></i<i></i<i></i<i></i<i></i<i></i<i></i></i></i></i>			ICTO-ITOD		N/A	14-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	27-11-2024 27-11-2	27-11	-2024 03-12-2	024 03-1	12-2024		400,000.00	400,000.00		398,888.00	398,888.00		N/A	N/A	N/A	N/A	N/A	N/A		
Net Net Net Net Net Net Net Net Net			CO-CAD		N/A	14-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024 20-11-20	20-11	-2024 29-11-2	024 48	5625		31,990.00	31,990.00		28,900.00	28,900.00		N/A	N/A	N/A	N/A	N/A	N/A		
No No No No No No No No No No No No No No No No No <t< td=""><td>Supply</td><td>y and Delivery of Laptop</td><td>HRDC</td><td>No Office Supplies and Equipment</td><td>N/A</td><td>14-10-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>25-11-2024 25-11-2</td><td>124 25-11-</td><td>-2024 05-12-2</td><td>024 45</td><td>5631</td><td></td><td>450,000.00</td><td>450,000.00</td><td></td><td>423,108.00</td><td>423,108.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></t<>	Supply	y and Delivery of Laptop	HRDC	No Office Supplies and Equipment	N/A	14-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	25-11-2024 25-11-2	124 25-11-	-2024 05-12-2	024 45	5631		450,000.00	450,000.00		423,108.00	423,108.00		N/A	N/A	N/A	N/A	N/A	N/A		
Normation Normation Normation Normation <td></td> <td></td> <td>NITESD-NTT</td> <td>NP-53.9 - Small Value</td> <td>N/A</td> <td>05-10-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>20-11-2024 20-11-2</td> <td>20-11</td> <td>-2024 28-11-2</td> <td>024 28-1</td> <td>11-2024</td> <td></td> <td>966,000.00</td> <td>966,000.00</td> <td></td> <td>956,600.00</td> <td>956,600.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>			NITESD-NTT	NP-53.9 - Small Value	N/A	05-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024 20-11-2	20-11	-2024 28-11-2	024 28-1	11-2024		966,000.00	966,000.00		956,600.00	956,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image: stand	Supply 70 inch	y and Delivery of TV Stand for hes with tray, wheels and	QSO-CSDD		N/A	18-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024 20-11-2	20-11	-2024 29-11-2	024 29-1	11-2024	Government of the Philippines	8,000.00	8,000.00		6,800.00	6,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
Image: stand			QSO-CSDD	No Office Supplies and Equipment	N/A	14-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024 20-11-2	24 20-11	-2024 28-11-2	024 28-1	11-2024	Government of the Philippines	75,000.00	75,000.00		73,800.00	73,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
Normation Normation <t< td=""><td></td><td></td><td>FMS-OD</td><td>NP-53.9 - Small Value</td><td>N/A</td><td>11-10-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>05-11-2024 05-11-2</td><td>024 05-11-</td><td>-2024 28-11-2</td><td>024 28-1</td><td>11-2024</td><td>Government of the Philippines</td><td>28,898.56</td><td>28,898.56</td><td></td><td>28,898.00</td><td>28,898.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></t<>			FMS-OD	NP-53.9 - Small Value	N/A	11-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-11-2024 05-11-2	024 05-11-	-2024 28-11-2	024 28-1	11-2024	Government of the Philippines	28,898.56	28,898.56		28,898.00	28,898.00		N/A	N/A	N/A	N/A	N/A	N/A		
No. No. No. No. No. No. No. No.	Supply	y and Delivery of Water Bottle	PO-PRED	NP-53.9 - Small Value	N/A	11-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	03-12-2024 03-12-2	024 03-12-	-2024 19-12-2	024 19-1	12-2024	Government of the Philippines	22,500.00	22,500.00		22,500.00	22,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Normation Normation Normation Normation <th< td=""><td>Supply</td><td>y and Delivery of Water</td><td>AS-PD</td><td>Shopping 52.1(b) - Regular</td><td>N/A</td><td>14-10-2024</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>11-11-2024 11-11-2</td><td>124 11-11</td><td>-2024 27-11-2</td><td>024 27-1</td><td>11-2024</td><td>Government of the Philippines</td><td>10,000.00</td><td>10,000.00</td><td></td><td>8,976.54</td><td>8,976.54</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td></td><td></td></th<>	Supply	y and Delivery of Water	AS-PD	Shopping 52.1(b) - Regular	N/A	14-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	11-11-2024 11-11-2	124 11-11	-2024 27-11-2	024 27-1	11-2024	Government of the Philippines	10,000.00	10,000.00		8,976.54	8,976.54		N/A	N/A	N/A	N/A	N/A	N/A		
b b				NP-53.9 - Small Value										_		-		Government of the Philippines														
Norm Norm <th< td=""><td></td><td></td><td>ODDG-TVET</td><td>NP-53.9 - Small Value</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>-</td><td></td><td>Government of the Philippines</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>			ODDG-TVET	NP-53.9 - Small Value												-		Government of the Philippines														
Normation Normation <t< td=""><td>Supply</td><td>y and Delivery of Paper</td><td>ODDG-TVET</td><td>No NP-53.9 - Small Value</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>-</td><td></td><td>Government of the Philippines</td><td>.,</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Supply	y and Delivery of Paper	ODDG-TVET	No NP-53.9 - Small Value												-		Government of the Philippines	.,													
A Decision of the second of the sec	Supply	y and Delivery of Electrical		NIP-53.9 - Small Value																												
Normal and Printing	Supplie	es and Materials		Procurement Shopping 52.1(b) - Regular														(current year's budget)														
A bit (a) A bit (b) A bit	Compu	uter and Printer		no available in PS												_		(current year's budget)														
Outloom (1)	Supplie	es	CONCERN	NP-53.9 - Small Value												-		(current year's budget)	-,													
Special prior No. No. No. No. <t< td=""><td>Conditi</td><td>tioning Unit</td><td></td><td>NO Procurement</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>-</td><td></td><td>(current year's budget)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Conditi	tioning Unit		NO Procurement												-		(current year's budget)														
Apply and Lowery (1) Confronce Supply and Lowery (2) NA NA NA NA </td <td>Speake</td> <td>er</td> <td></td> <td>Procurement Shopping 52.1(b) - Regular</td> <td></td> <td>(current year's budget)</td> <td></td>	Speake	er		Procurement Shopping 52.1(b) - Regular														(current year's budget)														
and consumale (n) non- non- non- non-	Parts a	and Accesoories		No Office Supplies and Equipment no available in PS										_				(current year's budget)														
Visial Equipment Parts & A.S-PD No Next > NA	and Co	onsumable Ink	FMS-AD	Procurement	N/A	06-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	16-12-2024 16-12-20	16-12	-2024 23-12-2	024 23-1	12-2024	(current year's budget)	45,240.00	45,240.00		31,148.00	31,148.00		N/A	N/A	N/A	N/A	N/A			
Opport and Datase Pointer NA 13-12024 NA	Visual Access	Equipment Parts & sories	AS-PD	Procurement	N/A	28-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	03-12-2024 03-12-20	03-12	-2024 27-12-2	024 27-1	12-2024	(current year's budget)	115,500.00	115,500.00		101,349.00	101,349.00		N/A	N/A	N/A	N/A	N/A	N/A		
Number of the state o	Laser F	Pointer	QSO-CTADD	No Office Supplies and Equipment no available in PS	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024 12-12-2	12-12-	-2024 16-12-2	024 16-1	12-2024	(current year's budget)	12,990.00	12,990.00		11,786.00	11,786.00		N/A	N/A	N/A	N/A	N/A	N/A		
Ink org Procurement NA 13-11-2024 NA NA </td <td>Multico</td> <td>opy, A4</td> <td></td> <td>No Office Supplies and Equipment no available in PS</td> <td>N/A</td> <td>13-11-2024</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>05-12-2024 05-12-20</td> <td>024 05-12</td> <td>-2024 12-12-2</td> <td>024 12-1</td> <td>12-2024</td> <td>(current year's budget)</td> <td>8,000.00</td> <td>8,000.00</td> <td></td> <td>6,297.60</td> <td>6,297.60</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td></td> <td></td>	Multico	opy, A4		No Office Supplies and Equipment no available in PS	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-12-2024 05-12-20	024 05-12	-2024 12-12-2	024 12-1	12-2024	(current year's budget)	8,000.00	8,000.00		6,297.60	6,297.60		N/A	N/A	N/A	N/A	N/A	N/A		
	Ink			Procurement		13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	16-12-2024 16-12-2	16-12	-2024 20-12-2	024 20-1	12-2024	(current year's budget)	89,500.00	89,500.00		82,400.00	82,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply Leste F	y and Delivery of Pole, Timor Flag and Table Flag W/ base	PO-FRPDD	No NP-53.10 Lease of Real Property and Venue	N/A	09-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	28-11-2024 28-11-2	28-11	-2024 06-01-2	024 06-0	01-2024		19,100.00	19,100.00		18,290.00	18,290.00		N/A	N/A	N/A	N/A	N/A	N/A		

Page 8 of 23

Page 9 of 23

										Actual Pr	ocurement	Activities								ABC (PhP)	c	ontract Cost (PhP	')			I	Date of Rec	eipt of Invit	ation	i	
Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resoluti on Recomm ending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptanc e	Source of Funds	Total	MOOE	CO Total	MOOE	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	, Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
	ase of Venue for the Conduct of PH aamec	PO-FRPDD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-11-2024	13-11-2024	13-11-2024	18-11-2024	18-11-2024	Government of the Philippines (current year's budget)	1,083,372.13	1,083,372.13	874,000.00	874,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	commodation for the Conduct of I Seamec	PO-FRPDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024	20-11-2024	20-11-2024	04-12-2024	04-12-2024	Government of the Philippines (current year's budget)	488,100.00	488,100.00	397,500.00	397,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Ca	atering Services	NITESD-NTTA	No	NP-53.9 - Small Value Procurement	N/A	07-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	11-12-2024	11-12-2024	11-12-2024	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	198,000.00	198,000.00	188,000.00	188,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Ye	ring of Certification Services for ar 2 of ISO 9001:2015 Certification cle	PO-KQMAD	No	NP-53.9 - Small Value Procurement	N/A	11-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	26-12-2024	26-12-2024	26-12-2024	22-11-2024	22-11-2024	Government of the Philippines (current year's budget)	377,762.00	377,762.00	332,780.00	332,780.00		N/A	N/A	N/A	N/A	N/A	N/A		
	atering Services	NITESD-NTTA	No	NP-53.9 - Small Value Procurement	N/A	16-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	Government of the Philippines (current year's budget)	440,000.00	440,000.00	384,000.00	384,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
W	ase of Venue for the Conduct of orkshop on the Evaluation of	QSO-CTADD	No	NP-53.10 Lease of Real Property and Venue	N/A.	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-01-2025	02-01-2025	02-01-2025	25-11-2024	25-11-2024	Government of the Philippines (current year's budget)	486,100.00	486,100.00	486,000.00	486,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Su	oloma Program in upply and Delivery of Uniform for i24 DOLE Sports Fest	AS-HRMD-FST	P No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-12-2024	05-12-2024	05-12-2024	06-12-2024	06-12-2024	Government of the Philippines (current year's budget)	77,150.00	77,150.00	77,000.00	77,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Pu	upply, Delivery and Printing of ublication of Approved TESDA	ODG-TBS	No	NP-53.9 - Small Value Procurement	N/A	29-11-24	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024	12-12-2024	12-12-2024	13-12-2025	13-12-2025	Government of the Philippines (current year's budget)	140,716.80	140,716.80	132,033.60	132,033.60		N/A	N/A	N/A	N/A	N/A	N/A		
	ard Resolution atering Services (December 11, 24)	NITESD-NTTA	No	NP-53.9 - Small Value Procurement	N/A	12-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	10-12-2024	10-12-2024	10-12-2024	11-12-2025	11-12-2025	Government of the Philippines (current year's budget)	22,500.00	22,500.00	21,250.00	21,250.00		N/A	N/A	N/A	N/A	N/A	N/A		
Ca	atering Services	NITESD-NTTA		NP-53.9 - Small Value Procurement	N/A	12-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	10-12-2024	10-12-2024	10-12-2024	10-12-2024	10-12-2024	Government of the Philippines (current year's budget)	275,000.00	275,000.00	220,000.00	220,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
10-009-01- TE	23 EVALUATION STUDY OF ESDA SPECIAL TRAINING FOR MPLOYMENT PROGRAM (STEP)	PO	NO	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-Oct-23	21-11-2023	27-12-2023	28-12-2023		N/A	Government of the Philippines (current year's and continuing budget)	592,200.00	592,200.00	592,200.00	592,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Not part of EPA
00000 115	23 EVALUATION STUDY OF ESDA SPECIAL TRAINING FOR MPLOYMENT PROGRAM (STEP)	PO		NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-Oct-23	21-11-2023	27-12-2023	28-12-2023		N/A	Government of the Philippines (current year's and continuing budget)	464,400.00	464,400.00	464,400.00	464,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
16-009-01- an 00000 TV	ocurement of Learning Equipment d Systems for the 2021 Regional /ET Innovation Centers (RTICs) DT 2-B)	NITESD	NO	Competitive Bidding	07-08-2023	11-08-2023	18-Aug-23	-	-	19-Sep-23	16-Oct-23	21-Dec-23	22-12-2023	28-12-2023	29-12-2023			Government of the Philippines (current year's and continuing budget)	31,544,401.68	31,544,401.68	31,500,500.00	31,500,500.00		1) Commission on Audit 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Sumplu Management	18-08-2023	-	-	19-09-2023	13-12-2023		
16-009-01- Im 00000 Tr	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 2)	B SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	20-Nov-23	30-11-2023	14-12-2023	15-12-2023			Government of the Philippines (current year's and continuing budget)	5,536,504.8	5,536,504.8	2,808,532.80	2,808,532.80		for Supply Management 1) Commission on Audit 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management.	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 3)	B SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	20-Nov-23	04-12-2023	22-12-2023	27-12-2023			Government of the Philippines (current year's and continuing budget)	2,504,519.50	2,504,519.50	1,352,438.50	1,352,438.50		 Commission on Audit Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management. 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 6)	B SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	29-11-1930	30-11-1930			Government of the Philippines (current year's and continuing budget)	8,304,680.20	8,304,680.20	5,540,884.50	5,540,884.50		 Commission on Audit Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management. 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 7)	B SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	29-11-1930	30-11-1930			Government of the Philippines (current year's and continuing budget)	8,204,653.53	8,204,653.53	5,158,524.60	5,158,524.60		 Commission on Audit Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 9)	B SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	29-11-1930	30-11-1930			Government of the Philippines (current year's and continuing budget)	18,360,248.16	18,360,248.16	11,141,185.04	11,141,185.04		 Commission on Audit Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management. 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 10)	B SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	14-11-2023	05-12-2023	06-12-2023			Government of the Philippines (current year's and continuing budget)	86,535.00	86,535.00	51,055.80	51,055.80		Commission on Audit Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 11)	B SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	05-12-2023	30-11-1930			Government of the Philippines (current year's and continuing budget)	117,252.80	117,252.80	73,842.40	73,842.40		 Commission on Audit Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management. Commission on Audit 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 13)	B SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23		29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	29-11-1930	30-11-1930			Government of the Philippines (current year's and continuing budget)	11,942,093.33	11,942,093.33	7,395,986.61	7,395,986.61		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management. Commission on Audit 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr (S	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 14)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	29-11-1930	30-11-1930			Government of the Philippines (current year's and continuing budget)	1,456,504.84	1,456,504.84	964,582.32	964,582.32		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Commission on Audit 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr (S	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 15)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	29-11-1930	30-11-1930			Government of the Philippines (current year's and continuing budget)	594,859.65	594,859.65	393,950.70	393,950.70		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management. Commission on Audit 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr (S	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 16)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	29-11-1930	30-11-1930			Government of the Philippines (current year's and continuing budget)	847,224.35	847,224.35	508,986.50	508,986.50		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Commission on Audit 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr (S	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 17)	SMD-ROMO	NO	COMPETITIVE BIDDING	07-08-2023	09-08-2023	17-Aug-23		29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	29-11-1930	30-11-1930			Government of the Philippines (current year's and continuing budget)	64,449.15	64,449.15	45,486.00	45,486.00		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management. Commission on Audit 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr (S	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 18)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	29-11-1930	30-11-1930			Government of the Philippines (current year's and continuing budget)	556,202.60	556,202.60	397,836.50	397,836.50		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Philippine Chamber 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr (S	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 19) ocurement of Starter Toolkits for the	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	14-11-2023	05-12-2023	06-12-2023			Government of the Philippines (current year's and continuing budget)	4,533,297.99	4,533,297.99	2,765,310.90	2,765,310.90		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Commission on Audit Philippine Chamber 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr (S	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 20) ocurement of Starter Toolkits for the	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	14-11-2023	05-12-2023	06-12-2023			Government of the Philippines (current year's and continuing budget)	1,277,604.10	1,277,604.10	881,543.48	881,543.48		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Commission on Audit Philippine Chamber 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr (S	plementation of FY 2023 Special aining for Employment Program TEP) (Lot 21)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	14-11-2023	05-12-2023	06-12-2023			Government of the Philippines (current year's and continuing budget)	647,243.52	647,243.52	446,596.92	446,596.92		of Commerce and Industry 3) Philippine Institute for Supply Management. 1) Commission on Audit	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		
16-009-01- Im 00000 Tr	ocurement of Starter Toolkits for the plementation of FY 2023 Special aining for Employment Program TEP) (Lot 23)	B SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	20-Nov-23	30-11-2023	14-12-2023	15-12-2023			Government of the Philippines (current year's and continuing budget)	72,097,135.40	72,097,135.40	51,546,585.58	51,546,585.58		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management 	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023		

Page 9 of 23

Page 10 of 23

										Actual Pr	rocurement	Activities								ABC (PhP)		c	ontract Cost (PhP)			Date of Rece	eipt of Invit	ation		
Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resoluti on Recomm ending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptanc e	Source of Funds	Total	MOOE	со	Total	моое	CO List of Invite Observers		Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ (Completion/ char Acceptance (If applicable)	Remarks (Explaining nges from the APP)
	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 24)	SMD-ROMO	NO	COMPETITIVE BIDDING	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	29-11-1930	30-11-1930			Government of the Philippines (current year's and continuing budget)	21,978,867.69	21,978,867.69		10,484,386.20	10,484,386.20	1) Commission on Au 2) Philippine Chamb of Commerce and Industry 3) Philippine Institut for Suboly Managem	er 17-08-2023 e	3 -	29-09-2023	04-10-2023	16-10-2023		
	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 27)	SMD-ROMO	NO	COMPETITIVE BIDDING	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	14-11-2023	05-12-2023	06-12-2023			Government of the Philippines (current year's and continuing budget)	1,171,224.45	1,171,224.45		866,705.60	866,705.60	 Commission on Au Philippine Chamb of Commerce and Industry Philippine Institut for: Supply Managem 	dit er 17-08-2023 e ent	3 -	29-09-2023	04-10-2023	16-10-2023		
	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 28)	SMD-ROMO	NO	COMPETITIVE BIDDING	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	14-11-2023	05-12-2023	06-12-2023			Government of the Philippines (current year's and continuing budget)	715,208.13	715,208.13		457,731.12	457,731.12	1) Commission on Au 2) Philippine Chamb of Commerce and Industry 3) Philippine Institut for Supply Managem 1) Commission on Au	er 17-08-2023 e ent	3 -	29-09-2023	04-10-2023	16-10-2023		
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 31)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23		29-09-2023	4-Oct-23	16-Oct-23	20-Nov-23	04-12-2023	22-12-2023	27-12-2023			Government of the Philippines (current year's and continuing budget)	16,551,864.84	16,551,864.84		13,572,509.24	13,572,509.24	1) Commission on Au 2) Philippine Chamb of Commerce and Industry 3) Philippine Institut for Supply Managem 1) Commission on Au	er 17-08-2023 e ant	3 -	29-09-2023	04-10-2023	16-10-2023		
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 33)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	14-11-2023	05-12-2023	06-12-2023			Government of the Philippines (current year's and continuing budget)	36,259,150.40	36,259,150.40		15,591,383.06	15,591,383.06	2) Philippine Chamb of Commerce and Industry 3) Philippine Institut for Sucot/ Manacem 1) Commission on Au	er 17-08-2023 e ent	3 -	29-09-2023	04-10-2023	16-10-2023		
	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 34)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	29-11-1930	30-11-1930			Government of the Philippines (current year's and continuing budget)	2,750,000.00	2,750,000.00		2,565,750.00	2,565,750.00	2) Philippine Chamb of Commerce and Industry 3) Philippine Institut for Supply Managem 1) Commission on Au	17-08-2023 e ent dit	3 -	29-09-2023	04-10-2023	16-10-2023		
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 37) Procurement of Starter Toolkits for the	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	09-11-2023	29-11-1930	30-11-1930			Government of the Philippines (current year's and continuing budget)	3,171,168.00	3,171,168.00		2,090,911.68	2,090,911.68	2) Philippine Chambo of Commerce and Industry 3) Philippine Institut for Supply Managerm 1) Commission on Au 1) Commission on Au	17-08-2023 e ent dit	3 -	29-09-2023	04-10-2023	16-10-2023		
	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 44) Procurement of Starter Toolkits for the	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	14-11-2023	05-12-2023	06-12-2023			Government of the Philippines (current year's and continuing budget)	2,153,668.33	2,153,668.33		1,852,154.48	1,852,154.48	2) Philippine Chamb of Commerce and Industry 3) Philippine Institut for Supply Managerm 1) Commission on Au 2) Philippine Chamb	17-08-2023 e ent dit	3 -	29-09-2023	04-10-2023	16-10-2023		
16-009-01- 00000	Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 45) Procurement of Starter Toolkits for the	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	20-Nov-23	04-12-2023	21-12-2023	22-12-2023			Government of the Philippines (current year's and continuing budget) Government of the Philippines	119,638,876.45	119,638,876.45		116,049,710.16	116,049,710.16	of Commerce and Industry 3) Philippine Institut for Supply Managem 1) Commission on Au 2) Philippine Chamb	17-08-2023 e ent dit	3 -	29-09-2023	04-10-2023	16-10-2023		
00000	Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 46) Procurement of Starter Toolkits for the	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-Aug-23	-	29-09-2023	4-Oct-23	16-Oct-23	16-Oct-23	14-11-2023	05-12-2023	06-12-2023			(current year's and continuing budget)	37,565,111.10	37,565,111.10		29,676,423.90	29,676,423.90	of Commerce and Industry 3) Philippine Institut for Supply Managem 1) Commission on Au 2) Philippine Chamb	e ent dit er	3 -	29-09-2023	04-10-2023	16-10-2023		
	Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 48) Supply and Delivery of One (1) Unit Passenger Van and Six (6) Units	SMD-ROMO		Competitive Bidding	07-08-2023		17-Aug-23	-	29-09-2023					05-12-2023				(current year's and continuing budget) Government of the Philippines	2,325,388.68	2,325,388.68		1,883,563.68		of Commerce and Industry 3) Philippine Institut for Supoly Managem 1) Commission on Au 2) Philippine Chamb of Commerce and	e ant dit er			04-10-2023			
00000	Pickup Trucks for the Technical Education and Skills Development Authority (TESDA) - Rebidding (Lot 1) Construction of Regional TVET Innovation Center for TESDA Region	GSD		Competitive Bidding	09-11-2023		22-Nov-23	-	04-12-2023		21-Dec-23	21-Dec-23	16-01-2024	26-01-2024	02-02-2024		04-04-2024	(current year's and continuing budget) Government of the Philippines	2,324,150.00	2,324,150.00		2,320,000.00	2,320,000.00	Industry Industry Industry I) Philippine Institut for Supply Managem I) Commission on Au 2) Philippine Chambo of Commerce and	e ent dit er	3 14-Nov-23			15-12-2023		
16-009-01-	IV-B at Puerto Princesa School of Arts and Trades Provision of Security Services Requirements for TESDA Complex for			Competitive Bidding	07-02-2024	31-01-2024		-	07-03-2024	26-Feb-24 8-Mar-24	- 20-May-24	-		-				(current year's and continuing budget) Government of the Philippines (current year's and continuing	40,000,000.00	25,024,871.79	40,000,000.00			Industry 3) Philippine Institute Chil Engineers. Inc 1) Commission on Au 2) Philippine Chamb of Commerce and	dit er		16-02-2024	16-02-2024	- 15-05-2024		
	Engagement of Corporate Operations Consultant for the Office of the Director General	ODG		NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A		08-08-2023	11-08-2023	11-08-2023	11-02-2024	N/A	Government of the Philippines (current year's and continuing	600,000.00	600,000.00		600,000.00	600,000.00	3) Philippine Institut for Supply Management	е	N/A	N/A	N/A		N/A	
16-009-01-	Engagement of Comparate Operations	ODG	NO	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-Jul-23	07-08-2023	11-08-2023	11-08-2023	11-02-2024	N/A	budget) Government of the Philippines (current year's and continuing budget)	360,000.00	360,000.00		360,000.00	360,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
16-009-01-	Engagement of Corporate Operations Consultant for the Office of the Director General	ODG	NO	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4-Aug-23	18-08-2023	22-08-2023	22-08-2023	22-02-2024	N/A	Government of the Philippines (current year's and continuing budget)	600,000.00	600,000.00		600,000.00	600,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
16-009-01- 00000	Engagement of Corporate Operations Consultant for the Office of the Director General	ODG	NO	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4-Aug-23	18-08-2023	22-08-2023	22-08-2023	22-02-2024	N/A	Government of the Philippines (current year's and continuing budget)	300,000.00	300,000.00		300,000.00	300,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
																		Total Allotted Budget of Procurement Activities Total Contract Price of	529,435,296.06	489,435,296.06	40,000,000.00										
																		Procurement Activities Conducted Total Savings (Total Allotted Budget - Total Contract Price)	110,701,816.66			418,733,479.40	419,228,045.61	0.00							
Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf		Sub/Ope n of Bids		Post Qual	Date of BAC Resoluti on Recomm ending Award	Notice of Award			Delivery/ Completion		Source of Funds	Total	MOOE	со	Total	MOOE	CO List of Invited Observers	l Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Delivery/ (Completion/ char Acceptance (If applicable)	Remarks (Explaining nges from the APP)
ONGOIN	G PROCUREMENT ACTIVITIES Supply and delivery of 3" long			NP-53.9 - Small Value														Government of the Philippines													
	Supply and delivery of 3" long horizontal archfile folder, Red Supply and delivery Blue folder with	HRDC	NO	NP-53.9 - Small Value Procurement NP-53.9 - Small Value	N/A	20-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-05-2024	21-05-2024	21-05-2024			Government of the Philippines (current year's budget) Government of the Philippines	30,000.00	30,000.00		12,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	TESDA logo A4 size	PO-LMID	No	NP-53.9 - Small Value Procurement NP-53.9 - Small Value	N/A	03-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-06-2024	05-06-2024	05-06-2024			Government of the Philippines (current year's budget) Government of the Philippines	30,000.00	30,000.00		29,737.50		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Calling Card Supply, Delivery and Printing of	AS-OD CO-CAD	NO	NP-53.5 - Small Value Procurement NP-53.5 Agency-to-Agency	N/A N/A	27-04-2024 N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	31-05-2024 28-05-2024	31-05-2024 28-05-2024	31-05-2024			(current year's budget) Government of the Philippines	2,000.00	2,000.00		2,000.00		N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A		
	NC/COC Cards Supply and delivery of office supplies			NP-53.5 Agency-to-Agency Shopping 52.1(b) - Regular Office Supplies and Equipment	N/A N/A	N/A 28-05-2024	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A	20-00-2024	20-00-2024	20-00-2024			(current year's budget) Government of the Philippines	100,000.00	100,000.00		100,000.00		N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A		
	supplies	. MO-OFTVET		office Supplies and Equipment no available in PS	INUA	20-00-2024	INVA	AWA	n/A	n/A	N/A	NA						(current year's budget)	15,900.00	10,900.00		10,374.50	10,374.50	N/A	N/A	IN/A	AWA	IN/A	IN/A		

Page 10 of 23

Page 11 of 23

									Actual P	rocurement	Activities							ABC (PhP)		Co	ontract Cost (PhP)			D	ate of Recei	pt of Invita	tion		
Code Procurement Project	ct PMO/End User	Is this an Early Procus ement Activity y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resoluti on Recomm ending Award	Notice of Award			Delivery/ & Completion Acceptanc e	Source of Funds	Total	MOOE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Supply and Delivery of various Off supplies and Materials	Office ODDG-TESE	O No	NP-53.9 - Small Value Procurement	N/A	30-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	15-07-2024	15-07-2024	15-07-2024		Government of the Philippines (current year's budget)	548,226.08	548,226.08		547,780.00	547,780.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Blue folder TESDA logo	er with PO-LMID	No	NP-53.9 - Small Value Procurement	N/A	11-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	23-07-2024	23-07-2024	23-07-2024		Government of the Philippines (current year's budget)	40,000.00	40,000.00		36,000.00	36,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Prepaid loa card	pad PO-LMID	No	NP-53.9 - Small Value Procurement	N/A	13-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	07-08-2024	07-08-2024	07-08-2024		Government of the Philippines (current year's budget)	60,000.00	60,000.00		59,900.00	59,900.00		N/A	N/A	N/A	N/A	N/A	N/A		
Subscription of Daily Newspaper 1 the Month of July to December 20	r for 2024 TESDO-PIA	D No	NP-53.9 - Small Value Procurement	N/A	22-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	15-07-2024	15-07-2024	15-07-2024		Government of the Philippines (current year's budget)	25,240.00	25,240.00		24,482.40	24,482.40		N/A	N/A	N/A	N/A	N/A	N/A		·
Supply and delivery of Elevator pa and accessories	oarts AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	09-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	09-09-2024	09-09-2024	09-09-2024		Government of the Philippines (current year's budget)	86,652.75	86,652.75		86,652.75	86,652.75		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of office supp and materials	oplies ODDG-PP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-10-2024	21-10-2024	21-10-2024		Government of the Philippines (current year's budget)	34,399.68	34,399.68		8,100.00	8,100.00		N/A	N/A	N/A	N/A	N/A	N/A		·
Supply and delivery of Customized special box	oDG-P	No	NP-53.9 - Small Value Procurement	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	08-11-2024	08-11-2024	08-11-2024		Government of the Philippines (current year's budget)	77,000.00	77,000.00		77,000.00	77,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Uniform (Jacket)	CO- WORLDSKIL	LS No	NP-53.9 - Small Value Procurement	N/A	18-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	16-08-2024	16-08-2024	16-08-2024		Government of the Philippines (current year's budget)	40,000.00	40,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Customize Special Blue Box	zed ODG-P	No	NP-53.9 - Small Value Procurement	N/A	30-07-2024	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	175,000.00	175,000.00		175,000.00	175,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Air Conditi	itioner ICTO-OD	No	NP-53.9 - Small Value Procurement	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	21-08-2024	21-08-2024	21-08-2024		Government of the Philippines (current year's budget)	144,000.00	144,000.00		135,000.00	135,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Android Ta	Tablet ODDG-SPEC	AL No	NP-53.9 - Small Value Procurement	N/A	20-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	04-10-2024	04-10-2024	04-10-2024		Government of the Philippines (current year's budget)	48,000.00	48,000.00		48,000.00	48,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply, Delivery and Printing of Newsletter Volume 3	TESDO-PIA	D No	NP-53.9 - Small Value Procurement	N/A	10-08-2024	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024	12-12-2024	12-12-2024		Government of the Philippines (current year's budget)	120,000.00	120,000.00		119,000.00	119,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Internet Subscription	ICTO-ITOE	No	NP-53.9 - Small Value Procurement	N/A	10-08-2024	N/A	N/A	N/A	N/A	N/A	N/A	18-10-2024	18-10-2024	18-10-2024		Government of the Philippines (current year's budget)	805,866.72	805,866.72		805,866.72	805,866.72		N/A	N/A	N/A	N/A	N/A	N/A		. <u></u>
Supply and Delivery of Poloshirt w TESDA logo	with QSO-CTAD	D No	NP-53.9 - Small Value Procurement	N/A	20-08-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-10-2024	01-10-2024	01-10-2024		Government of the Philippines (current year's budget)	45,000.00	45,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of TESDA Emblem	ODDG-TESE	O No	NP-53.9 - Small Value Procurement	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	07-10-2024	07-10-2024	07-10-2024		Government of the Philippines (current year's budget)	10,000.00	10,000.00		7,000.00	7,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Corporate Token and Cargo	e FMS-AD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01-10-2024	01-10-2024	01-10-2024		Government of the Philippines (current year's budget)	13,500.00	13,500.00		13,500.00	13,500.00		N/A	N/A	N/A	N/A	N/A	N/A		·
Supply and Delivery of Customize Paper Weightd-Landscape (Souw	zed CO- uvenir) WORLDSKIL	LS No	NP-53.9 - Small Value Procurement	N/A	06-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	01-10-2024	01-10-2024	01-10-2024		Government of the Philippines (current year's budget)	20,900.00	20,900.00		20,900.00	20,900.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of External Delivery of Externa	Drive HRDC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	19-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	11-10-2024	11-10-2024	11-10-2024		Government of the Philippines (current year's budget)	6,485.25	6,485.25		6,476.00	6,476.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Ink and Off Supplies	Office NITESD-O	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20-09-2024	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	35,060.00	35,060.00		28,836.40	28,836.40		N/A	N/A	N/A	N/A	N/A	N/A		
Suppy Delivery & Installation of Re Up Blinds	Roll ICTO-ITPM) No	NP-53.9 - Small Value Procurement	N/A	14-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024	20-11-2024	20-11-2024		Government of the Philippines (current year's budget)	26,500.00	26,500.00		23,888.81	23,888.81		N/A	N/A	N/A	N/A	N/A	N/A		·
Supply and Delivery of Conference Table & Office Chair	ICTO-ITPM) No	NP-53.9 - Small Value Procurement	N/A	20-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024	20-11-2024	20-11-2024		Government of the Philippines (current year's budget)	101,500.00	101,500.00		93,090.00	93,090.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of IT Equipme Parts & Accessories	ment ROMO-OD	No	NP-53.9 - Small Value Procurement	N/A	26-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024	20-11-2024	20-11-2024		Government of the Philippines (current year's budget)	365,000.00	365,000.00		358,888.00	358,888.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply, Delivery and Printing of TESDA Souvenir Program	TESDO-PIA	D No	NP-53.9 - Small Value Procurement	N/A	19-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	25-11-2024	25-11-2024	25-11-2024		Government of the Philippines (current year's budget)	250,000.00	250,000.00		249,500.00	249,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Consumab Ink & Office Supplies	able QSO-CTAD	D No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024	12-12-2024	12-12-2024		Government of the Philippines (current year's budget)	22,800.00	22,800.00		14,400.00	14,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply, Delivery and Printing of TESDA TRADE Journal Volume		D No	NP-53.9 - Small Value	N/A	19-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	27-11-2024	27-11-2024	27-11-2024		Government of the Philippines (current year's budget)	245,000.00	245,000.00		181,300.00	181,300.00		N/A	N/A	N/A	N/A	N/A	N/A		 I
Repair of Hyundai Grand Starex Engine Low Power, includes labor parts and materials		No	NP-53.9 - Small Value Procurement	N/A	26-09-2024	N/A	N/A	N/A	N/A	N/A	N/A	04-10-2024	04-10-2024	04-10-2024		Government of the Philippines (current year's budget)	150,000.00	150,000.00		146,922.00	146,922.00		N/A	N/A	N/A	N/A	N/A	N/A		·
Supply and Delivery of Ribbon and Plain Cards	AS-HRMD-FS	TP No	NP-53.9 - Small Value Procurement	N/A	08-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024	20-11-2024	20-11-2024		Government of the Philippines (current year's budget)	310,000.00	310,000.00		253,785.00	253,785.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Construction Supplies and Materials	tion AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	28-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024	12-12-2024	12-12-2024		Government of the Philippines (current year's budget)	14,950.00	14,950.00		9,735.00	9,735.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Various Construction Supplies and Materia		No	NP-53.9 - Small Value Procurement	N/A	14-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024	20-11-2024	20-11-2024		Government of the Philippines (current year's budget)	135,650.00	135,650.00		68,833.00	68,833.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Philippine I 5x10' Cotton	e Flag AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	14-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024	12-12-2024	12-12-2024		Government of the Philippines (current year's budget)	3,800.00	3,800.00		3,500.00	3,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of IT Equipme Parts & Accessories	nent ODDG-TVE PARTNERSH	r No	NP-53.9 - Small Value Procurement	N/A	28-10-2024	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	11,050.00	11,050.00		10,550.00	10,550.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Office Sup	upplies AS-GSD-CA	iH No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-10-2024	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	1,506.00	1,506.00		561.00	561.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Consumab Ink and Office Supplies	able CO-CAD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	18-12-2024	18-12-2024	18-12-2024		Government of the Philippines (current year's budget)	54,800.00	54,800.00		33,770.00	33,770.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Uninterrup Power Supply (UPS)	uptible CO-CAD	No	NP-53.9 - Small Value Procurement	N/A	28-10-2024	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	70,000.00	70,000.00		52,180.00	52,180.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Webcam v built-in Mic and Headphones	with ODDG-TESE	0 No	NP-53.9 - Small Value Procurement	N/A	21-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-11-2024	20-11-2024	20-11-2024		Government of the Philippines (current year's budget)	22,000.00	22,000.00		8,889.25	8,889.25		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Smart TV a Mobile TV Cart	/ and ODDG-TESE	O No	NP-53.9 - Small Value Procurement	N/A	28-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	18-12-2024	18-12-2024	18-12-2024		Government of the Philippines (current year's budget)	59,900.00	59,900.00		52,000.00	52,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Air Purifier	er LEGAL DIVISION	No	NP-53.9 - Small Value Procurement	N/A	21-10-2024	N/A	N/A	N/A	N/A	N/A	N/A					Government of the Philippines (current year's budget)	15,000.00	15,000.00		12,000.00	12,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply Delivery and Printing of Tarpaulin	NITESD-GT	C No	NP-53.9 - Small Value Procurement	N/A	21-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024	12-12-2024	12-12-2024		Government of the Philippines (current year's budget)	29,000.00	29,000.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Assorted Plants (Artificial)	NITESD-GT	C No	NP-53.9 - Small Value Procurement	N/A	21-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	29-11-2024	29-11-2024	29-11-2024		Government of the Philippines (current year's budget)	59,125.00	59,125.00		58,850.00	58,850.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Various Construction Supplies and Materia		C No	NP-53.9 - Small Value Procurement	N/A	21-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	16-12-2024	16-12-2024	45642		Government of the Philippines (current year's budget)	68,070.00	68,070.00		32,937.00	32,937.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Highback Executive Mesh Chair	k LEGAL DIVISION	No	NP-53.9 - Small Value Procurement	N/A	21-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024	12-12-2024	12-12-2024		Government of the Philippines (current year's budget)	93,600.00	93,600.00		71,500.00	71,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Office Sup and Materials	upplies QSO-CPSD	D No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	26-12-2024	26-12-2024	26-12-2024		Government of the Philippines (current year's budget)	29,707.22	29,707.22		7,975.00	15,027.95		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Steel Cabin and Executive L-Shape Fully laminated Desk	binet LEGAL DIVISION	No	NP-53.9 - Small Value Procurement	N/A	30-10-2025	N/A	N/A	N/A	N/A	N/A	N/A	18-12-2024	18-12-2024	18-12-2024		Government of the Philippines (current year's budget)	40,150.00	40,150.00		29,500.00	29,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of IT Equipm Parts and Accesories	ment QSO-CTAD	D No	NP-53.9 - Small Value Procurement	N/A	30-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	18-12-2024	18-12-2024	18-12-2024		Government of the Philippines (current year's budget)	33,660.00	33,660.00		22,580.00	22,580.00		N/A	N/A	N/A	N/A	N/A	N/A		

Page 11 of 23

Page 12 of 23

								Actual P	rocurement	Activities								ABC (PhP)		C	ontract Cost (PhP)			Da	te of Recei	pt of Invita	ition		,
Code (PAP) Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resoluti on Recomm ending Award	Notice of Award			o Delivery/ d Completion	Inspection & Acceptanc e	Source of Funds	Total	MOOE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Supply and Delivery of IT Equipment Parts and Accesories	ICTO-ITOD	No NP-53.9 - Small Value Procurement	N/A	30-10-2025	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024	12-12-2024	12-12-2024	4		Government of the Philippines (current year's budget)	464,999.92	464,999.92		258,000.00	412,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Various Office Supplies	ODDG-PP	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-12-2024	20-12-2024	20-12-2024	4		Government of the Philippines (current year's budget)	46,800.00	46,800.00		34,268.25	34,268.25		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of 3 Drawer, Cabinet	ODDG-TVET PARTNERSHIP	No NP-53.9 - Small Value Procurement	N/A	06-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	20-12-2024	20-12-2024	20-12-2024	4		Government of the Philippines (current year's budget)	17,500.00	17,500.00		16,750.00	16,750.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery IT Equipment Parts & Accessories	LEGAL DIVISION	No NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	228,386.00	228,386.00		198,731.00	198,731.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Laptop	LEGAL DIVISION	No Office Supplies and Equipment no available in PS	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	149,985.00	149,985.00		148,500.00	148,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Leather high back Dining Chair	ROMO-OD	No NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	32,000.00	32,000.00		32,000.00	32,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Various Office supplies & Materials	QSO-OD	No Office Supplies and Equipment	N/A	14-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	16-12-2024	16-12-2024	16-12-2024	4		Government of the Philippines (current year's budget)	20,689.73	20,689.73		11,822.00	11,822.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Desktop & Laptop Computer	QSO-OD	No available in PS Shopping 52.1(b) - Regular Office Supplies and Equipment	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	248,700.00	248,700.00		247,250.00	247,250.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Webcam & Portable Projector	QSO-OD	No No available in PS No NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024	12-12-2024	12-12-2024	4		Government of the Philippines (current year's budget)	33,900.00	33,900.00		33,000.00	33,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Smart TV & Extension Cord	QSO-CPSDD	No NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	29-11-2024	29-11-2024	29-11-2024	4		Government of the Philippines (current year's budget)	50,000.00	50,000.00		78,089.00	78,089.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Microsoft office home & business 2019	QSO-CPSDD	No NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	45,000.00	45,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply, Delivery and Printing of	PO-PPD	NP-53.9 - Small Value	N/A	28-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024	12-12-2024	12-12-2024	4		Government of the Philippines	60,000.00	60,000.00		57,000.00	57,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Independent Review Panel 3 Report Supply and Delivery of Laptop	QSO-CTADD	No Procurement Shopping 52.1(b) - Regular Office Supplies and Equipment	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2024	12-12-2024				(current year's budget) Government of the Philippines	49,500.00	49,500.00		49,000.00			N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of YMCKO	NLSC	NP-53.9 - Small Value	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	80,000.00	80,000.00		76,000.00			N/A	N/A	N/A	N/A	N/A	N/A		
Ribbon Supply and Delivery of Aircon Split	ICTO-OD	NP-53.9 - Small Value	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	49,900.00	49,900.00		47,950.00			N/A	N/A	N/A	N/A	N/A	N/A		
Type Acquisition of File Server for TESDA Training Management System	ICTO-OD	No NP-53.9 - Small Value	N/A	15-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	650,000.00	650,000.00		605,000.00			N/A	N/A	N/A	N/A	N/A	N/A		
(T2MIS) Supply and Delivery of Window type	ICTO-OD	No NP-53.9 - Small Value	N/A	13-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	144.000.00	144.000.00		112.842.00			N/A	N/A	N/A	N/A	N/A	N/A		
Aircon	CO-	NP.53.9 - Small Value		13-11-2024						N/A						(current year's budget) Government of the Philippines	20.000.00	20,000.00		20,000.00			N/A							
Supply and Delivery of Flag Pin Metal	WORLDSKILLS CO-	No Procurement Shopping 52.1(b) - Regular	N/A		N/A	N/A	N/A	N/A	N/A							(current year's budget) Government of the Philippines								N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Office Supplies	WORLEDORIELO	No Office Supplies and Equipment no available in PS Shopping 52.1(b) - Regular	N/A	21-11-2024		N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	46,230.00	46,230.00		29,936.00			N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Laptop	FMS-BD	No Office Supplies and Equipment no available in PS Shopping 52.1(b) - Regular	N/A	21-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	18-12-2024	18-12-2024	18-12-2024	4		(current year's budget)	49,000.00	49,000.00		47,614.00			N/A	N/A	N/A	N/A	N/A	N/A		
Suppy and Delivery of Office Supplies	QSO-OD	No Office Supplies and Equipment no available in PS NP-53.9 - Small Value	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	11,000.00	11,000.00		5,080.00			N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Scanner	QSO-OD	NO Procurement	N/A	21-11-2024		N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	25,000.00	25,000.00		21,668.68	,		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Water Dispenser	QSO-CTADD	No Procurement Shopping 52.1(b) - Regular	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						(current year's budget)	9,998.00	9,998.00		4,305.00			N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Office Supplies		No Office Supplies and Equipment no available in PS	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A			-			Government of the Philippines (current year's budget)	2,955.00	2,955.00		1,968.00	1,968.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Fire Extinguisher	AS-GSD	No NP-53.9 - Small Value Procurement	N/A	21-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	19,400.00	19,400.00		15,200.00	15,200.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply, Delivery and Printing of Magazine	NITESD-NTTA	No NP-53.9 - Small Value Procurement	N/A	21-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-12-2024	05-12-2024	05-12-2024	4		Government of the Philippines (current year's budget)	70,000.00	70,000.00		54,964.00	54,964.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Various Construction Supplies and Materials	AS-GSD	No NP-53.9 - Small Value Procurement	N/A	21-11-2024	N/A	N/A	N/A	N/A	N/A	N/A				_		Government of the Philippines (current year's budget)	159,760.00	159,760.00		90,488.00	90,488.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply, Delivery and Printing of 2024 Green TVET Journal Volume V	NITESD-GTC	No NP-53.9 - Small Value Procurement	N/A	15-11-2024	N/A	N/A	N/A	N/A	N/A	N/A			_			Government of the Philippines (current year's budget)	160,000.00	160,000.00		121,800.00	121,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
Conduct of ICT Fundamentals Training and Certification for the ICTC Staff ComToa IT Fundamentals (ITF+) Training and Certification Provider	ICTO-ITOD	No NP-53.9 - Small Value Procurement	N/A	21-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	228,000.00	228,000.00		192,000.00	192,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Construction Supplies	AS-GSD	No NP-53.9 - Small Value Procurement	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	121,690.00	121,690.00		120,425.00	120,425.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and delivery of Various Civil works Supplies, Equipments and Materials	AS-GSD	No NP-53.9 - Small Value Procurement	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	410,470.00	410,470.00		403,795.00	403,795.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply, Delivery and Printing of National TVET Trainer Certificate (NTTC)	CO-CAD	No NP-53.9 - Small Value Procurement	N/A	15-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	80,000.00	80,000.00		80,000.00	80,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Purified Drinking Water	AS-HRMD-FSTP	No NP-53.9 - Small Value Procurement	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	88,500.00	88,500.00		88,500.00	88,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Dual Band WiFi Router	ICTO-ITPMD	No NP-53.9 - Small Value Procurement	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	16,800.00	16,800.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Pilot Rollerball Pen	PO-KQMAD	No Office Supplies and Equipment	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	8,500.00	8,500.00		6,500.00	6,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of IT Equipment Parts & Accessories	PO-KQMAD	No No available in PS No NP-53.9 - Small Value Procurement	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	152,000.00	152,000.00		135,982.00	135,982.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Desktop Computer	PO-KQMAD	No NP-53.9 - Small Value Procurement	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines	96,000.00	96,000.00		90,910.00	90,910.00		N/A	N/A	N/A	N/A	N/A	N/A		
Supply and Delivery of Plumbing	AS-GSD	NP-53.9 - Small Value	N/A	30-11-2024		N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	80,280.00	80,280.00		78,320.00			N/A	N/A	N/A	N/A	N/A	N/A		
Various Supplies Supply and Delivery of Security Devices 24 Channel CCTV Camera	ICTO-OD	NP-53.9 - Small Value	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	250,000.00	250,000.00		249,000.00			N/A	N/A	N/A	N/A	N/A	N/A		
and Accessories Supply and Delivery of Vehicle	FMS-OD	NP-53.9 - Small Value	N/A	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	27,500.00	27,500.00		27,500.00			N/A	N/A	N/A	N/A	N/A	N/A		
Supplies and Accessories Supply and Delivery of Office	ROMO-OD	NP-53.9 - Small Value	N/A	10-12-2024		N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	49,000.00	49,000.00		35,800.00			N/A	N/A	N/A	N/A	N/A	N/A		
Equipment and Materials Supply and Delivery of Desktop	ROMO-OD	NP-53.9 - Small Value	N/A	05-12-2024	N/A N/A	N/A	N/A N/A	N/A N/A	N/A	N/A						(current year's budget) Government of the Philippines	49,000.00	49,000.00		416,610.00			N/A N/A	N/A	N/A	N/A N/A	N/A N/A	N/A		
Computer and Laptopn Mid-range Supply and Delivery of Consumable	QSO-CTADD	Procurement Shopping 52.1(b) - Regular								N/A						(current year's budget) Government of the Philippines									N/A			N/A		
Ink	Q30-CTADD	No Office Supplies and Equipment no available in PS	N/A	05-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						(current year's budget)	40,840.00	40,840.00		38,288.00	38,288.00		N/A	N/A	N/A	N/A	N/A	IN/A		

Page 12 of 23

Page 13 of 23

				[Actual Pr	ocurement	Activities								ABC (PhP)		Co	ontract Cost (PhP	P)			D	ate of Rece	ipt of Invita	ation		
Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility S Check r	Sub/Ope 1 of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resoluti on Recomm ending Award				Delivery/ Completior	Inspection & Acceptanc e	Source of Funds	Total	MOOE	со	Total	моое	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
	Supply and Delivery of TV, 75 inches	CO-PRD	No	NP-53.9 - Small Value Procurement	N/A	05-12-2025	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	49,900.00	49,900.00		47,314.00	47,314.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Office Chair	FMS-BD		NP-53.9 - Small Value Procurement	N/A	05-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	10,000.00	10,000.00		4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of IT Equipment Parts and Accessories	FMS-BD	No	NP-53.9 - Small Value Procurement	N/A	05-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	66,000.00	66,000.00		46,500.00	46,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Laptop and Desktop Computer	PLO-PIAD		NP-53.9 - Small Value Procurement	N/A	26-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	18-12-2024	18-12-2024	18-12-2024			Government of the Philippines (current year's budget)	145,480.00	145,480.00		134,991.00	134,991.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Consumable	QSO-CTADD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment	N/A	09-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	12,000.00	12,000.00		9,400.00	9,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Desktop Computer	ODG-P		no available in PS NP-53.9 - Small Value Procurement	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	49,500.00	49,500.00		45,455.00	45,455.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Table Name Plate	ODG-P	No	NP-53.9 - Small Value Procurement	N/A	30-11-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	8,000.00	8,000.00		8,000.00	8,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Tire and Battery for Mitsubishi Xpander	CO-OD	No	NP-53.9 - Small Value Procurement	N/A	10-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	18-12-2024	18-12-2024	18-12-2024			Government of the Philippines (current year's budget)	31,000.00	31,000.00		21,420.00	27,220.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Monitor	QSO-CTADD		NP-53.9 - Small Value Procurement	N/A	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	10,000.00	10,000.00		8,000.00	8,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery Consumable Ink	CO-PRD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	24,000.00	24,000.00		20,355.20	20,355.20		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Consumable Ink	NITESD-OD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	16,000.00	16,000.00		8,800.00	8,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Brother Ink, LC462 and Toner (HP85A)	FMS-AD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	243,163.20	243,163.20		189,600.00	189,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of various Office Supplies	NLSC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	206,332.50	206,332.50		198,765.00	198,765.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of various Office Supplies	AS-PD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	487,854.00	487,854.00		484,380.00	484,380.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of various Consumable Ink	AS-PD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	488,760.00	488,760.00		470,640.00	470,640.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Various Office Supplies and Materials	AS-PD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	498,619.00	498,619.00		486,888.00	486,888.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of various Office & Cleaning Supplies	AS-PD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	457,719.00	457,719.00		447,777.76	447,777.76		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Various Office Supplies and Materials	AS-PD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	407,570.00	407,570.00		406,129.00	406,129.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Personalized Calling Card	ODG-P		NP-53.9 - Small Value Procurement	N/A	07-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	9,600.00	9,600.00		9,600.00	9,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Google Teaching Upgrade License for TESDA Google Workspace	ICTO-ITOD		NP-53.9 - Small Value Procurement	N/A	13-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	247,470.00	247,470.00		159,869.00	159,869.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Lateral Steel Filling Cabinet	LEGAL DIVISION	No	NP-53.9 - Small Value Procurement	N/A	18-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	82,993.00	82,993.00		81,460.00	81,460.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of 2 Seater Sofa	LEGAL DIVISION	No	NP-53.9 - Small Value Procurement	N/A	18-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	12,000.00	12,000.00		11,000.00	11,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of 5 Layer Boltless Warehouse Office Steel Rack Shelves	LEGAL DIVISION		NP-53.9 - Small Value Procurement	N/A	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	52,500.00	52,500.00		52,000.00	52,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Catering Services	NITESD-NTTA		NP-53.9 - Small Value Procurement	N/A	13-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	154,000.00	154,000.00		133,000.00	133,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Consumable Ink & Office Supplies	AS-GSD		Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	N/A	18-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	36,590.88	36,590.88		31,500.00	31,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply, Delivery and Rental of Generator Set	ROMO-SMD	No	NP-53.9 - Small Value Procurement	N/A	17-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	45,000.00	45,000.00		40,096.00	40,096.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of IT Equipment Parts & Accessories	QSO-CSDD	NO	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	N/A	01-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	338,000.00	338,000.00		306,416.28	306,416.28		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Desktop Computer	CO-OD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	19-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	149,997.00	149,997.00		137,088.00	137,088.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Consumable Ink	ROMO-ROMD	NO	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	14,186.40	14,186.40		13,800.00	13,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of various Consumable Ink	HRDC	NO	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	194,254.00	194,254.00		166,997.80	166,997.80		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Steel Lateral Cabinet	QSO-OD		NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	15,000.00	15,000.00		9,500.00	9,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Consumable Ink	QSO-OD	NO	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	125,000.00	125,000.00		112,000.00	112,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Microsoft 365 Family	QSO-OD		NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	12,000.00	12,000.00		11,500.00	11,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of 65 inch 4K Smart TV & TV Stand	FMS-BD		NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	60,000.00	60,000.00		51,980.00	51,980.00		N/A	N/A	N/A	N/A	N/A	N/A		
1 1	Supply and Delivery of Whiteboard and Tower Extension Cord with Switch	FMS-BD		NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	16,000.00	16,000.00		11,000.00	11,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Desktop Computer	AS-HRMD-FST		Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	147,000.00	147,000.00		137,088.00	137,088.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Microsoft Office Home & Student 2019	PO-KQMAD	No	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	30,000.00	30,000.00		18,315.00	18,315.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Tire 700x16 and BAttery, 3SM	HRDC		NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	86,754.24	86,754.24		55,600.00	55,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
		ODDG-SPECIA CONCERN	L No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20-12-2025	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	28,550.00	28,550.00		18,700.00	18,700.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Laptop & Desktop Computer	PLO-PNAD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	19-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	99,850.00	99,850.00		94,216.00	94,216.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply, Delivery and Rental of Lights & Sounds	AS-HRMD-FST	P No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	30,000.00	30,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Laptop Mid- range	ROMO-OD	NO	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	N/A	18-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	225,000.00	225,000.00		208,400.00	208,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
	-	1		52.1 (b)	1	1									1	1	1	,		II					1	1	1	1			1	

Page 13 of 23

Page 54 of 23

										Actual P	rocurement	Activities								ABC (PhP)		Co	ontract Cost (PhF	P)			Da	te of Recei	pt of Invita	tion		,
Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual				Notice to Proceed		Inspection & Acceptanc e	Source of Funds	Total	MOOE	со	Total	моое	со	List of Invited Observers		Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
	Supply and Delivery Mobile Pedestal	ROMO-OD	No	NP-53.9 - Small Value Procurement	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	35,000.00	35,000.00		25,900.00	25,900.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Construction & Electrical Supplies and Materials	AS-GSD	NO	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	104,925.00	104,925.00		85,525.00	85,525.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Office Chair	FMS-OD	No	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	20,000.00	20,000.00		12,272.00	12,272.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply, Delivery Layout Services and Offset Printing of the 2024 TESDA Annual Report	PO-KQMAD	No	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	250,000.00	250,000.00		177,528.00	177,528.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Video Conferencing Board	ICTO-ITOD	No	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	490,000.00	490,000.00		449,950.00	449,950.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Dlivery of Smart ID and ID Printer Ribbon	HRDC	No	NP-53.9 - Small Value Procurement	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	35,940.00	35,940.00		27,504.00	27,504.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Customized	ODG-P	No	NP-53.9 - Small Value Procurement	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	200,000.00	200,000.00		196,000.00	196,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of IT Equipment Parts & Accessories	ODG-P	No	NP-53.9 - Small Value Procurement	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	690,000.00	690,000.00		688,888.00	688,888.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Furniture &	ODG-P	No	NP-53.9 - Small Value Procurement	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines (current year's budget)	656,600.00	656,600.00		646,500.00	646,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply, Delivery & Printing of	ODG-P	No	NP-53.9 - Small Value	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						Government of the Philippines	700,000.00	700,000.00		695,000.00	695,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Corporate Materials Supply and Delivery of Corporate	ODG-P		Procurement NP-53.9 - Small Value	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	400,000.00	400.000.00		380.000.00	380,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Corporate	ODG-P	No	Procurement NP-53.9 - Small Value	N/A	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	653,400.00	653,400.00		646,350.00	646,350.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Token Supply and Delivery of Office Supplies	AS-PD		Procurement Shopping 52.1(b) - Regular Office Supplies and Equipment	N/A	19-09-2024	N/A	N/A	N/A	N/A	N/A	N/A						(current year's budget) Government of the Philippines	84,800.00	84,800.00		43,767.00	43,767.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Supply and Delivery of Various Supplies and Materials Air	AS-GSD	No	no available in PS NP-53.9 - Small Value	N/A			N/A		N/A		N/A						(current year's budget) Government of the Philippines		205,680.00		172,000.00			N/A	N/A	N/A		N/A	N/A		
16-009-0 00000	Conditioning Units Procurement of Learning Equipment 1- and Systems for the 2021 Regional TVET Innovation Centers (RTICs) (LOT 2-A)	NITESD		Procurement Competitive Bidding	07-08-2023	28-10-2024	N/A 18-08-2023		N/A -	19-09-2023	N/A 16-10-2023		22-12-2023	08-01-2024	09-01-2024	09-07-2024		(current year's budget) Government of the Philippines (current year's and continuing budget)	205,680.00 27,437,688.53	205,680.00		26,500,000.00	172,000.00		1) Commission on Audit 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute	N/A 18-08-2023	-	N/A -	19-09-2023		09-07-2024	
	Procurement of Learning Equipment																	Government of the Philippines							for Supply Management							
16-009-0 00000	and Systems for the 2021 Regional TVET Innovation Centers (RTICs) (LOT 2-B) Procurement of Learning Equipment	NITESD	NO	Competitive Bidding	07-08-2023	11-08-2023	18-08-2023	-	-	19-09-2023	16-10-2023	21-12-2023	22-12-2023	09-01-2024	10-01-2024	24-04-2024		(current year's and continuing budget)	31,544,401.88	31,544,401.88		31,500,500.00	31,500,500.00			18-08-2023	-	-	19-09-2023	13-12-2023	24-04-2024	
	1- and Systems for the 2021 Regional TVET Innovation Centers (RTICs) (LOT 4)	NITESD	NO	Competitive Bidding	07-08-2023	11-08-2023	18-08-2023		-	19-09-2023	16-10-2023	27-10-2023	30-11-2023	07-12-2023	14-12-2023	27-09-2024		Government of the Philippines (current year's and continuing budget)	7,286,000.00	7,286,000.00		7,286,000.00	7,286,000.00			18-08-2023		-	19-09-2023	27-10-2023	27-09-2024	
	Procurement of Learning Equipment 1- and Systems for the 2021 Regional TVET Innovation Centers (RTICs) (LOT 5)	NITESD	NO	Competitive Bidding	07-08-2023	11-08-2023	18-08-2023	-		19-09-2023	16-10-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	29-11-2024		Government of the Philippines (current year's and continuing budget)	22,053,414.51	22,053,414.51		22,042,143.58	22,042,143.58			18-08-2023	-	-	19-09-2023	13-12-2023	29-11-2024	
	Procurement of Learning Equipment 1- and Systems for the 2021 Regional TVET Innovation Centers (RTICs) (LOT 6)	NITESD	NO	Competitive Bidding	07-08-2023	11-08-2023	18-08-2023	-	-	19-09-2023	16-10-2023	27-10-2023	30-11-2023	07-12-2023	14-12-2023	-		Government of the Philippines (current year's and continuing budget)	1,999,704.96	1,999,704.96		1,596,978.00	1,596,978.00			18-08-2023	-	-	19-09-2023	27-10-2023	-	
16-009-0 00000	Procurement of Learning Equipment 1- and Systems for the 2021 Regional TVET Innovation Centers (RTICs) (LOT 8)	NITESD	NO	Competitive Bidding	07-08-2023	11-08-2023	18-08-2023			19-09-2023	16-10-2023	27-10-2023	30-11-2023	07-12-2023	14-12-2023	18-12-2024		Government of the Philippines (current year's and continuing budget)	11,290,287.78	11,290,287.78		11,290,000.00	11,290,000.00			18-08-2023		-	19-09-2023	27-10-2023	18-12-2024	
16-009-0 00000	Procurement of Learning Equipment 1- and Systems for the 2021 Regional TVET Innovation Centers (RTICs) (LOT 9)	NITESD	NO	COMPETITIVE BIDDING	07-08-2023	11-08-2023	18-08-2023		-	19-09-2023	16-10-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	-		Government of the Philippines (current year's and continuing budget)	7,647,162.87	7,647,162.87		7,642,525.00	11,290,000.00			18-08-2023	-	-	19-09-2023	13-12-2023	-	
16-009-0 00000	Procurement of Starter Toolkits for the 1- Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 1)	SMD-ROMO	NO	COMPETITIVE BIDDING	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	20-11-2023	30-11-2023	14-12-2023	15-12-2023	12-07-2024		Government of the Philippines (current year's and continuing budget)	5,493,259.20	5,493,259.20		3,288,780.00	3,288,780.00			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	12-07-2024	
16-009-0 00000	Procurement of Starter Toolkits for the 1- Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 2)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	20-11-2023	30-11-2023	14-12-2023	15-12-2023	26-06-2024		Government of the Philippines (current year's and continuing budget)	5,536,504.80	5,536,504.80		2,808,532.80	2,808,532.80			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	26-06-2024	
16-009-0 00000	Procurement of Starter Toolkits for the 1- Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 3)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023		29-09-2023	04-10-2023	16-10-2023	20-11-2023	04-12-2023	22-12-2023	27-12-2023	20-06-2024		Government of the Philippines (current year's and continuing budget)	2,504,519.50	2,504,519.50		1,352,438.50	1,352,438.50			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	20-06-2024	
	Procurement of Starter Toolkits for the 1- Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 4)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023		29-09-2023	04-10-2023	05-12-2023	05-12-2023	16-01-2024	26-01-2024	02-02-2024	22-07-2024		Government of the Philippines (current year's and continuing budget)	154,270.00	154,270.00		95,647.20	95,647.20			17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	22-07-2024	
16-009-0 00000	Procurement of Starter Toolkits for the 1. Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 5)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	05-12-2023	16-01-2024	26-01-2024	02-02-2024	22-07-2024		Government of the Philippines (current year's and continuing budget)	565,514.07	565,514.07		486,338.60	486,338.60			17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	22-07-2024	
16-009-0 00000	Procurement of Starter Toolkits for the 1- Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 6)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	16-10-2023	09-11-2023	29-11-2023	30-11-2023	20-06-2024		Government of the Philippines (current year's and continuing budget)	8,304,680.20	8,304,680.20		5,540,884.50	5,540,884.50			17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	20-06-2024	
16-009-0 00000	Procurement of Starter Toolkits for the 1- Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 7)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	16-10-2023	09-11-2023	29-11-2023	30-11-2023	24-06-2024		Government of the Philippines (current year's and continuing budget)	8,204,653.53	8,204,653.53		5,158,524.60	5,158,524.60			17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	24-06-2024	
16-009-0 00000	Procurement of Starter Toolkits for the 1- Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 8)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	05-12-2023	16-01-2024	26-01-2024	02-02-2024	05-08-2024		Government of the Philippines (current year's and continuing budget)	15,607,096.96	15,607,096.96		9,988,448.64	9,988,448.64			17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	05-08-2024	
16-009-0 00000	Procurement of Starter Toolkits for the 1- Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 9)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	16-10-2023	09-11-2023	29-11-2023	30-11-2023	24-06-2024		Government of the Philippines (current year's and continuing budget)	18,360,248.16	18,360,248.16		11,141,185.04	11,141,185.04			17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	24-06-2024	

Page 54 of 23

Page 15 of 23

		1	Г							Actual P	rocurement A	ctivities							ABC (PhP)		c	ontract Cost (PhP)			D	ate of Rece	ipt of Invit	ation		
Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf		Sub/Ope n of Bids		Post Qual F	Date of BAC Resoluti on Recomm ending Award			Delivery/ Completion	Inspection & Acceptanc e	Source of Funds	Total	MOOE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 10)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	16-10-2023 14-11-2	23 05-12-2023	06-12-2023	20-05-2024		Government of the Philippines (current year's and continuing budget)	86,535.00	86,535.00		51,055.80	51,055.80			17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	20-05-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 11)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	16-10-2023 09-11-2	23 29-11-2023	30-11-2023	19-06-2024		Government of the Philippines (current year's and continuing budget)	117,252.80	117,252.80		73,842.40	73,842.40			17-08-2023	-	29-09-2023	04-10-2023	05-12-2023	19-06-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 12)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-10-2023 09-11-2	23 29-11-2023	30-11-2023	16-07-2024		Government of the Philippines (current year's and continuing budget)	14,246,215.20	14,246,215.20		8,541,571.50	8,541,571.50			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-07-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 13)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-10-2023 09-11-2	23 29-11-2023	30-11-2023	20-06-2024		Government of the Philippines (current year's and continuing budget)	11,942,093.33	11,942,093.33		7,395,986.61	7,395,986.61			17-08-2023		29-09-2023	04-10-2023	16-10-2023	20-06-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 14)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-10-2023 09-11-2	23 29-11-2023	30-11-2023	24-06-2024		Government of the Philippines (current year's and continuing budget)	1,456,504.84	1,456,504.84		964,582.32	964,582.32			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	24-06-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 15)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-10-2023 09-11-2	23 29-11-2023	30-11-2023	20-06-2024		Government of the Philippines (current year's and continuing budget)	594,859.65	594,859.65		393,950.70	393,950.70			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	20-06-2024	
16-009-01-	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 16)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-10-2023 09-11-2	23 29-11-2023	30-11-2023	19-06-2024		Government of the Philippines (current year's and continuing budget)	847,224.35	847,224.35		508,986.00	508,986.00			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	19-06-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 17)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023		29-09-2023	04-10-2023	16-10-2023	16-10-2023 09-11-2	23 29-11-2023	30-11-2023	19-06-2024		Government of the Philippines (current year's and continuing budget)	84,449.15	84,449.15		45,486.00	45,486.00			17-08-2023		29-09-2023	04-10-2023	16-10-2023	19-06-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 18)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-10-2023 09-11-2	23 29-11-2023	30-11-2023	19-06-2024		Government of the Philippines (current year's and continuing budget)	556,202.60	556,202.60		397,836.50	397,836.50			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	19-06-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 19)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023		29-09-2023	04-10-2023	16-10-2023	16-10-2023 14-11-2	23 05-12-2023	06-12-2023	24-06-2024		Government of the Philippines (current year's and continuing budget)	4,533,297.99	4,533,297.99		2,765,310.90	2,765,310.90			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	24-06-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 20)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023		29-09-2023	04-10-2023	16-10-2023	16-10-2023 14-11-2	23 05-12-2023	06-12-2023	10-06-2024		Government of the Philippines (current year's and continuing budget)	1,277,604.10	1,277,604.10		881,543.48	881,543.48			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	10-06-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 21)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023		29-09-2023	04-10-2023	16-10-2023	16-10-2023 14-11-2	23 05-12-2023	06-12-2023	07-06-2024		Government of the Philippines (current year's and continuing budget)	647,253.52	647,253.52		446,596.92	446,596.92			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	07-06-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 22)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023		29-09-2023	04-10-2023	16-10-2023	16-10-2023 09-11-2	23 29-11-1930	30-11-1930	16-07-2024		Government of the Philippines (current year's and continuing budget)	5,222,034.16	5,222,034.16		3,138,458.40	3,138,458.40			17-08-2023		29-09-2023	04-10-2023	16-10-2023	16-07-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 23)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-10-2023 30-11-2	23 14-12-2023	15-12-2023	21-06-2024		Government of the Philippines (current year's and continuing budget)	72,097,135.40	72,097,135.40		51,546,585.58	51,546,585.58			17-08-2023		29-09-2023	04-10-2023	17-10-2023	21-06-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 24)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-10-2023 09-11-2	23 29-11-2023	30-11-2023	24-06-2024		Government of the Philippines (current year's and continuing budget)	21,978,867.69	21,978,867.69		10,484,386.20	10,484,386.20			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	24-06-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 25)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	20-11-2023 30-11-2	23 14-12-2023	15-12-2023	13-09-2024		Government of the Philippines (current year's and continuing budget)	1,655,930.08	1,655,930.08		1,008,149.80	1,008,149.80			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	13-09-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 26)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-10-2023 09-11-2	23 29-11-1930	30-11-1930	16-07-2024		Government of the Philippines (current year's and continuing budget)	3,688,256.00	3,688,256.00		2,428,665.20	2,428,665.20			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-07-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 27)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-10-2023 14-11-2	23 05-12-2023	06-12-2023	20-05-2024		Government of the Philippines (current year's and continuing budget)	1,171,224.45	1,171,224.45		866,705.60	866,705.60			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	20-05-2024	<u> </u>
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 28)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-10-2023 14-11-2	23 05-12-2023	06-12-2023	20-05-2024		Government of the Philippines (current year's and continuing budget)	715,208.13	715,208.13		457,731.12	457,731.12			17-08-2023		29-09-2023	04-10-2023	16-10-2023	20-05-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 29)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	16-10-2023 14-11-2	23 05-12-2023	06-12-2023	07-06-2024		Government of the Philippines (current year's and continuing budget)	5,725,643.00	5,725,643.00		3,836,170.00	3,836,170.00			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	07-06-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 30)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023		29-09-2023	04-10-2023	16-10-2023	16-10-2023 14-11-2	23 05-12-2023	06-12-2023	27-06-2024		Government of the Philippines (current year's and continuing budget)	5,405,464.68	5,405,464.68		3,459,489.18	3,459,489.18			17-08-2023		29-09-2023	04-10-2023	16-10-2023	27-06-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 31)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023		29-09-2023	04-10-2023	20-11-2023	20-11-2023 04-12-2	23 22-12-2024	06-12-2023	24-06-2024		Government of the Philippines (current year's and continuing budget)	16,551,864.84	16,551,864.84		13,572,509.24	13,572,509.24			17-08-2023		29-09-2023	04-10-2023	16-10-2023	24-06-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 32)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	27-12-2023	27-12-2023 16-01-2	24 26-01-2024	02-02-2024	30-07-2024		Government of the Philippines (current year's and continuing budget)	1,307,029.90	1,307,029.90		1,307,029.90	1,307,029.90			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	30-07-2024	

Page 15 of 23

Page 16 of 23

		1								Actual Pr	ocurement Ac	tivities							ABC (PhP)		c	ontract Cost (PhP)			D	ate of Rece	ipt of Invit	ation		
Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid	Post Qual Re en	ate of BAC esoluti on Award nding ward			Delivery/ Completion	Inspection & Acceptanc e	Source of Funds	Total	моое	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf		Sub/	Bid	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 33)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2024 16-	-10-2024 14-11-2023	05-12-2023	06-12-2023	26-06-2024		Government of the Philippines (current year's and continuing budget)	36,259,150.40	36,259,150.40		15,591,383.06	15,591,383.06			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	26-06-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 34)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	17-10-2024 17-	-10-2024 09-11-2023	29-11-2023	30-11-2023	27-06-2024		Government of the Philippines (current year's and continuing budget)	2,750,000.00	2,750,000.00		2,565,750.00	2,565,750.00			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	27-06-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 35)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	27-12-2023 27-	-12-2023 09-11-2023	16-01-2024	30-11-2023	22-07-2024		Government of the Philippines (current year's and continuing budget)	1,601,144.60	1,601,144.60		1,601,144.60	1,601,144.60			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	22-07-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 36)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023		29-09-2023	04-10-2023	16-10-2023 16-	-10-2023 30-11-2023	17-01-2024	01-12-2023	27-12-2024		Government of the Philippines (current year's and continuing budget)	39,263,224.00	39,263,224.00		18,631,400.00	18,631,400.00			17-08-2023		29-09-2023	04-10-2023	16-10-2023	27-12-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 37)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023		29-09-2023	04-10-2023	05-08-2023 16-	-10-2023 09-11-2023	29-11-2023	30-11-2023	26-06-2024		Government of the Philippines (current year's and continuing budget)	3,171,168.00	3,171,168.00		2,090,911.68	2,090,911.68			17-08-2023	-	29-09-2023	04-10-2023	17-10-2023	26-06-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 38)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023		29-09-2023	04-10-2023	25-05-2023 16-	-10-2023 09-11-2023	29-11-2023	30-11-2023	-		Government of the Philippines (current year's and continuing budget)	2,869,563.40	2,869,563.40		-	-			17-08-2023	-	29-09-2023	04-10-2023	25-05-2023	-	
16-009-01-	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 39)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023 16-	-10-2023 09-11-2023	29-11-1930	30-11-2023	12-07-2024		Government of the Philippines (current year's and continuing budget)	9,951,456.32	9,951,456.32		3,880,902.40	3,880,902.40			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	12-07-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 40)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023 28-	-12-2023 10-11-2023	30-11-1930	01-12-2023	13-09-2024		Government of the Philippines (current year's and continuing budget)	150,230,432.00	150,230,432.00		148,020,000.00	148,020,000.00			17-08-2023	-	29-09-2023	04-10-2023	22-12-2023	13-09-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 41)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023 16-	-10-2023 23-01-2024	26-01-2024	27-01-2024	23-07-2024		Government of the Philippines (current year's and continuing budget)	115,824,192.00	115,824,192.00		107,716,498.56	107,716,498.56			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	23-07-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 42)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023 16-	-10-2023 14-11-2023	05-12-2023	06-12-2023	13-06-2024		Government of the Philippines (current year's and continuing budget)	2,588,624.61	2,588,624.61		2,045,008.77	2,045,008.77			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	13-06-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 43)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023 16-	-10-2023 09-11-2023	05-12-2023	30-11-2023	12-07-2024		Government of the Philippines (current year's and continuing budget)	3,616,819.53	3,616,819.53		3,071,687.04	3,071,687.04			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	12-07-2024	
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 44)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023 16-	-10-2023 14-11-2023	05-12-2023	06-12-2023	28-05-2024		Government of the Philippines (current year's and continuing budget)	2,153,668.33	2,153,668.33		1,852,154.48	1,852,154.48			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	28-05-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 45)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023 16-	-10-2023 14-11-2023	21-12-2023	06-12-2023	03-06-2024		Government of the Philippines (current year's and continuing budget)	119,638,876.45	119,638,876.45		116,049,710.16	116,049,710.16			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	03-06-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 46)	SMD-ROMO	NO	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023 16-	-10-2023 14-11-2023	05-12-2023	06-12-2023	24-06-2024		Government of the Philippines (current year's and continuing budget)	37,565,111.10	37,565,111.10		29,676,423.90	29,676,423.90			17-08-2023		29-09-2023	04-10-2023	16-10-2023	24-06-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 47)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023 16-	-10-2023 14-11-2023	05-12-2023	06-12-2023	04-07-2024		Government of the Philippines (current year's and continuing budget)	4,446,383.04	4,446,383.04		3,601,570.08	3,601,570.08			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	04-07-2024	
00000	Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program (STEP) (Lot 48)	SMD-ROMO	NO C	Competitive Bidding	07-08-2023	09-08-2023	17-08-2023	-	29-09-2023	04-10-2023	16-10-2023 16-	-10-2023 14-11-2023	05-12-2023	06-12-2023	10-06-2024		Government of the Philippines (current year's and continuing budget)	2,325,388.68	2,325,388.68		1,883,563.68	1,883,563.68			17-08-2023	-	29-09-2023	04-10-2023	16-10-2023	10-06-2024	
00000	Procurement of Fuel and Lubricants (Gasoline and Diesel) Through Fuel Card System for the TESDA Central Office Service Vehicles for FY 2024	GSD	YES (Competitive Bidding	09-11-2023	14-11-2023	22-11-2023	-	04-12-2023	07-12-2023	21-12-2023 21-	-12-2023 18-01-2024	29-01-2024	26-01-2024			Government of the Philippines (current year's and continuing budget)	8,818,882.76	8,818,882.76		8,187,344.04	8,187,344.04			09-11-2023	14-11-2023	22-11-2023	07-12-2023	15-12-2023		
16-009-01- 00000	Provision of Photocopying Services for TESDA Central Office for FY 2024	GSD	YES (Competitive Bidding	09-11-2023	14-11-2023	22-11-2023	-	04-12-2023	07-12-2023	21-12-2023 21-	-12-2023 17-01-2024	29-01-2024	29-01-2024			Government of the Philippines (current year's and continuing budget)	2,375,343.19	2,375,343.19		1,255,333.20	1,255,333.20			09-11-2023	14-11-2023	22-11-2023	07-12-2023	15-12-2023		
10-009-01-	Provision of Janitorial Services Requirements for TESDA Central Office for FY 2024 Supply and Delivery of One (1) Unit	GSD	YES (Competitive Bidding	09-11-2023	14-11-2023	22-11-2023	-	04-12-2023	07-12-2023	21-12-2023 21-	-12-2023 17-01-2024	26-01-2024	29-01-2024			Government of the Philippines (current year's and continuing budget)	25,869,420.36	25,869,420.36		24,767,279.28	24,767,279.28			09-11-2023	14-11-2023	22-11-2023	07-12-2023	15-12-2023		
00000	Passenger Van and Six (6) Units Pickup Trucks for the Technical Education and Skills Development Authority (TESDA) - Rebidding (Lot 2)	GSD	NO C	Competitive Bidding	09-11-2023	14-11-2023	22-11-2023	-	04-12-2023	07-12-2023	21-12-2023 21-	-12-2023 16-01-2024	26-01-2024	02-02-2024			Government of the Philippines (current year's and continuing budget)	13,635,679.98	13,635,679.98		13,620,000.00	13,620,000.00			09-11-2023	14-11-2023	22-11-2023	07-12-2023	15-12-2023		
00000	Procurement of Learning Systems for TESDA Learning Center 4.0 Ready – Re-bidding (LOT 1)	NITESD	NO C	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	21-12-2023 21-	-12-2023 22-12-2023	28-12-2023	29-12-2023	01-08-2024		Government of the Philippines (current year's and continuing budget)	11,079,859.94	11,079,859.94		11,061,000.00	11,061,000.00			09-11-2023	14-11-2023	22-11-2023	11-12-2023	18-12-2023	01-08-2024	
	Procurement of Learning Systems for TESDA Learning Center 4.0 Ready – Re-bidding (LOT 2)	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	21-12-2023 21-	-12-2023 22-12-2023	28-12-2023	29-12-2023	27-12-2024		Government of the Philippines (current year's and continuing budget)	25,718,183.86	25,718,183.86		25,708,174.00	25,708,174.00			09-11-2023	14-11-2023	22-11-2023	11-12-2023	18-12-2023	27-12-2024	
	Procurement of Learning Systems for TESDA Learning Center 4.0 Ready – Re-bidding (LOT 4)	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023 21-	-12-2023 22-12-2023	28-12-2023	29-12-2023	27-12-2024		Government of the Philippines (current year's and continuing budget)	34,555,261.40	34,555,261.40		34,545,261.00	34,545,261.00			09-11-2023	14-11-2023	22-11-2023	11-12-2023	18-12-2023	27-12-2024	

Page 16 of 23

Page 17 of 23

										Actual Pr	ocurement	Activities							A	BC (PhP)		Con	tract Cost (PhP	?)			Date	of Receipt	t of Invitation		
Code (PAP) Procurement Proje		10/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resoluti on Recomm ending Award	Notice of Award	Contract Signing		Delivery/ Completion	Inspection & Acceptanc e	Source of Funds	Total	MOOE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf	Charle C	Sub/ ppen of En Bids	Bid Po valuatio Qu n Qu	Delivery/ Completion al Acceptanc (If applicable	e APP)
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re Re-bilding (LOT 5)	ns for ady – 1	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	12-07-2024		Government of the Philippines (current year's and continuing budget)	40,428,649.94	40,428,649.94		40,000,000.00	40,000,000.00			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-12	-2023 12-07-2024	
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re- Re-bidding (LOT 6)	ns for ady – 1	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	29-11-2024		Government of the Philippines (current year's and continuing budget)	13,921,776.00	13,921,776.00		13,911,776.00	13,911,776.00			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-12	-2023 29-11-2024	
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re- bidding (LOT 7)	ns for ady – t	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	27-11-2024		Government of the Philippines (current year's and continuing budget)	43,560,000.00	43,560,000.00		43,550,000.00	43,550,000.00			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-1:	-2023 27-11-2024	
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re- bidding (LOT 8)	ns for ady – 1	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	13-11-2024		Government of the Philippines (current year's and continuing budget)	45,917,688.53	45,917,688.53		45,500,000.00	45,500,000.00			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-12	-2023 13-11-2024	
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re- bilding (LOT 9)	ns for ady – 1	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	04-12-2024		Government of the Philippines (current year's and continuing budget)	19,473,696.00	19,473,696.00		18,500,000.00	18,500,000.00			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-12	-2023 04-12-2024	
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re- bidding (LOT 10)	ns for ady – 1	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	09-08-2024		Government of the Philippines (current year's and continuing budget)	9,002,907.54	9,002,907.54		8,950,000.00	8,950,000.00			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-12	-2023 09-08-2024	
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re- bidding (LOT 11)	ns for ady – 1	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	09-08-2024		Government of the Philippines (current year's and continuing budget)	13,530,924.00	13,530,924.00		13,200,000.00	13,200,000.00			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-12	-2023 09-08-2024	
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re Re-bidding (LOT 13)	ns for ady – 1	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	30-08-2024		Government of the Philippines (current year's and continuing budget)	45,500,946.01	45,500,946.01		45,476,000.00	45,476,000.00			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-12	-2023 30-08-2024	
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re Re-bidding (LOT 15)		NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	18-12-2024		Government of the Philippines (current year's and continuing budget)	30,590,397.69	30,590,397.69		29,684,372.00	29,684,372.00			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-12	-2023 18-12-2024	
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re Re-bidding (LOT 17)	ns for ady – t	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	17-12-2024		Government of the Philippines (current year's and continuing budget)	7,462,751.40	7,462,751.40		6,140,000.00	6,140,000.00			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-12	-2023 17-12-2024	
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re Re-bidding (LOT 18)	ns for ady – 1	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	18-12-2024		Government of the Philippines (current year's and continuing budget)	25,431,405.77	25,431,405.77		24,009,673.00	24,009,673.00			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-12	-2023 18-12-2024	
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re Re-bidding (LOT 19)	ns for ady – t	NITESD	NO	Competitive Bidding	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	27-12-2024		Government of the Philippines (current year's and continuing budget)	36,710,170.20	36,710,170.20		34,102,173.00	34,102,173.00			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-12	-2023 27-12-2024	
16-009-01- 00000 Procurement of Learning System TESDA Learning Center 4.0 Re Re-bidding (LOT 20)	ns for ady – 1	NITESD	NO	NP-53.1 Two Failed Biddings	14-11-2023	17-11-2023	24-11-2023	-	07-12-2023	11-12-2023	18-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	29-12-2024		Government of the Philippines (current year's and continuing budget)	6,932,819.52	6,932,819.52		5,078,738.26	5,078,738.26			09-11-2023	14-11-2023 2	2-11-2023 1	1-12-2023 18-12	-2023 29-12-2024	
16-009-01- 00000 Procurement of Learning Center 4.0 Re undertaken through Request for Quotation (Negotiated Procuren Two Failed Bidding) (LOT 3)	ady	NITESD	NO	NP-53.1 Two Failed Biddings	18-12-2023	20-12-2023	21-12-2023	-	27-12-2023	28-12-2023	-	28-12-2023	28-12-2023	29-12-2023	28-12-2023	27-12-2024		Government of the Philippines (current year's and continuing budget)	50,206,767.02	50,206,767.02		50,206,700.00	50,206,700.00			-	- 1	9-12-2023	-	- 27-12-2024	
16-009-01 00000 Procurement of Learning Center 4.0 Re undertaken through Request for Quotation (Negotiated Procuren Two Failed Bidding) (LOT 14-A	ady hent -	NITESD	NO	NP-53.1 Two Failed Biddings	18-12-2023	20-12-2023	21-12-2023	-	27-12-2023	28-12-2023	-	28-12-2023	28-12-2023	29-12-2023	28-12-2023	04-12-2024		Government of the Philippines (current year's and continuing budget)	19,125,921.20	19,125,921.20		19,125,900.00	19,125,900.00			-	- 1	9-12-2023	-	- 04-12-2024	
16-009-01- 00000 Procurement of Learning Center 4.0 Re undertaken through Request for Quotation (Negotiated Procuren Two Failed Bidding) (LOT 14-B	ady hent -	NITESD	NO	NP-53.1 Two Failed Biddings	18-12-2023	20-12-2023	21-12-2023	-	27-12-2023	28-12-2023	-	28-12-2023	28-12-2023	29-12-2023	28-12-2023	27-11-2024		Government of the Philippines (current year's and continuing budget)	1,919,119.71	1,919,119.71		1,919,100.00	1,919,100.00			-	- 1	9-12-2023	-	- 27-11-2024	
16-009-01- 00000 Undertaken through Request for Quotation (Negotiated Procuren Two Failed Bidding) (LOT 16)	ady 1	NITESD	NO	NP-53.1 Two Failed Biddings	18-12-2023	20-12-2023	21-12-2023	-	27-12-2023	28-12-2023	-	28-12-2023	28-12-2023	29-12-2023	28-12-2023	27-12-2024		Government of the Philippines (current year's and continuing budget)	14,708,728.72	14,708,728.72		14,690,000.00	14,690,000.00			-	- 1	9-12-2023	-	- 27-12-2024	
16-009-01- 00000 Procurement of Learning Center 4.0 Re undertaken through Request for Quotation (Negotiated Procuren Two Failed Bidding) (LOT 21)	adv	NITESD	NO	Competitive Bidding	18-12-2023	20-12-2023	21-12-2023	-	27-12-2023	28-12-2023	-	28-12-2023	28-12-2023	29-12-2023	28-12-2023	27-11-2024		Government of the Philippines (current year's and continuing budget)	650,627.68	650,627.68		650,600.00	650,600.00			-	- 1	ə-12-2023	-	- 27-11-2024	
Construction of Regional TVET 16-009-01- 100000 V at San Francisco Institute of Science and Technology (SFIS	egion	РМО	NO	Competitive Bidding	22-01-2024	31-01-2024	07-02-2024	-	20-02-2024	26-02-2024	09-05-2024	09-05-2024	07-06-2024	15-07-2024	22-07-2024			Government of the Philippines (current year's and continuing budget)	40,000,000.00		40,000,000.00	35,590,380.00		35,590,380.00		16-02-2024	- 1	6-02-2024 1	6-02-2024 30-04	-2024	
Construction of Regional TVET 16-009-01- 00000 IV-A at Regional Training Cente Batangas	egion	РМО	NO	Competitive Bidding	22-01-2024	31-01-2024	07-02-2024	-	07-03-2024	26-02-2024	13-06-2024	13-06-2024	16-07-2024	25-07-2024	29-07-2024			Government of the Philippines (current year's and continuing budget)	40,000,000.00		40,000,000.00	36,997,658.00		36,997,658.00	T) Commission on Audit	16-02-2024	- 0	1-03-2024 0	1-03-2024 30-04	-2024	
Construction of Regional TVET 16-009-01- Innovation Center for TESDA CARAGA Region at Agusan De School of Arts and Trades (ASS	i Sui	РМО	NO	Competitive Bidding	22-01-2024	31-01-2024	07-02-2024	-	20-Feb-24	26-02-2024	09-05-2024	09-05-2024	07-06-2024	15-07-2024	22-07-2024			Government of the Philippines (current year's and continuing budget)	40,000,000.00	40,000,000.00		35,980,018.62	35,980,018.62		 Commission on Addit Philippine Chamber of Commerce and Industry Philippine Institute of Civil Engineers, Inc. Commission on Addit 	16-02-2024	- 1	6-Feb-24 1	6-02-2024 30-04	-2024	
Construction of Regional TVET 16-009-01- Innovation Center for TESDA R 00000 XII at SOCCSKSARGEN Manp Development Center (SMDC)	egion	РМО	NO	Competitive Bidding	22-01-2024	31-01-2024	07-02-2024	-	20-Feb-24	26-02-2024	09-05-2024	09-05-2024	07-06-2024	15-07-2024	22-07-2024			Government of the Philippines (current year's and continuing budget)	40,000,000.00	40,000,000.00		35,970,895.17	35,970,895.17		 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute of Civil Engineers, Inc. 1) Commission on Adduct 	16-02-2024	- 1	6-Feb-24 1	6-02-2024 30-04	-2024	
16-009-01- 00000 Procurement of Starter Toolkits Implementation of FY 2023 Spe Training for Employment Progra (STEP) - Continuing Appropriat (LOT 1)	cial m SN	ID-ROMO	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-May-24	23-05-2024	05-06-2024	05-06-2024	19-07-2024	29-07-2024	05-08-2024			Government of the Philippines (current year's and continuing budget)	621,430.38	621,430.38		516,888.38	516,888.38		2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management <u>A) Philippine Lewit</u>	24-04-2024	- 2	4-Apr-24 2	4-04-2024 31-0	-2024	

Page 17 of 23

Page 18 of 23

	1	—	Ι	1					Actual Pro	ocurement	Activities						1		ABC (PhP)		Co	ntract Cost (PhP	')			Di	ate of Recei	pt of Invita	ition		,
Code (PAP) Procurement Project	PMO/End User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf		Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resoluti on Recomm ending Award	Notice of Award			Delivery/ Completion	Inspection & Acceptanc e	Source of Funds	Total	моое	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n		Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
16-009-01 16-009-01 00000 Procurement of Starter Toolkits for t Implementation of FY 2023 Special Training for Employment Program (STEP) - Continuing Appropriations (LOT 2)	SMD-ROMO	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-May-24	23-05-2024	05-06-2024	05-06-2024	-	-	-	-	-	Government of the Philippines (current year's and continuing budget)	135,964.75	135,964.75		-	-		 Commission on Audit Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Dhilippine servite 	24-04-2024	-	24-Apr-24	24-04-2024	31-05-2024		
Procurement of Starter Toolkits for 16-009-01- Implementation of FY 2023 Special Training for Employment Program (STEP) - Continuing Appropriations (LOT 3)		NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-May-24	23-05-2024	05-06-2024	05-06-2024	28-06-2024	29-07-2024	05-08-2024			Government of the Philippines (current year's and continuing budget)	375,133.15	375,133.15		232,750.00	232,750.00		 Conhilission on Atlant Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management 	24-04-2024	-	24-Apr-24	24-04-2024	31-05-2024		
16-009-01- 100000 Procurement of Starter Toolkits for 1 Implementation of FY 2023 Special Training for Employment Program (STEP) - Continuing Appropriations (LOT 4)		NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-May-24	23-05-2024	05-06-2024	05-06-2024	-	-		-	-	Government of the Philippines (current year's and continuing budget)	49,639.50	49,639.50		-	-		 Contribusion on Adam Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Contribusion on Atlant 	24-04-2024	-	24-Apr-24	24-04-2024	31-05-2024		
16-009-01- 17 maing for Employment Program (STEP) - Continuing Appropriations (LOT 5)		NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	-	-	-	-	-	Government of the Philippines (current year's and continuing budget)	749,192.26	749,192.26		-	-		2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Addate	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
Procurement of Starter Toolkits for t 16-009-01- Implementation of FY 2023 Special 00000 (STEP) - Continuing Appropriations (LOT 6)		NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	-	-	-	-	-	Government of the Philippines (current year's and continuing budget)	236,748.48	236,748.48		-	-		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management 1) Conhilission on Atton 	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01- Implementation of FY 2023 Special Training for Employment Program (STEP) - Continuing Appropriations (LOT 7)	SMD-ROMO	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	19-07-2024	29-07-2024	05-08-2024			Government of the Philippines (current year's and continuing budget)	1,095,883.84	1,095,883.84		1,039,831.17	1,039,831.17		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Conhitission Invalue 	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01 17aining for Employment Program 00000 (STEP) - Continuing Appropriations (LOT 8)	SMD-ROMC	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	-	-	-	-	-	Government of the Philippines (current year's and continuing budget)	506,843.00	506,843.00		-	-		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Commission on Addate 	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
Procurement of Starter Toolkits for 1 Inplementation of FY 2023 Special Training for Employment Program (STEP) - Continuing Appropriations (LOT 9) Procurement of Starter Toolkits for 1	SMD-ROMO	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	19-07-2024	29-07-2024	05-08-2024			Government of the Philippines (current year's and continuing budget)	2,198,448.50	2,198,448.50		2,007,878.50	2,007,878.50		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Commission on Autom Philippine Chamber 	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01 00000 (STEP) - Continuing Appropriations (LOT 10) Programment of Starter Toolkits for 1	SMD-ROMC	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	-	-		-	-	Government of the Philippines (current year's and continuing budget)	774,445.28	774,445.28		-	-		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management 1) Conhilission on Atlant Philippine Chamber 	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01- Training for Employment Program (STEP) - Continuing Appropriations (LOT 11) Procurement of Starter Toolkits for 1	SMD-ROMO	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	19-07-2024	29-07-2024	05-08-2024			Government of the Philippines (current year's and continuing budget)	167,873.85	167,873.85		156,738.60	156,738.60		2) Philippine Chainber of Commerce and Industry 3) Philippine Institute for Supply Management 1) Coffinitission of Atlant 2) Philippine Chamber	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01- 100000 16-009-01 Training for Employment Program (STEP) - Continuing Appropriations (LOT 12) Programment of Starter Toolkits for 1	SMD-ROMC	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	19-07-2024	29-07-2024	05-08-2024			Government of the Philippines (current year's and continuing budget)	3,434,045.13	3,434,045.13		2,955,462.87	2,955,462.87		of Commerce and Industry 3) Philippine Institute for Supply Management 1) Contrinsion on Atom 2) Philippine Chamber	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01 16-009-01 100000 (STEP) - Continuing Appropriations (LOT 13) Procurement of Starter Toolkits for 1	SMD-ROMO	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	19-07-2024	29-07-2024	05-08-2024			Government of the Philippines (current year's and continuing budget)	142,538.50	142,538.50		138,488.50	138,488.50		of Commerce and Industry 3) Philippine Institute for Supply Management 1) Contribusion on Adout 2) Philippine Chamber	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01- 00000 Implementation of FV 2023 Special Training for Employment Program (STEP) - Continuing Appropriations (LOT 14) Procurement of Starter Toolikits for t	SMD-ROMC	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	28-06-2024	29-07-2024	05-08-2024			Government of the Philippines (current year's and continuing budget)	116,260.00	116,260.00		102,588.75	102,588.75		of Commerce and Industry 3) Philippine Institute for Supply Management 1) Conhitission on Atlant 2) Philippine Chamber	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01 00000 Implementation of FY 2023 Special Training for Employment Program (STEP) - Continuing Appropriations (LOT 15) Procurement of Starter Toolkits for the star	SMD-ROMC	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	18-10-2024	28-11-2024	03-12-2024			Government of the Philippines (current year's and continuing budget)	1,004,505.25	1,004,505.25		996,808.75	996,808.75		of Commerce and Industry 3) Philippine Institute for Supply Management 1) Conhinission on Atlant 2) Philippine Chamber	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01 16-009-01 16-009-01 16-009-01 (STEP) - Continuing Appropriations (LOT 16) Procurement of Starter Toolkits for 1	the	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	28-06-2024	29-07-2024	05-08-2024			Government of the Philippines (current year's and continuing budget)	102,580.50	102,580.50		99,838.50	99,838.50		of Commerce and Industry 3) Philippine Institute for Supply Management 1) Contrilission on Atlant 2) Philippine Chamber	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01- 100000 (STEP) - Continuing Appropriate (LOT 17) Procurement of Stater Toolkits for	the	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	19-07-2024	29-07-2024	05-08-2024			Government of the Philippines (current year's and continuing budget) Government of the Philippines	138,919.50	138,919.50		118,285.50	118,285.50		of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Atlant 2) Philippine Chamber	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01- 17 raining for Employment Program (STEP) - Contuning Appropriations (LOT 18) Procurement of Starter Tookits for Interaction of EV 2023 Secold	the	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	19-07-2024	29-07-2024	05-08-2024			(current year's and continuing budget)	922,962.50	922,962.50		88,988.75	88,968.75		of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Albur 2) Philippine Chamber of Commerce and	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01- 17 raining for Employment Program (STEP) - Contuning Appropriations (LOT 19) Procurement of Starter Toolkits for Implementation of FY 2023 Social	the	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	29-10-2024	03-12-2024	04-12-2024			Government of the Philippines (current year's and continuing budget) Government of the Philippines	338,316.48	338,316.48		338,040.00	338,040.00		of Commerce and Industry 3) Philippine Institute for Supply Management 1) Conthilission on Atlant 2) Philippine Chamber of Commerce and	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01- 00000 Training for Employment Program (STEP) - Continuing Appropriations (LOT 20) Procurement of Starter Toolkisf ort Implementation of FY 2023 Special	the				20-04-2024		-		23-05-2024								(current year's and continuing budget) Government of the Philippines	711,230.70	711,230.70		611,488.30	611,488.30		Industry 3) Philippine Institute for Supply Management 1) Contrinsion on Atlant 2) Philippine Chamber of Commerce and	24-04-2024	-	24-04-2024				
16-009-01- 17 ming for Employment Program (STEP) - Continuing Appropriations (LOT 21) Procurement of Starter Toolkits for 16-009-01- Implementation of FY 2023 Special Toroitor for 60 17 monto for 60 17 monto for 60 17 monto for 60 18 monto for 19 18 monto for 19 19	the		Competitive Bidding	04-04-2024	20-04-2024		-		23-05-2024								(current year's and continuing budget) Government of the Philippines	264,804.48	264,804.48		256,188.96	256,188.96		Industry 3) Philippine Institute for Supply Management 1) Contribusion on Atlant 2) Philippine Chamber of Commerce and		-	24-04-2024				
00000 (STEP) - Continuing Appropriations (LOT 22) Procurement of Starter Toolkits for Info@9-01- Implementation of FY 2023 Special	the		Competitive Bidding	04-04-2024		02-05-2024			23-05-2024								(current year's and continuing budget) Government of the Philippines	2,045,353.09	2,045,353.09		1,588,470.80	1,588,470.80		Industry 3) Philippine Institute for Supply Management 1) Conhitission on Atlant 2) Philippine Chamber of Commerce and		-	24-04-2024				
16-009-01- Training for Employment Program (STEP) - Continuing Appropriations (LOT 23) Procurement of Starter Toolkits for 16-009-01- Implementation of FY 2023 Special	SMD-ROMC		Competitive Bidding	04-04-2024		02-05-2024	-		23-05-2024								(current year's and continuing budget) Government of the Philippines	89,191.40	89,191.40		89,060.00	89,060.00		Industry 3) Philippine Institute for Supply Management 1) Contrinsion on Adout 2) Philippine Chamber of Commerce and		-	24-04-2024				
16-009-01 Training for Employment Program (STEP) - Continuing Appropriations (LOT 24)	SMD-ROMC	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	-	16-05-2024	23-05-2024	05-06-2024	05-06-2024	28-06-2024	29-07-2024	05-08-2024			(current years budget)	1,198,819.14	1,198,819.14		611,200.00	611,200.00		3) Philippine Institute for Supply Management	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		

Page 18 of 23

Page 19 of 23

					1					Actual Pro	ocurement	Activities						I		ABC (PhP)		c	ontract Cost (PhF	P)			r	Date of Rece	eipt of Invi	ation		
Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference		Pre-bid Conf	Eligibility Su Check n	ub/Ope of Bids			Date of BAC	Notice of Award				pection & ceptanc e	Source of Funds	Total	моое	со	Total	моое	со	List of Invited Observers	Pre-bid Conf	Ell-lik like	Sub/	Bid Evaluatio n	B 1	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
16-009-01- 00000	rocurement of Starter Toolkits for the mplementation of FY 2023 Special raining for Employment Program STEP) - Continuing Appropriations LOT 25)	SMD-ROMO	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	- 16	6-05-2024	23-05-2024	05-06-2024	05-06-2024	28-06-2024	29-07-2024	05-08-2024			Government of the Philippines (current year's and continuing budget)	140,738.20	140,738.20		70,000.00	70,000.00		 Commission on Audii Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Commission on Audia 	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01- 00000	rocurement of Starter Toolkits for the mplementation of FY 2023 Special raining for Employment Program STEP) - Continuing Appropriations .OT 26)	SMD-ROMO	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	- 16	6-05-2024	23-05-2024	05-06-2024	05-06-2024	-	-	-	-	-	Government of the Philippines (current year's and continuing budget)	7,786,241.82	7,786,241.82		-	-		2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Adda	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01- 00000	rocurement of Starter Toolkits for the mplementation of FY 2023 Special raining for Employment Program STEP) - Continuing Appropriations .OT 27) rocurement of Starter Toolkits for the	SMD-ROMO	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	- 16	6-05-2024	23-05-2024	05-06-2024	05-06-2024	-	-	-	-	-	Government of the Philippines (current year's and continuing budget)	7,276,118.08	7,276,118.08		-	-		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Commission on Atlan Philippine Chamber 	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
16-009-01- 00000	nplementation of FY 2023 Special raining for Employment Program STEP) - Continuing Appropriations LOT 28)	SMD-ROMO	NO	Competitive Bidding	04-04-2024	20-04-2024	02-05-2024	- 16	6-05-2024	23-05-2024	05-06-2024	05-06-2024	-	-	-	-		Government of the Philippines (current year's and continuing budget)	12,063,879.54	12,063,879.54		-	-	-	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Contribusion on Adam 2) Philippine Chamber		-	24-04-2024	24-04-2024	31-05-2024		
00000	reacting to the reacting rooms to the polementation of FY 2023 Special raining for Employment Program STEP) - Continuing Appropriations .OT 29)	SMD-ROMO		NP-53.7 Highly Technical Consultants	04-04-2024	20-04-2024	02-05-2024	- 16	6-05-2024	23-05-2024	05-06-2024	05-06-2024	19-07-2024	29-07-2024	05-08-2024			Government of the Philippines (current year's and continuing budget)	1,653,514.41	1,653,514.41		1,458,582.73	1,458,582.73		of Commerce and Industry 3) Philippine Institute for Supply Management	24-04-2024	-	24-04-2024	24-04-2024	31-05-2024		
00000	ingagement of Corporate Operations consultant for the Office of the lirector General	ODG	NO	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2024	N/A			Government of the Philippines (current year's and continuing budget) Government of the Philippines	600,000.00	600,000.00		600,000.00	600,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
00000 E	ingagement of Corporate Operations	ODG		NP-53.7 Highly Technical Consultants NP-53.7 Highly Technical	N/A	N/A	N/A		N/A	N/A	N/A	N/A	N/A	27-03-2024	N/A			(current year's and continuing budget) Government of the Philippines	360,000.00	360,000.00		360,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
00000 E	consultant for the Office of the lirector General	ODG ODDG-SC	NO	Consultants NP-53.7 Highly Technical	N/A N/A	N/A N/A	N/A N/A		N/A N/A	N/A N/A	N/A N/A	N/A	N/A 02-05-2024	03-05-2024	N/A			(current year's and continuing budget) Government of the Philippines (current year's and continuing	300,000.00	300,000.00		300,000.00			N/A	N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A	
16-009-01- E	ingagement of Corporate Operations ingalignment of the Office of the irrector General		NO	Consultants NP-53.7 Highly Technical Consultants	N/A	N/A	N/A		N/A	N/A	N/A		02-05-2024					budget) Government of the Philippines (current year's and continuing	600,000.00	600,000.00		600,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
16-009-01-	ingagement of Corporate Operations consultant for the Office of the lirector General	ODG		NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-05-2024	02-05-2024	03-05-2024	03-05-2024			budget) Government of the Philippines (current year's and continuing budget)	360,000.00	360,000.00		360,000.00	360,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
00000	ingagement of Corporate Operations consultant for the Office of the irrector General	ODG	NO	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-05-2024	02-05-2024	03-05-2024	03-05-2024			Government of the Philippines (current year's and continuing budget)	300,000.00	300,000.00		300,000.00	300,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
00000 1	ingagement of Corporate Operations consultant for the Office of the lirector General	ODG	NO	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-05-2024	02-05-2024	03-05-2024	03-05-2024			Government of the Philippines (current year's and continuing budget)	600,000.00	600,000.00		600,000.00	600,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
1 00000 l'	liring of Consultancy Services for the lublic Information and Assistance livision	PIAD	NO	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-06-2024						Government of the Philippines (current year's and continuing budget)	480,018.00	480,018.00		480,018.00	480,018.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
16-009-01- 00000	rovision of Security Services tequirements for TESDA Complex for Y 2024 undertaken through legolitated Procurement - Two-Failed iddings	AS	NO	Competitive Bidding	N/A	08-06-2024	N/A	N/A 13	3-06-2024			24-06-2024						Government of the Philippines (current year's and continuing budget)	16,683,247.86	16,683,247.86		14,489,182.20	14,489,182.20		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management r) Conthilission of Addam 	08-06-2024	-	08-06-2024	-	-		
16-009-01- II 00001 I ¹ a	construction of Regional TVET novation Center for TESDA Region /-B at Puerto Princesa School of Arts nd Trades (PPSAT) - Rebidding rocurement of Subscription to Cloud	PMO	NO	Competitive Bidding	13-06-2024	28-06-2024	09-07-2024	23	3-07-2024	26-07-2024	15-08-2024	22-10-2024		-	-	-	-	Government of the Philippines (current year's and continuing budget)	40,000,000.00	40,000,000.00		-	-		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Commission on Atlan Philippine Chamber 	02-07-2024		02-07-2024	02-07-2024	09-08-2024	-	
16-009-01- 00001	ervices with Premium Support for ne Existing Biometric-Enabled cholarship Registration System BSRS) wrsonre-Design and Build or me regional TVET Innovation Center	істо	NO	Competitive Bidding	17-07-2024	06-08-2024	20-09-2024	15	5-10-2024	18-10-2024	06-11-2024	06-11-2024	29-11-2024	09-12-2024	16-12-2024			Government of the Philippines (current year's and continuing budget)	10,373,000.00	10,373,000.00		10,100,000.00	10,100,000.00		of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Addan 2) Philippine Chamber			15-10-2024	18-10-2024	30-10-2024		
F	lational School of Arts and rades) including to be a state of the second state of the			Competitive Bidding	23-03-2024	06-08-2024		-										Government of the Philippines (current year's and continuing budget) Government of the Philippines	159, 584, 750.00						of Commerce and Industry 3) Philippine Institute for Supply Management 1) Contrinsition on Atlan 2) Philippine Chamber of Commerce and			<u> </u>				
00000 S F 16-009-01- II	nplementation of the FY 2024 incecial Training for Employment rogram (STEP) (LOT 1) rocurement of Starter Toolkits for the nplementation of the FY 2024	SMD-ROMO		Competitive Bidding	23-05-2024		22-07-2024			13-08-2024								(current year's and continuing budget) Government of the Philippines	4,256,984.16	4,256,984.16		3,040,271.52			Industry 3) Philippine Institute for Supply Management 1) Continussion on Atten 2) Philippine Chamber of Commerce and Industry				16-07-2024			
00000 S F 16-009-01- II	pecial Training for Employment rogram (STEP) (LOT 2) rocurement of Starter Toolkits for the mplementation of the FY 2024 pecial Training for Employment	SMD-ROMO		Competitive Bidding	23-05-2024		22-07-2024			13-08-2024								(current year's and continuing budget) Government of the Philippines (current year's and continuing	1,974,385.00	1,974,385.00		1,219,525.00			3) Philippine Institute for Supply Management 1) Contribusion on Addan 2) Philippine Chamber of Commerce and Industry				16-07-2024			
F 16-009-01- 00000 S	rogram (STEP) (LOT 3) rocurement of Starter Toolkits for the mplementation of the FY 2024 special Training for Employment	SMD-ROMO		Competitive Bidding	23-05-2024		22-07-2024			13-08-2024								budget) Government of the Philippines (current year's and continuing	870,174.40	870,174.40		566,555.20			 Philippine Institute for Supply Management Continission on Atlan Philippine Chamber of Commerce and Industry Philippine Institute 				16-07-2024			
F 16-009-01- 00000 S	rogram (STEP) (LOT 4) rocurement of Starter Toolkits for the mplementation of the FY 2024 ipecial Training for Employment rogram (STEP) (LOT 5)	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07	7-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024	02-12-2024	03-12-2024			budget) Government of the Philippines (current year's and continuing budget)	202,437.90	202,437.90		159,327.00	159,327.00		 Philippine Institute for Supply Management () Commission on Auton 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 	16-07-2024		16-07-2024	16-07-2024	22-08-2024		

Page 19 of 23

Page 20 of 23

										Actual Pr	ocurement	Activities							ABC (PhP)		C	ontract Cost (PhP))			Da	ate of Recei	pt of Invita	ation]
Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resoluti on Recomm ending Award				Delivery/ Completion e	Source of Funds	Total	MODE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 6)	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024 2	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	120,895.25	120,895.25		106,656.25	106,656.25	1	 Commission on Audit Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Commission on Audit 	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
16-009-01 00000	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 7)	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	528,222.69	528,222.69		429,773.95	429,773.95	t	2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 1) Contrinsion on Adda.	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 8)	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	569,922.00	569,922.00		453,503.80	453,503.80	1	 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Continuesion on Addate 	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 9)	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	557,411.75	557,411.75		461,413.75	461,413.75	1	2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 1) Contimission on Addat	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 10)	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	09-10-2024	29-11-2025 1	18-12-2024	23-12-2024		Government of the Philippines (current year's and continuing budget)	7,283,076.97	7,283,076.97		5,974,302.10	5,974,302.10	1	2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 1) Coffinission on Atlant	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 11)	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	221,951.70	221,951.70		187,510.50	187,510.50	1	2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Atlant	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 12)	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	284,288.25	284,288.25		166,912.50	166,912.50	1	 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management of Commission on Adam. Philippine Chamber 	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 13)	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024 2	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	6,190,975.04	6,190,975.04		3,621,287.40	3,621,287.40	1	2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Atlant 2) Philippine Chamber	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
16-009-01 00000	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 14)	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024 2	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	9,447,553.52	9,447,553.52		6,151,759.20	6,151,759.20	1	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Conhinission on Atlan 2) Philippine Chamber	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
16-009-01 00000	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 15)	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	9,016,225.26	9,016,225.26		6,246,563.40	6,246,563.40	f	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Contrinsion on Attour 2) Philippine Chamber	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
16-009-01 00000	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 16) Procurement of Starter Toolkits for the	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024 2	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	6,113,754.64	6,113,754.64		4,209,881.87	4,209,881.87	1	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Atlant 2) Philippine Chamber	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
16-009-01 00000	Procurement of Starter Tookits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 17) Procurement of Starter Tookits for the	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024 2	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	2,779,244.85	2,779,244.85		1,879,635.00	1,879,635.00	1	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Adam 2) Philippine Chamber	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Tookits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 18) Procurement of Starter Tookits for the	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024 2	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	36,686,210.49	36,686,210.49		29,410,472.71	29,410,472.71	1	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Continussion on Atlan 2) Philippine Chamber	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkis for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 19) Procurement of Starter Toolkits for the	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	256,569.30	256,569.30		198,513.00	198,513.00	1	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Continues of Addar 2) Philippine Chamber	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkis for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 20) Procurement of Starter Toolkits for the	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	31,820.00	31,820.00		30,330.00	30,330.00	1	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Contrinssion on Atlant 2) Philippine Chamber	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkis for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 21) Procurement of Starter Toolkits for the	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	2,325,200.00	2,325,200.00		1,275,000.00	1,275,000.00	1	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Contrinsition on Atlant 2) Philippine Chamber	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkits for the Procurement of Starter Toolkits for the	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024 2	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	12,145,903.48	12,145,903.48		5,711,380.24	5,711,380.24	1	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Adam 2) Philippine Chamber	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
00000	Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 23) Procurement of Starter Toolkits for the	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024 2	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	962,205.09	962,205.09		612,739.12	612,739.12	1	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Atlan 2) Philippine Chamber of Commerce and	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
00000	Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 24) Procurement of Starter Toolkits for the	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	1,218,787.08	1,218,787.08		730,577.40	730,577.40	1	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission Ion Atlant 2) Philippine Chamber of Commerce and	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
00000	Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 25) Procurement of Starter Toolkits for the	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget) Government of the Philippines	10,411,017.00	10,411,017.00		4,881,843.00	4,881,843.00	1	of Commerce and Industry 3) Philippine Institute for Supply Management 1) Cofhibilission on Atlant 2) Philippine Chamber of Commerce and	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
00000	Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 26) Procurement of Starter Toolkits for the	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	131,338.35	131,338.35		98,109.00	98,109.00		of Commerce and Industry 3) Philippine Institute for Supply Management 1) Conthinistion of Atlant 2) Philippine Chamber of Commerce and	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
00000	Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 27) Procurement of Starter Toolkits for the	SMD-ROMO	NO C	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024 2	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget) Government of the Philippines	755,345.68	755,345.68		659,882.55	659,882.55	1	Industry 3) Philippine Institute for Supply Management 1) Continuesion on Adout 2) Philippine Chamber	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
16-009-01 00000	Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 28)	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024		07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024 0	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	2,922,678.48	2,922,678.48		1,603,329.40	1,603,329.40		of Commerce and Industry 3) Philippine Institute for Supply Management 4) Philippine Insuit	16-07-2024		16-07-2024	16-07-2024	22-08-2024		

Page 20 of 23

Page 21 of 23

									Actual P	rocurement	Activities							ABC (PhP)		Co	ontract Cost (PhP)		D	ate of Rece	ipt of Invit	ation		
Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resoluti on Recomm ending Award	Notice of Award	Contract Signing		Delivery/ & Completion Acceptanc e	Source of Funds	Total	MOOE	со	Total	MOOE	CO List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ cf Acceptance (If applicable)	Remarks (Explaining hanges from the APP)
	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 29)	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	7,313,125.08	7,313,125.08		4,959,425.60	4,959,425.60	1) Commission on Audi 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Managemen 1) Commission on Audia	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 30)	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	863,808.12	863,808.12		549,176.40	549,176.40	1) Continisation of Adult 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Adunt	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 31)	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	11,153,242.32	11,153,242.32		5,900,688.00	5,900,688.00	2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Managemen 1) Coll Millission & Autor	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 32)	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	1,082,708.64	1,082,708.64		1,014,000.00	1,014,000.00	2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Managemen 1) Commission on Atlan	16-07-2024 t		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 33)	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07-08-2024	13-08-2024	27-08-2024	05-09-2024	18-10-2024	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	430,073.60	430,073.60		299,200.00	299,200.00	2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 1) Coffittission dirration 2) Philippine Chamber	t L		16-07-2024	16-07-2024	22-08-2024		
	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 34)	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	11,642,981.70	11,642,981.70		5,472,250.00	5,472,250.00		16-07-2024		16-07-2024	16-07-2024	22-08-2024		
00000	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 35) Procurement of Starter Toolkits for the	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07-08-2024	13-08-2024	27-08-2024	05-09-2024	21-10-2024	02-12-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	1,407,382.00	1,407,382.00		700,000.00	700,000.00	of Commerce and Industry 3) Philippine Institute for Supply Managemen 1) Commission on Adur 2) Philippine Chamber			16-07-2024	16-07-2024	22-08-2024		
00000	Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 36) Procurement of Starter Toolkits for the	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget) Government of the Philippines	1,695,914.88	1,695,914.88		771,532.80	771,532.80	of Commerce and Industry 3) Philippine Institute for Supply Managemen 1) Collimission do rular 2) Philippine Chamber of Commerce and			16-07-2024	16-07-2024	22-08-2024		
00000	Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 37) Procurement of Starter Toolkits for the	SMD-ROMO		Competitive Bidding	23-05-2024		22-07-2024		13-08-2024							(current year's and continuing budget)	52,252,693.92			40,143,600.00		Or Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Atlan 2) Philippine Chamber of Commerce and	C.		16-07-2024				
00000	Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 38) Procurement of Starter Toolkits for the Implementation of the FY 2024	SMD-ROMO		Competitive Bidding	23-05-2024		22-07-2024		13-08-2024							(current year's and continuing budget) Government of the Philippines	64,906,280.60	64,906,280.60		51,944,235.00		Industry 3) Philippine Institute for Supply Management 1) Collivirsition Arridur 2) Philippine Chamber of Commerce and			16-07-2024				
16-009-01-	Special Training for Employment Program (STEP) (LOT 39) Procurement of Starter Toolkits for the Implementation of the FY 2024	SMD-ROMO		Competitive Bidding	23-05-2024		22-07-2024		13-08-2024							(current year's and continuing budget) Government of the Philippines (current year's and continuing	219,192.50	219,192.50		213,797.00		Industry 3) Philippine Institute for Supply Management 1) Coffinitission on Adia 2) Philippine Chamber of Commerce and Industry	16-07-2024 t 16-07-2024		16-07-2024				
16-009-01-	Special Training for Employment Program (STEP) (LOT 40) Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment	SMD-ROMO		Competitive Bidding	23-05-2024		22-07-2024		13-08-2024							budget) Government of the Philippines (current year's and continuing	211,749.00			204,347.00		 Philippine Institute for Supply Management r) Commission on Adore 2) Philippine Chamber of Commerce and Industry 	t			16-07-2024			
16-009-01-	Program (STEP) (LOT 41) Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	77,575,260.21	77,575,260.21		62,059,853.52	62,059,853.52	3) Philippine Institute for Supply Management 1) Contribution of Addar 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute			16-07-2024	16-07-2024	22-08-2024		
16-009-01- 00000	Program (STEP) (LOT 42) Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	20,178,919.98	20,178,919.98		14,019,195.60	14,019,195.60	of r mipping magement for Supply Management r) Commission on video 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute	t 16-07-2024		16-07-2024	16-07-2024	22-08-2024		
	Program (STEP) (LOT 43) Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 44)	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	2,678,954.46	2,678,954.46		1,826,634.60	1,826,634.60	for Supply Managemen 1) Coffittilission for Attion 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
16-009-01- 00000	Procurement of Starter Toolkits for the Implementation of the FY 2024 Special Training for Employment Program (STEP) (LOT 45)	SMD-ROMO	NO	Competitive Bidding	23-05-2024	13-07-2024	22-07-2024	07-08-2024	13-08-2024	27-08-2024	04-09-2024	18-10-2024	28-11-2024	03-12-2024		Government of the Philippines (current year's and continuing budget)	1,844,538.36	1,844,538.36		1,550,449.32	1,550,449.32	for Supply Managemen 1) Contrinsion on Attar 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Managemen	16-07-2024		16-07-2024	16-07-2024	22-08-2024		
16-009-01- 00000	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 1)	NITESD	NO	Competitive Bidding	11-07-2024	17-07-2024	29-07-2024	16-08-2024	23-08-2024	03-12-2024	03-12-2024	18-12-2024	23-12-2024	26-12-2024		Government of the Philippines (current year's and continuing budget)	27,918,481.80	27,918,481.80		27,910,000.00	27,910,000.00	 Commission on Atten 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 	22-07-2024		22-07-2024	22-07-2024	30-08-2024		
16-009-01- 00001	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 2)	NITESD	NO	Competitive Bidding	11-07-2024	17-07-2024	29-07-2024	16-08-2024	23-08-2024	20-09-2024	20-09-2024	12-11-2024	04-12-2024	05-12-2024		Government of the Philippines (current year's and continuing budget)	9,234,123.06	9,234,123.06		9,150,000.00	9,150,000.00	1) Contrinsiston on Atten 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Managemen 1) Contrinsiston on Atten	22-07-2024		22-07-2024	22-07-2024	30-08-2024		
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 3)	NITESD	NO	Competitive Bidding	11-07-2024	17-07-2024	29-07-2024	16-08-2024	23-08-2024	18-12-2024	18-12-2024	-	-	-		Government of the Philippines (current year's and continuing budget)		-		-	-	1) Commission on Auto 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 1) Commission on Adar	22-07-2024		22-07-2024	22-07-2024	30-08-2024	-	
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 4)	NITESD	NO	Competitive Bidding	11-07-2024	17-07-2024	29-07-2024	16-08-2024	23-08-2024	22-10-2024	22-10-2024	03-12-2024	04-12-2024			Government of the Philippines (current year's and continuing budget)	31,744,200.93	31,744,200.93		31,700,000.00	31,700,000.00	 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Collimission do rubar 	22-07-2024		22-07-2024	22-07-2024	30-08-2024		
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 5)	NITESD	NO	Competitive Bidding	11-07-2024	17-07-2024	29-07-2024	16-08-2024	23-08-2024	22-10-2024	22-10-2024	04-12-2024	10-12-2024			Government of the Philippines (current year's and continuing budget)	46,531,814.46	46,531,814.46		46,530,000.00	46,530,000.00	2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 7) Commission on Xdua 2) Philippine Chamber	22-07-2024		22-07-2024	22-07-2024	30-08-2024		
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 6)	NITESD	NO	Competitive Bidding	11-07-2024	17-07-2024	29-07-2024	16-08-2024	23-08-2024	22-10-2024	22-10-2024	04-12-2024	10-12-2024			Government of the Philippines (current year's and continuing budget)	15,102,882.96	15,102,882.96		15,100,000.00	15,100,000.00	2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 4) Philippine Leavit	22-07-2024 t		22-07-2024	22-07-2024	30-08-2024		

Page 21 of 23

Page 22 of 23

										Actual Pr	ocurement	Activities								ABC (PhP)		Contract Cost (Ph	P)			Da	te of Receipt o	Invitation		
Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	ode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid	Post Qual	Date of BAC Resoluti	Notice of Award			Delivery/ Completion	Inspection & Acceptanc e	Source of Funds	Total	моое	CO Total	моое	со	List of Invited Observers	Pre-bid Conf	Flightling		id D	Delivery Completic Acceptan (If applicabl	n/ changes from the ce APP)
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 7)	NITESD	NO Con	npetitive Bidding	11-07-2024	17-07-2024	29-07-2024		16-08-2024	23-08-2024	11-11-2024	11-11-2024	20-12-2024	23-12-2024	26-12-2024			Government of the Philippines (current year's and continuing budget)	80,342,346.90	80,342,346.90	80,330,00	80,330,000.00		3) Philippine Institute for Supply Management	22-07-2024		22-07-2024 22-0	/-2024 30-08	2024	
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 8)	NITESD	NO Con	npetitive Bidding	11-07-2024	17-07-2024	29-07-2024		16-08-2024	23-08-2024	22-10-2024	22-10-2024	04-12-2024	10-12-2024				Government of the Philippines (current year's and continuing budget)	12,956,096.00	12,956,096.00	12,950,00	0.00 12,950,000.00		1) Contrilission for Atlant 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 1) Contrilission for Atlant	22-07-2024		22-07-2024 22-0	/-2024 30-08	2024	
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 9)	NITESD	NO Con	npetitive Bidding	11-07-2024	17-07-2024	29-07-2024		16-08-2024	23-08-2024	20-09-2024	20-09-2024	12-11-2024	04-12-2024	05-12-2024			Government of the Philippines (current year's and continuing budget)	17,917,281.56	17,917,281.56	17,910,00	0.00 17,910,000.00		 Philippine Chamber of Commerce and 	22-07-2024		22-07-2024 22-0	7-2024 30-08	2024	
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 10)	NITESD	NO Con	npetitive Bidding	11-07-2024	17-07-2024	29-07-2024		16-08-2024	23-08-2024	11-11-2024	11-11-2024	20-12-2024	23-12-2024	26-12-2024			Government of the Philippines (current year's and continuing budget)	43,390,159.72	43,390,159.72	43,380,00	43,380,000.00		 Philippine Chamber of Commerce and 	22-07-2024		22-07-2024 22-0	7-2024 30-08	2024	
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 11)	NITESD	NO Con	npetitive Bidding	11-07-2024	17-07-2024	29-07-2024		16-08-2024	23-08-2024	22-10-2024	22-10-2024	04-12-2024	10-12-2024				Government of the Philippines (current year's and continuing budget)	25,413,021.60	25,413,021.60	25,410,00	25,410,000.00		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management CoRhilission on Atlan 	22-07-2024		22-07-2024 22-0	7-2024 30-08	2024	
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 12)	NITESD	NO Con	npetitive Bidding	11-07-2024	17-07-2024	29-07-2024		16-08-2024	23-08-2024	30-10-2024	30-10-2024	03-12-2024	04-12-2024				Government of the Philippines (current year's and continuing budget)	25,446,952.13	25,446,952.13	25,290,99	25,290,990.00		3) Philippine Institute for Supply Management 1) Contrinsision on Augurt	22-07-2024		22-07-2024 22-0	7-2024 30-08	.2024	
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 13)	NITESD	NO Con	npetitive Bidding	11-07-2024	17-07-2024	29-07-2024		16-08-2024	23-08-2024	27-11-2024	27-11-2024	27-11-2024	19-12-2024				Government of the Philippines (current year's and continuing budget)	7,170,405.15	7,170,405.15	7,169,00	7,169,000.00		3) Philippine Institute for Supply Management	22-07-2024		22-07-2024 22-0	7-2024 30-08	2024	
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 14)	NITESD	NO Con	npetitive Bidding	11-07-2024	17-07-2024	29-07-2024		16-08-2024	23-08-2024	27-11-2024	27-11-2024	27-11-2024	19-12-2024				Government of the Philippines (current year's and continuing budget)	73,334,291.25	73,334,291.25	68,642,02	5.00 68,642,025.00		 Philippine Chamber of Commerce and Industry Philippine Institute for Supply Management Contrinssion on Atlant Philippine Chamber 	22-07-2024		22-07-2024 22-0	7-2024 30-08	2024	
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 15)	NITESD	NO Con	npetitive Bidding	11-07-2024	17-07-2024	29-07-2024		16-08-2024	23-08-2024	09-12-2024	09-12-2024	-	-	-	-	-	Government of the Philippines (current year's and continuing budget)	1,599,274.19	1,599,274.19		-		of Commerce and	22-07-2024		22-07-2024 22-0	/-2024 30-08	2024 -	
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 16)	NITESD	NO Con	npetitive Bidding	11-07-2024	17-07-2024	29-07-2024		16-08-2024	23-08-2024	11-11-2024	11-11-2024	18-12-2024	23-12-2024	26-12-2024			Government of the Philippines (current year's and continuing budget)	865,325.90	865,325.90	865,00	865,000.00		of Commerce and	22-07-2024		22-07-2024 22-0	7-2024 30-08	2024	
	Procurement of Learning Equipments and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) (LOT 17)	NITESD	NO Con	npetitive Bidding	11-07-2024	17-07-2024	29-07-2024		16-08-2024	23-08-2024	25-09-2024	25-09-2024	18-11-2024	05-12-2024	06-12-2024			Government of the Philippines (current year's and continuing budget)	6,054,478.20	6,054,478.20	6,050,00	6,050,000.00		of Commerce and	22-07-2024		22-07-2024 22-0	7-2024 30-08	2024	
	Procurement of Learning Equipments and Systems for FY 2023 Regional TV/ET Innovation Centers (RTICS) (LOT 18)	NITESD	NO Con	npetitive Bidding	11-07-2024	17-07-2024	29-07-2024		16-08-2024	23-08-2024	20-09-2024	20-09-2024	12-11-2024	20-11-2024	05-12-2024			Government of the Philippines (current year's and continuing budget)	11,830,243.80	11,830,243.80	9,168,00	9,168,000.00		of Commerce and	22-07-2024		22-07-2024 22-0	/-2024 30-08	2024	
	Provision of Photocopying Services for TESDA Central Office for FY 2025	GSD-AS	YES Con	npetitive Bidding	18-11-2024	19-11-2024	26-11-2024		10-12-2024	-	-			-	-	-	-	Government of the Philippines (current year's and continuing budget)	3,243,017.74	3,243,017.74		-	-	3) Philippine Institute for Supply Management 1) Commission on Audut 2) Philippine Chamber	21-11-2024		21-11-2024 21-1	-2024	-	
	Provision of Security Services Requirements for TESDA Complex for FY 2025	GSD-AS	YES Con	npetitive Bidding	18-11-2024	19-11-2024	26-11-2024		10-12-2024	13-12-2024	02-01-2025	02-01-2025						Government of the Philippines (current year's and continuing budget)	39,778,869.96	39,778,869.96	39,350,19	2.16 39,350,192.16		3) Philippine Institute for Supply Management 1) Contribusion on Adau 2) Philippine Chamber	21-11-2024		21-11-2024 21-1	13-12	2024	
	Provision of Janitorial Services Requirements for TESDA Central Office for FY 2025 Supply and Delivery of Four (4) Units of Utilit//Commercial Vans and Five	GSD-AS	YES Con	npetitive Bidding	18-11-2024	19-11-2024	26-11-2024		10-12-2024	13-12-2024	26-12-2024	26-12-2024						Government of the Philippines (current year's and continuing budget) Government of the Philippines	28,611,183.60	28,611,183.60	27,585,63	4.80 27,585,634.80		of Commerce and Industry 3) Philippine Institute for Supply Management 1) CuRhillission ofr-Atbau 2) Philippine Chamber of Commerce and	21-11-2024		21-11-2024 21-1	13-12	2024	
	(5) Units of Pickup Trucks for the Technical Education and Skills Development Authority (TESDA) Procurement of Learning Equipment	GSD-AS	YES Con	npetitive Bidding	18-11-2024	19-11-2024	27-11-2024		10-12-2024	-	-		-	-	-	-	-	(current year's and continuing budget) Government of the Philippines	15,753,583.33	15,753,583.33		-		3) Philippine Institute for Supply Management 1) Commission on Atlan 2) Philippine Chamber of Commerce and	21-11-2024		21-11-2024 21-1	-2024	-	
	and Systems for FY 2023 Regional TVET Innovation Centers (RTICS) for Lot 3 - Mechatronics - Rebidding Procurement of Starter Toolkits for the Implementation of FY 2023 Special	NITESD		npetitive Bidding	22-11-2024					18-12-2024								(current year's and continuing budget) Government of the Philippines	6,252,961.30	6,252,961.30				Industry 3) Philippine Institute for Supply Management 1) Contrinstion on Adau 2) Philippine Chamber of Commerce and	26-11-2024		26-11-2024 26-1			
	Training for Employment Program (STEP) - Continuing Appropriations (Lot 2) - Rebidding Procurement of Starter Toolkits for the Implementation of FY 2023 Special	SMD-ROMO		npetitive Bidding		02-12-2024				23-12-2024								(current year's and continuing budget) Government of the Philippines	88,524.25	88,524.25				3) Philippine Institute for Supply Management 1) Commission on Autor 2) Philippine Chamber of Commerce and	03-12-2024		03-12-2024 03-1			
	Training for Employment Program (STEP) - Continuing Appropriations (Lot 4) - Rebidding Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program	SMD-ROMO		npetitive Bidding		02-12-2024				23-12-2024								(current year's and continuing budget) Government of the Philippines	33,093.50	33,093.50				3) Philippine Institute for Supply Management 1) Continues Institute 2) Philippine Chamber of Commerce and	03-12-2024		03-12-2024 03-1			
	Training for Employment Program (STEP) - Continuing Appropriations (Lot 5) - Rebidding Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program	SMD-ROMO SMD-ROMO		npetitive Bidding		02-12-2024				23-12-2024								(current year's and continuing budget) Government of the Philippines (current year's and continuing	474,600.00	474,600.00				3) Philippine Institute for Supply Management 1) Contribusion on Adduct 2) Philippine Chamber of Commerce and	03-12-2024		03-12-2024 03-1			
	(STEP) - Continuing Appropriations (Lot 6) - Rebidding Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program	SMD-ROMO		npetitive Bidding		02-12-2024				23-12-2024								Government of the Philippines (current year's and continuing	330,030.00	330,030.00	327,31			3) Philippine Institute for Supply Management 1) Commission on Atlant 2) Philippine Chamber of Commerce and	03-12-2024		03-12-2024 03-1			
	(STEP) - Continuing Appropriations (Lot 8) - Rebidding Procurement of Starter Toolkits for the Implementation of FY 2023 Special Training for Employment Program	SMD-ROMO		npetitive Bidding		02-12-2024				23-12-2024								budget) Government of the Philippines (current year's and continuing	533,276.74	533,276.74				3) Philippine Institute for Supply Management 1) Commission on Adar 2) Philippine Chamber of Commerce and Industry	03-12-2024		03-12-2024 03-1			
	(STEP) - Continuing Appropriations (Lot 10) - Rebidding			-														budget)	-	-				3) Philippine Institute for Supply Management						

Page 22 of 23

18	CARDER ST. NO. 100									Actual Pr	ocurement	Activities	1		- 0.19 Z	A State of the	States			ABC (PhP)		Co	ntract Cost (PhP)	A COLORADO	A series and the		D	ite of Rece	ipt of Invita	tion		Remark
	Procurement Project	PMO/End- User	Is this an Early Procur ement Activit y?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resoluti on Recomm ending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection A Acceptanc e	Source of Funds	Total	MOOE	co	Total	MOOE	co	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explain changes fro APP)
Trans (STE	curement of Starter Toolkits for the ementation of FY 2023 Special ring for Employment Program EP) - Continuing Appropriations 10) - Retricting	SMD-ROMO	NO	Competitive Bidding	15-11-2024	02-12-2024	09-12-2024		23-12-2024	23-12-2024	26-12-2024	28-12-2024						Government of the Philippines (current year's and continuing budget)	533,276.74	633 <i>,27</i> 8.74		525,794.76	525,794.76	No.	1) Communication Aluce 2) Philippine Chember of Commerce and Industry 3) Philippine Institute for Supply Management 1) Communication on Adam	03-12-2024		03-12-2024	83-12-2024	03-12-2024		
Train (STE	currement of Starter Toolkits for the immentation of FY 2023 Special ring for Employment Program EP) - Continuing Appropriationa 25) - Rebickling	SMD-ROMO	NO	Competitive Bidding	15-11-2024	02-12-2024	09-12-2024		23-12-2024	23-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's and continuing budget)	5,450,130.00	6,450,130.00		5.421,423.45	5,421,423,45		2) Philippine Chamber of Commerce and	03-12-2024		03-12-2024	03-12-2024	03-12-2024		
imple Train	currement of Starter Toolkits for the lementation of FY 2023 Special ring for Employment Program EP) - Continuing Appropriations 27) - Rebickling	SMD-ROMO	NO	Competitive Bidding	15-11-2024	02-12-2024	09-12-2024		23-12-2024	23-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's and continuing budget)	5,303,760.00	6,303,760.00		5,275,624.48	5,275,824.40		2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management	03-12-2024		03-12-2024	03-12-2024	03-12-2024		
Imple Train (STE	curement of Starter Toolists for the ementation of FY 2023 Special ring for Employment Program EP) - Continuing Appropriations 28) - Rebidding	SMD-ROMO	NO	Competitive Bidding	15-11-2024	02-12-2024	09-12-2024		23-12-2024	23-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's and continuing budget)	9,651,048.48	9,651,048.48		9.528,840.84	9,528,840.84		3) Philippine Institute for Supply Management	03-12-2024		03-12-2024	03-12-2024	03-12-2024		
for F	Events of Learning Equipment PY 2023 Regional TVET ovation Center (RTIC) in Tourism Hospitality Services - Rebidding 1)	NITESD	NO	Competitive Bidding	15-11-2024	10-12-2024		-		•	•	-	•		•			Government of the Philippines (current year's and continuing budget)			•			-	-		•	-			•	
Innov	Curement of Learning Equipment PY 2023 Regional TVET Invision Center (RTIC) in Tourism Hospitality Services - Rebidding 2)	NITESD	NO	Competitive Bidding	15-11-2024	10-12-2024					•		•	•	•	•	•	Government of the Philippines (current year's and continuing budget)													•	
Innov	Currement of Learning Equipment FY 2023 Regional TVET reation Center (RTIC) in Tourism Hospitality Services - Rebidding 3)	NITESD	NO	Competitive Bidding	16-11-2024	11-12-2024	•				•		•	ant		•	•	Government of the Philippines (current year's and continuing budget)								•					·	
or Fi	Curement of Learning Equipment PY 2023 Regional TVET Investion Center (RTIC) in Tourism Hospitality Services - Rebidding 4)	NITESD	NO	Competitive Bidding	17-11-2024	12-12-2024						•	•	•	•			Government of the Philippines (current year's and continuing budget)		•							•					1.16
or F	Curement of Learning Equipment PY 2023 Regional TVET ovation Center (RTIC) in Touriam Hospitality Services - Rebidding 5)	NITESD	NO	Compotitive Bickling	18-11-2024	13-12-2024					•	-	•	10		-	•	Government of the Philippines (current year's and continuing budget)					-	-			•	•				
Innov	curement of Learning Equipment FY 2023 Regional TVET overtion Center (RTIC) in Tourism Hospitality Services - Rebidding 6)	NITESD	NO	Competitive Bidding	19-11-2024	14-12-2024	•		8.2		·	1.0		1065	-	•		Government of the Philippines (current year's and continuing budget)			•			-	•	•	1					
Innov	curement of Learning Equipment FY 2023 Regional TVET Invetion Center (RTIC) in Tourism Hospitality Services - Rebidding 7)	NITESD	NO	Competitive Bidding	20-11-2024	15-12-2024	•		•			•		L •	•		. ·	Government of the Philippines (current year's and continuing budget)					· · · · · · · ·		•	-		-			- · floor	
Innov	Currement of Learning Equipment FY 2023 Regional TVET Inter (RTIC) In Tourism Hospitality Services - Rebidding 8)	NITESD	NO	Competitive Bidding	21-11-2024	16-12-2024	-	•		· ·							•	Government of the Philippines (current year's and continuing budget)	-		019-44-5-1 -									-		
Innov	currement of Learning Equipment FY 2023 Regional TVET ovation Center (RTIC) in Tourism Hospitality Services - Rebidding (9)	NITESD	NO	Competitive Blading	22-11-2024	17-12-2024				7.4					•			Government of the Philippines (current year's and continuing budget)					•									
ar Fi	Currement of Learning Equipment FY 2023 Regional TVET Invation Center (RTIC) in Tourism Hospitality Services - Rebidding 10)	NITESD	NO	Competitive Bidding	23-11-2024	18-12-2024		•	•	•			•	-	•		•	Government of the Philippines (current year's and continuing budget)								•						
and H	Euromont of Learning Equipment PY 2023 Regional TVET Instition Center (RTIC) in Tourism Hospitality Services - Rebidding 11)	NITESD	NO	Competitive Bidding	24-11-2024	19-12-2024			•			-	•	•		·	3.	Government of the Philippines (current year's and continuing budget)				-										
m Fi	curement of Learning Equipment Y 2023 Regional TVET wation Center (RTIC) in Tourism Hospitality Services - Rebidding 12)	NITESD	NO	Competitive Bidding	25-11-2024	20-12-2024		•				-		•	•			Government of the Philippines (current year's and continuing budget)							•							
ar Fr	Curement of Learning Equipment FY 2023 Regional TVET Institution Center (RTIC) In Tourism Hospitality Services 13)	NITESD	NO	NP-53.1 Two Failed Biddings	15-11-2024	16-11-2024	25-11-2024		09-12-2024	11-12-2024	16-12-2024	16-12-2024						Government of the Philippines (current year's and continuing budget)	9,087,345.80	9,087,345.80		8,777,840.00	8,777,840.00		1) Commission on Audit 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 4) Philippine Jesuit	19-11-2024		19-11-2024	19-11-2024	11-12-2024		
rain STE In Lo	curement of Starter Toolkits for the ementation of FY 2023 Special rung for Employment Program EP) - Continuing Appropriations of 38 - RAC Servicing [DomRAC] otisted Procurement (Two Failed lings)	SMD-ROMO	NO	NP-53.1 Two Failed Biddings	28-11-2024	30-11-2024	06-12-2024		13-12-2024	17-12-2024	17-12-2024	23-12-2024						Government of the Philippines (current year's and continuing budget)	2,869,563.40	2,869,563.40		2,869,563.40	2,869,563.40		4) Philippine Jesuit Prison Service 1) Commission on Audit 2) Philippine Chamber of Commerce and Industry 3) Philippine Institute for Supply Management 4) Philippine Jesuit	1		13-12-2024	17-12-2024	17-12-2024		
Cons	struction of Regional TVET valion Center for TESDA Region	РМО	NO	NP-53.1 Two Failed Biddings	28-11-2024	30-11-2024	06-12-2024		13-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	and the second	offender offender offender				40,000,000.00	40,000,000.00		36,999,682.00	36,999,662.00		4) Philippine Jesuit Prison Service 5) Decl His Council 1) Commission on Audit 2) Philippine Chamber	08-12-2024	10 200	13-12-2024	17-12-2024	17-12-2024		
200					1			- Contraction			Collection of the second				1000 200			「「「「「「「「「」」」」」「「「「」」」」」」「「「」」」」」」」「「」」」」	2 States and the	1002	Just 1481	TER Sindite		a de la trad		100	- Charles Ma			11-16-2024	and the second	
E			21231-122		「日本」	MARSAN NO	同時限度			and the					1			Total Allotted Budget of On- going Procurement Activities	2,667,427,128.09	2 687 427 128 00		2.302,620,435.97	2,233,647,525.92	72,588,038.00	and annuality of				-			

-

Prepared by:

applin ARCADIA CRESELDA P. BALINAS Head BAC Secretariat Bids and Awards Committee - A

Technical Education and Skills Development Authority - Central Office - Procurement Monitoring Report as of December 31, 2024

100.011

Recommended for Approval by:

DDG VIDAL D. VILLANUEVA III Chairperson Bids and Awards Committee - A

Approved by:

Secretary/Director General, TESDA